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OCT 2006 TIME DISTRICT Noted Changes

Tues Oct 10th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Oct 12th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Mon Oct 16th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Oct 19th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

DEC 2006 TIME DISTRICT Noted Changes

Tues Dec 5th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Dec 7th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

Mon Dec 11th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Dec 14th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2006 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version VII 09/18/06



                                           
                        Revised 2//2006 

 Please send revisions to Andrea Senan   

 LEGEND 
 
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules     Project Manager (directly into PMSU Proj Web Apps) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Samer Shaath, Calnet 8-425-3802 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, Calnet 8-629-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses, Calnet 8-421-6514 
DM (MTC D9 -Design Mgr) Assignments  John Fox, Calnet 8-627-5207 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300 
EM (Environmental Mgr) Assignments  Catherine Yim, Calnet 8-425-8258 
CM (Construction Mgr) Assignments  Eddie Wirawan, 559-445-6467, Calnet 8-421-6467    
Project Name     Project Manager  
Program Box (Right -hand upper box)  Teresa Rix, Calnet 8-425-3433 
Co-Rte-PM, description    PMCS group 
Phase Completion Project Managers (update in FMP) 
Comments Box     Project Managers 

CONTACTS 
D5 SFP  Tim Gubbins  Calnet 8-629-3113 
D5 Program Manager Val Houdyshell      “     8-629-3069 
D6 SFP Mike Rastegar      “     8-425-3421 
D6 Program Manager Teresa Rix      “     8-425-3433 
D9 SFP Bryan Winzenread  “     8-627-5250 
D9 Program Mgr (SHOPP/Minor) Brian McElwain  "     8-627-4361 
Acting D10 SFP Usen Inyang  “     8-423-6192 
D10 Program Manager Grace Magsayo  “     8-423-7976 
Acting CR SFP  Dennis T. Agar  “     8-425-3420 
CR PPM Office Chief Nabeelah Hanif  “     8-425-3463 
CR Program Manager Teresa Rix  “     8-425-3433 

CR PMSU Manager Said Ismail Calnet  8-425-3461 
 XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440 

Danny Dibyantoro (D5, D6 & D9)  “ 8-425-3439 
 PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434 
  Linda Araujo (D5 & D9)  “ 8-425-3431 
 Lydia Gomez (D10)   “ 8-425-3435 

Website/GIS Coord Sarah Lesnikowski    “       8-425-3453 
 FMP/APL Coordinator Lisa Jackson    “       8-425-3425 
 Website Development Tony Hunt    “       8-425-8059 
  Ilham Khachadourian    8-425-3436 
             Status Coordinator                     Jennifer Armstrong                                        “       8-425-3579 
 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
FMP  File Maker Pro 
LCO Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
PDS Project Development 

Support 
PID  Project Initiation Document 
PMCS  Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
XPM  Expert Project Management 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 



                                           
                        Revised 2//2006 

 Please send revisions to Andrea Senan   

  
 

Programmed Projects 
 
Delivery Plan:  
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 
sets a new baseline that reflects XPM on 7/9/xxxx. 
 
Approved Line:  
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 
should have an approved line that matches the SB45 components that are programmed.  When a project 
completes the PID phase and is still pending programming, we copy the current schedule into the 
approved line until the project is programmed.  
 

Current Line:   
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 
any given time. 
 

 
 



  

 
PROGRAM CODE SUMMARY 

 
Program Code Description 

025.500 Grandfathered Interregional Improvement Program – IIP 
025.700 New Programming Interregional Improvement Program – IIP 
075.400 Grandfathered Regional Improvement Program - RIP 
075.600 New Programming Regional Improvement Program - RIP 
201.010 Safety Improvements (HB1) 
201.015 Collision Severity Reduction (HB1-C.U.R.E.) 
201.020 Upgrade Median Barrier (HB1) 
201.110 Bridge Rehabilitation (HA21) 
201.111 Bridge Scour Mitigation (HA21) 
201.112 Bridge Rail Replacement/Upgrade (HA21) 
201.114 Bridge Widening (HA21) 
201.115 Bridge Preservation (HA21) 
201.120 Roadway Rehabilitation (HA22) 
201.121 Pavement Rehabilitation (HA22 – CAPM) 
201.122 Pavement Preservation (HA22 – CAPM) 
201.125 Long-Life Pavement Corridors (HA22) 
201.130 Major Damage Restoration (HA23) 
201.131 Major Damage Restoration (Permanent Restoration) 
201.150 Roadway Protective Betterment (HA42) 
201.151 Drainage System Restoration 
201.170 Signs and Lighting Rehabilitation (HA22) 
201.210 Highway Planting Restoration (HA25) 
201.220 New Highway Planting (HB32) 
201.230 Freeway Maintenance Access (HA28) 
201.240 Roadside Enhancement (HB34) 
201.245 Beautification and Modernization (HB34) 
201.250 Safety Roadside Rest Area Restoration (HA26) 
201.260 New Safety Roadside Rest Areas (HB33) 
201.310 Operational Improvements (HB4N) 
201.315 Transportation Management Systems (HB4N) 
201.321 Weigh Stations and WIM Facilities 
201.325 Railroad/Highway At-Grade Crossing 
201.351 Equipment Facilities (HA11) 
201.352 Maintenance Facilities (HA12) 
201.353 Office Facilities 
201.354 Materials Labs 
201.361 ADA New Curb Ramps (HB71) 
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA) 
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA) 
400.000 Locally Funded State Highway Project 
600.620 Local Roads 
600.624 State Highway Improvements by Local Agencies 
600.645 Intermodal Facilities 
600.675 RSTP/CMAQ Matching Funds 
710.870 Traffic Congestion Relief Program TCRP 
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06District 
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E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

0A040_ 91

0A060_ 134

0A080_ 139

0A130_ 175

0A210_ 218

0A220_ 212

0A280_ 92

0A380_ 150

0A390_ 227

0A400_ 112

0A440_ 165

0A490_ 118

0A500_ 5

0A510_ 136

0A550_ 183

0A570_ 203

0A600_ 224

0A630_ 73

0A650_ 67

0A660_ 137

0A710_ 108

0A720_ 116

0A740_ 128

0A760_ 188

0A780_ 217

0A790_ 81

0A830_ 209

0A840_ 187

0A860_ 148

0A870_ 148

0A880_ 147

0A890_ 149

0A910_ 179

0A970_ 88

0A980_ 83

0A990_ 86

0C030_ 200

0C040_ 193

0C060_ 135

0C070_ 150

0C080_ 107

0C090_ 220

0C100_ 223

0C120_ 261

0C130_ 29

0C170_ 223

0C180_ 228

0C190_ 202

0C240_ 171

0C290_ 242

0C330_ 241

0C340_ 238

0C370_ 240

0C400_ 261

0C410_ 258

0C470_ 102

0C480_ 105

0C490_ 59

0C500_ 179

0C510_ 190

0C520_ 20

0C530_ 202

0C540_ 258

0C550_ 239

0C580_ 245

0C610_ 246

0C620_ 255

0C660_ 249

0C670_ 251

0C680_ 270

0C710_ 201

0C720_ 201

0C790_ 240

0C800_ 86

0C810_ 139

0C820_ 22

0C840_ 191

0C890_ 239

0C910_ 2

0C930_ 65

0C940_ 66

0C950_ 212

0C970_ 66

0E010_ 30

0E030_ 228

0E040_ 55

0E050_ 114

0E060_ 46

0E070_ 58

0E100_ 82

0E130_ 270

0E150_ 103

0E170_ 180

0E180_ 115

0E190_ 47

0E200_ 180

0E210_ 53

0E220_ 56

0E230_ 105

0E240_ 47

0E250_ 181

0E260_ 130

0E270_ 117

0E310_ 31

0E320_ 50

0E330_ 44

0E340_ 48

0E350_ 35

0E360_ 45

0E370_ 87

0E380_ 46

0E400_ 197

0E470_ 214

0E480_ 174

0E490_ 259

0E500_ 198

0E510_ 197

0E520_ 226

0E550_ 246

0E560_ 218

0E580_ 97

0E590_ 196

0E600_ 16

0E610_ 216

0E650_ 9

0E660_ 9

0E670_ 13

0E680_ 11

0E690_ 19

0E700_ 6

0E710_ 14

0E720_ 7

0E730_ 10

0E740_ 12

0E780_ 250

0E790_ 247

0E800_ 245

0E810_ 147

0E820_ 108

0E830_ 252

0E960_ 204

0E970_ 84

0E990_ 144

0F000_ 204

0F010_ 17

0F020_ 16

0F150_ 21

0F160_ 21

0F170_ 23

0F180_ 19

0F190_ 224

0F200_ 222

0F210_ 22

0F220_ 15

0F230_ 90

0F330_ 71

0F340_ 74

0F350_ 76

0F360_ 72

0F370_ 247

0F380_ 106

0F390_ 217

0F400_ 203

0F410_ 265

0F420_ 259

0F430_ 263

0F440_ 265

0F450_ 257

0F460_ 263

0F470_ 264

0F480_ 257

0F490_ 260

0F500_ 260

0F510_ 256

0F520_ 15

0F540_ 18

0F570_ 20

0F610_ 184

0F670_ 146

0F690_ 252

0F700_ 80

0F710_ 253

0F720_ 253

0F730_ 18

0F740_ 195

0F750_ 189

0F790_ 200

0F800_ 23

0F820_ 195

0F830_ 215

0F840_ 213

0F850_ 215

0F880_ 211

0F910_ 144

0F940_ 133

0F950_ 216

0F970_ 17

0F980_ 24

0G000_ 211

0G020_ 137

0G030_ 140

0G040_ 142

0G060_ 222

0G070_ 244

0G080_ 244

0G090_ 243

0G100_ 243

0G110_ 248

0G120_ 250

0G130_ 248

0G140_ 249

0G150_ 251

0G160_ 254

0G170_ 255

0G180_ 256

0G190_ 254

0G200_ 214

0G220_ 196

0G230_ 229

0G260_ 221

0G270_ 25

0G280_ 104

0G290_ 107

0G300_ 104

0G310_ 193

0G340_ 221

0G350_ 220

0G360_ 199

0G370_ 227

0G400_ 262

24340_ 154

24342_ 172

24520_ 154

27863_ 159

29330_ 141

29441_ 153

30310_ 124

30370_ 167

30700_ 112

32210_ 120

32362_ 61

32450_ 79

32550_ 99

32700_ 140

32760_ 176

33220_ 1

33370_ 131

33610_ 56

33661_ 164

33732_ 114

33740_ 61

33830_ 43

C - 1
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E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

33920_ 62

33930_ 171

33940_ 162

33950_ 163

34222_ 152

34232_ 155

34233_ 92

34234_ 132

34242_ 157

34243_ 118

34244_ 132

34245_ 145

34251_ 93

34252_ 93

34253_ 94

34324_ 156

34353_ 124

34770_ 35

35070_ 130

35071_ 85

35341_ 110

35670_ 5

3568U_ 121

36020_ 78

36140_ 166

36460_ 138

37350_ 55

3804U_ 267

3829U_ 123

38820_ 163

38821_ 102

39210_ 174

39250_ 267

39320_ 41

3937U_ 186

39460_ 4

39520_ 101

39670_ 156

39680_ 36

39710_ 51

39790_ 34

39810_ 161

40290_ 158

40350_ 160

40390_ 157

40400_ 158

40410_ 125

40600_ 225

40720_ 141

40740_ 159

40840_ 134

41280_ 199

41370_ 36

41470_ 198

41570_ 271

41590_ 121

41600_ 87

41610_ 122

41871_ 146

41880_ 71

41960_ 125

41961_ 91

41970_ 161

42030_ 126

42031_ 109

42040_ 34

42050_ 115

42090_ 57

42120_ 42

42230_ 127

42240_ 51

42260_ 52

42350_ 269

42370_ 79

42470_ 74

42480_ 98

42530_ 64

42550_ 96

42630_ 98

42790_ 190

42810_ 152

42811_ 96

42820_ 183

43010_ 116

43020_ 40

43040_ 173

43050_ 111

43070_ 80

43080_ 78

43150_ 162

43160_ 128

43170_ 113

43180_ 145

43200_ 113

43210_ 83

43220_ 27

43230_ 37

43260_ 29

43350_ 106

43380_ 268

43400_ 100

43450_ 165

43640_ 269

43650_ 271

43680_ 268

43690_ 266

43730_ 266

43760_ 182

43810_ 37

43950_ 100

43960_ 101

44010_ 155

44240_ 90

44250_ 95

44260_ 6

44270_ 69

44310_ 77

44370_ 38

44390_ 4

44400_ 178

44670_ 62

44770_ 84

44800_ 170

44810_ 63

44870_ 40

44900_ 169

44940_ 28

45060_ 49

45120_ 73

45130_ 69

45140_ 70

45160_ 127

45250_ 123

45310_ 24

45320_ 205

45430_ 206

45490_ 205

45510_ 89

45520_ 89

45530_ 68

45540_ 153

45550_ 166

45570_ 68

45680_ 8

45690_ 99

45710_ 70

45840_ 3

45860_ 208

45870_ 32

45890_ 181

45910_ 50

45940_ 151

45960_ 59

45990_ 32

46000_ 43

46010_ 44

46011_ 48

46012_ 49

46020_ 111

46040_ 54

46060_ 38

46070_ 82

46110_ 178

46120_ 60

46130_ 182

46140_ 33

46150_ 60

46170_ 94

46190_ 170

46220_ 54

46260_ 31

46270_ 33

46280_ 109

46290_ 151

46300_ 110

46310_ 53

46360_ 136

46370_ 119

46380_ 7

46420_ 52

46440_ 133

46450_ 41

46460_ 42

46470_ 45

46480_ 169

46730_ 3

46760_ 226

46870_ 77

46980_ 225

47090_ 176

47100_ 11

47130_ 8

47140_ 175

47150_ 14

47160_ 81

47190_ 58

47210_ 230

47230_ 85

47290_ 206

47300_ 192

47330_ 194

47360_ 235

47380_ 236

47480_ 149

47520_ 76

47620_ 209

47630_ 135

47640_ 191

47720_ 28

47730_ 237

47810_ 231

47840_ 231

47870_ 57

47890_ 160

47900_ 143

47920_ 138

48020_ 264

48030_ 194

48040_ 262

48050_ 192

48080_ 232

48130_ 187

48290_ 213

48320_ 186

48330_ 185

48340_ 119

48380_ 26

48390_ 26

48440_ 185

48450_ 65

48460_ 64

48470_ 75

48500_ 120

48510_ 232

48560_ 97

48600_ 164

48620_ 233

48710_ 229

48730_ 39

48740_ 13

48750_ 88

48760_ 10

48770_ 173

48780_ 72

48790_ 168

48800_ 167

48920_ 12

48930_ 177

48950_ 177

48980_ 39

48990_ 27

49000_ 117

C - 2
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E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

49020_ 143

49050_ 208

49100_ 219

49110_ 242

49190_ 235

49250_ 189

49280_ 238

49290_ 233

49300_ 234

49340_ 236

49360_ 241

49390_ 75

49400_ 129

49410_ 219

49420_ 237

49460_ 103

49470_ 142

49480_ 129

49490_ 184

49550_ 95

49640_ 234

49690_ 30

49710_ 1

49730_ 168

49740_ 126

49750_ 131

49830_ 188

49860_ 210

49880_ 210

49920_ 207

49930_ 207

C - 3



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

September 26, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

FRE 0 L5719 43690_ 266 REPLACE CEILING TILE AT PINEHURST MAINTENANCE STATION    MAINT.

FRE 0 L5725 43730_ 266 REPLACE ROLLUP DOORS AT WEST AVE MAINTENANCE STATION    MAINT.

FRE 0 L5716 44400_ 178 CONSTRUCT MAINTENANCE STATION AT MENDOTA MTCE STATION    Candidate

MENDOTA MAINTENANCE STATION

FRE 0 F5942 45510_ 89 WIDEN TO FOUR LANES FRIANT RD FROM COPPER AVENUE TO RD 206PS&E/RW

Friant Road Widening

FRE 0 F5942 45520_ 89 OPERATIONAL IMPROVEMENTS "FRESNO CO ON SHAW AVE, CHESTNUT AVE"
WILLOW AVE AND BARSTOW AVE NEAR CALIF
STATE UNIVERSITY AT FRESNO

PS&E/RW

CSUF Operational Improvements

FRE 0 C5942 45530_ 68 WIDEN TO 4 LANE ARTERIAL
PEDESTRIAN OC

BELMONT AVE TO BUTLER AVENUE    PA&ED

Peach Avenue Widening

FRE 0 F5942 45570_ 68 TRANSFER OF FUNDS ONLY-TO
REPLACE OLD DIESEL ENGINES

IN EIGHT-COUNTY SAN JOAQUIN VALLEY
REGION

PA&ED

San Joaquin Clean Air

FRE 0 L5708 47300_ 192 EXTEND EXISTING CREW/EQUIPMENT
BLDG

FRESNO PINE STREET MAINTENANCE
"STATION, FRESNO COUNTY"

MINOR

PINE ST. MTCE  STATION CREW BLDG

FRE 0 L5718 48130_ 187 REPLACE SAND STORAGE AT THE SATELITE MTCE STATION ON RTE 168
HUNTINGTON LAKE

MINOR

HUNTINGTON LAKE SAND STORAGE CONSTRUCTION

FRE 0 L5725 47840_ 231 REMOVE/REPLACE FUEL TANKS WITH
ABOVE GROUND FUEL TANKS

AT THE WEST AVE MAINTENANCE STATION
(KP 37.5)

MAINT.

FRE 0  0/ 0A780_ 217 INSTALL QUICK CHANGES SIGN POST
(SIGN POST SUPPORT SYSTEM)

"IN FRESNO, MADERA, KINGS, TULARE" AND
KERN COUNTIES AT VARIOUS LOCATIONS (KP
VARIOUS)

MINOR

QUICK CHANGE SIGN POST SUPPORT INSTALLATION IN

FRE 0  0/ 0A740_ 128 INVENTORYING HISTORIC & ARCH
SITES

"IN MADERA, FRESNO, KINGS, TULARE," AND
KERN COUNTIES AT VARIOUS LOCATIONS

Construction

D6 Archaelogical study

FRE 0  0/ 44940_ 28 INSTALL CCTV SYSTEM AND TMS "IN FRE, KER, TUL, KIN, AND MAD CO." AT
VARIOUS LOCATIONS (KP VAR-VAR)

PID

CENTRAL VALLEY CCTV

FRE 0 L5530 0F700_ 80 REPLACE CHILLERS AT DISTRICT
OFFICE

IN FRESNO AT DISTRICT 06 OFFICE    PA&ED

district office chiller replacement

FRE 5  0/ 22 0F480_ 257 FOG SEALING PROJECTS MAINT.

FRE 5  1.4/ 0A980_ 83 SAFETY ROADSIDE REST AREA
RESTORATION

"ON ROUTE 5, AT THE COALINGA-AVENAL"
SAFETY ROADSIDE REST AREA (KP 2.25)

PA&ED

COALINGA REST AREA REHAB

FRE 5  5.2/ 49050_ 208 INSTALL YELLOW FLASHER AT JAYNE AVE (KP 8.44)   MINOR

JAYNE AVE FLASHER

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

September 26, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

FRE 5  15.9/ 64.6 0C470_ 102 METHACRYLATE BRIDGE DECK
TREATMENT

MAINT.

FRESNO 5 DECK SEAL

FRE 5  20/ 38 0E990_ 144 ASPHALT CONCRETE PAVEMENT
OVERLAY

IN FRESNO COUNTY NEAR COALINGA FROM 1.6
KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
DERRICK AVENUE OVERCROSSING

MAINT.

Fresno 5 Open Graded AC

FRE 5  29.7/ 33.4 0F230_ 90 INSTALL MEDIAN BARRIER ON RTE 5 FROM 0.4 KM S OF RTE 33/5
SEPARATION (BR #42-240) TO 1.0 KM S OF
ARROYO HONDO UC (BR #42-0241 R/L) (KP
47.8/53.7)

PS&E/RW

Arroyo Hondo median barrier project

FRE 5  37.2/ 48.6 0E050_ 114 PAVEMENT PRESERVATION ON ROUTE 5 FROM 1.7 KM SOUTH OF KAMM
AVENUE OVERCROSSING TO 0.6 KM SOUTH OF
PANOCHE ROAD OVERCROSSING (KP 59.9/78.2(

PS&E/RW

panoche capm

FRE 5  40.7/ 58.7 3804U_ 267 REPLACE JOINT SEALS AT VARIOUS LOCATIONS    MAINT.

FRE 5  44.9/ 0A840_ 187 ROADWAY RECONSTRUCTIONIN FRESNO COUNTY NEAR MENDOTA AT
TUMEY GULCH BRIDGE

MINOR

TUMEY GULCH BRIDGES MITIGATE BRIDGE APPROACH

FRE 5  48.6/ 65.8 48600_ 164 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY ABOUT 11.2 KM WEST OF
FIREBAUGH FROM 0.4 KM SOUTH OF PANOCHE
ROAD OVERCROSSING TO NESS AVENUE
OVERCROSSING

CLOSEOUT

Little Panoche CAPM

FRE 5  48.8/ 56 46110_ 178 "REHABILITATE PAVEMENT, AC
OVERLAY" "DRAINAGE
IMPROVEMENTS, UPGRADE MBGR"

ON RTE 5 FROM 0.4 KM SOUTH OF PANOCHE
ROAD INTERCHANGE TO 0.6 KM NORTH OF
CALIFORNIA AVENUE OC (KP 78.5/90.6)

Candidate

Little Panoche Rehab

FRE 5  50/ 55.5 0F220_ 15 CONSTRUCT MEDIAN BARRIER "IN FRESNO COUNTY, I-5 FROM PANOCHE"
CREEK (BR #42-249) TO CALIFORNIA AVENUE
(BR #42-251)

Candidate

Panoche Median Barrier

FRE 33  0/ 0C130_ 29 SIESMIC RESTORATION "VARIOUS BRIDGES IN FRESNO," "MADERA,
KINGS, TULARE COUNTIES"

PID

Seismic Restoration 

FRE 33  10.6/ 11.4 43260_ 29 BRIDGE REPLACEMENT ON SR 33 IN FRE CO 6.4 KM EAST OF THE  CITY
OF COALINGA AT JACALITOS CREEK BRIDGE
#42-72 (KP R17.1/18.3)

PID

Jacalitos Creek Bridge

FRE 33  22.2/ 28.9 0C340_ 238 CHIP SEAL IN FRESNO COUNTY NEAR COALINGA FROM 0.5
KM NORTH OF PALMER AVENUE TO ROUTE 5
AND 145 SEPARATION

MAINT.

PALMER AVE ON RTE 33 AND RTE 145 AR CHIP 12.5 MM

FRE 33  22.2/ 23.2 0G090_ 243 AC GRIND/REPAVE IN FRESNO COUNTY NEAR COALINGA AND THE
CALIFORNIA AQUEDUCT AT FRE 33 KP
(35.7/37.3) (85.9/87.5)
__________________________________

MAINT.

FRE 33 R62.5/R69.5 34353_ 124 WIDEN EXISTING HIGHWAY IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

Construction

MENDOTA REHAB

FRE 33  69.2/ 70.8 0F450_ 257 SLURRY SEAL IN FRESNO AND MADERA AT VARIOUS
LOCATIONS FRE 33(KP 111.3/113.9) FRE 180(KP
43.9/68.3) MAD 41(KP 5.3/5.6)

MAINT.
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FRE 41 R.1/R7.1 44240_ 90 2-LN EXPRWY TO 4-LN EXPRWY "IN FRESNO COUNTY, ON RTE 41, 0.2 KM"
NORTH OF EXCELSIOR AVE TO 0.2 KM NORTH
OF ELKHORN AVE (KP R0.2/11.4)

PS&E/RW

EXCELSIOR EXPRESSWAY

FRE 41  1.5/ 3 49690_ 30 RESURFACE ASPHALT CONCRETE IN FRESNO COUNTY NEAR RIVERDALE 0.5
MILES N OF LAGUNA AVENUE TO HARLAN
AVENUE

PID

HARLAN AVE PAVEMENT REHAB.

FRE 41 M6.1/ 49480_ 129 INSTALL TRAFFIC SIGNAL IN FRESNO COUNTY NEAR CARUTHERS AT
ELKHORN AVENUE

Construction

HWY 41 & ELKHORN SIGNALS

FRE 41  14.1/ 0A830_ 209 INSTALL PROTECTIVE LEFT-TURN
PHASING

IN FRESNO COUNTY NEAR FRESNO AT
MANNING AVENUE AND AT MOUNTAIN VIEW
AVENUE (KP 22.7)

MINOR

MANNING AND HWY 41 LT PHASING

FRE 41 R16.1/ 0F390_ 217 INSTALL ADDITIONAL SIGNAL HEADS
AT 3 LOCATIONS

IN FRE CO SR 41 AT THREE LOCATIONS A)
ADAMS AVE B) AMERICAN AVE C) CENTRAL
AVE

MINOR

SIGNAL HEAD INSTALLATION ON HWY 41 AT THREE

FRE 41 R16.3/R17.8 0A040_ 91 HIGHWAY PLANTING - OVERSIGHT
ONLY

IN FRESNO CO IN EASTON ON RTE 41 FROM 0.4
KM S OF CLAYTON AVE TO 1.03 KM N OF
LINCOLN AVE OC (KP R26.33/R28.57)

PS&E/RW

easton landscape

FRE 41  17.7/ 20.1 0A500_ 5 TREE PLANTING "IN FRESNO CO, NEAR EASTON" (KP
28.48/32.34)

PID

Rte 41 near Easton tree planting

FRE 41  20/ 33.3 48380_ 26 FIBER OPTIC SYSTEM IN FRESNO METROPOLITAN AREA FROM
NORTH AVE TO 1.2 KM NORTH OF THE SAN
JOAQUIN RIVER (KP 32.2/R53.6) (KP 0.0/1.2)

PID

Fre/Mad 41 Fiber Optics

FRE 41 R20/R33.3 0E010_ 30 UPGRADE METAL BEAM GUARD RAIL ON ROUTE 41 IN FRESNO COUNTY IN FRESNO
FROM NORTH AVENUE UNDERCROSSING TO
THE MADERA COUNTY LINE (KP R32.1/R53.6)

PID

MBGR UPGRADE

FRE 41 R21/R29.3 0E310_ 31 FREEWAY MAINTENANCE ACCESS IN FRESNO CO IN FRESNO AT VARIOUS
LOCATIONS FROM 0.1 MI SOUTH OF THE
JENSEN AVE OC TO 0.2 MI SOUTH OF THE
BULLARD AVENUE OC (KP 33.8/R47.1)

PID

Jensen Ave/Bullard Ave Pullouts

FRE 41 R22.1/R31.7 0E150_ 103 GRIND PCC PAVEMENT ON ROUTE 41 FROM SOUTH FRESNO VIADUCT
TO FRIANT RD UNDERCROSSING (KP
R35.6/R51.0)

MAINT.

Jensen to Friant CAPM

FRE 41 R22.5/R25.6 43180_ 145 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

Construction

FRESNO 41 LANDSCAPE REHAB

FRE 41  22.5/ 26.5 0C540_ 258 DECK RESURFACING IN FRESNO COUNTY ON ROUTE 41 FROM SAN
BENITO STREET UC TO SHIELDS AVENUE UC
(KP 36.2/42.6)

MAINT.

Fresno bridge decks rehb

FRE 41 R23.5/ 39250_ 267 JOINT SEALS AND LENGTHEN
CULVERT

IN FRESNO AT TULARE ST OC AND IN TULARE
AT PAIGE RD OC                   (KPR37.1)(KP44.5)

MAINT.

FRE 41 R25.1/R26.5 43210_ 83 WIDEN ON-RAMPS @ MCKINLEY &
SHIELDS & INSTALL 3 RAMP
METERING SYSTEMS

IN FRESNO FROM 0.2 KM N OF MC KINLEY AVE
TO 0.1 KM N OF SHIELDS AVE (KP R40.4/R42.7)

PA&ED

SHIELDS/MC KINLEY RAMP METER

FRE 41 R25.4/R30.5 0E560_ 218 INSTALL CCTV AND FIBER OPTIC
SYSTEM

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS FROM MCKINLEY AVENUE UC TO
HERNDON AVENUE UC (KP R40.9/R49.1)

MINOR

FIBER OPTICS SYSTEM ON HWY 41 IN FRESNO CO.
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FRE 41 R27.6/R29.6 0E970_ 84 INSTALL RAMP METERS AT 4
LOCATIONS ALONG NB FRE 41

"ON RTE 41, IN FRE CO, IN FRESNO AT"
VARIOUS LOCATIONS FROM ASHLAN AVE OC
TO 0.2 MI NORTH OF BULLARD AVE OC (KP
R44.4/R47.6)

PA&ED

nb ramp meter

FRE 41 R29.3/R30.7 46260_ 31 HIGHWAY PLANTING RESTORATION IN FRESNO FROM 0.2 KM S OF BULLARD AVE
OC TO 0.5 KM N OF HERNDON AVE UC (KP
R47.1/R49.4)

PID

Buckwheat Planting Restoration

FRE 41 R29.5/R30.5 44770_ 84 CONSTRUCT NB AUXILIARY LANE NB RTE 41 BETWEEN BULLARD AVENUE AND
HERNDON AVE AND NB HERNDON OFF-RAMP
(KP R47.5/R49.1)

PA&ED

HERNDON AUXILIARY LANE

FRE 41 R30.4/R31.8 41961_ 91 EXTEND EXISTING AUX LANE &
MAINLINE LANE & ADD A SECOND AUX
LANE

ON ROUTE 41 FROM HERNDON AVENUE UC TO
0.1 KM NORTH OF FRIANT ROAD UC (KP
R49.0/R51.1)

PS&E/RW

Friant aux lane phase II

FRE 41 R30.7/R31.7 0A490_ 118 CORRIDOR ENHANCEMENT IN FRESNO CO IN THE CITY OF FRESNO ON RTE
41 FROM 1.6 KM NORTH OF THE HERNDON AVE
UC TO THE FRIANT RD UC (KP R49.4/R51.0)

PS&E/RW

San Joaquin River Gateway Entrance Planting

FRE 41 R31.1/R31.7 41960_ 125 WIDEN EXISTING HIGHWAY IN FRESNO COUNTY IN FRESNO FROM 0.2 KM
NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

Construction

FRIANT AUAXILIARY LANE

FRE 41 R31.4/R32.3 46730_ 3 CONSTRUCT SOUNDWALL FROM FRIANT ROAD TO 0.9 KM SOUTH OF
PERRIN ROAD (KP R50.6/R52.0)

PID

FRIANT / AUDUBON SOUNDWALL

FRE 41 R31.6/R33.3 0E480_ 174 CORRIDOR ENHANCEMENT -TREE
PLANTING

IN FRESNO FROM FRIANT ROAD
UNDERCROSSING TO THE SAN JOAQUIN RIVER
(KP R50.98/53.63)

Candidate

FRIANT RD TREE PLANTING

FRE 41  33.3/ 33.4 45310_ 24 RELINQUISHMENT OF SAN JOAQUIN
BR.

IN FRESNO AT SAN JOAQUIN RIVER BR
#42-0112 (KP 53.6/53.8) (0.0/0.03)

Candidate

SAN JOAQUIN RIVER BRIDGE RELINQUISHMENT

FRE 42  0/ 0C550_ 239 REMODEL RESTROOM FACILITIES IN FRESNO CO IN THE TOWN OF MENDOTA AT
THE MENDOTA MAINTENANCE STATION
(L5716)

MAINT.

FRE 43  0/ 9.3 45130_ 69 2C TO 4 LN DIVIDED HIGHWAY FROM KIN CO LINE TO 99 JCT  (KP 0.0/14.9)  PA&ED

Highland Avenue 4 Lane

FRE 43  0/ 9.3 45990_ 32 OVERLAY (CAPM) ON ROUTE 43 FROM KINGS COUNTY LINE TO
FLORAL AVENUE INTERSECTION (KP 0.0/14.9)

PID

Highland Avenue CAPM

FRE 43  .9/ 2.3 49880_ 210 REMOVE AND REPLACE NB LANE
75MM

IN FRESNO COUNTY ON ROUTE 43 (KP 1.4/3.8)   MINOR

HWY 43 REPLACE PAVEMENT

FRE 43  5.3/ 49460_ 103 "INSTALL SIGNAL, LEFT-TURN"
"CHANNELIZATION, ADD FLASHING
BEACON"

AT CONEJO AVENUE (KP 8.6)   PS&E/RW

CONEJO AVE SIGNALS FRESNO CO.

FRE 43  7.1/ 7.5 49400_ 129 INSTALL SIGNAL AND RESURFACE IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

Construction

MOUNTAIN VIEW SIGNAL-FRESNO CO.

FRE 43  8.8/ 9.3 49860_ 210 REMOVE AND REPLACE SB #2 LANE
105MM

IN FRESNO COUNTY ON ROUTE 43 (KP
14.2/15.0)

MINOR

PAVEMENT REHAB ON RTE 43 IN FRE CO
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FRE 99 R.7/R7.4 35070_ 130 WIDEN AND REHABILITATE FREEWAY IN FRESNO COUNTY IN AND NEAR KINGSBURG
AND SELMA FROM ROUTE 99 AND 201
SEPARATION TO 1.5 KM NORTH OF FLORAL
AVENUE UNDERCROSSING

Construction

KINGSBURG TO SELMA 6-LANE

FRE 99 R.7/R7.4 35071_ 85 REPLACEMENT PLANTING IN AND NEAR KINGSBURG & SELMA FROM RTE
99/201 SEPARATION TO 0.6 KM NORTH OF
FLORAL AVE UC (KP R1.1/12.0)

PA&ED

Kingsburg to Selma Replacement Planting

FRE 99 R1/ 48050_ 192 INSTALL CLOSED CIRCUIT TV
SYSTEMS

IN FRESNO COUNTY ON RTE 99 AT VARIOUS
LOCATIONS "(KP 1.6, 10.5, 14.8, 19.9, 24.9,"
"29.8, 32.5, 37.5, 39.3, 42.8, 45.2," 49.1)

MINOR

FRESNO CO CLOSE CIRCUIT SYSTEM

FRE 99  7.3/ 11.1 45870_ 32 "PCCP PANEL REPLACEMENT,
GRINDING" AND JOINT SEALING
(CAPM)

ON RTE 99 IN FRE CO FROM 1.5 KM N "OF THE
FLORAL AVE UC, IN SELMA, TO" "THE MERCED
ST UC, NEAR FOWLER" (KP 11.7/17.8)

PID

SELMA REHAB

FRE 99  10.7/ 15.9 42030_ 126 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSING

Construction

FOWLER OVERLAY

FRE 99  10.7/ 15.9 42031_ 109 FOWLER OVERLAY REPLACEMENT
PLANTING

IN FRESNO CO IN FOWLER FROM 0.7 KM S OF
MERCED STR UC TO 0.5 KM NORTH OF CLOVIS
AVE UC (KP 17.2/20.4)

PS&E/RW

Fowler Replacement Planting

FRE 99  11.8/ 24.4 0C410_ 258 SEAL DECK/JOINT SEAL
REPLACEMENT

IN FRESNO COUNTY ON ROUTE 99 FROM
ADAMS AVENUE OC TO CLINTON AVENUE OC
(KP 19.0/39.3)

MAINT.

FRESNO 99 DECK/JOINT SEAL REPLACEMENT ON 5 BRIDGES

FRE 99  12.2/ 14.5 45860_ 208 HIGHWAY PLANTING AND IRRIGATION IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

MINOR

SOUTHERN GATEWAY PLANTING

FRE 99  14.5/ 31.5 44010_ 155 ROADSIDE ENHANCEMENTS IN FRESNO COUNTY IN FRESNO FROM
AMERICAN AVENUE OVERCROSSING TO SAN
JOAQUIN RIVER BRIDGE

CLOSEOUT

FRESNO BEAUTIFICATION MODERNIZATION

FRE 99  15.7/ 21.8 48390_ 26 FIBER OPTIC SYSTEM IN FRESNO METROPOLITAN AREA FROM
CEDAR AVE TO VENTURA AVE AND FROM
CLINTON AVE TO SAN JOAQUIN RIVER (KP
25.3/35.1 & R37.2/R50.8)

PID

Route 99 Fiber Optics

FRE 99  16.1/ 43380_ 268 REPLACE SIGN NEAR FRESNO 2.0 KM S OF CITY LIMITS   MAINT.

FRE 99 R17.8/R19.8 0E700_ 6 41 CORRIDOR TREE PLANTING
ENHANCEMENT - EASTON C CARD

IN FRE CO NEAR EASTON FROM 0.7 MI N OF
LINCOLN AVE OC TO 0.3 MI S OF NORTH AVE
UC

PID

EASTON 41 TREE PLANTING

FRE 99  18/ 20.2 33661_ 164 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO FROM 1.0 KM
SOUTH OF JENSEN AVENUE UNDERCROSSING
TO 0.2 KM SOUTH OF VENTURA STREET
OVERCROSSING

CLOSEOUT

Jensen Re-plant

FRE 99  19.8/ 24.2 40410_ 125 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

Construction

FRESNO PLANTING 2
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FRE 99  20.2/ 31.6 0A440_ 165 REHABILITATE ROADWAY IN FRESNO COUNTY IN FRESNO FROM
VENTURA STREET OVERCROSSING TO BIOLA
JUNCTION OVERHEAD AND FROM HERNDON
CANAL BRIDGE TO 1.1 KM NORTH OF HERNDON
AVE OVERCROSSING

CLOSEOUT

N. Fresno Rehab III

FRE 99  20.2/ 27.3 0E260_ 130 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY IN FRESNO FROM
VENTURA AVENUE OVERCROSSING TO BIOLA
JUNCTION OVERHEAD

Construction

Ventura CAPM

FRE 99  20.5/ 21.5 0G000_ 211 SLAB REPLACEMENT "IN FRESNO, 1 MILE NORTH OF THE RTE" 41/99
SEPARATION AT FRESNO 99 (KP 33.0/34.6)

MINOR

FRE 99  20.7/ 24.4 39210_ 174 CONSTRUCT NB AND SB AUXILARY
LANES

IN FRESNO FROM FRESNO STREET OC BR. NO.
42-170 TO CLINTON AVE OC BR. NO. 42-183  (KP
33.4/39.3)

Candidate

ROEDING AUXILIARY LANE

FRE 99  21.4/ 22.4 46280_ 109 HIGHWAY PLANTING AND
RESTORATION

IN FRE CO IN FRESNO ON RTE 99 FROM EL
DORADO ST OC TO THE KERMAN BRANCH UP &
ON RTE 180 FROM RTE 99/ 180 SEP TO THE
NORTH FRESNO UC (KP 34.4/36.0)(R/90.9/R94.0)

PS&E/RW

99/180 Plant Restore

FRE 99  22/ 22.8 0E490_ 259 REPAINT BRIDGES IN FRESNO COUNTY ON ROUTE 99 AT NIELSEN
AVENUE UC PM 22.13 AND IN KERN COUNTY ON
ROUTE 99 AT NORTH DELANO OH PM 57.1 & AT
KERN AVENUE POC PM 49.66

MAINT.

BRIDGE PAINTING KERN AND FRESNO  ON HWY 99

FRE 99  22.2/ 0C040_ 193 INSTALL MEDIAN BARRIER "IN THE CITY OF FRESNO, SB OFF-RAMP" FROM
SR 99 TO EB SR 180S (KP 35.76).

MINOR

MEDIAN BARRIER AT RTE 99 NEAR HWY 180

FRE 99  23.3/ 0A210_ 218 UPGRADE MCC COMMUNICATIONS
SYSTEM

"FRESNO DISTRICT OFFICE, MOBILE"
COMMAND CENTER (KP 37.52)

MINOR

FRESNO DISTRICT OFFICE MCC UPGRADE

FRE 99  23.3/ 0F520_ 15 REMODEL MATERIAL LABORATORY IN FRESNO COUNTY AT THE DISTRICT 06
MATERIALS LABORATORY

Candidate

New district 6 materials laboratory

FRE 99  24.2/ 26.7 45320_ 205 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO FROM NORTH
FRESNO UNDERCROSSING TO 0.1 KM NORTH
OF ASHLAN AVENUE OVERCROSSING

MINOR

CENTRAL FRESNO LANDSCAPE

FRE 99  24.2/ 24.5 49410_ 219 FREEWAY MAINTENANCE ACCESS IN FRESNO FROM N FRESNO UC TO 0.1 KM N
OF CLINTON AVE OC AND FROM 0.2 KM S TO
0.2 KM N OF ASHLAN AVE OC "(KP 38.9/39.4,
42.5/43.0)"

MINOR

CLINTON AVE AND 99 MAINTENANCE ACCESS

FRE 99  26.2/ 26.6 46140_ 33 ADDITIONAL LANE FOR OFF-RAMP IN FRESNO CO IN FRESNO NB RTE 99 OFFRAMP
TO ASHLAN AVENUE (KP 42.2/42.7)

PID

NB Ramp Upgrade

FRE 99  26.6/ 31.6 44260_ 6 WIDEN 4-LANE FWY TO 6-LANE FWY ASHLAN AVENUE TO 1.0 KM N OF AVE 7 IN
MADERA CO. (KP FRE42.7/50.9)(KP MAD 0.0/2.7)

PID

Island Park Six Lane

FRE 99  27.3/ 28.3 44270_ 69 RECONSTRUCT INTERCHANGE IN FRESNO AT SHAW AVENUE RECONSTRUCT
INTERCHANGE (KP 43.9/45.5)

PA&ED

SHAW AVENUE INTERCHANGE

FRE 99  27.7/ 31.6 0E720_ 7 99 CORRIDOR TREE PLANTING
ENHANCEMENT-FRESNO C CARD

IN FRE CO IN AND NEAR FRE FROM 0.4 MI S OF
SHAW AVE OC TO THE SJ RIVER BRIDGE

PID

SHAW AV/SAN JOAQUIN RIVER BRIDGE-99 PLANTING
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FRE 99  28.4/ 31.5 46270_ 33 NEW HIGHWAY PLANTING IN FRESNO FROM THE HERNDON CANAL BR TO
THE SAN JOAQUIN RIVER BRIDGE (KP 45.7/50.7)

PID

Island Park Landscape

FRE 145  13.2/ 15.2 0G100_ 243 AC DIGOUTS/OPEN GRADE CAP NEAR FIVE POINTS AND KERMAN KP (21.2/24.4)
(55.7/56.5)

MAINT.

FRE 145  25.1/ 29.1 42040_ 34 AC OVERLAY AND WIDEN TO 40' NEAR KERMAN FROM MC MULLIN GRADE TO
LINCOLN AVE (KP 41.7/46.8)

PID

MADERA AVENUE REHAB

FRE 145  34.1/ 35.2 39790_ 34 AC OVERLAY SPRR BR NO 24-354 TO JCT 145/180  (KP
54.9/56.6)

PID

KERMAN OVERLAY

FRE 145  35.2/ 41.2 0F420_ 259 AR GG O/L & DIGOUT PROJECTS IN FRESNO COUNTY AT VARIOUS LOCATIONS
SR 145 (KP 56.6/66.4) SR 168 (KP 29.9/41.0) SR
180 (KP 106.2/115.2)

MAINT.

FRE 145  35.6/ 49100_ 219 CULVERT REHABILITATION FRESNO IRRIGATION DISTRICT CANAL AT
NEILSON AVE (KP 57.37)

MINOR

CULVERT REHAB ON FRE 145 FID CANAL @ NEILSON AVE.

FRE 168 R0/R4.2 49750_ 131 CONSTRUCT MEDIAN BARRIER IN FRESNO COUNTY IN FRESNO FROM CEDAR
AVENUE RAMP UNDERCROSSING TO SHAW
AVENUE UNDERCROSSING

Construction

Floradora/Shaw Median Barrier

FRE 168 R0/R11.7 0E350_ 35 FREEWAY MAINTENANCE ACCESS IN FRESNO AND CLOVIS FROM THE ____
180/168 SEPARATION TO SHEPARD AVE (KP
0.0/

PID

Fwy 168 Maintenance Access

FRE 168 R.5/R8.7 0A280_ 92 LANDSCAPE & IRRIGATION IN FRESNO COUNTY FROM RTE 180 TO
BULLARD AVENUE

PS&E/RW

Fwy 168 in fill landscaping

FRE 168 R5.3/R12.2 45250_ 123 HIGHWAY PLANTING IN CITY OF CLOVIS ON FWY 168 FROM
BULLARD AVE TO 0.6 KM E/OF SHEPHERD AVE
(KP R8.5/19.6)

Construction

SIERRA FWY LANDSCAPING 3

FRE 168 R5.4/R9.3 34222_ 152 "4F AND 6F ON NEW 8F R/W
ALIGNMENT, 6F ON NEW 8F R/W
ALIGNMENT"

IN CLOVIS FROM 0.1 KM N OF BULLARD AVE TO
0.6 KM E OF TEMPERANCE AVE START FROM
PA&ED (KP R8.7/R15.0)

CLOSEOUT

SIERRA FREEWAY - SEGMENT 4

FRE 168  14.6/ 14.8 0C240_ 171 WIDEN SHOULDER INSTALL BEACONS IN FRESNO COUNTY NEAR FRESNO FROM 0.3
KM WEST OF SHEPHERD AVENUE TO
SHEPHERD AVENUE

CLOSEOUT

SHEPHERD AND  RTE 168 CURVE IMPROVEMENTS

FRE 168  29.3/ 0F880_ 211 CULVERT REPAIR/SLOPE
STABILIZATION

IN FRESNO COUNTY NEAR AUBERRY    MINOR

AUBERRY CULVERT REPAIR ON HWY. 168

FRE 168  36/ 0C090_ 220 ADA UPGRADE AT VISTA POINT IN FRESNO COUNTY AT THE MUNGER VISTA
POINT (KP 58.0)

MINOR

VISTA POINT UPGRADES NEAR MCGEE JUNCTION

FRE 168  39.4/ 40.4 34770_ 35 CONSTRUCT CHAIN CONTROL AREA
AND RECONSTRUCT WEIGH STATION

NEAR SHAVER LAKE FROM 0.3 KM W OF
CRESSMAN RD TO 1.8 KM W OF DOGWOOD
MOUNTAIN RD (KP 63.4/65.0)

PID

Shaver Lake Weigh Station

FRE 168  40.4/ 46.6 0G070_ 244 AC GRIND/PAVE NEAR SHAVER LAKE FROM 5.1 MI WEST TO 1.1
MI EAST OF THE SHAVER LAKE POST OFFICE
IN FRESNO COUNTY (KP 65.0/75.0)

MAINT.
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FRE 168  49/ 49.2 0A550_ 183 "EMBANKMENT/ROADWAY
RECONSTRUCTION," EROSION
CONTROL

ON ST RTE 168 (KP 78.9/79.2)   MINOR

SHAVER LAKE ROAD RECONSTRUCTION

FRE 168  49/ 49.1 0G350_ 220 REPLACE TWO CULVERTS IN FRESNO COUNTY NEAR SHAVER LAKE AT
FRE KP 78.8/79.0

MINOR

FRE 168  49.2/ 0G340_ 221 REPLACE CULVERT IN FRESNO COUNTY NEAR SHAVER LAKE AT KP
79.3

MINOR

FRE 168  58.1/ 58.8 33370_ 131 REPLACE BRIDGE RAILING IN FRESNO COUNTY NEAR SHAVER LAKE FROM
0.3 KM WEST OF TAMARACK CREEK BRIDGE
TO 0.2 KM EAST OF TAMARACK CREEK BRIDGE

Construction

TAMARACK CREEK BRIDGE RAIL

FRE 168  62.7/ 64.2 0G260_ 221 WASHOUT REPAIR NEAR HUNTINGTON LAKE ON RTE 168. 4 MILES
EAST OF THE TAMARACK CREEK BR (KP
100.9/103.3)

MINOR

Fre-168 Emergency project

FRE 180 R9/R54.2 45140_ 70 RTE ADOPTION STUDY FOR A NEW
ROADWAY SEGMENT

IN FRESNO COUNTY FROM INTERSTATE 5 "TO
VALENTINE AVE, NEAR FRESNO" (KP
R14.4/R87.3)

PA&ED

WESTSIDE EXPRESSWAY

FRE 180  24.6/ 27.3 42050_ 115 AC OVERLAY AND WIDEN SHOULDERS NEAR MENDOTA FROM BELMONT AVE TO
WHITESBRIDGE SAN JOAQUIN VALLEY
RAILROAD CROSSING (KP 39.6/43.9)

PS&E/RW

MENDOTA EAST WIDENING

FRE 180  31.3/ 47890_ 160 MITIGATION PLANTING AND
IRRIGATION

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

CLOSEOUT

4 MILE SLOUGH PLANTING

FRE 180  31.4/ 36.6 34324_ 156 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY NEAR MENDOTA FROM
FOUR MILE SLOUGH BRIDGE TO YUBA AVENUE

CLOSEOUT

GOLF COURSE REHAB

FRE 180  35/ 38.6 46380_ 7 ADD PASSING LANES ON RTE 180 BETWEEN JAMES ROAD AND LAKE
AVENUE (KP 56.3/62.1)

PID

MENDOTA PASSING LANES

FRE 180 R53.4/R55.9 34233_ 92 CONSTRUCT FREEWAY IN AND NEAR FRESNO FROM 0.3 KM W OF
BRAWLEY AVE TO 0.4 KM E OF WEST AVE (KP
R86.0/R90.0).

PS&E/RW

FRESNO 180 WEST FREEWAY - SEGMENT 2

FRE 180  54.3/ 54.8 30370_ 167 WIDEN SHOULDERS AND SIGNAL
LIGHTS

IN FRESNO COUNTY IN FRESNO FROM 0.5 KM
EAST OF MARKS AVENUE TO 0.5 KM WEST OF
MARKS AVENUE

CLOSEOUT

Marks Avenue Intersection Improvement

FRE 180 R55.4/R56.6 34232_ 155 CONSTRUCT FREEWAY IN CITY OF FRESNO FROM HUGHES/WEST
DIAGONAL TO 0.6 KM EAST OF RTE 99 (KP
89.1/91.1)

CLOSEOUT

FRESNO 180 WEST FREEWAY SEGMENT 1

FRE 180 R55.4/R56.6 34234_ 132 HIGHWAY PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

Construction

Roeding Park Landscape

FRE 180 R56.4/R60.1 48800_ 167 INSTALL MEDIAN BARRIER IN FRESNO COUNTY IN FRESNO FROM ROUTE
99 AND 180 SEPARATION TO ROUTE 180 AND
168 SEPARATION

CLOSEOUT

DOWNTOWN 180 MEDIAN BARRIER

FRE 180 R60.1/R60.3 0F200_ 222 INSTALL MEDIAN BARRIER IN FRESNO COUNTY ON STATE ROUTE
180S/168 JCT TO MAPLE AVENUE UC BR
#42-398

MINOR

INSTALLATION OF MEDIAN BARRIERS ON SR 180 IN FRESNO
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FRE 180 R60.3/R64 34242_ 157 "4F ON NEW 8F R/W ALIGNMENT,
CONSTRUCT FREEWAY"

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO FOWLER AVENUE

CLOSEOUT

FRESNO 180 EAST FREEWAY

FRE 180 R60.3/R64 34244_ 132 HIGHWAY PLANTING AND IRRIGATION IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO CLOVIS AVENUE

Construction

Sunnyside Landscape

FRE 180  61.4/ 63.5 34245_ 145 COLD  PLANE AC PAVEMENT & AC
SURFACING

"IN FRESNO COUNTY, IN AND NEAR" FRESNO
FROM CHESTNUT AVE TO CLOVIS AVE (KP
98.8/102.2)

Construction

Chestnut to Clovis Rehab

FRE 180 R63.3/R66.5 34243_ 118 "4E ON NEW 6F R/W ALIGNMENT, 6FWY
ON NEW 8FWY R/W ALIGN, CLOVIS" TO
FOWLER--4FWY ON NEW 6FWY R/W

"IN AND NEAR FRESNO FROM 0.2 KM E OF, IN
AND NEAR FRESNO FROM CLOVIS AVE"
"CLOVIS AVE TO 1.3 KM E OF, TO
TEMPERANCE AVE.  START FROM" "PA&ED (KP
R101.2 TO R106.8), TEMPERANCE AVE" (KP
R101.8/R106.7)

PS&E/RW

SEQUOIA FREEWAY-SEGMENT 3

FRE 180 R66.1/R72.3 34251_ 93 2C TO 4E ON EXISTING ALIGNMENT IN FRESNO COUNTY EAST OF THE CITY OF
FRESNO FROM 0.8 KILOMETER EAST OF
TEMPERANCE AVE TO QUALITY AVE (KP
R106.3/116.4)

PS&E/RW

Kings Canyon Expressway Segment 1

FRE 180 R71.6/R75 34252_ 93 2C TO 2E ON EXISTING ALIGNMENT NEAR CENTERVILLE FROM ACADEMY AVE TO
TRIMMER SPRINGS RD START FROM PA&ED
(KP R114.6/R120.0)

PS&E/RW

Kings Canyon Expressway Segment 2

FRE 180 R75/R78.2 34253_ 94 2C TO 2E ON NEW ALIGNMENT NEAR CENTERVILLE AND MINKLER FROM
TRIMMER SPRINGS RD TO FRANKWOOD AVE
START FROM PA&ED (KP R120.0/R125.1)

PS&E/RW

Kings Canyon Expressway Segment 3

FRE 180  80.5/ 0G060_ 222 REPLACE EXISTING BROKEN
CULVERTS

IN FRE CO RTE 180 AT VAR LOCATIONS    MINOR

FRE 180  81.7/ 82.1 47230_ 85 BRIDGE SCOUR MITIGATION IN FRESNO COUNTY AT WAHTOKE CREEK
BRIDGE #42-0078 (KP 131.4/132.1)

PA&ED

wahtoke creek bridge replacement

FRE 180  81.9/ 0F940_ 133 BRIDGE SCOUR REPAIR IN FRESNO COUNTY NEAR SQUAW VALLEY AT
WAHTOKE CREEK BRIDGE #42-0078 (KP 131.8)

Construction

FRE 180  113.5/ 121.1 0C100_ 223 ADA UPGRADE AT VISTA POINT IN FRESNO COUNTY AT THE MCGEE AND
JUNCTION VIEW VISTA POINTS. (KP
182.6/194.9)

MINOR

ADA UPGRADES AT VISTA POINT ON FRE 180

FRE 180  127/ 137 0G310_ 193 UPGRADE GUARDRAILS IN FRE CO ON SR 180 AT VARIOUS LOCATIONS
BETWEEN PM 127 TO PM 137 (KP 204.3/220.4)

MINOR

FRE 180  129.8/ 48710_ 229 CONSTRUCT RETAINING WALLS IN FRESNO CO IN AND NEAR KINGS CANYON
NATIONAL PARK AT SPOT LOCATION (KP 209.0)

MINOR

FRESNO 180 RETAINING WALL

FRE 198  .6/ 3.1 0G300_ 104 FLUSH AND CLEAN OUT CULVERT
SYSTEMS

IN FRESNO COUNTY WEST OF COALINGA FROM
1.06 KM EAST OF MONTEREY COUNTY LINE
(KP 1.06/4.97)

MAINT.

FRE 198  4.1/ 6.7 0G280_ 104 FLUSH AND CLEAN OUT CULVERT
SYSTEMS

IN FRESNO COUNTY WEST OF COALINGA FROM
0.26 KM WEST OF HANDS GRIEVE CANYON (KP
6.73/10.80)

MAINT.

FRE 198  4.3/ 0C950_ 212 REPAIR BRIDGE SCOUR HANS GRIEVE CANYON BRIDGE #42-0179 (KP
7.0)

MINOR

HANS GRIEVE CANYON BRIDGE SCOUR
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FRE 198  14.9/ 26.8 49740_ 126 CONSTRUCT TWO LOOP ON RAMP IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

Construction

HARRIS RANCH signalization

FRE 198 R15/R20 48620_ 233 REPLACE AND RAISE MBGR FROM 0.1 KM WEST OF WARHAN CREEK BR TO
1.4 KM EAST OF KOLINGO CREEK BR (KP
R24.1/32.2)

MAINT.

FRE 198  24.6/ 27.3 0G080_ 244 AC DIGOUTS AND OVERLAY IN FRESNO COUNTY NEAR COALINGA AND
HURON AT FRE 198 KP (39.5/43.9) (55.6/58.9)
_____________________________

MAINT.

FRE 198  28.9/ 0C170_ 223 CONSTRUCT MAINTENANCE
TURNOUTS

MINOR

CONSTRUCT TURNOUTS ON FRE 198

FRE 269  0/ 12.7 39810_ 161 WIDEN EXISTING HIGHWAY IN FRESNO COUNTY IN AND NEAR HURON FROM
KINGS COUNTY LINE TO ROUTE 198

CLOSEOUT

HURON II OVERLAY

FRE 269 R7.6/R12.7 39460_ 4 CONSTRUCT PERMANENT DETOUR NEAR HURON FROM GALE AVE TO RTE 198 (KP
R12.3/R20.5)

PID

GALE AVE DETOUR

KER 0 L5719 39680_ 36 CONSTRUCT NEW MAINTENANCE
STATION

NEAR TEHACHAPI CONSTRUCT NEW
MAINTENANCE STATION.

PID

CACHE CREEK MAINTENANCE STATION

KER 0 L5703 41370_ 36 CONSTRUCT NEW MAINTENANCE
STATION

AT BODFISH MAINTENANCE STATION    PID

BODFISH MAINTENANCE STATION

KER 0  0/ 43230_ 37 INSTALL WEATHER STATIONS PID

DISTRICT 6 WEATHER STATIONS

KER 0 L5712 43680_ 268 "INSTALL SECURITY DOOR, LUB
SYSTEM" AND PAINT

AT DELANO MAINTENANCE STATION    MAINT.

KER 0 L5724 43810_ 37 "CONSTRUCT EQUIPMENT BUILDING,
WASH" RACK AND STORAGE BIN ROOF

EASTERN LIMITS OF CITY OF WASCO AT "201
""J"" STREET"

PID

Wasco Equipment Bldg

KER 0 L5724 47330_ 194 PAVE PARKING LOT AND FIX
DRAINAGE

"IN WASCO AT 201 ""J"" ST MAINTENANCE"
STATION (L5724) (KP 82.4)

MINOR

WASCO MTCE STATION PAVING

KER 0 L5707 48030_ 194 ADD TWO STORAGE BINS AND
CANOPY

IN KERN CO AT THE DELANO MAINT STATION
(L5707)

MINOR

DELANO MAINTENANCE STATION CANOPY AND STORAGE BIN

KER 0 L5703 47810_ 231 REMOVE/REPLACE FUEL TANKS
W/ABOVE GROUND FUEL TANKS

AT THE BODFISH MAINTENANCE STATION (KP
66.9)

MAINT.

KER 0 L5722 48340_ 119 REPLACE EQUIPMENT SHOP AND
OFFICE

TAFT MAINTENANCE STATION - L5722 KERN
COUNTY

PS&E/RW

Taft Maintenance Station

KER 0  0/ 0C480_ 105 METHACRYLATE BRIDGE DECK
TREATMENT

IN KERN COUNTY AT VARIOUS LOCATIONS    MAINT.

KER 5  0/ 4.6 46060_ 38 PANEL & SHOULDER REPLACEMENT NEAR FT. TEJON FROM THE LOS ANGELES CO.
LINE TO 0.2 KM N OF GRAPEVINE CREEK
BRIDGE (KP 0.0/7.4)

PID

FRAZIER REHAB
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KER 5  0/ 1 0C500_ 179 BRIDGE REPLACEMENT "NORTH OF THE LA COUNTY LINE, AT THE"
CUDDY CREEK BRIDGE 50-0048 (KP 0.0/1.6)

Candidate

CUDDY BRIDGE REPLACEMENT

KER 5  0/ 4.6 0F610_ 184 SLAB REPLACEMENT IN KERN COUNTY IN AND NEAR LEBEC FROM
LOS ANGELES COUNTY LINE TO 0.2 KM NORTH
OF GRAPEVILE CREEK BRIDGE

MINOR

SLAB REPLACEMENT ON I-5 NEAR LA CO. LINE

KER 5  .8/ 0A990_ 86 SAFETY ROADSIDE REST AREA
RESTORATION

ON ROUTE 5 AT THE TEJON PASS SAFETY
ROADSIDE REST AREA (KP 1.3)

PA&ED

Tejon Rest Area Rehab

KER 5  1/ 54.1 48510_ 232 REPAIR REST AREAS - ADA IN KERN CO AT VARIOUS LOCATIONS (KP
1.6/87.1)

MAINT.

KERN CO REPAIR REST AREAS

KER 5  3/ 3.6 41871_ 146 ABANDONED BRAKE INSPECTION
AREA

IN KERN COUNTY NEAR LEBEC FROM 0.1 KM
NORTH OF CRESSEY CATTLEPASS BRIDGE TO
0.7 KM SOUTH OF LEBEC ROAD
OVERCROSSING_________________

Construction

LEBEC BRAKE AREA CLEAN UP

KER 5  4.5/ 15 47140_ 175 8F TO 10F FROM LEBEC RD TO RTE 99  (KP 7.2/24.0)   Candidate

GRAPEVINE FREEWAY

KER 5  4.6/ 10.4 46070_ 82 PANEL REPLACEMENT & SHOULDER
WORK

BETWEEN 0.2 KM OF THE GRAPEVINE CREEK
BRIDGE TO 0.4 KM NORTH OF THE GRAPEVINE
UNDERCROSSING (KP 7.4/16.7)

PA&ED

GRAPEVINE REHAB

KER 5  5.8/ 6.5 0F670_ 146 FIRE DAMAGE GUARDRAIL/FENCE
REPLACEMENT

ON SB I-5 FROM 5.8 MI N OF THE L.A. /KER CO
LINE TO 9 MILES S OF THE RTE 5/99 JCT (KP
9.3/10.4)

Construction

KER 5  6.3/ 10.1 0C800_ 86 UPGRADE MEDIAN BARRIERS ON RTE 5 VARIOUS LOCATIONS BETWEEN KP
10.16 AND 16.35 (PM 6.32 AND 10.16) IN KERN
COUNTY

PA&ED

GRAPEVINE MEDIAN BARRIER UPGRADE

KER 5  8/ 15.8 0A220_ 212 INSTALL CLOSED-CIRCUIT
TELEVISION CAMERA

IN KERN COUNTY AT GRAPEVINE AT VARIOUS
LOCATIONS FROM THE TRUCK ESCAPE RAMP
TO ROUTE 5/99 SEPARATION (KP 12.9/25.5)

MINOR

"GRAPEVINE CLOSED CIRCUIT CAMERA INSTALLATION

KER 5  8.2/ 9.4 44370_ 38 RETROFIT RAMP 3.2 MILES N/OF FORT TEJON OC BR #50-193
(KP 13.2)

PID

OUTSIDE TRUCK ESCAPE RAMP

KER 5  8.3/ 10 48290_ 213 REPLACE FENCE IN KER CO ON RTE 5 SB FROM GENERAL
PETROLEUM UC TO THE GRAPEVINE UC (KP
13.3/16.1)

MINOR

LEBEC FENCE REPLACEMENT

KER 5  8.3/ 9.1 48730_ 39 DRAINAGE MODIFICATIONS &
IMPROVEMTS MINOR PAVEMT &
CONCRETE WORKTY

IN KERN CO ABOUT 11 KM S OF LEBEC FROM
2.9 KM S OF GRAPEVINE UC TO 1.7 KM S OF
GRAPEVINE UC (KP 13.4/14.6)

PID

Median Truck Escape Ramp Investigation

KER 5  10/ 11 0C890_ 239 SLAB REPLACEMENT 4.5 MILES SOUTH OF THE ROUTE 5/99
SEPARATION AT KER-5-10.0/11.0 (KP 16.0/17.7)

MAINT.

KER 5  10.2/ 15.8 49290_ 233 PCC SLAB REPLACEMENT IN KER CO ON RTE 5 FROM GRAPEVINE AVE UC
TO 5/99 SEP & NEAR BKSFLD ON RTE 99 FROM
0.7 KM N OF 7TH STANDAR RD TO 0.2 KM S OF
LERDO HWY OC "(KP 5-16.4/25.4, 99-49.9/58.6)"

MAINT.

KER 5  10.2/ 15.8 0E230_ 105 "PANEL REPLACEMENT, COLD PLANE"
SHOULDER AND PAVE BACK

NEAR LEBEC FROM GRAPEVINE RD UC TO 5/99
SEPARATION (KP 16.4/25.4)

PS&E/RW

Grapevine Road to Rte 99 CAPM
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KER 5  11.9/ 46440_ 133 CONCRETE PAVEMENT AND COLD
PLANE

IN KERN COUNTY AT LEBEC AT THE
GRAPEVINE TRUCK WEIGH AND INSPECTION
STATIONS

Construction

GRAPEVINE WIM REHAB

KER 5  13.4/ 0A600_ 224 INSTALL A RED FLASHER ON TOP OF
EXISTING STOP SIGN.

IN KERN COUNTY ON INTERSTATE 5 AND
WHEELER RIDGE / LAVA ROAD OFF RAMP.
(KP21.542)

MINOR

I-5 AND WHEELER RIDGE FLASHERS

KER 5 R13.5/ 46170_ 94 CONSTRUCT NEW BRIDGE AND RAMPSIN KERN COUNTY ON RTE 5 @ WHEELER RIDGE
ROAD (KP R21.7)

PS&E/RW

Laval Road Interchange

KER 5  15/ 30.8 48980_ 39 AC OVERLAY IN KERN CO FROM 0.8 KM S OF RTE 5/99
SEPARATION TO MILLUX ROAD OH
SOUTHBOUND ONLY (KP 24.1/49.6)

PID

SOUTH KERN CAPM 

KER 5  16.3/ 73.2 45680_ 8 WIDEN 4-LANE FREEWAY TO 6-LANE
FREEWAY

IN KERN CO FROM RTE 99 TO 46 4F TO 6F (KP
26.2/117.8)

PID

Kern River 6-Lane

KER 5  19.4/ 62.8 44870_ 40 RAMP REALIGNMENT AND
RESURFACING

IN KERN CO FROM MILUX ROAD OH TO KERN
RIVER UTILITY ROAD OC. (KP 31.2/101.1)

PID

COPUS RAMP REHAB

KER 5  42.8/ 52.8 0A910_ 179 ROADWAY REHAB NEAR BAKERSFIELD AT VARIOUS LOCATIONS
"(KP 68.87/84.97, 58.58/72.09," 83.84/87.22)

Candidate

Tumey Gulch Rehab

KER 5  47.3/ 47.7 0E800_ 245 DIGOUT PARTS OF NB & SB ON/OFF
RAMPS

IN KERN COUNTY AT VARIOUS LOCATIONS "(KP
76.1/76.7, 90.7/93.6)"

MAINT.

KER 5  54.1/ 46290_ 151 SRRA REHAB NB AND SB FACILITIES AT THE BUTTON
WILLOW SAFETY ROADSIDE REST AREA (KP
87.06)

Construction

Buttonwillow SRRA Rehab

KER 5  65.2/ 69.6 49730_ 168 CONSTRUCT MEDIAN BARRIER IN KERN COUNTY NEAR LOST HILLS FROM
MERCED AVENUE OVERCROSSING TO MAIN
DRAIN ROAD OVERCROSSING

CLOSEOUT

Main Drain Road Barrier

KER 14  14.9/ 16 0C580_ 245 RESURFACE EXISTING PAVEMENT IN KERN COUNTY AT VARIOUS LOCATIONS    MAINT.

KER 14  16.2/ 26.6 40840_ 134 CONVERT TO 4-LANE EXPRESSWAY &
CONSTRUCT INTERCHANGE

IN KERN COUNTY ON ROUTE 14 FROM 0.4 KM
NORTH OF THE BUSINESS ROUTE 58 JUNCTION
IN MOJAVE TO 8.6 KM NORTH OF CALIFORNIA
CITY BOULEVARD (KP 26.1/42.6)

Construction

NORTH MOJAVE 4-LANE

KER 14 R17.9/R22 0F500_ 260 PCC SLAB REPLACEMENT & DIGOUT IN KER CO FROM 11TH AVE TO 7TH AVE AND
FROM 7TH AVE TO 1ST AVE/TULARE CO LINE
(KP R28.8/T35.4) (KP 35.9/45.6)

MAINT.

KER 14  20.8/ 21.8 24520_ 154 WIDEN EXISTING EXPRESSWAY IN KERN COUNTY NEAR MOJAVE FROM 1.3 KM
SOUTH TO 1.3 KM NORTH OF CALIFORNIA CITY
BOULEVARD AND RANDSBURG CUTOFF ROAD

CLOSEOUT

CAL CITY WIDENING

KER 14  35.5/ 37.1 43020_ 40 "RAISE GR., AC OVERLAY, WIDENING" NEAR CANTIL FROM ROGERS ROAD TO 0.3
KILOMETER SOUTH OF CANTIL WASH BRIDGE
#50-424 (KPX057.1-X059.7)

PID

SOUTH REDROCK REHAB

KER 14  45.9/ 62.3 45710_ 70 CONSTRUCT 4 LN EXPRESSWAY
W/CONTROL ACCESS

NEAR RIDGECREST FROM REDROCK INYOKERN
RD TO RTE 178 (KP 73.9/100.3)

PA&ED

Freeman Gulch 4-Lane
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KER 14  46.2/ 50.8 39320_ 41 AC OVERLAY & WIDEN SHOULDERS NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF
RED ROCK-INYOKERN RD (KP 74.3/81.8)

PID

LITTLE DIXIE WASH REHAB

KER 33  14.4/ 17.9 46450_ 41 REHABILITATE ROADWAY AND WIDEN
SHOULDERS

IN AND NEAR TAFT FROM CADET ROAD TO JCT
RTE 119 (KP 23.2/28.8)

PID

Taft South Rehab

KER 33  19.6/ 34.3 46460_ 42 REHABILITATE ROADWAY AND WIDEN
SHOULDERS

NEAR TAFT 0.1 KM N OF SANDY CREEK TO JCT
RTE 58 EB (KP 31.5/55.2)

PID

TAFT-MCKITTRICK REHAB

KER 33  36.6/ 0F820_ 195 CONSTRUCT CONCRETE BRIDGE RAIL SR 33 AT OILY WASH BRIDGE #50-152 IN KERN
COUNTY (KP 58.9)

MINOR

OILY WASH BRIDGE CONCRETE BRIDGE RAIL CONSTRUCTION

KER 33  54.5/ 59 0F740_ 195 CAPM IN KERN COUNTY FROM BROWNS CO RT
SOUTH TO 1 MILE SOUTH OF THE RTE 46 JCT
AT KER-33 (KP 87.7/95.0)

MINOR

KER 41  0/ 5 3829U_ 123 REALIGN HIGHWAY AND REPLACE
BRIDGE

"IN SAN LUIS OBISPO, KERN AND KING"
COUNTIES AT VARIOUS LOCATIONS

Construction

Sunflower II

KER 43  0/ 9.2 42120_ 42 AC OVERLAY AND DIGOUTS CAPM ON ROUTE 43 IN KERN COUNTY FROM 0.3 KM
SOUTH OF STATE ROUTE 119 TO STATE
ROUTE 58 WEST INTERSECTION (KP 0.2/14.7)

PID

KERN RIVER CAPM

KER 43  2.1/ 45430_ 206 INSTALL FLASHING BEACON IN KER CO AT PANAMA LN AND FAMOSA (KP
3.4/ KP 10.5)

MINOR

PANAMA LN FLASHING BEACON

KER 43  10.6/ 0F190_ 224 INSTALL SAFETY LIGHTING AND
FLASHER

IN KER CO NEAR SHAFTER AT INTERSECTION
OF SR 43 AND KRATZMEYER ROAD

MINOR

INSTALLATION OF SAFETY LIGHTING AND A FLASHER ON SR

KER 43  16.1/ 25.1 42350_ 269 AC SURFACE IN AND NEAR WASCO FROM SANTA FE WAY TO
RTE 46 (KP 25.9/40.4)

MAINT.

KER 43  16.1/ 25.1 46000_ 43 AC OVERLAY AND DIGOUTS CAPM ON ROUTE 43 FROM SOUTHEAST CITY LIMITS
OF THE CITY OF SHAFTER TO THE WEST
JUNCTION WITH ROUTE 46 IN THE CITY OF
WASCO (KP 25.9/40.4)

PID

SHAFTER-WASCO CAPM

KER 43  25.1/ 38.8 0C370_ 240 RESURFACE EXISTING HIGHWAY IN KERN AND KINGS COUNTIES AT VARIOUS
LOCATIONS

MAINT.

AR CHIP PROJECTS  FROM JCT 43/46 NEAR 19TH AVE.

KER 43  37.7/ 40600_ 225 INSTALL LIGHTING NEAR POND AT CECIL AVE (KP 60.7   MINOR

POND/CECIL LIGHTING

KER 46  0/ 7.3 35341_ 110 2-LANE CONV TO 4-LANE EXPRWY FROM SAN LUIS OBISPO CO LINE TO KECKS
ROAD (KP 0.0/11.7)

PS&E/RW

RTE 46 EXPRESSWAY CONVERSION

KER 46  7.3/ 33.5 44250_ 95 2-LN CONVENTIONAL TO 4-LN
CONVENTIONAL EXPRWY

FROM THE INTERSECTION OF KECKS ROAD TO
1.44 KM EAST OF INTERSTATE 5
INTERCHANGE (KP 11.7/53.9)

PS&E/RW

KECKS RD 4-LANE

KER 46  30.4/ 0A060_ 134 INSTALL SIGNALS IN KERN COUNTY IN LOST HILLS AT LOST
HILLS AND WOODWARD STREETS

Construction

KERN 46 LOST HILLS  ROAD AND WOODWARD STREET
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KER 46  32.1/ 32.7 0C060_ 135 INSTALL TRAFFIC SIGNALS IN KERN COUNTY NEAR LOST HILLS AT
VARIOUS LOCATIONS

Construction

ALOMA STREET SIGNALS

KER 46  32.8/ 37.2 33830_ 43 AC OVERLAY AND WIDEN IN KERN CO ON SR 46 FROM I-5 SEPARATION
TO THE WEST OF KURT ROAD (KP 52.9/59.9)

PID

KURT ROAD REHAB

KER 46  46/ 51.2 41880_ 71 WIDEN TO 4-LANE ON ROUTE 46 NEAR WASCO FROM 1.0 MILE
WEST OF SCOFIELD AVE TO ROUTE 43 IN KERN
COUNTY (KP 74.0/82.4)

PA&ED

WASCO 4-LANE

KER 46  50.5/ 0E810_ 147 INSTALL SIGNALS STATE ROUTE 46 AND GRIFFITH AVENUE
INTERSECTION IN CITY OF WASCO (KP 80.8)

Construction

WASCO HWY 46 AT GRIFFITH AVE INSTALL SIGNALS

KER 46  51.2/ 57.8 47130_ 8 2-LANE CONV TO 4-LANE
EXPRESSWAY

BETWEEN WASCO AND FAMOSO FROM RTE 4
RTE 46/43 JCT TO RTE 99/46 SEPARATION OC
(KP 46-82.4/93.0 & 99-70.8/71.8)

PID

Famoso 4-Lane

KER 58  0/ 0F330_ 71 NEW 8-LN FREEWAY IN KERN COUNTY I-5 (SOUTH OF SR 119) TO SR
58 (EAST OF METROPOLITAN BAKERSFIELD)

PA&ED

South Beltway

KER 58  21.7/ 27.2 46370_ 119 OVERLAY (CAPM) NEAR BUTTONWILLOW FROM LOKERN PUMP
STATION TO 0.1 MI WEST OF BUTTONWILLOW
AVENUE (KP 34.9/43.8)

PS&E/RW

Buttonwillow West CAPM

KER 58  31.5/ 51.8 0A130_ 175 ROUTE ADOPTION STUDY FROM JCT 58/I-5 TO JCT 58/99/178
SEPARATION

Candidate

KER 58  31.6/ 52.5 48780_ 72 CONSTRUCT LOCAL
FREEWAY/EXPRESSWAY

IN BAKERSFIELD AT VARIOUS LOCATIONS
WITHIN THE ROUTE ADOPTION LIMITS

PA&ED

WESTSIDE PARKWAY

KER 58  39.9/ 51.8 0F360_ 72 WIDEN TO 4 OR 6 LANES IN KERN COUNTY SR 43 TO SR 99    PA&ED

Rosedale highway 6-lane

KER 58  43.9/ 49550_ 95 INSTALL SIGNALS ON ROUTE 58 IN KERN COUNTY AT HEATH
ROAD (KP 70.77)

PS&E/RW

HEATH ROAD AND HWY 58 SIGNALS

KER 58  44.8/ 45.2 47630_ 135 INSTALL SIGNAL AND LEFT TURN
CHANNELIZATION

NEAR BAKERSFIELD AT RENFRO ROAD
INTERSECTION (KP 72.09-72.89)

Construction

RENFRO ROAD SIGNAL

KER 58  46.5/ 0F020_ 16 INSTALL TRAFFIC SIGNALS STATE ROUTE 58 AND OLD FARM ROUND
INTERSECTION (KP 74.97)

Candidate

OLD FARM ROAD SIGNAL LIGHTS ON SR 58

KER 58  47.6/ 0G230_ 229 MODIFY SIGNALS STATE ROUTE 58 AND VERDUGO LANE
INTERSECTION IN KERN COUNTY KP (76.6)

MINOR

KER 58  51/ 51.7 42820_ 183 WIDEN ROADWAY IN BAKERSFIELD FROM GIBSON STREET TO
ROUTE 99. (KP 82.0/83.2)

MINOR

GIBSON ST. WIDENING

KER 58  52.3/ 0C790_ 240 SEAL PARK-N-RIDE LOT IN KERN COUNTY IN THE CITY OF
BAKERSFIELD ADJACENT TO ROUTE 58 (KP
84.23)

MAINT.
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KER 58 R52.4/R55.7 40390_ 157 IRRIGATION AND PLANTING UPGRADE IN KERN COUNTY IN BAKERSFIELD FROM REAL
ROAD TO 0.5 KM EAST OF COTTONWOOD
ROAD UNDERCROSSING COTTONWOOD ROAD
UNDERCROSSING

CLOSEOUT

SOUTH BAKERSFIELD PLANTING

KER 58 R52.4/R55.7 0E330_ 44 FREEWAY MAINTENANCE ACCESS IN KER CO IN BAKERSFIELD AT VARIOUS
LOCATIONS FROM 0.1 MI EAST OF THE RTE
99/58 SEPARATION TO 0.3 MI EAST OF THE
COTTONWOOD RD UNDERCROSSING (KP
84.3/89.6)

PID

Rte 99/58 Separation and Cottonwood Pullouts

KER 58  52.5/ 53.6 0F380_ 106 OPERATIONAL IMPROVEMENT IN KERN COUNTY ON SR 58 FROM SR 99 TO
CONNECTOR RAMP TO H STREET (KP
84.5/86.2)

PS&E/RW

Kern 58 GoCalifornia

KER 58  52.6/ 53.3 46010_ 44 CONSTRUCT AUXILIARY LANE ON SR 58 AT SR 99 CONNECTOR TO THE
H-STREET OFF RAMP (KP 84.6/85.8)

PID

H Auxiliary Lane

KER 58 R55.2/ 0E600_ 16 INSTALL SIGNALS "ON STATE ROUTE 58, AT EASTBOUND OFF"
RAMP AND COTTONWOOD ROAD
"INTERSECTION, IN THE CITY OF"
BAKERSFIELD AND COUNTY OF KERN (KP
R88.9)

Candidate

COTTONWOOD RD SIGNALS

KER 58 R55.7/R56.6 0A510_ 136 PLANTING AND IRRIGATION IN KERN COUNTY NEAR BAKERSFIELD FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCROSSING

Construction

Bakersfield-Ker-58 Tree Planting 

KER 58  59.6/ 66.2 0E180_ 115 AC OVERLAY - REHAB NEAR BAKERSFIELD FROM 0.3 KM EAST OF
58/184 SEPARATION TO 1.7 KM WEST OF
CALIENTE CREEK BRIDGE

PS&E/RW

58/184 Separation to Caliente Rehab

KER 58  67/ 77.3 46360_ 136 COLD PLANE ASPHALT CONCRETE IN KERN COUNTY NEAR EDISON FROM 0.5 KM
WEST OF CALIENTE CREEK BRIDGE TO 0.3 KM
EAST OF CALIENTE ROAD

Construction

CALIENTE REHAB

KER 58  67.9/ 48500_ 120 BRIDGE SCOUR REMEDIATION ON ROUTE 58 IN KERN COUNTY AT
NEUMARKLE BRIDGE (KP 109.2)

PS&E/RW

NEUMARKLE ROAD BRIDGE SCOUR REMEDIATION

KER 58  71.9/ 74 46470_ 45 CONST TRUCK CLIMBING LANES IN KERN CO FROM 3.5 KM E OF GENERAL
BEALE RD UC TO 0.3 KM W OF BENA RD UC (KP
115.71./119.09)

PID

Beale-Bena Truck Climbing Lane

KER 58  77/ 82.6 48080_ 232 CHIP SEAL IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD TO
TEHACHAPI CREEK BRIDGE OVERHEAD

MAINT.

KER 58  82.7/ 90.7 48790_ 168 CONCRETE BARRIER & ASPHALT
CONCRETE

IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM
WEST OF TEHACHAPI CREEK BRIDGE AND
FROM 1.6 KM WEST OF ROUTE 58 AND 202
SEPARATION TO ROUTE 58 AND 202

CLOSEOUT

GOLDEN HILLS MEDIAN BARRIER

KER 58 R92.1/R93.2 42550_ 96 REPLACE OC W/4-LANE OC &
CONSTRUCT PARTIAL CLOVERLEAF
INTERCHANGE

IN TEHACHAPI AT DENNISON RD BR #50-0339
(KP R148.3/R150.0)

PS&E/RW

DENNISON ROAD IMPROVEMENTS

KER 58  105.5/ 0A630_ 73 IMPROVING WEIGHT STATION. IN KERN COUNTY AT THE CACHE CREEK
WEIGHT STATION AT HIGHWAY 58. (KP 169.750)

PA&ED

CACHE CREEK  WEIGHT STATION IMPROVEMENTS
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KER 58 R107.7/R118 24340_ 154 CONSTRUCT 4 LANE FREEWAY IN KERN COUNTY AT MOJAVE FROM 0.2 KM
EAST OF CACHE CREEK BRIDGE TO 6.7 KM
EAST OF AIRPORT ROAD

CLOSEOUT

MOJAVE BYPASS

KER 58 R108/R108 0G270_ 25 INSTALL WINDSCREEN IN KERN CO ON SR 58 AT EXIT SR 165
(BUSINESS RTE 58) NEAR MOJAVE

Candidate

KER 58  109.1/ 117.1 24342_ 172 PAVEMENT REHABILITATION IN KERN COUNTY AT MOJAVE FROM 0.2 KM
EAST OF CHCHE CREEK BRIDGE TO 5.4 KM
EAST OF AIRPORT ROAD

CLOSEOUT

Old 58 Relinquishment

KER 58 R111.1/ 0E360_ 45 REVEGETATION TO RESTORE
ECOLOGICAL AREA

IN KERN COUNTY NEAR MOJAVE NEAR THE
ROUTE 58/14 SEPARATION AT THE
"DESIGNATED BORROW SITE AREA ""A-1""" (KP
178.8)

PID

Mojave revegetation

KER 58 R111.1/ 0E370_ 87 REVEGETATION TO RESTORE
ECOLOGICAL AREA

"IN KERN COUNTY NEAR MOJAVE, BORROW"
SITE-A

PA&ED

58/14 Separation Revegetation

KER 58 R111.8/ 0E380_ 46 REVEGETATION TO RESTORE
ECOLOGICAL AREA

"IN KERN COUNTY NEAR MOJAVE, BORROW"
SITE-B

PID

Kenwater Overhead Revegetation

KER 58 R117.8/R129 39670_ 156 RESURFACE ASPHALT CONCRETE IN KERN COUNTY NEAR MOJAVE FROM 6.4 KM
EAST OF AIRPORT BOULEVARD TO 2.2 KM
EAST OF CALIFORNIA CITY BOULEVARD

CLOSEOUT

EAST MOJAVE REHAB

KER 58  138.7/ 0A760_ 188 SEWER CONSTRUCTION ON RTE 58 NEAR BORON AT THE BORON SRRA
EB AND WB (KP 223.8)

MINOR

CONSTRUCT SEWER LINE FOR BORON SRRA ON HWY 58

KER 58 R139/ 46300_ 110 REHAB EB AND WB SAFETY ROADSIDE
REST AREAS

IN KERN CO AT THE BORON SAFETY ROAD
SIDE REST AREA (E/B AND W/B) (KP R223.7)

PS&E/RW

Boron SRRA Rehab

KER 65 R0/R25.2 45120_ 73 CONSTRUCT PASSING LANES AND
INTERSECTION
IMPROVEMENT-CONDUCT ES

FROM RTE 99 TO THE TULARE COUNTY LINE
(KP RO.0/40.5)

PA&ED

FOOTHILL EXPRESSWAY - SOUTH

KER 65 R0/R6.1 0E060_ 46 AC OVERLAY - REHAB ON ROUTE 65 FROM ROUTE 65/99 SEPARATION
BRIDGE TO 0.1 KM SOUTH OF MERCED
AVENUE (KP 4.66/9.81)

PID

 Kern 65 Merced Ave to 99 

KER 65  .6/ 49830_ 188 WIDEN & MODIFY INTERSECTION IN KERN COUNTY NEAR BAKERSFIELD ON RTE
65 AT SEVENTH STANDARD RD (KP 1.08)

MINOR

SEVENTH STANDARD ROAD INTERSECTION WIDENING

KER 65  6.1/ 25.2 49360_ 241 CHIP SEAL AND DIGOUTS IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

MAINT.

KER 99  0/ 49640_ 234 REMOVE EUCALYPTUS TREES IN KERN CO ON RTE 99 AND I-5 AT VARIOUS
LOCATIONS

MAINT.

EUCALYPTUS TREE REMOVAL ON HWY 99

KER 99  0/ 20.5 0E190_ 47 PCC PANEL REPLACEMENT &
GRINDING CAPM

ON ROUTE 99 NEAR BAKERSFIELD FROM THE
I5/99 SEPARATION TO PACHECO ROAD JUST
SOUTH OF BAKERSFIELD (KP 0.0/32.1)

PID

I5/99 Separation to Pacheco Road CAPM

KER 99 L.7/2.7 0A880_ 147 CONSTRUCT MEDIAN BARRIER IN KERN CO FROM JCT RTE 99/5 SEP TO THE
JCT RTE 99/166 SEP (KP L1.2/4.4)

Construction

South Kern Median Barrier
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KER 99  2.7/ 57.5 49250_ 189 INSTALL INTERCHANGE EXIT NUMBER
SIGNS ON FREEWAYS

IN KERN & TULARE COS ON ROUTE 99 AT
VARIOUS LOCATIONS "(KP KER-4.3/92.1,
TUL-0.0/86.2)"

MINOR

EXIT NUMBER SIGNS ON RTE 99

KER 99  2.7/ 13.4 0A860_ 148 CONSTRUCT MEDIAN BARRIER IN KERN COUNTY NEAR WHEELER RIDGE FROM
ROUTE 166 AND 99 SEPARATION TO BEAR
MOUNTAIN BOULEVARD OVERCROSSING

Construction

Old U. S. 99 Median Barrier

KER 99  4/ 9.3 0E590_ 196 REGRADE THE NB OUTSIDE
SHOULDER AND INSTALL CULVERT

IN KERN COUNTY ON SR 99 FROM VALPREDO
ROAD TO HERRING ROAD OVERCROSSING (OC
50-348)

MINOR

VALPREDO SHOULDER REGRADE

KER 99 L9/L10.6 0E240_ 47 AC OVERLAY - CAPM ON ROUTE 99 FROM ROUTE 99/5 SEPARATION
TO 2.1 KM NORHT OF HERRING ROAD OVER
CROSSING

PID

HERRING ROAD CAPM

KER 99  10.6/ 20.5 0C610_ 246 REPLACE JOINT SEALS IN KERN AND TULARE COUNTIES AT VARIOUS
LOCATIONS

MAINT.

KER 99  13.4/ 16.7 46480_ 169 CONSTRUCT THRIE BEAM MEDIAN
BARRIER

IN KERN COUNTY NEAR BAKERSFIELD FROM
ROUTE 223 AND 99 SEPARATION TO 2.0 KM
NORTH OF HOUGHTON ROAD OVERCROSSING

CLOSEOUT

GREENFIELD BARRIER

KER 99  17.5/ 29.9 0E660_ 9 99 CORRIDOR-BRIDGE ENHANCEMENT IN KER CO IN BAKERSFIELD AT VAR
LOCATIONS FROM THE RTE 119/99_SEP TO
THE RTE 65/99 SEP

PID

SOUTHERN KERN COUNTY BRIDGES

KER 99  18/ 19 0C930_ 65 CONSTRUCT NEW INTERCHANGE IN KERN COUNTY IN THE CITY OF
BAKERSFIELD FROM 0.5 MILE SOUTH TO 0.5
MILE NORTH OF HOSKING AVENUE (KP
29.0/30.6)

PID

Hoskings Road Interchange

KER 99  20.5/ 36.4 49300_ 234 JOINT SEALING IN KERN CO IN AND NEAR BAKERSFIELD FROM
PACHECO RD UNDERCROSSING TO LERDO
HIGHWAY (KP 33.0/58.6)

MAINT.

KER 99  20.5/ 36.4 0F490_ 260 CRACK/JOINT SEAL PROJECT (PCC) IN KER CO 0.05 MI S/O PACHECO RD UC BR
#50-241 L/R TO 0.12 MI S/O LERDO HIGHWAY
OC BR #50-2 (KP 32.9/58.5)

MAINT.

KER 99  20.8/ 21.7 42810_ 152 MODIFY INTERCHANGE IN THE CITY OF BAKERSFIELD BETWEEN 0.5
KM SOUTH AND 1.0 KM NORTH OF WHITE LANE
(KP 33.5/35.0)

CLOSEOUT

WHITE LANE INTERCHANGE

KER 99  20.8/ 21.7 42811_ 96 RECONSTRUCT ON-RAMP IN THE CITY OF BAKERSFIELD BETWEEN
WHITE LANE (KP 33.5/35.0) 0.5KM SOUTH AND
1.0 KM NORTH OF

PS&E/RW

White lane interchange

KER 99  20.9/ 21.6 43450_ 165 INSTALL AUXILLARY LANE IN KERN COUNTY IN BAKERSFIELD FROM
WHITE LANE OVERCROSSING TO PLANZ ROAD
OVERCROSSING

CLOSEOUT

WHITE LANE AUXILIARY

KER 99  21.1/ 21.3 41970_ 161 CONSTRUCT SOUNDWALL FROM .43 KM SOUTH OF WHITE LANE OC TO
.16 KM SOUTH OF WHITE LANE OC.

CLOSEOUT

WHITELANE SOUND WALL

KER 99  21.6/ 24.7 0E340_ 48 FREEWAY MAINTENANCE ACCESS IN KER CO IN BAKERSFIELD AT VARIOUS
LOCATIONS FROM THE PLANZ RD OC TO 0.1 MI
NORHT OF THE CA AVE UC (KP 34.8/39.7)

PID

Planz Road/California Ave Pullouts

KER 99  21.6/ 24.7 0G220_ 196 IRRIGATION UPGRADE IN THE CITY OF BAKERSFIELD FROM 0.15
SOUTH OF PLANZ ROAD TO THE KERN RIVER
BRIDGE (KP 34.7/39.7)

MINOR
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KER 99  22.4/ 46980_ 225 INSTALL TRAFFIC SIGNALS IN BAKERSFIELD ON MING AVENUE (KP 36.0)   MINOR

MING AVE SIGNAL CROSSINGS

KER 99  22.7/ 23.2 46011_ 48 CONSTRUCT AUXILIARY LANE ON SR 99 BETWEEN MING AVENUE & THE NB
CONNECTOR TO EASTBOUND SR 58 (KP
36.5/37.3)

PID

Ming Aux Lane

KER 99  23.1/ 49190_ 235 REPLACE BRIDGE RAILING IN KERN COUNTY AT VARIOUS LOCATIONS    MAINT.

KER 99  23.9/ 24.6 46012_ 49 CONSTRUCT AUXILIARY LANE ON SR 99 BETWEEN CALIFORNIA AVENUE AND
THE SB CONNECTOR TO EB SR 58 (KP
38.5/39.6)

PID

California Aux Lane

KER 99  24.7/ 27.1 45160_ 127 PLANTING AND IRRIGATION IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO GILMORE
AVENUE UNDERCROSSING

Construction

North Bakersfield landscaping

KER 99  25.9/ 45060_ 49 WIDEN OFF-RAMP IMPROVEMENTSON RTE 99 NB OFFRAMP AT BUCK OWENS
BLVD & SILLECT AVE INTERSECTION B/W
ROSEDALE (RTE 58/178) HIGHWAY UC &
GILMORE AVE UC (KP 41.6)

PID

BUCK OWENS DRIVE RAMP IMPROVEMENTS

KER 99  27.3/ 48450_ 65 EXTENSION AND CONNECTION TO
RTE 204

AT 0.6 KM N/OF AIRPORT DR AND ON RTE 204
BETWEEN 0.3 KM S/OF AIRPORT DR TO RTE 99
"(KP 43.7, 10.2/10.9)"

Candidate

Hageman Road Flyover

KER 99  27.8/ 28.1 49710_ 1 EXPAND INTERCHANGE IN BAKERSFIELD AT OLIVE DRIVE (KP
44.51/44.96)

Candidate

Olive drive/99 interchange

KER 99  28.2/ 29 0A720_ 116 AESTHETIC ENHANCEMENTS "IN KERN COUNTY, IN AND NEAR THE" CITY OF
BAKERSFIELD FROM 0.3 MI NORTH OF OLIVE
DR OC TO 0.46 MI NORTH OF ROBERTS LANE
UC (KP 45.38/46.67)

PS&E/RW

Oil Junction Tree Planting

KER 99 R30.5/R31.1 43350_ 106 MODIFY INTERCHANGE NEAR BAKERSFIELD ON RTE 99 AT THE 7TH
STANDARD RD INTERCHANGE (KP 49.1/50.0)

PS&E/RW

7TH STANDARD ROAD WIDENING

KER 99  31.1/ 39.5 0E200_ 180 AC OVERLAY - CAPM NEAR BAKERSFIELD FROM 2.0 KM SOUTH OF
LERDO CANAL TO 0.6 KM NORTH OF MERCED
AVE OVERCROSSING

Candidate

Kern 99 Near Bakersfield CAPM

KER 99  32.4/ 36.2 0E170_ 180 AC OVERLAY - CAPM NEAR BAKERSFIELD FROM 0.3 KM NORTH OF
7TH STANDARD ROAD OVERCROSSING TO 0.5
KM NORTH OF LERDO HIGHWAY
OVERCROSSING

Candidate

7th Standard to Lerdo CAPM

KER 99  36.2/ 0E580_ 97 INSTALL SIGNALS AND LEFT-TURN
LANE

IN KERN CO AT THE INTERSECTION OF LERDO
HIGHWAY AND THE OFF RAMP FROM
NORTHBOUND SR 99 (KP 58.3)

PS&E/RW

LERDO HWY & SR 99 SIGNALS

KER 99  43.2/ 44.5 0E250_ 181 AC OVERLAY - CAPM NEAR BAKERSFIELD FROM 0.4 KM SOUTH OF
FAMOSO OH TO POSO CREEK

Candidate

Kern 99 South Bakersfield CAPM

KER 99  48.7/ 57.1 0C120_ 261 HIGHWAY OVERLAY IN KERN COUNTY IN AND NEAR DELANO FROM
1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF TULARE
COUNTY LINE

MAINT.
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KER 99  49.1/ 57.6 43150_ 162 PLANTING AND IRRIGATION IN KERN AND TULARE COUNTIES NEAR MC
FARLAND AND DELANO AT VARIOUS
LOCATIONS

CLOSEOUT

MC FARLAND-DELANO LANDSCAPE REHAB

KER 99  49.3/ 56.5 0E650_ 9 99 CORRIDOR - BRIDGE
ENHANCEMENT

IN KER CO IN MCFARLAND & DELANO AT VAR
LOCATIONS FROM SHERWOOD AVE OC TO
CECIL AVE OC

PID

NORTHERN KERN COUNTY BRIDGES

KER 99  54/ 55 0E730_ 10 99 CORRIDOR TREE PLANTING
ENHANCEMENT - DELANO C CARD

IN KER CO NEAR DELANO FROM 0.5 MI S OF
WOLLOMES AVE OC TO 0.5 MI N OF
WOOLLOMES AVE OC

PID

WOOLLOMES AVE. DELANO

KER 99  57.1/ 0C400_ 261 DECK/JOINT SEAL REPLACEMENT "IN KINGS, TULARE, AND KERN COUNTIES" AT
VARIOUS LOCATIONS

MAINT.

JOINT SEAL REPLACEMENT ON THREE LOCATIONS IN KERN

KER 119  0/ 5.8 45910_ 50 "PAVEMENT REHAB, AC OVERLAY
AND" SHOULDER WIDENING

IN AND NEAR TAFT FROM JCT RTE 33/119 TO
1.4 KM E OF AIRPORT RD (KP 0.0/9.4)

PID

Taft East Rehab

KER 119  5.5/ 13.3 42470_ 74 WIDEN FROM 2-LANE CONV TO 4-LANE
EXPRESSWAY

NEAR TAFT FROM CHERRY AVE TO TUPMAN
RD (KP 8.9/21.4)

PA&ED

CHERRY AVENUE 4-LANE

KER 119  9.1/ 31.2 47360_ 235 MM DGAC OVERLAY AND
DIGOUTS/REPLACE

FROM 0.06 KM W/OF GOLF COURSE RD TO 0.13
KM E/OF TUPMAN RD AND FROM MICHELE ST
TO THE BEGINNING OF RTE 119/99 SEP BR (KP
GOLF COURSE RD 14.6/21.4)(KP MICHELE ST
49.9/50.3)

MAINT.

KER 119  18.1/ 0A660_ 137 INSTALL SIGNALS IN KERN COUNTY ABOUT 12 KM WEST OF OLD
RIVER AT ROUTE 119 AND 43

Construction

ENOS LANE SIGNALS

KER 119  19.9/ 31.2 45890_ 181 "PAVEMENT REHAB AND WIDEN
SHOULDER," "SLOPE CORRECTION,
REALIGNMENT"

IN & NEAR PUMPKIN CENTER FROM RTE 119/5
SEPARATION TO RTE 119/99 SEPARATION  (KP
32.0/50.35)

Candidate

Pumpkin Center East Rehab

KER 119  27.3/ 49490_ 184 INSTALL SIGNAL IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

MINOR

GOSFORD ROAD AT KERN 119 SIGNAL AND LEFT TURN

KER 119  28/ 28.6 48560_ 97 INSTALL LEFT-TURN LANES ON EB/WB
ON SR 119

IN KERN CO NEAR PUMPKIN CENTER AT ASHE
ROAD (KP 45.1/46.1)

PS&E/RW

ASHE ROAD LEFT TURN LANES

KER 119  29/ 0E550_ 246 "REALIGN TWO 48"" CULVERTS" IN KERN COUNTY 0.48 KM WEST OF STINE
ROAD (KP 46.70)

MAINT.

KER 119  29.3/ 0E400_ 197 REPLACE VARIOUS SIZE CULVERTS VARIOUS LOCATIONS ON ROUTE 119 AND
ROUTE 223 IN KERN COUNTY

MINOR

REPLACE CULVERTS IN KERN COUNTY

KER 119  30.4/ 0F970_ 17 INSTALL SIGNALS W/ LT PHASING AND
UPGRADE EXISTING LT TURN LANE

STATE ROUTE 119 AND WIBLE ROAD
INTERSECTION IN KERN COUNTY

Candidate

Wible road signals

KER 155  17.6/ 26.5 0E790_ 247 SLURRY TYPE II MAINT.

KER 155  53.9/ 60.6 47380_ 236 25MM DGAC OVERLAY FROM 0.3KM W/OF CHARLOTT DR TO WOFFORD
BLVD (KP 95.4/97.5)

MAINT.
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KER 166  3.5/ 8.5 46760_ 226 REPLACE CULVERT FROM 2.4 KM W/OF BASIC SCHOOL RD TO 5.4
E/OF BASIC SCHOOD RD (KP 5.6/13.6)

MINOR

BASIC SCHOOL RD/KERN CO. CULVERT REPLACEMENT

KER 166  9/ 24.6 32210_ 120 AC OVERLAY AND WIDEN SHOULDERS NEAR MARICOPA FROM 5.6 KM W OF SAN
EMIGDIO CREEK TO RTE 99 (KP 14.5/39.6)

PS&E/RW

OLD RIVER RD OVERLAY

KER 166  19/ 20.1 0E510_ 197 REMOVE/REPLACE WINGWALL &
EXTEND GUARDRAIL

ON RTE 166 IN KERN COUNTY 9.0 KM EAST OF
THE JUNCTION OF RTE 99 (KP 30.57/32.34)

MINOR

PLEITO CREEK WINGWALL REPLACEMENT

KER 166  23.6/ 0E500_ 198 REPLACE CULVERT ON RTE 166 IN KERN COUNTY 1.6 KM EAST OF
THE JUNCTION OF RTE 99 (KP 37.97)

MINOR

TECUYA CREEK CULVERT REPLACEMENT ON HWY 166

KER 178  0/ 0F340_ 74 NEW 8-LN FREEWAY IN KERN COUNTY SR 99 (NORTH OF SR 204_ TO
SR 178 (EAST OF HALEY STREET
INTERCHANGE)

PA&ED

Centennial corridor (north)

KER 178  .2/ .6 49390_ 75 CONSTRUCT INTERCHANGE IN BAKERSFIELD FROM 0.3 KM W OF OAK
STREET TO 0.3 KM E OF OAK STREET (KP
0.3/0.9)

PA&ED

Oak Street/178 Interchange

KER 178  .3/ 1.1 48470_ 75 CONSTRUCTION INTERCHANGE "IN BAKERSFIELD ON RTE 178, BETWEEN" "OAK
STR AND ""D"" STREET" (KP 0.5/1.8)

PA&ED

Oak Street/178 Operational Improvements

KER 178  1.6/ 0F010_ 17 INSTALL TRAFFIC SIGNALS STATE ROUTE 178 AND L STREET
INTERSECTION (KP 2.6)

Candidate

SIGNAL INSTALLATION AT RT 178 AND "L" ST., CITY OF

KER 178  1.7/ 6.7 40400_ 158 IRRIGATION AND PLANTING UPGRADE IN KERN COUNTY IN AND NEAR BAKERSFIELD
FROM M STREET TO 0.4 KM WEST OF FAIR FAX
ROAD

CLOSEOUT

BAKERSFIELD LANDSCAPE

KER 178 R1.7/R6.7 48990_ 27 CAPM - AC OVERLAY "IN BAKERSFIELD FROM ""M"" STREET" TO 1.6
KM E OF OSWELL STREET (KP R2.7/R10.7)

PID

Oswell Overlay

KER 178 R1.7/R6.9 0E320_ 50 FREEWAY MAINTENANCE ACCESS IN KERN COUNTY IN BAKERSFIELD AT
"VARIOUS LOCATIONS FROM ""M"" STREET" TO
0.1 MI EAST OF FAIRFAX ROAD (KP 2.7/11.1)

PID

Kern 178 Maintenance Access

KER 178  4.1/ 48460_ 64 CONSTRUCT 8 LANE FREEWAY ON
NEW ALIGNMENT

ON THE CENTENNIAL CORRIDOR BETWEEN
RTE 99 AND RTE 178 (KP 6.6)

Candidate

Centennial Corridor (SOUTH)

KER 178 R6.1/R7.5 39520_ 101 CONSTRUCT INTERCHANGE ON STATE ROUTE 178 FROM 1.2 KM W TO 1.2
KM E OF FAIRFAX RD IN THE CITY OF
BAKERSFIELD (KP 9.8/12.1)

PS&E/RW

FAIRFAX INTERCHANGE

KER 178 R6.3/R13.4 42230_ 127 WIDEN AND RESURFACE ROADWAY IN KERN COUNTY IN BAKERSFIELD FROM 0.2
KM WEST OF MORNING DRIVE TO 3.0 KM EAST
OF COTTONWOOD CREEK (KP R10.1/21.6)

Construction

COMANCHE REHAB

KER 178  7.2/ 8.2 0C940_ 66 CONSTRUCT NEW INTERCHANGE IN THE CITY OF BAKERSFIELD FROM 0.8 KM
WEST OF 0.8 KM EAST OF MORNING DRIVE (KP
11.5/13.1)

Candidate

Morning Drive Interchange

KER 178  8.2/ 14 0C970_ 66 NEW 6 LANE FREEWAY ON SR 178 IN KER CO NEAR THE CITY OF
BAKERSFIELD FROM MORNING DRIVE TO THE
MOUTH OF KER RIVER CANYON

Candidate

East Bakersfield Corridor Study
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KER 178  8.2/ 11.8 0F350_ 76 WIDEN TO 4-LANES IN KERN COUNTY FROM VINELAND ROAD TO
RANCHERIA ROAD (EXISTING)

PA&ED

Vineland to rancheria 4-lane

KER 178  8.7/ 30.4 48770_ 173 ROUTE ADOPTION STUDY ON NEW
ALIGNMENT

FROM BAKERSFIELD TO LAKE ISABELLA (KP
14.08/48.96)

Candidate

KER 178  13.7/ 48330_ 185 REPLACE GUARD RAIL WITH
CONCRETE BARRIER (TYPE 80

IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

MINOR

HWY 178 GUARDRAIL REPLACEMENT

KER 178  14/ 47 0F730_ 18 INSTALL METAL BEAM GUARDRAILS ON STATE ROUTE 178 AT VARIOUS
LOCATIONS

Candidate

Rio Bravo guardrails

KER 178  20/ 30.7 49340_ 236 PME CHIP SEAL IN KERN COUNTY ABOUT 10 KM EAST OF
BAKERSFIELD FROM 0.2 KM WEST OF UPPER
RICHBAR CAMPGROUND TO 1.3 KM WEST OF
KERN CANYON ROAD

MAINT.

KER 178  27.2/ 30.7 29441_ 153 CONSTRUCT EASTBOUND PASSING
LANE

IN KERN COUNTY ABOUT 21 KM EAST OF
BAKERSFIELD FROM 1.0 KM EAST OF
DEMOCRAT ROAD TO 1.6 KM WEST OF KERN
RIVER BRIDGE

CLOSEOUT

DEMOCRAT PASSING LANE

KER 178 R33.2/R41.6 0C080_ 107 INSTALL GUARDRAIL ON RTE 178 IN KER CO FROM 0.72 KM EAST OF
KERN RIVER BRIDGE #50-278 TO 2.07 KM WEST
OF RTE 155 AND RTE 178 SEPARATION (KP
R53.57/R67.01)

PS&E/RW

DELONEGHA RD GUARDRAILS

KER 178  35.4/ 0E520_ 226 CMP LINING ON RTE 178 IN KERN COUNTY 12.1 KM WEST
OF JCT OF 155/178 SEPARATION (KP 56.96)

MINOR

LINE CMP IN KERN CO AT SR 178

KER 178  45.5/ 47.7 42240_ 51 AC OVERLAY & SHOULDER WIDENING
LAKE ISABELLA REHAB

"100 METERS W/OF LAKE ISABELLA BLVD,"
LAUNCHING AREA NO. 16 INTERSECTION (KP
73.2/76.8)

PID

LAKE ISABELLA REHAB

KER 178  52.6/ 57 39710_ 51 AC OVERLAY AND WIDEN SHOULDERS NEAR LAKE ISABELLA FROM ENTRADA BLVD
TO KELSO VALLEY RD (KP 84.6/91.7)

PID

KELSO OVERLAY

KER 178  72.8/ 73.1 41470_ 198 TRAPEZOIDAL CHANNEL ADJACENT
TO ROADWAY

NEAR WALKER PASS FROM 3.4 KM W TO 3.9
KM W OF CHIMNEY CREEK RD (KP 117.2/117.6)

MINOR

WALKER PASS DRAINAGE

KER 178  77/ 88.2 0F370_ 247 PAVEMENT MARKERS (RECESSED) IN KERN COUNTY NEAR INYO KERN ON RTE 178
FROM 18 KM WEST OF ROUTE 14 TO ROUTE 14
(KP 123.9/141.9)

MAINT.

KER 178  97/ 98 0F540_ 18 CONSTRUCT RIGHT TURN LANE WITH
STANDARD SHOULDER

IN KERN COUNTY ON STATE ROUTE 178 AND
JACK RANCH ROAD INTERSECTION (KP
156.1/157.7)

Candidate

JACK RANCH ROAD R/T LANE ON HWY 178

KER 184 L0/L3.6 42480_ 98 WIDEN FROM 2C TO 4C IN LAMONT 0.5 KM S OF RTE 223 TO DI
GIORGIO RD AND FROM PANAMA RD TO 0.8 KM
S OF PANAMA LN (KP L0.0/1.6 & 3.5/5.7)

PS&E/RW

WEEDPATCH 4-LANE

KER 184  0/ .8 0F750_ 189 CAPM IN KERN COUNTY FROM RTE 223 JCT TO
DUNSMERE STREET AT KER 184 (KP 0.0/1.35)

MINOR

DUNSMERE ST. CAPM ON SR 184 IN KERN CO.

KER 184  7.5/ 7.6 0G400_ 262 DRAINAGE IN KERN COUNTY FROM KERNITA AVE TO KP
12.31

MAINT.
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KER 184  7.6/ 12.1 42260_ 52 AC OVERLAY AND WIDEN TO 40' NEAR BAKERSFIELD FROM 0.3 KM N OF
HERMOSA RD TO  ROUTE 178 (KP 12.2/19.4)
______________________________

PID

HERMOSA REHAB

KER 184  7.8/ 47520_ 76 INSTALL TRAFFIC SIGNALS EB SR-58 OFFRAMP TO SR 184 (KP12.7)   PA&ED

58 & 184 TRAFFIC SIGNALS

KER 184  8.6/ 42630_ 98 CHANNELIZATION AND SIGNALIZATION"ON ROUTE 184, IN KERN CO, AT"
INTERSECTION OF MILLS DR./ BRECKENRIDGE
RD. (KP 13.8)

PS&E/RW

mills DRIVE/breckenridge road left turn construction & signals

KER 204  3.7/ 5.1 46420_ 52 REPLACE SLAB & GRIND (CAP-M) IN BAKERSFIELD FROM .1 KM SOUTH "OF 21ST
STREET TO ""F"" STREET" (KP 5.9/8.2)

PID

Garces Circle CAPM

KER 204  4.6/ 5.1 43010_ 116 BRIDGE REPLACEMENT IN BAKERSFIELD AT CHESTER AVE UC BR
#50-0183 (KP 7.4/8.2)

PS&E/RW

CHESTER AVE BRIDGE REPLACEMENT

KER 204  5.6/ 6.8 46310_ 53 HIGHWAY PLANTING RESTORATION "IN KERN CO, IN BAKERSFIELD ON ROUTE" 204
FROM THE KERN RIVER BRIDGE TO THE
ROUTE 99/204 SEPARATION (KP 9.0/10.9)

PID

Buck Owens Planting Rehab

KER 223  10.8/ 20.1 44390_ 4 2C TO 4C "NEAR CITY OF ARVIN, FROM SR 99 TO"
COMANCHE DRIVE (KP 17.3/32.4)

PID

Arvin Highway

KER 223  20.2/ 21.2 46020_ 111 REHABILITATE PAVEMENT ON RTE 223 FROM COMANCHE DRIVE TO KING
STREET IN THE CITY OF ARVIN (KP 32.43/34.16)

PS&E/RW

ARVIN REHAB II

KER 395  0/ 14.7 0E690_ 19 WIDEN SHOULDERS TO 8 FT AND
INSTALL SHOULDER'S RUMBLE STRIP

SR 395 FROM THE SAN BERNADINO/KERN
COUNTY LINE TO SOUTH CHINA LAKE BLVD IN
KERN COUNTY

Candidate

Searles Valley Shoulder Widening

KER 395  14.8/ 23 44310_ 77 2C TO 4E ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD
TO 0.3 KM S OF RTE 178 (KP 23.8/37.0)

PA&ED

INYOKERN 4-LANE

KIN 0 L5721 43640_ 269 CONSTRUCT EMULSION TANK AT LEMOORE AND KETTLEMAN CITY
MAINTENANCE STATIONS

MAINT.

KIN 0 C5945 45690_ 99 WIDENING FROM 2 TO 4
LANES/INSTALL "TRAFFIC SIGNALS,
CURB AND GUTTER"

"IN THE CITY OF LEMOORE, AT JERSEY"
AVENUE FROM 17TH ST TO 18TH ST IN KINGS
COUNTY

PS&E/RW

Jersey Avenue Widening

KIN 0 L5712 48040_ 262 PAVE MAINTENANCE STATION IN KINGS COUNTY IN LEMOORE AT THE
LEMOORE MAINTENANCE STATION

MAINT.

LEMOORE MAINTENANCE ST. PAVING

KIN 5  0/ 46870_ 77 THREE NEW SAFETY ROADSIDE REST
AREA

IN KINGS CO NEAR THE KERN/KINGS CO LINE.
IN FRESNO CO NEAR KAMM AVE OC  AND IN
MERCED CO NEAR THE I-5/140 "SEPARATION
(KIN-5 0.0, FRE-5 61.5," MER-5 52.1)

PA&ED

I-5 Rest Area Projects

KIN 5 L0/L10 0C330_ 241 RESURFACE ASPHALT CONCRETE IN KINGS COUNTY NEAR KETTLEMAN CITY
FROM KERN COUNTY LINE TO 0.2 KM NORTH
OF EQUIPMENT UNDERCROSSING

MAINT.

AR0G AC AND OTHER WORK  ON KIN 5

KIN 5  0/ 29 0G370_ 227 REPAIR GUARDRAIL HITS IN MADERA CO FROM THE FRESNO/MADERA
COUNTY LINE TO 0.36 MILES SOUTH OF THE
MERCED COUNTY LINE

MINOR
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KIN 5  3.1/ 7.3 0A870_ 148 CONSTRUCT MEDIAN BARRIER IN KINGS COUNTY ABOUT 15 KM SOUTH OF
KETTLEMAN CITY FROM 2.0 KM SOUTH OF
XENIA AVENUE OVERCROSSING TO 0.3 KM
NORTH OF WATERLOO AVENUE
OVERCROSSING

Construction

Waterloo Median Barrier

KIN 5  16/ 16.3 0G360_ 199 REPLACE EXIT SIGN AND
STRUCTURES

IN KINGS COUNTY NEAR KETTLEMAN CITY    MINOR

KIN 5  16.6/ 17 0G110_ 248 AC GRIND/PAVE NEAR KETTLEMAN CITY (KP 26.7/27.3)   MAINT.

KIN 33  0/ 7.8 43050_ 111 AC OVERLAY AND WIDEN SHOULDERS FROM KERN COUNTY LINE TO RTE 41 (KP
0.0/12.6)

PS&E/RW

DEVIL'S DEN REHAB

KIN 33  12.5/ 17.1 0F430_ 263 RUBBERIZED ASPHALT CONCRETE
OVERLAY

IN KINGS AND KERN COUNTIES IN AND NEAR
AVENAL AND MARICOPA AT VARIOUS
LOCATIONS

MAINT.

KIN 33  12.5/ 17 0G130_ 248 AC DIGOUTS/OVERLAY IN KINGS COUNTY NEAR AVENAL ON ROUTE 33
& 269 KP (20.1/27.3) (3.2/9.0)
__________________

MAINT.

KIN 41  4.2/ 6 45840_ 3 CONSTRUCT PASSING LANES ON SR 41 FROM KERN CO LINE TO SR 33 (KP
6.7/9.6)

PID

Avenal Ranch Passing Lanes

KIN 41  11.5/ 20 41590_ 121 AC OVERLAY AND WIDEN SHOULDER ON ROUTE 41 FROM UTICA AVENUE TO QUAIL
AVENUE (KP18.5/32.3)

PS&E/RW

KETTLEMAN CITY REHAB

KIN 41  15.5/ 20 0G020_ 137 RESURFACE ASPHALT CONCRETE IN KINGS COUNTY IN AND NEAR KETTLEMAN
CITY FROM 1.3 KM SOUTH OF ROUTE 41 AND 5
SEPARATION TO 6.0 KM NORTH OF ROUTE 41
AND 5 SEPARATION

Construction

Kettlemen city Storm Damage 

KIN 41  19.8/ 28.4 0F460_ 263 PME CHIP SEAL PROJECTS IN KINGS AND TULARE COUNTIES AT VARIOUS
LOCATIONS AND ROUTES

MAINT.

KIN 41  28.4/ 33 36460_ 138 RESURFACE EXISTING HIGHWAY IN KINGS COUNTY NEAR STRATFORD FROM 0.1
KM NORTH OF NEVADA AVENUE TO LAUREL
AVENUE

Construction

STRATFORD REHAB

KIN 41  33/ 39.3 0E210_ 53 AC OVERLAY - CAPM ON RTE 41 NEAR LEMOORE FROM LAUREL AVE
TO 2.65 KM NORTH OF JACKSON AVENUE (KP
53.1/63.2)

PID

Rte 41/Stratford CAPM

KIN 41  36.7/ 47920_ 138 LEFT TURN LANE AND LIGHTING IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

Construction

JERSEY AVE & 41 L/T LANE

KIN 41 R41.2/R42.1 0C810_ 139 INSTALL RUMBLE STRIPS IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 0.1 KM NORTH OF CIMARRON OVERHEAD
TO HANFORD AND ARMONA ROAD

Construction

HANFORD ARMONA ROAD RUMBLE STRIPS ON SB SR 41 IN

KIN 41  42/ 45 0F840_ 213 AC GRIND/REPAVE "IN KINGS CO NEAR LEMOORE, FROM 2.0" MI
NORTH OF THE RTE 41/198 SEPARATION TO
3.2 MI SOUTH OF THE FRE/TUL CO LINE (KP
66.3/71.6)

MINOR

ON HWY 41 NEAR LEMOORE AC GRIND AND REPAVE
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KIN 41 R42.1/R45 41600_ 87 REHAB ROADWAY AND WIDEN
SHOULDERS

NEAR LEMOORE FROM HANFORD/ARMONA RD
TO 0.8 KM N OF GRANGEVILLE BLVD (KP
R67.8/R71.9)

PA&ED

HANFORD/ARMONA Rehab

KIN 41  42.2/ 43.5 0G140_ 249 AC DIGOUTS IN KINGS COUNTY NEAR LEMOORE (KP
67.9/70.0)

MAINT.

KIN 41 R44.1/R48 0C660_ 249 GRIND PCC LANES IN KINGS COUNTY FROM GRANGVILLE BLVD TO
0.4 KM SOUTH OF EXCELSIOR
UNDERCROSSING (KP R71.0/R77.3)

MAINT.

KIN 41 R45.9/R48.3 0E270_ 117 AC OVERLAY - CAPM ON ROUTE 41 FROM 0.3 KM NORTH OF
FREMONT AVE IN KINGS CO TO LAGUNA AVE IN
FRESNO CO (KP R73.9/R77.7) (KP R0.0/R1.6)

PS&E/RW

Lemoore CAPM

KIN 43  10.1/ 10.6 0A080_ 139 INSTALL TRAFFIC SIGNALS IN KINGS COUNTY ABOUT 11.2 KM NORTH OF
CORCORAN FROM 0.3 KM NORTH OF KANSAS
AVENUE TO 0.4 KM SOUTH OF KANSAS
AVENUE

Construction

KANSAS AVE & HWY 43 SIGNALS

KIN 43  18.4/ 27.2 0E780_ 250 AC OVERLAY & DIGOUTS IN KINGS COUNTY FROM LACEY BLVD TO THE
FRESNO COUNTY LINE (KP 29.61/43.9)

MAINT.

KIN 43  20.8/ 21.2 41280_ 199 LEFT TURN CHANNELIZATION ON SR 43 AT FARGO AVE (KP 33.4/34.1)   MINOR

FARGO AVE CHANNELIZATION

KIN 43  22.2/ 25.4 0G120_ 250 AC DIGOUTS NEAR HANFOR (KP 35.7/40.8)   MAINT.

KIN 43  22.3/ 22.7 47480_ 149 SIGNALIZATION AND CHANNELIZATIONNEAR THE CITY OF HANFORD ON RTE 43 AT
FLINT AVE (KP 35.8/36.5)

Construction

FLINT AVENUE INTERSECTION IMPROVEMENTS

KIN 198  4.8/ 43220_ 27 INSTALL CHANGEABLE MESSAGE
SIGNS

"AT VARIOUS LOCATIONS IN KERN," "KINGS,
TULARE, FRESNO, AND" "MADERA COUNTIES
ON ROUTES 65, 198," "99, 145, & 152" (KP
VARIOUS)

PID

VARIOUS COUNTIES CMS

KIN 198  7.2/ 9.4 0G030_ 140 RESURFACE ASPHALT CONCRETE IN KINGS COUNTY IN AND NEAR LEMOORE
FROM SOUTH ROSSI OVERHEAD TO 19TH
AVENUE

Construction

KIN 198  9.2/ 17.9 49000_ 117 RUBBERTIZED AC OVERLAY IN AND NEAR LEMOORE AND HANFORD FROM
0.4 KM W OF 19TH AVE TO 11TH AVE UC BR
#45-38 (KP 14.8/28.8)

PS&E/RW

Lemoore/Hanford Overlay

KIN 198  9.4/ 10.2 32550_ 99 CONSTRUCT INTERCHANGE ON ROUTE 198 IN KINGS COUNTY IN KINGS
COUNTY FROM ROUTE 41 TO 18 1/2 AVENUE
(VINE STREET) (KP 15.1/16.3)

PS&E/RW

19TH AVE INTERCHANGE

KIN 198 R9.9/R11.1 48760_ 10 RECONSTRUCT INTERCHANGE IN KINGS COUNTY ON SR 198 IN LEMOORE
FROM VINE ST TO HOUSTON AVW (KP
R15.9/R17.9)

PID

18th Avenue Interchange

KIN 198 R10.6/R14.7 0A890_ 149 CONSTRUCT MEDIAN BARRIER IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 18TH AVENUE OVERCROSSING TO 14TH
AVENUE UNDERCROSSING

Construction

18th Ave Median Barrier

KIN 198 R14.7/R18 46220_ 54 REHAB 3 BRIDGE DECKS IN AND NEAR HANFORD AT THE 14TH AVE "UC,
HANFORD-ARMONA RD UC AND THE" 11TH
AVENUE UC (KP R23.7/R29.0)

PID

Hanford-Armona Bridge Rehab
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KIN 198 R16.9/ 48750_ 88 RECONSTRUCT INTERCHANGE IN KINGS COUNTY ON SR 198 AT THE 12TH
AVENUE INTERCHANGE.(KP R27.2)

PA&ED

12th Avenue Interchange

KIN 198 R17.9/R28.3 0C670_ 251 CHIP SEAL IN KINGS COUNTY IN AND NEAR HANFORD
FROM ELEVENTH AVENUE UNDERCROSSING
TO TULARE COUNTY LINE

MAINT.

KIN 198 R18.5/R18.9 0F180_ 19 INSTALL MEDIAN BARRIER IN KINGS COUNTY ON SR 198 FROM "DOUTY
STREET, OC BR #45-37 TO THE" "10TH AVENUE
UC, BR #45-39"

Candidate

Hanford east MEDIan BARRIER

KIN 198 R19.7/R20.3 35670_ 5 CONSTRUCT INTERCHANGE IN HANFORD AT 9TH AVE INTERCHANGE AT
9TH AVE (KP 31.7/32.7)____________________

PID

9TH AVE INTERCHANGE

KIN 198 T21.5/T28.3 3568U_ 121 2C TO 4E ON NORTH SIDE NEAR HANFORD FROM 0.8 KM E OF RTE 43 TO
0.6 KM W OF RTE 99 NEAR VISALIA (KP
T34.6/45.5)  (KP 0.0/R5.3)

PS&E/RW

HANFORD EXPRESSWAY

MA 0 L5702 48020_ 264 PAVE MAINT STATION IN MADERA CO ON RTE 41 AT THE BIG CEDAR
SPRINGS MAINTENANCE STATION (L5702)

MAINT.

BIG CEDAR SPRINGS SNOW REMOVAL

MA 0 L5705 0E130_ 270 PURCHASING AN OFFICE MODULAR IN MADERA COUNTY AT THE COARSEGOLD
MAINTENANCE STATION

MAINT.

MA 41  0/ 0F570_ 20 ENVIRONMENTAL STUDY IN COARSEGOLD AT THE COARSEGOLD
MAINTENANCE STATION

Candidate

ENVIRONMENTAL STUDY FOR THE COARSEGOLD MTC.

MA 41  0/ 0F790_ 200 ENVIRONMENTAL STUDY IN COARSEGOLD AT THE COARSEGOLD
MAINTENANCE STATION

MINOR

COARSEGOLD MAINTENANCE STATION ENVIRONMENTAL

MA 41  1.9/ 3.2 0A650_ 67 AT-GRADE INTERSECTION &
WIDENING FREEWAY

"IN MADERA CO, FROM AVE 11 TO AVE 12" (KP
R3.2/5.2)

Candidate

aVE 11 TO 12 wIDENINGf

MA 41  3.2/ 6.9 47730_ 237 AR ACOL - TYPE O-30 MM IN MADERA CO NEAR MADERA FROM AVE 12
TO 1.1 KM N/OF AVE 15 (KP 5.2/11.2)

MAINT.

avenue 12 ar acol

MA 41  3.5/ 11.5 46040_ 54 CAPITAL PREVENTIVE
MAINTENANCE-CAPM

FROM 0.5 KM N OF AVE 12 TO 1.9 KM N OF
ROAD 208 (KP 5.7/18.7)

PID

MILLS CORNER CAPM

MA 41  4.3/ 8.4 42790_ 190 GRADE CHANNEL AND REPLACE
CULVERTS

IN MADERA COUNTY NEAR FRESNO AT
VARIOUS LOCATIONS

MINOR

STREAM AND CULVERT REHAB.

MA 41  4.5/ 5.3 0C030_ 200 ROADSIDE ENHANCEMENT-RESTORE
VERNAL POOLS

IN MADERA CO NEAR MADERA FROM 2.1 KM
NORTH OF AVENUE 12 TO 0.3 KM SOUTH OF
AVENUE 14 (KP 7.2/8.5)

MINOR

MADERA POOLS

MA 41  6.8/ 6.9 32700_ 140 UPGRADE BRIDGE RAIL IN MADERA COUNTY AT FRIANT MADERA
CANAL BRIDGE

Construction

FRIANT-MADERA CANAL BRIDGE RAIL UPGRADE

MA 41  6.9/ 7.9 0C720_ 201 REPLACE CULVERTS IN MADERA COUNTY AT ROUTE 41 "(KP 9.8,
12.7)"

MINOR

CULVERT REPLACEMENT ON HWY 41 IN MADERA CO NEAR

MA 41  8.3/ 8.3 0C710_ 201 REPLACE CULVERTS IN MADERA COUNTY AT ROUTE 41 (KP 13.4)   MINOR

CULVERT REPLACEMENT ON HWY 41 NEAR ROAD 15
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MA 41  9.3/ 47720_ 28 LEFT TURN CHANNELIZATION AND
LEFT TURN SIGNAL PHASING

ON ROUTE 41 IN MADERA COUNTY AT THE
INTERSECTION OF SR41 AND SR145 (KP 14.9)

PID

MADERA SIGNALS HWY 41 & 145

MA 41  15.5/ 17 0G150_ 251 AC GRIND/OVERLAY IN MADERA COUNTY 11 MILES SOUTH OF
COARSEGOLD (KP 24.9/27.3)

MAINT.

MA 41  17.6/ 18.3 0A380_ 150 INSTALL SIGNALS AND TURN LANES IN MADERA COUNTY NEAR COARSEGOLD
FROM 0.6 KM SOUTH OF ROAD 200 TO 0.6 KM
NORTH OF ROAD 200

Construction

O'neals road intersection

MA 41  17.9/ 0E830_ 252 SLURRY PARK-N-RIDE IN MADERA COUNTY ABOUT 16.4 KM SOUTH OF
COARSEGOLD AT ROAD 200

MAINT.

MA 41  19.8/ 20.1 0A400_ 112 INSTALL SIGNALS AND UPGRADE
RIGHT- TURN LANES.

"ON ROUTE 41 IN MADERA COUNTY, NEAR"
"COARSEGOLD, AT YOSEMITE SPRINGS"
PARKWAY (KP 31.8/32.4)

PS&E/RW

Yosemite Springs Parkway intersection

MA 41  20/ 0A390_ 227 INSTALL W-7A SIGN WITH YELLOW
FLASH ING BEACON AND RESTRIPING.

MINOR

FLASHING BEACONS AT 41 & YOSEMITE SPRINGS PARKWAY

MA 41  20.9/ 35.3 44900_ 169 ASPHALT CONCRETE OVERLAY IN MADERA COUNTY IN AND NEAR
COARSEGOLD FROM 0.9 KM NORTH OF
YOSEMITE SPRINGS PARKWAY TO FRESNO
RIVER BRIDGE

CLOSEOUT

YOSEMITE SPRINGS CAPM

MA 41  23.5/ 0E100_ 82 UPGRADE INTERSECTION IN MADERA COUNTY NEAR COARSEGOLD AT
ROAD 416 (KP 37.8)

PA&ED

madera sr41/rd416 "T" intersection

MA 41  26.6/ 44.7 0G290_ 107 RELINE AND REPLACE CMP CULVERT
AT VARIOUS LOCATIONS

IN MADERA COUNTY FROM 2.69 KM NORTH OF
ROAD 417 TO 1.58 KM SOUTH OF THE
MADERA/MARIPOSA COUNTY LINE (KP
49.9/72.0)

MAINT.

MA 41  27.8/ 28 37350_ 55 UPGRADE BRIDGE RAIL AND WIDEN IN COARSEGOLD AT COARSEGOLD CREEK  BR
#41-21 (KP44.8/45.1)

PID

COARSEGOLD BRIDGE UPGRADE

MA 41  35.2/ 36.4 32760_ 176 2C TO 4C IN  OAKHURST FROM 0.2 KM S OF ROYAL OAKS
DRIVE TO HARTWELL ROAD (KP 56.6/58.6)

Candidate

OAKHURST 4-LANE

MA 41  35.2/ 36.2 0A790_ 81 CONSTRUCT SIDEWALKS IN MADERA COUNTY IN OAKHURST ALONG
ROUTE 41

PA&ED

Oakhurst Sidewalk

MA 41  35.4/ 35.6 30310_ 124 SIGNALS AND LIGHTING IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH OF
ROUTE 41 AND 49 INTERSECTION

Construction

41/49 SIGNALIZATION

MA 41  38.9/ 47290_ 206 INSTALLATION OF HIGHWAY LIGHTINGAT THE INTERSECTIONOF 41/222 NEAR
OAKHURST (KP 62.7)

MINOR

HWY 41 AND ROAD 222 LIGHTING

MA 99  0/ 0C530_ 202 TRAFFIC SIGNAL INSTALLATION NEAR THE CITY OF MADERA RTE 99
SOUTHBOUND RAMPS AT AVE 12 (GOLDEN
STATE BLVD/ROAD 29 AND AVE 12
INTERSECTION)

MINOR

AVE 12 & ROAD 29 SIGNALS - SOUTHBOUND RAMPS

MA 99  0/ 8 0F690_ 252 RECONSTRUCT DAMAGED GUARDRAILFRESNO/MADERA COUNTY LINE AT KM 0.0 TO
0.7 MI SOUTH OF AVE 13 OC 41-62 DIRECTION:
NB (KP 0.0/12.9)

MAINT.
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MA 99  0/ 12.5 0F720_ 253 RECONSTRUCT DAMAGED GUARDRAILFRESNO/MADERA COUNTY LINE AT 0.0/20.1 KM
NEAR CLEVELAND AVE SB

MAINT.

MA 99 R7.1/R7.9 47100_ 11 NEW INTERCHANGE IN MADERA CO BETWEEN 0.3 KM S OF AVE 12
OC AND 0.5 KM N OF AVE 12 OC (KP
R11.5/R12.7)

PID

Ave 12 Interchange

MA 99  7.2/ 7.7 0C190_ 202 AC COLDPLANE AND REPLACE IN MADERA COUNTY NEAR MADERA FROM
COTTONWOOD CREEK BRIDGE TO 0.3 KM
NORTH OF AVENUE 12 OC (KP 11.5/12.3)

MINOR

COTTONWOOD TO AVE 12 REHAB

MA 99  7.4/ 0C520_ 20 TRAFFIC SIGNAL INSTALLATION NEAR THE CITY OF MADERA ROUTE 99
NORTHBOUND RAMPS AT AVENUE 12 (KP
12.01)

Candidate

AVE 12 & ROAD 29 SIGNALS - NORTHBOUND RAMPS

MA 99  7.5/ 12.8 47090_ 176 4F TO 6F IN MADERA FROM AVE 12 TO AVE 16 (KP
4.8/20.5)

Candidate

Madera-99-Widening

MA 99 R7.5/R9.6 0F470_ 264 BONDED WEARING COUSE PROJECT IN MAD CO IN AND NEAR MAD FROM AVE 12 OC
TO 0.2 KM S OF S MAD OC AND FROM 0.4 KM N
OF AVE 16 OC TO 1.5 KM N OF AVE 20 OC

MAINT.

MA 99  9.1/ 9.8 40720_ 141 MODIFY INTERCHANGE IN MADERA COUNTY IN MADERA FROM 1.0 KM
SOUTH OF SOUTH MADERA OVERCROSSING
TO 0.8 KM SOUTH OF ROUTE 99 AND 145
SEPARATION

Construction

GATEWAY INTERCHANGE

MA 99  9.5/ 13.1 0E040_ 55 PAVEMENT REHABILITATION ON RTE 99 FROM 0.4 KM SOUTH OF THE
SOUTH MADERA OVERCROSSING TO 0.6 KM
NORTH OF THE AVENUE 16 OVERCROSSING
(KP 15.3/21.1)

PID

Madera 99 Chowchilla Rehab

MA 99  9.7/ 26.6 0E680_ 11 99 CORRIDOR-BRIDGE ENHANCEMENT IN MAD CO IN MAD AND CHOWCHILLA AT VAR
LOCATIONS FROM S MAD OC TO AVE 26
SEPARATIONS

PID

MADERA COUNTY BRIDGES

MA 99  11.6/ 0E470_ 214 EXTEND CONCRETE BRIDGE RAIL AND
INSTALL MBGR

IN MADERA COUNTY IN MADERA AT FRESNO
RIVER BRIDGE #41-52UNTY (KP 18.7)

MINOR

 HWY 99 BRIDGE AT MADERA FAIR

MA 99  12.3/ 14.3 48920_ 12 CONSTRUCT INTERCHANGE IN MADERA CO FROM NORTH OF 0.3 KM N OF
CLEVELEAND AVE TO 0.1 KM N OF AVENUE 17
(KP 19.8/23.0)

PID

Ellis St. Interchange

MA 99  12.5/ 29 0F710_ 253 RECONSTRUCT DAMAGED GUARDRAILIN MADERA COUNTY FROM 0.4 MI NORTH "OF
CLEVELAND AVE OC 41-53, KM 20.1" TO AVE 20
OC 41-70 DIRECTION: NB (KP 20.1/46.7)

MAINT.

MA 99  12.7/ 0F400_ 203 REPLACE BRIDGE RAIL AVENUE 16 OC BRIDGE #41-0058 (KP 20.5)   MINOR

MA 99  12.8/ 0C510_ 190 RECONFIGURE EXISTING
INTERSECTION

AT ROUTE 99 AT AVENUE 16 INTERCHANGE
(KP 20.6)

MINOR

AVE 16 & 99 RAMP RECONSTRUCTION

MA 99 R14.2/ 42530_ 64 CONSTRUCT NEW BRIDGE NEAR MADERA AT 1.0 KM N OF AVE 16 (KPCandidate

ELLIS ST OVERCROSSING
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MA 99  19.6/ 22.6 29330_ 141 CONVERT TO DIVIDED FREEWAY IN MADERA COUNTY NEAR FAIRMEAD FROM 1.6
KM SOUTH OF AVENUE 21 INTERSECTION TO
0.2 KM SOUTH OF ROUTE 99 AND 152
SEPARATION

Construction

FAIRMEAD INTERCHANGE

MA 99  20.2/ 29.2 46190_ 170 CONSTRUCT MEDIAN BARRIER IN MADERA COUNTY NEAR FIARMEAD AND
CHOWCHILLA AT VARIOUS LOCATIONS

CLOSEOUT

CHOWCHILLA MEDIAN BARRIER

MA 99  22.2/ 23.5 0E740_ 12 99 CORRIDOR TREE PLANTING
ENHANCEMENT-FAIRMEAD C CARD

IN MAD CO NR FAIRMEAD ON RTE 99 FRM 0.5
MI S OF THE 99/152 SEP TO 0.8 MI N OF THE
99/152 SEP & ON RTE 152 FROM 0.3 MI W OF
THE 99/152 SEP TO RTE 99

PID

Madera 99 Corridor Tree Planting

MA 99 L22.7/L29.4 0E220_ 56 AC OVERLAY - CAPM ON RTE 99 NEAR CHOWCHILLA FROM CA UNION
PACIFIC BRIDGE TO MERCED COUNTY LINE (KP
L36.5/L47.2) (KP R37.2/R47.2)

PID

Chowchilla Route 99 CAPM

MA 99  23.7/ 26.8 0C290_ 242 COLD PLANE ASPHALT CONCRETE IN MADERA COUNTY IN AND NEAR CHOWCHILLA
FROM AVENUE 24 OVERCROSSING TO ASH
SLOUGH BRIDGE

MAINT.

AR ACOL TYPE 0 ON MAD 99 NEAR ASH SLOUGH BR.

MA 99  24.4/ 26.8 0E820_ 108 CONSTRUCT MEDIAN SHOULDERS
AND INSTALL RUMBLE STRIPS

ON ROUTE 99 NEAR CHOWCHILLA FROM
AVENUE 24 1/2 TO ASH SLOUGH BRIDGE (BR.
NO. 46-0034) (KP 38.9/42.8)

PS&E/RW

Ash Slough median shoulder widening

MA 99  36.5/ 0C910_ 2 CONSTRUCT INTERCHANGE IN CHOWCHILLA AT THE STATE ROUTE 99/233
INTERCHANGE (KP 42.77)

Candidate

Chowchilla 99/233 Interchange

MA 145 R0/R.9 40290_ 158 REPLACE BRIDGE SCOUR IN FRESNO & MADERA COUNTIES ABOUT 9 KM
NORTH OF KERMAN - FROM 0.1 KM NORTH OF
BARSTOW AVE TO 0.2 KM SOUTH OF AVENUE 6
(KP FRE-R65.6/R66.4 & MAD-R0.0/R0.9

CLOSEOUT

SKAGGS BRIDGE

MA 145 R.5/R6.6 41610_ 122 "AC OVERLAY, WIDEN SHOULDERS,
AND" REPLACE BRIDGE (SCOUR)

"0.16 KM SOUTH OF AVENUE 6, TO 0.23" KM
NORTH OF AVENUE 11 1/2 (KP 1.4/10.8)

PS&E/RW

COTTONWOOD CREEK OVERLAY

MA 145  8/ 9 0C680_ 270 COLD PLANE ASPHALT CONCRETE IN FRESNO AND MADERA COUNTIES NEAR
KERMAN FROM MCMULLIN GRADE TO
CENTRAL AVENUE AND IN MADERA FROM
AVENUE 13 TO OLIVE AVENUE

MAINT.

MA 145  9.1/ 11 46130_ 182 REHAB FROM H STREET TO TOZER STREET (KP
14.8/17.7)

Candidate

DOWNTOWN MADERA REHAB

MA 145  12.3/ 25.5 33610_ 56 AC OVERLY AND WIDEN SHOULDERS IN AND NEAR MADERA FROM 0.4 KM E OF
AT&SF RR UP TO RTE 41 (KP 19.8/41.0)

PID

AT&SF OVERLAY

MA 145  15.5/ 17 0G160_ 254 AC GRIND/OVERLAY IN MADERA AT VARIOUS LOCATIONS KP
(10.6/12.8) (23.8/27.0)

MAINT.

MA 233  1.8/ 3.9 47870_ 57 AC OVERLAY - CAPM ON ROUTE 233 IN MADERA CO FROM 0.2 KM
SOUTH OF PALM DRIVE TO THE JUNC WITH
ON/OFF RAMP TO/FROM NB ROUTE 99 (KP
2.9/6.3)

PID

Robertson Blvd. CAPM

MA 233  3.7/ 3.8 0G200_ 214 REPAIR AC PAVEMENT IN MADERA COUNTY AT THE RTE 233/99 JCT
(KP 5.9/6.2)

MINOR
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TUL 0 L5723 40740_ 159 MAINTENANCE STATION
IMPROVEMENTS

IN TULARE COUNTY AT THE VISALIA
MAINTENANCE STATION

CLOSEOUT

VISALIA MAINTENANCE STATION

TUL 0 L5723 41570_ 271 REPAIR ROOF AT VISALIA MAINTENANCE STATION    MAINT.

TUL 0 L5717 43650_ 271 INSTALL NEW ROOF AT PIERPOINT SPRINGS MAINTENANCE
STATION

MAINT.

TUL 0 F5946 45540_ 153 UPGRADE TRACK "IN TULARE, KINGS & FRESNO COUNTIES"
FROM VISALIA TO HURON (CROSS VALLEY RAIL
CORR)

CLOSEOUT

Cross Valley Rail Corridor

TUL 43  0/ 10 0G190_ 254 AC DIGOUTS IN TULARE COUNTY NEAR CORCORAN (KP
0.0/16.0)

MAINT.

TUL 43 R10.1/R19.9 47210_ 230 UPGRADE GUARDRAILS IN TUL CO ABT 12 KM S/OF CORCORAN AT
VARIOUS LOCATIONS FROM DEER CREEK BR
TO TULE RIVER BR (KP R16.3/R32.9)

MINOR

DEER CREEK TO TULE RIVER GUARDRAIL UPGRADES

TUL 43 R20.6/ 47620_ 209 INSTALL FLASHING BEACONS AT AVENUE 144 (KP 33.1)   MINOR

AVE 144/TULARE CO. FLASHING BEACONS

TUL 63  0/ 5.8 33940_ 162 ASPHALT CONCRETE OVERLAY IN TULARE COUNTY IN AND NEAR TULARE AND
VISALIA FROM ROUTE 137 TO 0.4 KM SOUTH
OF CALDWELL AVENUE

CLOSEOUT

VISALIA SOUTH OVERLAY

TUL 63  5.8/ 8 30700_ 112 4C TO 6C AND IMPROVE
CHANNELIZATION

ON SR 63 IN TUL CO FROM N/SIDE OF
PACKWOOD CREEK TO SOUTH SIDE OF SR 198
(9.3/12.9)

PS&E/RW

MOONEY BLVD. 6-LANE

TUL 63  7.5/ 7.9 0G170_ 255 AC GRIND/REPAVE IN TULARE COUNTY NEAR VISALIA (KP
12.0/12.8)

MAINT.

TUL 63  7.9/ 0F150_ 21 MODIFIED SIGNALS STATE RTE 63 (COURT STREET) AND NOBLE
AVE INTERSECTION LOCATED IN THE CITY OF
VISALIA IN TULARE COUNTY

Candidate

UPGRADE TRAFFIC SIGNAL AT

TUL 63  8/ 9.2 33950_ 163 ASPHALT CONCRETE OVERLAY IN TULARE COUNTY IN VISALIA FROM MINERAL
KING AVENUE TO HOUSTON AVENUE

CLOSEOUT

DOWNTOWN VISALIA OVERLAY

TUL 63 L9.1/ 0F160_ 21 MODIFIED SIGNALS STATE ROUTE 63 (LOCUST AVENUE) AND
NOBLE AVE INTERSECTION LOCATED IN THE
CITY OF VISALIA IN TULARE COUNTY

Candidate

UPGRADE TRAFFIC SIGNAL AT

TUL 63  19.8/ 30.1 44800_ 170 RESURFACE ASPHALT CONCRETE IN TULARE COUNTY IN AND NEAR OROSI AND
CUTLER FROM 2.8 KM SOUTH OF NORTH
JUNCTION ROUTE 201 TO THE FRESNO AND
TULARE COUNTY LINE AT HILLS VALLEY ROAD

CLOSEOUT

CUTLER OROSI OVERLAY

TUL 63  21.5/ 24.3 49420_ 237 RUBBERIZED CHIP SEAL IN TULARE CO FROM JCT RTE 201 TO AVE 422
(KP 34.70/R29.13)

MAINT.

TULARE CO RTE 201 CHIP SEAL

TUL 63  22.5/ 22.9 0A710_ 108 "BEAUTIFICATIOM MEASURES -
SIDEWALK," "CURB, GUTTER & TREE
WELLS"

IN TULARE COUNTY ON STATE ROUTE 63
FROM AVENUE 408 TO ALBERT AVENUE (KP
36.3/37.0)

PS&E/RW

TUL 63 Corridor Enhancement
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TUL 63  22.5/ 22.5 0C820_ 22 INSTALL SIGNALS STATE ROUTE 63 AND AVENUE 408
INTERSECTION IN TULARE COUNTY

Candidate

HWY 63 & AVE 408 SIGNALS

TUL 63  23.2/ 49470_ 142 INSTALL TRAFFIC SIGNAL IN TULARE COUNTY IN OROSI AT AVENUE 413   Construction

HWY 63 AND AVE. 413 SIGNALS

TUL 63  423.9/ 49110_ 242 FLASHING BEACONS AT AVENUE 419 (KP R38.53)   MAINT.

TULARE 63/AVE 419 BEACONS

TUL 65  0/ 3.2 42090_ 57 AC OVERLAY AND WIDEN SHOULDERS ON ROUTE 65 FROM KERN COUNTY LINE TO 0.3
KM NORTH OF AVENUE 24 (KP 0.0/5.1) (KP
0.0/5.1)

PID

DUCOR OVERLAY AND WIDENING

TUL 65  0/ 18 43400_ 100 2C TO 4E ON STATE ROUTE 65 IN TULARE COUNTY
FROM TULARE/KERN COUNTY LINE TO 0.2 KM
SOUTH OF ROUTE 190/65 SEPARATION (KP
0.0/29.0)

PS&E/RW

TERRA BELLA EXPRESSWAY

TUL 65  15/ 20 0F440_ 265 SLURRY SEAL IN TUL CO IN AND NEAR PORTERVILLE FROM
1.0 KM SOUTH OF AVE 124 TO 0.2 KM SOUTH
OF HENDERSON AVE (KP 24.1/32.1)

MAINT.

TUL 65  18.7/ 21.9 0C620_ 255 RESURFACE ASPHALT CONCRETE IN TULARE COUNTY NEAR PORTERVILLE AT
VARIOUS LOCATIONS

MAINT.

TUL 65  28.3/ 29.8 0F410_ 265 "AR OG O/L, COLD PLANE & DIGOUT"
PROJECTS

IN TULARE CO AT VARIOUS (9) LOCATIONS: KP
(R45.5/R47.8)(L47.8)
(45.5/47.8)(34.5/43.9)(50.9/51.8)
(51.8/52.6)(12.8/22.4)

MAINT.

TUL 65  29.5/ 38.6 43080_ 78 CONSTRUCT 4-L EXPRESSWAY ALONG
AN EXISTING 2-LANE COUNTY ROAD

ON SR 65 FROM HERMOSA AVE TO RTE 198
(KP 47.5/62.1)

PA&ED

TULARE EXPRESSWAY

TUL 99  0/ 25 0F510_ 256 PAVEMENT STRIPING & RAISED
PAVEMENT MARKER PROJECTS

IN TUL CO STARTING AT CO LINE RD TO 0.01
MI S/O ELK BAYOU BR #46-60R (NORTH) IN TUL
CO STARTING AT CO LINE RD TO 0.24 MI S/O
MIDPOINT SIGNAL CREEK BR #46-138 (SOUTH)

MAINT.

TUL 99  0/ 33.2 0G040_ 142 RESURFACE ASPHALT CONCRETE IN TULARE COUNTY AT VARIOUS LOCATIONS
FROM THE COUNTY LINE ROAD
OVERCROSSING TO 0.5 KM SOUTH OF AVENUE
264

Construction

TUL 99  3/ 5.4 0F210_ 22 CONSTRUCT MEDIAN BARRIER IN TULARE COUNTY ON SR 99 FROM AVE 24 UC
(BR #46-169) TO BEGINNING OF EXISTING
BARRIER

Candidate

24th Ave Median Barrier

TUL 99  3.1/ 47190_ 58 BRIDGE REHABILITATION ON RTE 99 IN TUL CO NEAR EARLIMART AT
AVE 24 UC BR# 46-0169L/R (KP 4.9)

PID

AVENUE 24 BRIDGE REPLACEMENT

TUL 99  5.6/ 7.3 43170_ 113 REPLACE PLANTING AND IRRIGATION IN & NEAR EARLIMART FROM 0.9 KM S OF AVE
48 OC TO 1.2 KM N OF AVE 56 OC; NEAR
TIPTON FROM .4KM N OF RTE 190 OC TO .2 KM
S OF AVE 152 OC (KP 9.0/11.7; 30.1/31.1)

PS&E/RW

EARLIMART & TIPTON LANDSCAPE

TUL 99  6.1/ 53.8 0E670_ 13 99 CORRIDOR-BRIDGE ENHANCEMENT IN TUL CO AT VAR LOCATIONS FROM AVE 48
OC TO MEDOCINO AVE OC

PID

TULARE COUNTY BRIDGES
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TUL 99  6.1/ 7.1 0F170_ 23 INSTALL MEDIAN BARRIER IN TULARE COUNTY ON SR99 FROM AVE "48
OC, BR #46-165 TO AVE 56 OC," BR #46-167

Candidate

INSTALL MEDIUM BARRIER ON SR 99 NEAR TULARE

TUL 99  12.1/ 13.1 47900_ 143 PLANTING AND IRRIGATION IN TULARE COUNTY IN PIXLEY FROM 0.3 KM
SOUTH OF AVENUE 96 OVERCROSSING TO 0.3
KM NORTH OF AVENUE 100 OVERCROSSING

Construction

PIXLEY HIGHWAY PLANTING

TUL 99  17.8/ 48440_ 185 INSTALL CHANGEABLE MESSAGE
SIGNS

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

MINOR

CMS INSTALLATION FRESNO-TULARE

TUL 99 L19.8/L25 0E070_ 58 PAVEMENT REHABILITATION IN TULARE COUNTY FROM 0.54 KM NORTH OF
AVENUE 152 OC TO THE ELK BAYOU BRIDGE
(KP 38.86/40.23)

PID

CRackseat and AC overly

TUL 99  21.1/ 25 49920_ 207 REMOVE AND REPLACE PCC
(SOUTHBOUND ONLY)

IN TULARE CO NEAR TIPTON FROM 2.8 KM N
OF AVE 152 OC TO ELK BAYOU BR #46-0060L
(KP 34.1/40.2)

MINOR

REPLACE PCC TULARE 99

TUL 99  22.4/ 0A970_ 88 SAFETY ROADSIDE REST AREA
RESTORATION

IN TULARE CO AT THE PHILLIP S. RAINE
SAFETY ROADSIDE REST AREA (KP 36.05)

PA&ED

Raine Rest Area Rehab

TUL 99  22.4/ 0E030_ 228 SAFETY ROADSIDE REST AREA
INFORMATION KIOSK

IN TULARE COUNTY AT THE PHILLIP S. RAINE
SAFETY ROADSIDE REST AREA (KP 36.05) & IN
STAISLAUS CO AT THE ENOCH
CHRISTOFFERSEN (SRRA) (KP 0.19)

MINOR

WiFi Installation at Raine and Christoffersen SRRAs

TUL 99  25.3/ 26.3 49020_ 143 REMOVE BRIDGE AND OFF RAMP IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

Construction

Airport Overcrossing / K Street Off-Ramp

TUL 99  25.4/ 27.6 43040_ 173 CONSTRUCT NEW INTERCHANGE IN TULARE FROM AVE 200 TO PAIGE AVE (KP
40.9/44.4)

Candidate

AgRI-Center DR. Interchange 

TUL 99  25.4/ 30.5 48950_ 177 4-LANE FWY TO 6-LANE FWY FROM AVENUE 200 TO PROSPERITY AVE (KP
40.9/49.1)

Candidate

Tulare 6-Lane

TUL 99  25.4/ 0C490_ 59 BRIDGE DECK REPLACEMENT ON STATE ROUTE 99 IN TULARE COUNTY AT
AVENUE 200 OVERCROSSING (KP 40.9)

PID

AVENUE 200 BRIDGE

TUL 99  27.7/ 31.2 43760_ 182 HIGHWAY PLANTING RESTORATION. 0.2 KM N/OF PAIGE RD OC TO 0.5 KM S OF
BARDSLEY AVE OC AND FROM 0.3 KM N/OF
PROSPERITY AVE OC TO 0.9 KM S/OF
CARTMILL ROAD OC (KP 44.6/50.2)

Candidate

TULARE LANDSCAPE

TUL 99  28.3/ 29.9 43160_ 128 PLANTING AND IRRIGATION IN TULARE COUNTY IN TULARE FROM 0.5 KM
SOUTH OF BARDESLY ROAD OVERCROSSING
TO 0.3 KM NORTH OF CROSS AVENUE
OVERCROSSING

Construction

TULARE LANDSCAPE REHAB

TUL 99  30.1/ 31 38820_ 163 MODIFY INTERCHANGE IN TULARE COUNTY IN TULARE FROM 0.6 KM
SOUTH OF PROSPERITY AVENUE
OVERCROSSING TO 0.4 KM NORTH OF
PROSPERITY AVENUE OVERCROSSING

CLOSEOUT

PROSPERITY AVENUE INTERCHANGE

TUL 99  30.1/ 31 38821_ 102 LANDSCAPE MITIGATION IN TULARE AT PROSPERITY AVE (KP 48.4/49.8)PS&E/RW

PROSPERITY REPLACEMENT PLANTING
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TUL 99  30.6/ 41.3 36020_ 78 4F TO 6F NEAR TULARE FROM PROSPERITY AVE TO 0.3
KM N OF NORTH GOSHEN OH  (KP 49.2/66.5)

PA&ED

TULARE TO GOSHEN 6-LANE

TUL 99  31.8/ 33.2 49930_ 207 REMOVE AND REPLACE SB #2 LANE IN TULARE CO NEAR TULARE FROM CARTMILL
RD OC TO S TAGUS OC (KP 51.2/53.4)

MINOR

PAVEMENT REHAB ON TULARE 99

TUL 99  31.8/ 33220_ 1 MODIFY INTERCHANGE      (DSF)NEAR TULARE AT CARTMILL RD OC        BR#
46-160

Candidate

CARTMILL INTERCHANGE

TUL 99  34/ 42 45940_ 151 "CRACK SEAT, AC OVERLAY" FROM 0.2 KM N OF TAGUS AVENUE OC TO 2.1
KM N OF THE GOSHEN OC (KP 54.7/67.6)

Construction

TAGUS-GOSHEN REHAB

TUL 99  36.1/ 36.8 48740_ 13 RECONSTRUCT INTERCHANGE ON RTE 99 IN TUL CO BETWEEN 0.31 KM S OF
AVE 280 (CALDWELL AVE) OC AND 0.38 KM N
OF AVE 280 OC (KP 58.1/59.2)

PID

Caldwell Interchange

TUL 99  38.3/ 39.8 0E710_ 14 99 CORRIDOR TREE PLANTING
ENHANCEMENT - GOSHEN C CARD

IN TUL CO NR GOSHEN FROM 0.6 MI S OF THE
99/198 SEP TO 0.8 MI N OF THE 99/198 SEP

PID

RTE 99 at GOSHEN

TUL 99  39.4/ 42 49280_ 238 DIGOUTS/REMOVE AND REPLACE
ACDG

IN TULARE COUNTY IN GOSHEN FROM 0.5 KM N
OF RTE 99/198 SEPARATION TO 0.8 KM S OF
BETTY DR OC  (KP 63.4/67.6)

MAINT.

TUL 99  39.6/ 41.3 47150_ 14 RECONSTRUCT INTERCHANGE "ON RTE 99 IN GOSHEN, TULARE COUNTY"
BETWEEN 1.7 KM S OF THE BETTY DRIVE OC
AND 1.0 KM NORTH OF THE BETTY DRIVE OC
(KP 63.8/66.5)

PID

Betty Drive Interchange

TUL 99  40.4/ 45550_ 166 CONSTRUCT PEDESTRIAN
OVERCROSSING BR #46-0263

IN TULARE COUNTY IN GOSHEN AT 0.64 KM
SOUTH OF GOSHEN OVERCROSSING

CLOSEOUT

Goshen Pedestrian OverCrossing

TUL 99  41.2/ 44.5 0F830_ 215 SLAB REPLACEMENT IN TULARE COUNTY NEAR GOSHEN FROM 2.2
MILES NORTH OF THE ROUTE 99/198
SEPARATION TO 9.4 MILES SOUTH OF THE
FRESNO/TULARE COUNTY LINE (KP 66.3/71.6)

MINOR

TUL 99  41.3/ 53.9 32450_ 79 WIDEN 4-LANE FREEWAY TO 6-LANES IN TULARE AND FRESNO COUNTIES NEAR
KINGSBURG 0.3 KM N OF GOSHEN OH TO 0.2
KM N OF CONEJO AVE OC "(KP TUL-66.4/86.7,
FRE-0.0/1.6)"

PA&ED

GOSHEN TO KINGSBURG 6-LANE

TUL 99  43.4/ 45.7 0C070_ 150 INSTALL MEDIAN BARRIER IN TULARE COUNTY IN VISALIA FROM 0.1 KM
SOUTH OF AVENUE 328 OVERCROSSING TO
THE CROSS CREEK BRIDGE

Construction

Tulare 99 Median Barrier

TUL 99  45/ 48 0F850_ 215 SLAB REPLACEMENT IN TUL CO NEAR GOSHEN FROM 6.3 MI NORTH
OF THE RTE 99/198 SEPARATION TO 5.9 MI
SOUTH OF THE FRE/TUL LINE (KP 66.3/71.6)

MINOR

TUL 99  47/ 53.9 45960_ 59 "AC OVERLAY, REHAB" FROM SOUTH OF MERRITT DRIVE OC TO
TULARE/FRESNO COUNTY LINE (KP 75.6/86.8)

PID

TRAVER-KINGSBURG REHAB

TUL 99  51.9/ 43200_ 113 REHABILITATE REST AREA IN TULARE COUNTY NEAR KINGSBURG AT
DODGE AVENUE AT WARLOW SAFETY
ROADSIDE REST AREA

PS&E/RW

WARLOW REST AREA REHAB

D - 32



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

September 26, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

TUL 99  52.6/ 52.7 0C840_ 191 DECK SURFACE REHABILITATION IN TULARE COUNTY ON ROUTE 99 FROM 0.1
KM SOUTH OF THE KINGS RIVER BRIDGE TO
0.1 KM NORTH OF THE KINGS RIVER BRIDGE
(KP 84.6/84.8)

MINOR

KING RIVER BRIDGE DECK REHAB ON HWY 99 NEAR

TUL 137  15/ 15.9 3937U_ 186 MODIFY SIGNALS IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

MINOR

 IN THE CITY OF TULARE E AND O ST. SIGNAL MOD.

TUL 137  15.3/ 16.6 46120_ 60 PAVEMENT REHAB (RRR) "IN TULARE ON RTE 137 FROM S ""I""" STREET
TO RTE 137/99 SEPARATION (KP 24.6/26.7)

PID

DOWNTOWN TULARE REHAB

TUL 137 R15.4/ 0A570_ 203 "UPGRADE TRAFFIC SIGNAL,
STRIPING," CURB RAMPS &
CONSTRUCT LT-TURN LANE

"IN TULARE COUNTY, IN TULARE AT THE"
INTERSECTION OF ROUTE 137 AND SOUTH J
STREET (KP 24.75)

MINOR

INSTALLATION OF DETECTION SYSTEM AT  SR 137 & "J" ST.

TUL 137  17.4/ 0E960_ 204 PUMPING PLANT UPGRADE IN TULARE COUNTY AT THE WILLOW CANAL OC
PUMPING PLANT (BR# 46-0179W) (KP 28.1)

MINOR

WILLOW CANAL PUMPING PLANT UPGRADE ON HWY 137 IN

TUL 137  17.5/ 27.4 48930_ 177 2-LANE CONVENTIONAL HWY TO
4-LANE CONVENTIONAL HWY

NEAR TULARE FROM SR 63 TO SR 65 (KP
28.2/44.1)

Candidate

Tulare-Lindsay 4-lane

TUL 190  0/ 8 46150_ 60 "AC OVERLAY, SHOULDER WIDENING,
LEFT" TURN CHANNELIZATION & UTIL
RELOCAT

ON ROUTE 190 FROM ROUTE 99 TO ROAD 184
(KP 0.0/12.9)

PID

LAIRDS CORNER REHAB

TUL 190  0/ 8 0G180_ 256 AC DIGOUTS IN TULARE COUNTY NEAR TIPTON AND
PORTERVILLE KP 90.0/12.8) (33.8/42.4)
_______________

MAINT.

TUL 190  8/ 15 33732_ 114 AC OVERLAY NEAR TIPTON FROM 0.8 KM W OF RD 184 TO
RD 236 (KP 12.9/R24.1)

PS&E/RW

TIPTON REHAB

TUL 190 R21/R26.4 33740_ 61 AC OVERLAY FROM ROAD 284 TO TULE RIVER BRIDGE  (KP
R33.8/R42.5)

PID

LAKE SUCCESS REHAB

TUL 190  45.1/ 45.7 32362_ 61 ROADWAY WIDENING & SLOPE
PROTECTION

ON ROUTE 190 IN TULARE COUNTY FROM 0.6
MILE EAST OF MOORE HOUSE CREEK TO 1.3
MILE WEST OF PIERPOINT DRIVE (KP 72.6/73.5)

PID

MOORE HOUSE SLOPE PROTECTION

TUL 190  48.2/ 48.4 0F910_ 144 REPAIR SLIPOUT IN TULARE COUNTY NEAR CAMP NELSON    Construction

TUL 198  0/ 0F800_ 23 ENVIRONMENTAL STUDY IN LEMON COVE AT THE LEMON COVE
MAINTENANCE STATION

Candidate

LEMON COVE MAINTENANCE STATION ENVIRONMENTAL

TUL 198 R3.4/ 0E610_ 216 INSTALL FLASHING BEACONS ON
EXISTING CROSS TRAFFIC SIGNS

IN TULARE COUNTY NEAR VISALIA AT ROUTE
99/198 SEPARATION (KP R5.5)

MINOR

INSTALL FLASHING BEACONS AT SR 198 AND ROAD 68 IN

TUL 198 R4.8/R8.8 27863_ 159 PLANTING AND IRRIGATION IN TULARE COUNTY IN AND NEAR VISILIA FROM
0.4 KM EAST OF PLAZA DRIVE TO ROUTE 198
AND 63 SEPARATION

CLOSEOUT

VISALIA FREEWAY LANDSCAPING

TUL 198 R4.8/ 42370_ 79 MODIFY INTERCHANGE IN VISALIA AT ROAD 80 AT PLAZA
INTERCHANGE (KP R7.7)

PA&ED

PLAZA INTERCHANGE
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TUL 198 R5/R8.9 0F950_ 216 IRRIGATION VALVE REPLACEMENTS "IN TULARE COUNTY, NEAR VISALIA, 1.3" MILES
EAST OF THE RTE 198/99 "SEPARATION, AT
TUL 198-R5.0/R8.9" (KP 8.0/14.3) AND AT TUL
198-_____ R9.9/R10.1 (KP 15.9/16.2)

MINOR

TUL 198  5.5/ 0C180_ 228 CONSTRUCT MAINTENANCE
TURNOUTS

IN TULARE COUNTY ON RTE 198 (KP 8.9)   MINOR

CONSTRUCT TURNOUTS IN TUL. CO ON RTE 198

TUL 198 R8.8/R11.9 40350_ 160 IRRIGATION AND PLANTING UPGRADE IN TULARE COUNTY IN AND NEAR VISALIA
FROM MOONEY BOULEVARD OVERCROSSING
TO 0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

CLOSEOUT

VISALIA PLANTING REHAB

TUL 198 R9.5/ 0F000_ 204 INSTALL SIGNALS AND WIDEN OFF
RAMP

AT SR 198 EASTBOUND OFF RAMP TO
WATSON/NOBLE AVENUE (KP R15.3)

MINOR

WIDEN OFF-RAMPS TO WATSON AVE., ON HWY 198 IN

TUL 198 R10.2/ 43950_ 100 CONSTRUCT OVERCROSSING IN VISALIA AT SANTA FE AVE (KP R16.45)  PS&E/RW

SANTA FE AVE O.C.

TUL 198 R10.2/ 47640_ 191 RAMP WIDENING AND INSTALL
SIGNALS

IN TULARE COUNTY IN VISALIA AT ROUTE 198
WESTBOUND COURT STREET OFF RAMP

MINOR

COURT ST VISALIA SIGNALS

TUL 198 R10.7/ 43960_ 101 WIDEN OC AND SIGNALIZE OFF-RAMP IN VISALIA AT BEN MADDOX WAY (KP R17.27)  PS&E/RW

Ben Maddox Way O.C.

TUL 198 R15.1/R18.9 33920_ 62 AC OVERLAY AND WIDEN NEAR VISALIA FROM 0.8 KM E OF
FARMERSVILLE RD TO 0.2 KM E OF RTE 65 (KP
R24.3/R30.4)

PID

VISALIA EAST OVERLAY

TUL 198 R18.8/ 47160_ 81 "INSTALL TRAFFIC SIGNALS,
LENGTHEN" EXISTING LEFT TURNS

IN TULARE COUNTY SR 198/65 (KP R30.26)   MINOR

198 & 65 SIGNALS AND LEFT TURN LANES

TUL 198 R19.8/ 48320_ 186 SIGNAL LIGHTS IN TULARE COUNTY NEAR VISALIA AT ROUTE
198 AND 245 SEPARATION

MINOR

EXETER 198 & 245 SIGNALS

TUL 198  21.5/ 26.7 33930_ 171 ASPHALT CONCRETE OVERLAY IN TULARE COUNTY NEAR LEMON COVE FROM
0.4 KM WEST OF ROAD 220 TO 0.4 KM EAST OF
AVENUE 324

CLOSEOUT

LEMON COVE WIDENING

TUL 198  27.9/ 35.5 0F980_ 24 INSTALL MBGR ON SR 198 FROM AT LAKE KAWEAH BOAT
LAUNCH IN TULARE COUNTY (KP 44.7/56.8)

Candidate

LaKE KAWEAH MBGR

TUL 216  1.9/ 3.7 43070_ 80 WIDEN AND REALIGNMENT OF
HOUSTON AVENUE (SR 216)

IN VISALIA FROM LOVERS LANE TO ROAD 152
(KP 3.1/6.0)

PA&ED

HOUSTON AVENUE 4-LANE

TUL 216  2.5/ 11.7 44670_ 62 AC OVERLAY (CAPM) RTE 216 FROM LOVERS LANE TO FRAINT-
KERN CANAL (KP 3.2/18.8)

PID

LOVER'S  LANE OVERLAY

TUL 245  0/ 12 44810_ 63 AC OVERLAY (CAPM) RTE 245 FROM RTE 198 TO RTE 201 (KP
0.0/19.3)

PID

WOODLAKE CAPM

TUL 245 R2/ 45490_ 205 INSTALL BOX CULVERT NEAR TULARE ON RTE 245 (KP 3.2)   MINOR

RTE 245/TULARE BOX CULVERT INSTALLATION

D - 34



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

September 26, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

TUL 245  16/ 16.7 36140_ 166 REPLACE BRIDGE (SCOUR) IN TULARE COUNTY ABOUT 13 KM NORTH OF
WOODLAKE AT COTTONWOOD CREEK BR
#46-0080

CLOSEOUT

COTTONWOOD CREEK BRIDGE

D - 35



STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/26/2005

7/26/2005

12/12/2005

12/12/2005

5/24/2006

5/24/2006

9/5/2006 12/1/2006
60

1 06-33220_

Bob HullPM

Jay HaghparastDM

(559) 243-3443PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3863

COP CITY OF  TULARE         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  31.8/-

PPNO

6410 

Project Name

CARTMILL INTERCHANGE

Work Description
MODIFY INTERCHANGE      (DSF)

Location Description
NEAR TULARE AT CARTMILL RD OC        BR#
46-160

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 13 Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $4,970

District Est $9,801

Total Con Est $14,771

R/W Est $3,124

APL
List

Yes

OVERSIGHT ONLY PROJECT.  City of Tulare poject.  Consultant is Omni-Means.  Reviewed project alternatives 2/10/06.

ES

HS

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9/1/2003

9/1/2003

1/1/2004

12/31/2003

7/1/2004

7/1/2004

9/1/2004

6/18/2004

2/1/2007
80

2 06-49710_

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3110

COP CITY OF  BAKERSFIE         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  27.8/ 28.1-

PPNO

     

Project Name

OLIVE DRIVE/99 INTERCHANGE

Work Description
EXPAND INTERCHANGE 

Location Description
IN BAKERSFIELD AT OLIVE DRIVE (KP 44.51/44.96)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

PDS
Component

Funding
RIP , Oversight

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $300

District Est $7,400

Total Con Est $7,700

R/W Est $0

APL
List

Yes

6/8/05 - City of Bakersfield lead agency,Project oversight City limit,Oversight by CT.  Comments sent to the City on 10/5/04.
7/7/06 - Held a restart meeting on 2/3/06.  Waiting for consultant to resubmit PSR.

Friday, September 22, 2006 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/26/2005

1/26/2005

6/23/2005

6/23/2005

2/6/2006

1/25/2006

7/3/2006

5/30/2006

11/20/2006
75

3 06-0C910_

Abdul El-DahabiPM

Thanh NguyenDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3813 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  36.5/-

PPNO

6247 

Project Name

CHOWCHILLA 99/233 INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN CHOWCHILLA AT THE STATE ROUTE 99/233
INTERCHANGE (KP 42.77)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Active
Program Status

Component

Funding
Oversight , RIP , Local 

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 7 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $36,000

Total Con Est $36,000

R/W Est $0

APL
List

Yes

Kickoff meeting on 1/26/05, with City of Chowchilla; on 2/8/05 and 2/11/05 Caltrans staff meeting to discuss an aggressive schedule;  on 2/17/05
teleconference meeting between PM, DM, and HMH Engineering (potential consultant proposers to the City's RFP).  City expect to have a consultant by
the end of March 2005; Consultant (HMH Engineers) was selected on 6/3/05.  PDT meeting on 6/23/05; meeting with HMH Engineers on 8/11/05; Update
meeting on 2/14/06; Received draft PSR on 5/30/06. PSR const review on 6/1906; Geom Design Review on 7/05/06.

Friday, September 22, 2006 2



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

4 06-46730_

Abdul El-DahabiPM

Getachew EsheteDM

(559) 243-3445PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R31.4/R32.3-

PPNO

1483 

Project Name

FRIANT / AUDUBON SOUNDWALL

Work Description
CONSTRUCT SOUNDWALL 

Location Description
FROM FRIANT ROAD TO 0.9 KM SOUTH OF PERRIN
ROAD (KP R50.6/R52.0)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
Soundwalls , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/6/2002

Project Rpt 3/6/2002

Current Cost Estimate

Structure Est $0

District Est $1,693

Total Con Est $1,693

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
NBSSR complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/6/2002 7/1/2006 8/1/2006 9/1/2007 10/1/2007 11/1/2007 12/1/2007 1/1/2008 3/1/2008 12/1/2007

A TTTTTTTT

7/1/2006

T3/6/2002 7/1/2006 8/1/2006 9/1/2007 10/1/2007 11/1/2007 12/1/2007 1/1/2008 3/1/20087/1/2006

Reg R/W
M225

Past Due Past Due Past Due

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $1,744

Total Con Est $1,744

CE 11/06/2001

5 06-45840_

Jim HeinenPM

Abdul BakerDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 41-  4.2/ 6-
PPNO

4235 

Project Name

AVENAL RANCH PASSING LANES

Work Description
CONSTRUCT PASSING LANES 

Location Description
ON SR 41 FROM KERN CO LINE TO SR 33 (KP
6.7/9.6)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,202

Total Con Est $3,202

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5/25/04- Project awaiting funding, future STIP.-JCH
12/20/02-Cost estimate is good.-JCH
11/04/02-Project waiting to be programmed.  Schedule and Cost updates by 7/03. 2004 Candidate, aka Sunflower Valley Passing Lanes Project.-JCH
PSR approved on August 31, 2001.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2009

T7/1/2009

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Friday, September 22, 2006 3 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

6 06-39460_

Neil BretzPM

Ken RomeroDM

(559) 243-3465PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Bobi Ritter (559) 243-8178

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 269- R7.6/R12.7-

PPNO

2184 

Project Name

GALE AVE DETOUR

Work Description
CONSTRUCT PERMANENT
DETOUR

Location Description
NEAR HURON FROM GALE AVE TO RTE 198 (KP
R12.3/R20.5)

Program Information

Doc Yr

Project Phase

PID

2006STIP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/30/2004

Project Rpt

Current Cost Estimate

Structure Est $2,500

District Est $6,200

Total Con Est $8,700

R/W Est $879

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID completed 3/30/04.  Received a call to email PSR to Mr. Fossey on 8/29/05 from Doralee for Alan McCuen.   1/17/06 Met w/ Mr Fossey, will request
funding of $1.25 million to start PA&ED.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2011 8/1/2011 11/1/2011 2/1/2013 5/1/2013 7/1/2013 7/1/2013 8/12/2013 10/1/2013 10/1/2014

T TTTTTTTT

9/1/2011

T7/1/2011 8/1/2011 11/1/2011 2/1/2013 5/1/2013 7/1/2013 7/1/2013 8/12/2013 10/1/20139/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,075

District Est $7,625

Total Con Est $10,700

ND

FI

7 06-44390_

Frank MomenPM

Terry OgleDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 243-3445 COP CITY OF  ARVIN                             
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 223-  10.8/ 20.1-
PPNO

3885 

Project Name

ARVIN HIGHWAY

Work Description
2C TO 4C 

Location Description
"NEAR CITY OF ARVIN, FROM SR 99 TO"
COMANCHE DRIVE (KP 17.3/32.4)

Program Information

Doc Yr

Project Phase

PID

2006STIP Inactive
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 52

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/5/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $32,360

Total Con Est $32,360

R/W Est $3,824

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR produced by URS Greiner consulting.
This is a 2004 STIP candidate.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2010 2/1/2012 4/1/2014 7/1/2014 7/1/2014 9/1/2014 12/1/2014 7/1/2017

T TTTTTT

7/1/2011

T10/1/2010 2/1/2012 4/1/2014 7/1/2014 7/1/2014 9/1/2014 12/1/20147/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $40,993

Total Con Est $40,993

ND

FI

Friday, September 22, 2006 4 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

8 06-35670_

Jim HeinenPM

Terry OgleDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 243-3445
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R19.7/R20.3-

PPNO

4349 

Project Name

9TH AVE INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN HANFORD AT 9TH AVE INTERCHANGE AT 9TH
AVE (KP 31.7/32.7)____________________

Program Information

Doc Yr

Project Phase

PID

2006STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 18

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/14/2000

Project Rpt

Current Cost Estimate

Structure Est $3,400

District Est $18,200

Total Con Est $21,600

R/W Est $3,432

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not a priority for funding with local agency.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2011 7/1/2015 7/1/2015 9/1/2015 12/1/2015 10/1/2018

T TTTT 7/1/2015 9/1/2015 12/1/20157/1/201510/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $4,436

District Est $23,747

Total Con Est $28,183

ER

ES

9 06-0A500_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41-  17.7/ 20.1-
PPNO

1295 

Project Name

RTE 41 NEAR EASTON TREE
PLANTING

Work Description
TREE PLANTING 

Location Description
"IN FRESNO CO, NEAR EASTON" (KP 28.48/32.34)   

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/30/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $941

Total Con Est $941

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 5/1/2008 1/1/2008 12/15/2008 1/1/2009 3/1/2009 4/12/2009 7/1/2009 7/1/2013

T TTTTTTT

3/1/2008

T1/1/2008 5/1/2008 1/1/2008 12/15/2008 1/1/2009 3/1/2009 4/12/2009 7/1/20093/1/2008

Reg R/W
M225

APL
List

No

*Escalated Cost Estimate

Structure Est $0

District Est $998

Total Con Est $998

CE

Friday, September 22, 2006 5 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

10 06-0E700_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99- R17.8/R19.8-

PPNO

1614 

Project Name

EASTON 41 TREE PLANTING

Work Description
41 CORRIDOR TREE PLANTING
ENHANCEMENT - EASTON C CARD

Location Description
IN FRE CO NEAR EASTON FROM 0.7 MI N OF
LINCOLN AVE OC TO 0.3 MI S OF NORTH AVE UC

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $512

Total Con Est $512

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID approved on 8/17/05.  Providing two miles native trees together with drought tolerant shrubs.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 10/1/2008 11/1/2008 7/1/2009 10/1/2009 1/1/2009 12/1/2009 1/12/2010 4/1/2010 3/1/2014

T TTTTTTTT

9/1/2008

T7/1/2008 10/1/2008 11/1/2008 7/1/2009 10/1/2009 1/1/2009 12/1/2009 1/12/2010 4/1/20109/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $559

Total Con Est $559

11 06-44260_

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  26.6/ 31.6-
PPNO

     

Project Name

ISLAND PARK SIX LANE

Work Description
WIDEN 4-LANE FWY TO 6-LANE
FWY

Location Description
ASHLAN AVENUE TO 1.0 KM N OF AVE 7 IN
MADERA CO. (KP FRE42.7/50.9)(KP MAD 0.0/2.7)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt

Current Cost Estimate

Structure Est $19,400

District Est $14,235

Total Con Est $33,635

R/W Est $615

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 6/29/01.  Candidate for 2004 STIP Cycle.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2010 11/1/2010 3/1/2011 7/5/2012 12/1/2012 2/1/2013 3/1/2013 5/1/2013 6/1/2013 8/30/2015

T TTTTTTTT

10/1/2010

11/1/2010 3/1/2011 7/5/2012 2/1/2013 3/1/2013 5/1/2013 6/1/201312/1/201210/1/2010 T10/1/2010

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $23,165

District Est $16,997

Total Con Est $40,162

ND

FI

Friday, September 22, 2006 6 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

12 06-0E720_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  27.7/ 31.6-

PPNO

1680 

Project Name

SHAW AV/SAN JOAQUIN RIVER
BRIDGE-99 PLANTING

Work Description
99 CORRIDOR TREE PLANTING
ENHANCEMENT-FRESNO C CARD

Location Description
IN FRE CO IN AND NEAR FRE FROM 0.4 MI S OF
SHAW AVE OC TO THE SJ RIVER BRIDGE

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $974

Total Con Est $974

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID/Transportation Enhancement Application (PSR Equivalent) approved on 8/17/05.  Planting of various species (Oak trees, drought tolerant;wildflower
seeding existing slopes and wider R/W area.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 9/1/2008 11/1/2008 11/1/2008 10/1/2009 12/1/2008 12/1/2009 1/12/2010 4/1/2010 3/1/2014

T TTTTTTTT

9/1/2008

T7/1/2008 9/1/2008 11/1/2008 11/1/2008 10/1/2009 12/1/2008 12/1/2009 1/12/2010 4/1/20109/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $1,064

Total Con Est $1,064

13 06-46380_

Neil BretzPM

Emad AraimDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 180-  35/ 38.6-
PPNO

1935 

Project Name

MENDOTA PASSING LANES

Work Description
ADD PASSING LANES 

Location Description
ON RTE 180 BETWEEN JAMES ROAD AND LAKE
AVENUE (KP 56.3/62.1)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 25

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/29/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,885

Total Con Est $3,885

R/W Est $1,460

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2008 11/1/2008 6/1/2009 7/1/2010 9/1/2010 12/1/2010 12/1/2010 2/1/2011 5/1/2011 11/1/2013

T TTTTTTTT

2/1/2009

T11/1/2008 11/1/2008 6/1/2009 7/1/2010 9/1/2010 12/1/2010 12/1/2010 2/1/2011 5/1/20112/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $4,373

Total Con Est $4,373

ND

FI

Friday, September 22, 2006 7 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

14 06-45680_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  16.3/ 73.2-

PPNO

3089 

Project Name

KERN RIVER 6-LANE

Work Description
WIDEN 4-LANE FREEWAY TO
6-LANE FREEWAY

Location Description
IN KERN CO FROM RTE 99 TO 46 4F TO 6F (KP
26.2/117.8)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2001

Project Rpt

Current Cost Estimate

Structure Est $6,340

District Est $113,259

Total Con Est $119,599

R/W Est $47

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
100% PID  -  Not on APL FY 02, FY 03, FY 04, FY 05 crf                                                                                                                                                                                                                                            Environmental Mitigation
for San Joaquin Kit Fox exclusion ($50,000)                                                                                                                                                                       Total Environmental Mitigation estimate is ($750,000)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2012 12/1/2012 10/1/2012 6/1/2015 8/1/2015 11/1/2015 11/1/2015 12/13/2015 1/1/2016 7/1/2019

T TTTTTTTT

10/1/2012

T7/1/2012 12/1/2012 10/1/2012 6/1/2015 8/1/2015 11/1/2015 11/1/2015 12/13/2015 1/1/201610/1/2012

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $8,272

District Est $147,777

Total Con Est $156,050

ND

15 06-47130_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 46-  51.2/ 57.8-
PPNO

     

Project Name

FAMOSO 4-LANE

Work Description
2-LANE CONV TO 4-LANE
EXPRESSWAY

Location Description
BETWEEN WASCO AND FAMOSO FROM RTE 4 RTE
46/43 JCT TO RTE 99/46 SEPARATION OC (KP
46-82.4/93.0 & 99-70.8/71.8)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 28

Utilities 11

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/30/2004

Project Rpt

Current Cost Estimate

Structure Est $9,400

District Est $57,490

Total Con Est $66,890

R/W Est $14,858

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Off   APL  9/2004    -   100% PID - crf                                                                                                                                                                                            Risk Management postponed due to funding crf

PDT meeting     11/20/03 crf                                                                                                                                                                                                                                                                                                    Kick-off meeting
4/04/02  crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2013 10/1/2013 2/1/2014 9/1/2015 3/1/2016 7/1/2016 7/1/2016 8/15/2016 10/1/2016 3/1/2019

T TTTTTTTT

9/1/2013

10/1/2013 2/1/2014 9/1/2015 7/1/2016 7/1/2016 8/15/2016 10/1/20163/1/20169/1/2013 T7/1/2013

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $12,633

District Est $77,262

Total Con Est $89,895

ER

ES

Friday, September 22, 2006 8 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

16 06-0E660_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  17.5/ 29.9-

PPNO

3533 

Project Name

SOUTHERN KERN COUNTY BRIDGES

Work Description
99 CORRIDOR-BRIDGE
ENHANCEMENT

Location Description
IN KER CO IN BAKERSFIELD AT VAR LOCATIONS
FROM THE RTE 119/99_SEP TO THE RTE 65/99
SEP

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,314

Total Con Est $1,314

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID/TEA (PSR Equivalent) approved on 8/17/05. Project includes 16 structures (colored bands of bridges, Chain link railing, slope paving, and irrigation
conduit).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 12/1/2007 2/1/2008 12/1/2007 7/1/2008 7/1/2008 9/1/2008 10/13/2008 4/1/2009 7/1/2009

T TTTTTTTT

12/1/2007

T10/1/2007 12/1/2007 2/1/2008 12/1/2007 7/1/2008 7/1/2008 9/1/2008 10/13/2008 4/1/200912/1/2007

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $1,394

Total Con Est $1,394

17 06-0E650_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  49.3/ 56.5-
PPNO

3562 

Project Name

NORTHERN KERN COUNTY BRIDGES

Work Description
99 CORRIDOR - BRIDGE
ENHANCEMENT

Location Description
IN KER CO IN MCFARLAND & DELANO AT VAR
LOCATIONS FROM SHERWOOD AVE OC TO CECIL
AVE OC

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $383

Total Con Est $383

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID/TEA (PSR Equivalent) approved 0n 8/17/05. Six structures (colored bands on bridges, slope paving, irrigation conduit).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 1/1/2008 6/1/2008 10/1/2008 12/1/2008 1/16/2009 3/1/2009 6/1/2009 9/1/2009

T TTTTTTT

1/1/2008

T1/1/2008 1/1/2008 6/1/2008 10/1/2008 12/1/2008 1/16/2009 3/1/2009 6/1/20091/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $406

Total Con Est $406

Friday, September 22, 2006 9 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

18 06-0E730_

Abdul El-DahabiPM

Gurbhay BrarDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bobi Ritter

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  54/ 55-

PPNO

3532 

Project Name

WOOLLOMES AVE. DELANO

Work Description
99 CORRIDOR TREE PLANTING
ENHANCEMENT - DELANO C CARD

Location Description
IN KER CO NEAR DELANO FROM 0.5 MI S OF
WOLLOMES AVE OC TO 0.5 MI N OF WOOLLOMES
AVE OC

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $840

Total Con Est $840

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID/TEA (PSR Equivalent) approved on 8/17/05. Irrigation system, 500 tree and tree-shrub planting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2010 9/1/2008 11/1/2008 12/1/2008 9/15/2009 9/1/2009 12/1/2008 1/12/2009 4/1/2010 3/1/2014

T TTTTTTTT

9/1/2008

T9/1/2010 9/1/2008 11/1/2008 12/1/2008 9/15/2009 9/1/2009 12/1/2008 1/12/2009 4/1/20109/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $891

Total Con Est $891

19 06-48760_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R9.9/R11.1-
PPNO

4334 

Project Name

18TH AVENUE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN KINGS COUNTY ON SR 198 IN LEMOORE FROM
VINE ST TO HOUSTON AVW (KP R15.9/R17.9)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/19/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,736

Total Con Est $2,736

R/W Est $55

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/19/04-PID Approved, project awaiting funding-JCH.
7/16/03-Constructability review-JCH
Last PDT meeting held 2-5-03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/4/2009 12/1/2009 1/1/2010 8/1/2011 1/1/2012 3/1/2012 3/1/2012 5/15/2012 6/1/2012 1/1/2014

T TTTTTTTT

9/1/2009

T6/4/2009 12/1/2009 1/1/2010 8/1/2011 1/1/2012 3/1/2012 3/1/2012 5/15/2012 6/1/20129/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $3,172

Total Con Est $3,172

ND

FI

Friday, September 22, 2006 10 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

20 06-47100_

Severo LopezPM

David FrankeDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99- R7.1/R7.9-

PPNO

5346 

Project Name

AVE 12 INTERCHANGE

Work Description
NEW INTERCHANGE 

Location Description
IN MADERA CO BETWEEN 0.3 KM S OF AVE 12 OC
AND 0.5 KM N OF AVE 12 OC (KP R11.5/R12.7)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 18

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/23/2003

Project Rpt

Current Cost Estimate

Structure Est $19,500

District Est $16,039

Total Con Est $35,539

R/W Est $6,513

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
[12-10-03: Above est.  is for ultimate-8 ln struc over 6 ln fwy 99 alig.  Minimum long term solution is 5 ln structure over 6 lane fwy 99.  Cannot expand
minimum to ultimate due to sight distance concerns.SL]

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2008 12/1/2009 7/1/2009 6/1/2011 12/1/2011 2/1/2012 2/1/2012 3/14/2012 5/1/2012 10/1/2015

T TTTTTTTT

12/1/2009

T11/1/2008 12/1/2009 7/1/2009 6/1/2011 12/1/2011 2/1/2012 2/1/2012 3/14/2012 5/1/201212/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $22,606

District Est $18,594

Total Con Est $41,199

ND

FI

21 06-0E680_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  9.7/ 26.6-
PPNO

4328 

Project Name

MADERA COUNTY BRIDGES

Work Description
99 CORRIDOR-BRIDGE
ENHANCEMENT

Location Description
IN MAD CO IN MAD AND CHOWCHILLA AT VAR
LOCATIONS FROM S MAD OC TO AVE 26
SEPARATIONS

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $341

Total Con Est $341

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID approved on 8/17/05. Eight structures (colored bands on the bridges, chain link fence, and irrigation conduit).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 1/1/2008 6/1/2008 10/1/2008 10/1/2008 1/16/2009 3/1/2009 5/1/2009 8/1/2009

T TTTTTTT

1/1/2008

T1/1/2008 1/1/2008 6/1/2008 10/1/2008 10/1/2008 1/16/2009 3/1/2009 5/1/20091/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $362

Total Con Est $362

Friday, September 22, 2006 11 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

22 06-48920_

Severo LopezPM

Ali AlqatamiDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  12.3/ 14.3-

PPNO

5391 

Project Name

ELLIS ST. INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN MADERA CO FROM NORTH OF 0.3 KM N OF
CLEVELEAND AVE TO 0.1 KM N OF AVENUE 17 (KP
19.8/23.0)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/4/2004

Project Rpt

Current Cost Estimate

Structure Est $14,100

District Est $42,000

Total Con Est $56,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
RW estimate is $8M.3-15-04 SL::City requested that designs for alternatives be compatible with proposed Ellis Overcrossing.  2 alternatives initially required
the OC to be a throw away.  After additional effort 2 more alternatives proposed - one compatible with OC, the other puts the interchange at same location as
OC but bridge design differs from City's. 3-4-04.SL::

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2013

T11/1/2013

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

23 06-0E740_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  22.2/ 23.5-
PPNO

5427 

Project Name

MADERA 99 CORRIDOR TREE
PLANTING

Work Description
99 CORRIDOR TREE PLANTING
ENHANCEMENT-FAIRMEAD C
CARD

Location Description
IN MAD CO NR FAIRMEAD ON RTE 99 FRM 0.5 MI S
OF THE 99/152 SEP TO 0.8 MI N OF THE 99/152
SEP & ON RTE 152 FROM 0.3 MI W OF THE 99/152
SEP TO RTE 99

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,287

Total Con Est $1,287

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID approved on 8/31/05. Planting 1000 trees at 99/152 Interchange. Water well, and irigation system.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 3/1/2008 5/1/2008 6/1/2008 4/1/2009 6/1/2008 8/1/2009 9/1/2009 12/1/2009 11/1/2013

T TTTTTTTT

3/1/2008

T1/1/2008 3/1/2008 5/1/2008 6/1/2008 4/1/2009 6/1/2008 8/1/2009 9/1/2009 12/1/20093/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $1,406

Total Con Est $1,406

Friday, September 22, 2006 12 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

24 06-0E670_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  6.1/ 53.8-

PPNO

6323 

Project Name

TULARE COUNTY BRIDGES

Work Description
99 CORRIDOR-BRIDGE
ENHANCEMENT

Location Description
IN TUL CO AT VAR LOCATIONS FROM AVE 48 OC
TO MEDOCINO AVE OC

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $552

Total Con Est $552

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID approved on 8/17/05; Project includes 17 structures; work consists of colored bands on bridges, slope paving; and irrigation conduit.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2008 2/1/2008 5/15/2009 7/15/2009 8/15/2009 10/1/2009 2/1/2010 8/1/2010

T TTTTTT

10/1/2008

T8/1/2008 2/1/2008 5/15/2009 7/15/2009 8/15/2009 10/1/2009 2/1/201010/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $603

Total Con Est $603

25 06-48740_

Phillip SanchezPM

Jun XuDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  36.1/ 36.8-
PPNO

6421 

Project Name

CALDWELL INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
ON RTE 99 IN TUL CO BETWEEN 0.31 KM S OF
AVE 280 (CALDWELL AVE) OC AND 0.38 KM N OF
AVE 280 OC (KP 58.1/59.2)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/19/2003

Project Rpt

Current Cost Estimate

Structure Est $15,000

District Est $7,000

Total Con Est $22,000

R/W Est $2,510

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Proposal Form 8/12/02.  Project Team kickoff meeting 10/4/02.  PDT Meetings 1/31/03 and 8/13/03.  New structures are required.  PSR approved
11/19/03.  Ready to program.  PSR Expires 11/19/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2014 3/1/2014 8/1/2014 9/1/2015 3/1/2016 7/1/2016 8/1/2016 9/12/2016 1/1/2017 8/1/2018

T TTTTTTTT

4/1/2014

T1/1/2014 3/1/2014 8/1/2014 9/1/2015 3/1/2016 7/1/2016 8/1/2016 9/12/2016 1/1/20174/1/2014

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $20,159

District Est $9,407

Total Con Est $29,566

ND

FI

Friday, September 22, 2006 13 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

26 06-0E710_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  38.3/ 39.8-

PPNO

6424 

Project Name

RTE 99 AT GOSHEN

Work Description
99 CORRIDOR TREE PLANTING
ENHANCEMENT - GOSHEN C CARD

Location Description
IN TUL CO NR GOSHEN FROM 0.6 MI S OF THE
99/198 SEP TO 0.8 MI N OF THE 99/198 SEP

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

Component Funding
IIP , TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,433

Total Con Est $2,433

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID approved on 8/17/05; work includes planting of 1000 oaks and drought tolerant trees (area 42 acres).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 3/1/2008 5/1/2008 6/1/2008 4/1/2009 6/1/2008 8/1/2009 9/1/2009 12/1/2009 11/1/2013

T TTTTTTTT

3/1/2008

T1/1/2008 3/1/2008 5/1/2008 6/1/2008 4/1/2009 6/1/2008 8/1/2009 9/1/2009 12/1/20093/1/2008

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $2,659

Total Con Est $2,659

27 06-47150_

Phillip SanchezPM

David FrankeDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  39.6/ 41.3-
PPNO

6423 

Project Name

BETTY DRIVE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
"ON RTE 99 IN GOSHEN, TULARE COUNTY"
BETWEEN 1.7 KM S OF THE BETTY DRIVE OC AND
1.0 KM NORTH OF THE BETTY DRIVE OC (KP
63.8/66.5)

Program Information

Doc Yr

Project Phase

PID

2008STIP Inactive
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 14

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/24/2003

Project Rpt

Current Cost Estimate

Structure Est $4,300

District Est $15,575

Total Con Est $19,875

R/W Est $4,749

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Proposal Form received 12/3/01.  PDT Meetings 8/15/02 and 8/7/03.  4 build alternatives.  9/9/03 Added Avenue 304 Ramp removals to project scope.
PSR approved 10/24/03.  Ready to program.  PSR expires 10/24/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2011 10/1/2011 3/1/2012 10/1/2013 4/1/2014 7/1/2014 8/1/2014 9/1/2014 1/1/2015 7/1/2016

T TTTTTTTT

10/1/2011

10/1/2011 3/1/2012 10/1/2013 7/1/2014 8/1/2014 9/1/2014 1/1/20154/1/201410/1/2011 T7/1/2011

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $5,447

District Est $19,730

Total Con Est $25,177

ER

FI

Friday, September 22, 2006 14 *Escalated at 3%



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2006

1/1/2006

10/31/2005

10/31/2005

2/23/2006

2/23/2006

9/1/2006 11/1/2006
75

28 06-0F220_

Jim BanePM

Jay HaghparastDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3863 Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  50/ 55.5-

PPNO

     

Project Name

PANOCHE MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
"IN FRESNO COUNTY, I-5 FROM PANOCHE" CREEK
(BR #42-249) TO CALIFORNIA AVENUE (BR #42-251)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $3,053

Total Con Est $3,053

R/W Est $0

APL
List

Yes

CE

EX

02/02/2006

02/02/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

7/1/2006

7/1/2006

8/1/2006

8/1/2006

10/1/2006 12/1/2006 2/1/2007
10

29 06-0F520_

Roy ShaverPM

Marco SanchezDM

(559) 243-3564PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 444-2559
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  23.3/-

PPNO

     

Project Name

NEW DISTRICT 6 MATERIALS
LABORATORY

Work Description
REMODEL MATERIAL LABORATORY 

Location Description
IN FRESNO COUNTY AT THE DISTRICT 06
MATERIALS LABORATORY

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.354

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

PDT Kickoff meeting held on 8/30/06.

Friday, September 22, 2006 15



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

30 06-0F020_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3130

COP COUNTY OFKERN         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  46.5/-

PPNO

6213 

Project Name

OLD FARM ROAD SIGNAL LIGHTS ON
SR 58

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
STATE ROUTE 58 AND OLD FARM ROUND
INTERSECTION (KP 74.97)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding
Funds Only , Oversight

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

2/1/2006

2/1/2006

4/1/2006

4/1/2006

5/1/2006

5/1/2006

9/1/2006 10/18/2006
90

31 06-0E600_

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 244-2942

COP CITY OF BAKERSFIEL         
COP COUNTY OFKERN         
RR SAN JOAQUIN VALLEY 050306  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R55.2/-

PPNO

6209 

Project Name

COTTONWOOD RD SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
"ON STATE ROUTE 58, AT EASTBOUND OFF"
RAMP AND COTTONWOOD ROAD "INTERSECTION,
IN THE CITY OF" BAKERSFIELD AND COUNTY OF
KERN (KP R88.9)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $896

Total Con Est $896

R/W Est $13

APL
List

Yes

9/1/6- PR ready for final sign-JCH.

8/02/06- Spoke with David Sangha PR is presently being circulated should be done by the end of Sept 2006. RTL scheduled for November of 2006.
R.j.�7/20/06- Will complete project 100% State Funds.  Contribution coop with City of Bakersfield to be done as their funding becomes
available-JCH.�7/17/06- SFP to meet with City of Bakersfield Public Works Director-JCH.�6/7/6- City in process of reviewing plans-JCH.�5/19/06- Mtg with

CE

EX

02/02/2006

02/02/2006

Friday, September 22, 2006 16



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/1/2006

5/1/2006

6/14/2006

6/14/2006

7/1/2006

7/1/2006

9/1/2006 11/1/2006
20

32 06-0F970_

Garth FernandezPM

Khaled DaherDM

(559) 243-8012PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  30.4/-

PPNO

6234 

Project Name

WIBLE ROAD SIGNALS

Work Description
INSTALL SIGNALS W/ LT PHASING AND
UPGRADE EXISTING LT TURN LANE

Location Description
STATE ROUTE 119 AND WIBLE ROAD
INTERSECTION IN KERN COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

33 06-0F010_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130

COP CITY OF BAKERSFIEL         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  1.6/-

PPNO

6212 

Project Name

SIGNAL INSTALLATION AT RT 178
AND "L" ST., CITY OF BAKERSFIELD

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
STATE ROUTE 178 AND L STREET INTERSECTION
(KP 2.6)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $5

APL
List

Yes

PDT held 1/5/06
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

34 06-0F730_

Judy AguilarPM

Khaled DaherDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  14/ 47-

PPNO

     

Project Name

RIO BRAVO GUARDRAILS

Work Description
INSTALL METAL BEAM GUARDRAILS 

Location Description
ON STATE ROUTE 178 AT VARIOUS LOCATIONS   

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,400

Total Con Est $3,400

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

35 06-0F540_

Emad Abi-RachedPM

Khaled DaherDM

(559) 243-3460PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  97/ 98-

PPNO

6203 

Project Name

JACK RANCH ROAD R/T LANE ON
HWY 178

Work Description
CONSTRUCT RIGHT TURN LANE WITH
STANDARD SHOULDER

Location Description
IN KERN COUNTY ON STATE ROUTE 178 AND
JACK RANCH ROAD INTERSECTION (KP
156.1/157.7)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $650

Total Con Est $650

R/W Est $171

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2005

12/1/2005

1/1/2006

12/29/2005

2/1/2006

2/20/2006

8/1/2006

8/12/2006

10/1/2006
90

36 06-0E690_

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Gail Miller (559) 243-8222

(559) 230-3122 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 395-  0/ 14.7-

PPNO

     

Project Name

SEARLES VALLEY SHOULDER
WIDENING

Work Description
WIDEN SHOULDERS TO 8 FT AND INSTALL
SHOULDER'S RUMBLE STRIP

Location Description
SR 395 FROM THE SAN BERNADINO/KERN
COUNTY LINE TO SOUTH CHINA LAKE BLVD IN
KERN COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,800

Total Con Est $8,800

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/1/2006

1/1/2006

10/31/2005

10/31/2005

2/23/2006

2/23/2006

10/1/2006 12/16/2006
75

37 06-0F180_

Jim BanePM

Sanku MohanDM

(559) 243-3469PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- R18.5/R18.9-

PPNO

6217 

Project Name
HANFORD EAST MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN KINGS COUNTY ON SR 198 FROM "DOUTY
STREET, OC BR #45-37 TO THE" "10TH AVENUE
UC, BR #45-39"

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $3

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

38 06-0F570_

Judy AguilarPM

UnassignedDM

(559) 243-3457PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  0/-

PPNO

6253 

Project Name

ENVIRONMENTAL STUDY FOR THE
COARSEGOLD MTC. STATION

Work Description
ENVIRONMENTAL STUDY 

Location Description
IN COARSEGOLD AT THE COARSEGOLD
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.330

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

39 06-0C520_

Roy ShaverPM

Michael LimDM

(559) 243-3564PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3138

COP COUNTY OFMADERA         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  7.4/-

PPNO

6206 

Project Name

AVE 12 & ROAD 29 SIGNALS -
NORTHBOUND RAMPS

Work Description
TRAFFIC SIGNAL INSTALLATION 

Location Description
NEAR THE CITY OF MADERA ROUTE 99
NORTHBOUND RAMPS AT AVENUE 12 (KP 12.01)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $408

District Est $1,237

Total Con Est $1,645

R/W Est $39

APL
List

Yes

[11/18/04 - Right of way may  be required] [02-09-05-Schedule not approved by design]
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2005

12/1/2005

2/1/2006

2/1/2006

4/1/2006

4/1/2006

7/1/2006

7/1/2006

11/1/2006
95

40 06-0F150_

Anand KapoorPM

Abdul BakerDM

(559) 243-3588PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-8037

COP CITY OF  VISALIA                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  7.9/-

PPNO

6214 

Project Name

UPGRADE TRAFFIC SIGNAL AT
SR 63 (COURT ST.) & NOBLE AVE.

Work Description
MODIFIED SIGNALS 

Location Description
STATE RTE 63 (COURT STREET) AND NOBLE AVE
INTERSECTION LOCATED IN THE CITY OF VISALIA
IN TULARE COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $39

APL
List

Yes

Workplan in XPM 4/19.
Requests for Workplan resources went out 4/6/06.
Projects are not being combined at this point. May be awarded as one project.
PDT Kickoff Meeting was held on 1/11/06. PM proposed to combine 0F150 and 0F160 into one project to reduce cost.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/1/2005

12/1/2005

2/1/2006

2/1/2006

4/1/2006

4/1/2006

7/1/2006

7/1/2006

11/1/2006
95

41 06-0F160_

Anand KapoorPM

Abdul BakerDM

(559) 243-3588PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-8037

COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63- L9.1/-

PPNO

6215 

Project Name

UPGRADE TRAFFIC SIGNAL AT
SR 63 (LOCUST AVE.) & NOBLE AVE.

Work Description
MODIFIED SIGNALS 

Location Description
STATE ROUTE 63 (LOCUST AVENUE) AND NOBLE
AVE INTERSECTION LOCATED IN THE CITY OF
VISALIA IN TULARE COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $27

APL
List

Yes

Workplan in XPM 4/19.
Requests for Workplan resources went out 4/6/06.
Projects are not being combined at this point. May be awarded as one project.
PDT Kickoff Meeting was held on 1/11/06. PM proposed to combine 0F150 and 0F160 into one project to reduce cost.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/23/2004

12/23/2004

1/13/2005

1/13/2005

3/1/2005

5/1/2005

6/1/2005 8/31/2005
40

42 06-0C820_

Judy AguilarPM

Ken RomeroDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(805) 549-3665

COP COUNTY OFTULARE         
COP REDEVELOPMENT AGCY         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  22.5/ 22.5-

PPNO

6207 

Project Name

HWY 63 & AVE 408 SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
STATE ROUTE 63 AND AVENUE 408
INTERSECTION IN TULARE COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding
Local 

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 6 Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

R/W Est $742

APL
List

Yes

3/2/05 Project Meeting, Design will modify the alternatives. Tulare County is applying for SR2S, redevelopment tax increment and HES grant.
9/30/05 This project went back to a Minor. 3 party agreement between Tulare County, Redevelopment Agency and Caltrans.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

2/15/2006

2/15/2006

4/12/2006

4/12/2006

6/2/2006

6/2/2006

9/27/2006

8/14/2006

11/15/2006
80

43 06-0F210_

Jim HeinenPM

Sanku MohanDM

(559) 243-3467PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3581

RR UNION PACIFIC                      072806  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  3/ 5.4-

PPNO

     

Project Name

24TH AVE MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN TULARE COUNTY ON SR 99 FROM AVE 24 UC
(BR #46-169) TO BEGINNING OF EXISTING
BARRIER

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 3

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $1,309

Total Con Est $1,309

R/W Est $4

APL
List

Yes

9/1/06-Receiving comments on PR.  Anticipate final approval by end of month-JCH.

7/11/06- Surveys received.  Design has developed an internal schedule to meet our RTL of 3/1/7-JCH. �7/6/06- PDT meeting to discuss advanced
delivery on 3/1/06.  Will work on PR and PSE concurrently-JCH.�6/26/06- CE signed-JCH.�6/15/06- Project on 6/7 FY Contract for Success for Fourth
quarter delivery-JCH.�4/7/6- Phases 0 and 1 open for charging-JCH.�1/25/06- Project Kickoff mtg.  First week of Feb Design will send out
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2006

1/1/2006

4/1/2006

4/1/2006

4/1/2006

4/1/2006

7/15/2006

6/26/2006

10/1/2006
50

44 06-0F170_

Garth FernandezPM

Abdul BakerDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-8037 Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  6.1/ 7.1-

PPNO

6216 

Project Name

INSTALL MEDIUM BARRIER ON SR
99 NEAR TULARE

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN TULARE COUNTY ON SR99 FROM AVE "48 OC,
BR #46-165 TO AVE 56 OC," BR #46-167

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $560

Total Con Est $560

R/W Est $3

APL
List

Yes

CE

EX

02/28/2006

02/28/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

45 06-0F800_

Judy AguilarPM

Ali AlqatamiDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Unassigned

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  0/-

PPNO

     

Project Name

LEMON COVE MAINTENANCE
STATION ENVIRONMENTAL STUDY

Work Description
ENVIRONMENTAL STUDY 

Location Description
IN LEMON COVE AT THE LEMON COVE
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.330

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5/1/2006

5/1/2006

6/1/2006

6/1/2006

7/1/2006

7/1/2006

8/1/2006

8/15/2006

10/1/2006
50

46 06-0F980_

Garth FernandezPM

Thanh NguyenDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3813 Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  27.9/ 35.5-

PPNO

6242 

Project Name

LAKE KAWEAH MBGR

Work Description
INSTALL MBGR 

Location Description
ON SR 198 FROM AT LAKE KAWEAH BOAT
LAUNCH IN TULARE COUNTY (KP 44.7/56.8)

Program Information

Doc Yr

Project Phase

Candidate

2006ASHOPP Active
Program Status

Small SHOPP
Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $139

Total Con Est $139

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9/1/2004

9/1/2004

9/1/2004

9/1/2004

2/1/2005

2/1/2005

9/1/2006 11/1/2006
55

47 06-45310_

Victor ShawPM

Emad AraimDM

(559) 243-3441PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3844

COP CITY OF  FRESNO         
COP CITY OF  FRESNO         
COP COUNTY OFMADERA         

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 41-  33.3/ 33.4-

PPNO

     

Project Name

SAN JOAQUIN RIVER BRIDGE
RELINQUISHMENT

Work Description
RELINQUISHMENT OF SAN JOAQUIN BR. 

Location Description
IN FRESNO AT SAN JOAQUIN RIVER BR #42-0112
(KP 53.6/53.8) (0.0/0.03)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.160

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,518

Total Con Est $1,518

R/W Est $14

APL
List

Yes

2/22/05 Locals want us to upgrade bridge railings.   3/23/06 Informed City of Fresno and Madera County that bridge rail upgrade is a betterment and they
would be responsible for cost.  5/06 The City and Madera County will not accept the bridge unless rail is upgraded. City and County refuse to pay for the
rail. Negotiations are ongoing.

Friday, September 22, 2006 24



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

48 06-0G270_

Frank MomenPM

UnassignedDM

(559) 243-3444PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58- R108/R108-

PPNO

     

Project Name

Work Description
INSTALL WINDSCREEN 

Location Description
IN KERN CO ON SR 58 AT EXIT SR 165 (BUSINESS
RTE 58) NEAR MOJAVE

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,300

Total Con Est $1,300

R/W Est $0

APL
List

Yes

CE

EX
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SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

49 06-48380_

Severo LopezPM

Steve SakataDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41-  20/ 33.3-

PPNO

1413 

Project Name

FRE/MAD 41 FIBER OPTICS

Work Description
FIBER OPTIC SYSTEM 

Location Description
IN FRESNO METROPOLITAN AREA FROM NORTH
AVE TO 1.2 KM NORTH OF THE SAN JOAQUIN
RIVER (KP 32.2/R53.6) (KP 0.0/1.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,856

Total Con Est $5,856

R/W Est $24

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2007 3/1/2007 11/1/2007 3/1/2008 3/1/2008 4/1/2008 6/1/2008 10/1/2010

T TTTTTT

10/1/2006

T2/1/2007 3/1/2007 11/1/2007 3/1/2008 3/1/2008 4/1/2008 6/1/200810/1/2006

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $6,032

Total Con Est $6,032

CE

EX

50 06-48390_

Severo LopezPM

Steve SakataDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  15.7/ 21.8-
PPNO

1611 

Project Name

ROUTE 99 FIBER OPTICS

Work Description
FIBER OPTIC SYSTEM 

Location Description
IN FRESNO METROPOLITAN AREA FROM CEDAR
AVE TO VENTURA AVE AND FROM CLINTON AVE
TO SAN JOAQUIN RIVER (KP 25.3/35.1 &
R37.2/R50.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,817

Total Con Est $6,817

R/W Est $24

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2007 3/1/2007 11/1/2007 3/1/2008 3/1/2008 4/1/2008 6/1/2008 10/1/2010

T TTTTTT

10/1/2006

T2/1/2007 3/1/2007 11/1/2007 3/1/2008 3/1/2008 4/1/2008 6/1/200810/1/2006

Reg R/W
M225

APL
List

Yes

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $7,022

Total Con Est $7,022

CE

EX

Friday, September 22, 2006 26 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

51 06-48990_

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178- R1.7/R6.7-

PPNO

3732 

Project Name

OSWELL OVERLAY

Work Description
CAPM - AC OVERLAY 

Location Description
"IN BAKERSFIELD FROM ""M"" STREET" TO 1.6 KM
E OF OSWELL STREET (KP R2.7/R10.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2005

Project Rpt 9/30/2005

Current Cost Estimate

Structure Est $0

District Est $2,217

Total Con Est $2,217

R/W Est $10

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
CAPM PR was signed on 9/3/03.  Waiting to be programmed in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 9/1/2009 5/1/2011 8/1/2011 8/1/2011 9/15/2011 12/1/2011 10/1/2012

T TTTTTT

7/1/2010

T7/1/2010 9/1/2009 5/1/2011 8/1/2011 8/1/2011 9/15/2011 12/1/20117/1/2010

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $2,570

Total Con Est $2,570

CE

EX

52 06-43220_

Judy AguilarPM

James EspinosaDM

(559) 243-3457PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198-  4.8/-
PPNO

4316 

Project Name

VARIOUS COUNTIES CMS

Work Description
INSTALL CHANGEABLE MESSAGE
SIGNS

Location Description
"AT VARIOUS LOCATIONS IN KERN," "KINGS,
TULARE, FRESNO, AND" "MADERA COUNTIES ON
ROUTES 65, 198," "99, 145, & 152" (KP VARIOUS)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/25/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,667

Total Con Est $2,667

R/W Est $206

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9-8-03- PID approved; awaiting funding.
8/22/03-Supplemental is circulating for final signatures.-rd
6/2/03-Design updating cost estimate. rd
3/26/03-Two CMS locations can be shifted to avoid fairy shrimp. -JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2007 4/1/2008 8/1/2008 7/1/2009 7/1/2009 9/1/2009 11/1/2009 2/1/2010 11/1/2011

T TTTTTTT

10/1/2007

T8/1/2007 4/1/2008 8/1/2008 7/1/2009 7/1/2009 9/1/2009 11/1/2009 2/1/201010/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,914

Total Con Est $2,914

CE

EX

Friday, September 22, 2006 27 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

53 06-47720_

Roy ShaverPM

Jun XuDM

(559) 243-3564PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590 COP COUNTY OFMADERA         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  9.3/-

PPNO

6221 

Project Name

MADERA SIGNALS HWY 41 & 145

Work Description
LEFT TURN CHANNELIZATION AND
LEFT TURN SIGNAL PHASING

Location Description
ON ROUTE 41 IN MADERA COUNTY AT THE
INTERSECTION OF SR41 AND SR145 (KP 14.9)

Program Information

Doc Yr

Project Phase

PID

2006ASHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 4

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/21/2006

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,545

Total Con Est $1,545

R/W Est $421

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 [8-23-05 This project is a Major][10-26-05 Spoke to Dave Sherman re ED may not be done until 01-01-06 - we have agreed to leave RW schedule alone for
now.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2006 9/1/2006 10/1/2007 11/1/2007 12/1/2007 1/12/2008 3/1/2008 10/1/2008

T TTTTTT

8/1/2006

A12/1/2006 9/1/2006 10/1/2007 11/1/2007 12/1/2007 1/12/2008 3/1/20088/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $1,591

Total Con Est $1,591

ND

EX

54 06-44940_

Jim HeinenPM

Martin NishikawaDM

(559) 243-3467PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 0-  0/-
PPNO

1212 

Project Name
CENTRAL VALLEY CCTV

Work Description
INSTALL CCTV SYSTEM AND TMS 

Location Description
"IN FRE, KER, TUL, KIN, AND MAD CO." AT
VARIOUS LOCATIONS (KP VAR-VAR)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 30

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,928

Total Con Est $3,928

R/W Est $766

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/16/06- Project NOT included in 2006 SHOPP-JCH
9/14/05- Supplemental PSR approved-JCH.
4/27/05- Project back on APL for potential programming in the 2006 SHOPP-JCH.
Previously the project was to be pursued as one or more Minor A projects.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2008 6/1/2007 1/1/2009 4/1/2009 4/1/2009 5/12/2009 7/1/2009 12/1/2010

T TTTTTT4/1/2008 6/1/2007 1/1/2009 4/1/2009 4/1/2009 5/12/2009 7/1/2009

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $4,167

Total Con Est $4,167

CE

EX

Friday, September 22, 2006 28 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

55 06-0C130_

Jim HeinenPM

Scott ShaverDM

(559) 243-3467PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 33-  0/-

PPNO

1243 

Project Name

SEISMIC RESTORATION 

Work Description
SIESMIC RESTORATION 

Location Description
"VARIOUS BRIDGES IN FRESNO," "MADERA,
KINGS, TULARE COUNTIES"

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/10/2005

Project Rpt 11/10/2005

Current Cost Estimate

Structure Est $0

District Est $2,161

Total Con Est $2,161

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/16/06- Project not on approved 2006 SHOPP list-JCH.
11/10/05- PID approved.  We need to watch this project due to the many locations.  Problems developing in some areas may lead to a split which could lead
to project failure-JCH.
7/18/04- Per District Program Advisor,  locations from the Kern county Seismic Restoration project (06-0C140)will be added to this project.  Project will be over

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2008 2/1/2007 2/1/2009 5/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 7/1/2011

T TTTTTTT4/1/2008 2/1/2007 2/1/2009 5/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009

Reg R/W
M225

APL
List

No

201.113

*Escalated Cost Estimate

Structure Est $0

District Est $2,361

Total Con Est $2,361

CE

EX

08/05/2005

08/05/2005

56 06-43260_

Suzie HoldridgePM

Abdul BakerDM

(559) 243-3432PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 33-  10.6/ 11.4-
PPNO

1280 

Project Name

JACALITOS CREEK BRIDGE

Work Description
BRIDGE REPLACEMENT 

Location Description
ON SR 33 IN FRE CO 6.4 KM EAST OF THE  CITY
OF COALINGA AT JACALITOS CREEK BRIDGE
#42-72 (KP R17.1/18.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/6/2006

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,827

Total Con Est $4,827

R/W Est $155

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2010 5/1/2010 7/1/2010 11/1/2011 1/2/2012 1/2/2012 4/1/2012 5/1/2012 7/1/2012 10/1/2014

T TTTTTTTT

5/1/2010

T4/1/2010 5/1/2010 7/1/2010 11/1/2011 1/2/2012 1/2/2012 4/1/2012 5/1/2012 7/1/20125/1/2010

Reg R/W
M225

APL
List

No

201.113

*Escalated Cost Estimate

Structure Est $0

District Est $5,596

Total Con Est $5,596

ND

EX

Friday, September 22, 2006 29 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

57 06-49690_

Abdul El-DahabiPM

Getachew EsheteDM

(559) 243-3445PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  1.5/ 3-

PPNO

     

Project Name

HARLAN AVE PAVEMENT REHAB.

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN FRESNO COUNTY NEAR RIVERDALE 0.5 MILES
N OF LAGUNA AVENUE TO HARLAN AVENUE

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
12/22/2004

CTC Vote Date
3/3/2005

PID Appr

Project Rpt 12/9/2003

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
4/22/05 Bids to open 5/4/05. Voted by CTC on 3/3/05;
This project was a minor A, and became a major due to cost increase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/9/2003 12/9/2003 11/17/2005 5/1/2006 7/6/2005 8/18/2006 10/15/2006 2/1/2007

T TTATTT

12/9/2003

T12/9/2003 12/9/2003 11/17/2005 5/1/2006 7/6/2005 8/18/2006 10/15/200612/9/2003

Reg R/W
M225

Past Due Past Due Past Due Past Due Past Due Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 05/13/2003

58 06-0E010_

Victor ShawPM

Getachew EsheteDM

(559) 243-3441PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R20/R33.3-
PPNO

2054 

Project Name

MBGR UPGRADE

Work Description
UPGRADE METAL BEAM GUARD
RAIL

Location Description
ON ROUTE 41 IN FRESNO COUNTY IN FRESNO
FROM NORTH AVENUE UNDERCROSSING TO THE
MADERA COUNTY LINE (KP R32.1/R53.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/9/2006

Project Rpt 2/9/2006

Current Cost Estimate

Structure Est $0

District Est $2,021

Total Con Est $2,021

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Team Kickoff Meeting 3/28/05.  Field Review on 4/12/05.  PDT agreed with submitted schedule.  Design is working on PR.  XPM schedule was
submitted on 6/3/05.   PID Const. Review is scheduled fo 9/24/05.  Sponsor withdrew project on 9/19/05 from the Minor A and wants to amend it into the Major
SHOPP program.  1/9/06 PID is circulating for comments.  Project Report approved 2/9/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/9/2006 9/1/2008 2/1/2009 1/1/2009 4/1/2009 7/1/2009 7/1/2009 8/12/2009 11/1/2009 10/1/2010

A TTTTTTTT

9/1/2008

T2/9/2006 9/1/2008 2/1/2009 1/1/2009 4/1/2009 7/1/2009 7/1/2009 8/12/2009 11/1/20099/1/2008

Reg R/W
M225

APL
List

No

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $2,208

Total Con Est $2,208

CE

EX

05/18/2005

05/18/2005

Friday, September 22, 2006 30 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

59 06-0E310_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R21/R29.3-

PPNO

1302 

Project Name

JENSEN AVE/BULLARD AVE PULLOUTS

Work Description
FREEWAY MAINTENANCE ACCESS 

Location Description
IN FRESNO CO IN FRESNO AT VARIOUS
LOCATIONS FROM 0.1 MI SOUTH OF THE JENSEN
AVE OC TO 0.2 MI SOUTH OF THE BULLARD
AVENUE OC (KP 33.8/R47.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/7/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,782

Total Con Est $1,782

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID approved on 9/7/05; Eight maintenance vehicle pullouts; 40 gore area locations to be paved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 4/1/2008 10/1/2009 10/1/2009 12/1/2009 1/12/2010 4/1/2010 10/1/2010

T TTTTTT

1/1/2008

T1/1/2008 4/1/2008 10/1/2009 10/1/2009 12/1/2009 1/12/2010 4/1/20101/1/2008

Reg R/W
M225

APL
List

No

201.230

*Escalated Cost Estimate

Structure Est $0

District Est $1,947

Total Con Est $1,947

CE 07/06/2005

60 06-46260_

Suzie HoldridgePM

Elbert CoxDM

(559) 243-3432PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R29.3/R30.7-
PPNO

1460 

Project Name

BUCKWHEAT PLANTING RESTORATION

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN FRESNO FROM 0.2 KM S OF BULLARD AVE OC
TO 0.5 KM N OF HERNDON AVE UC (KP
R47.1/R49.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/18/2002

Project Rpt 9/28/2005

Current Cost Estimate

Structure Est $0

District Est $1,925

Total Con Est $1,925

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not on 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2008 7/1/2008 7/1/2008 9/1/2008 11/1/2008 1/1/2009 5/1/2012

T TTTTT

6/1/2007

T2/1/2008 7/1/2008 7/1/2008 9/1/2008 11/1/2008 1/1/20096/1/2007

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $2,042

Total Con Est $2,042

CE 07/28/2005

Friday, September 22, 2006 31 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

61 06-45990_

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 43-  0/ 9.3-

PPNO

1491 

Project Name

HIGHLAND AVENUE CAPM

Work Description
OVERLAY (CAPM) 

Location Description
ON ROUTE 43 FROM KINGS COUNTY LINE TO
FLORAL AVENUE INTERSECTION (KP 0.0/14.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/18/2004

Project Rpt 9/7/2005

Current Cost Estimate

Structure Est $0

District Est $4,152

Total Con Est $4,152

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/16/06- Project NOT included in 2006 SHOPP-JCH
9/7/5- CAPM PR approved.  Outstanding job by Design and all participants  in reducing scope from Rehab to CAPM!-JCH.
7/22/05- PID Constructability review-JCH.
4/21/05- Project back on APL for refresher and potential programming in the 2006 SHOPP.  Project scaled down from Rehab to CAPM. Revise sched,

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/7/2005 11/1/2008 10/1/2006 7/1/2007 6/1/2008 9/1/2007 10/1/2007 12/1/2007 1/1/2009

A TTTTTTT

9/1/2006

T9/7/2005 11/1/2008 10/1/2006 7/1/2007 6/1/2008 9/1/2007 10/1/2007 12/1/20079/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,277

Total Con Est $4,277

CE

EX

07/06/2005

07/06/2005

62 06-45870_

Jim BanePM

Sanku MohanDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  7.3/ 11.1-
PPNO

1550 

Project Name

SELMA REHAB

Work Description
"PCCP PANEL REPLACEMENT,
GRINDING" AND JOINT SEALING
(CAPM)

Location Description
ON RTE 99 IN FRE CO FROM 1.5 KM N "OF THE
FLORAL AVE UC, IN SELMA, TO" "THE MERCED ST
UC, NEAR FOWLER" (KP 11.7/17.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/31/2001

Project Rpt 9/14/2005

Current Cost Estimate

Structure Est $0

District Est $5,796

Total Con Est $5,796

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 1/1/2008 7/1/2008 9/1/2008 11/1/2008 12/1/2008 1/1/2009 11/1/2010

T TTTTTT10/1/2007 1/1/2008 7/1/2008 9/1/2008 11/1/2008 12/1/2008 1/1/2009

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $6,149

Total Con Est $6,149

CE

EX

07/12/2005

07/12/2005

Friday, September 22, 2006 32 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

63 06-46140_

Jim BanePM

Steve SakataDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3112 RR                                            
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  26.2/ 26.6-

PPNO

1660 

Project Name

NB RAMP UPGRADE

Work Description
ADDITIONAL LANE FOR OFF-RAMP 

Location Description
IN FRESNO CO IN FRESNO NB RTE 99 OFFRAMP
TO ASHLAN AVENUE (KP 42.2/42.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,175

Total Con Est $2,175

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Alternative 2A without a right of way requirement is the preferred alternative.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 10/1/2008 12/1/2008 1/1/2009 2/12/2009 5/1/2009 11/1/2010

T TTTTT7/1/2007 10/1/2008 12/1/2008 1/1/2009 2/12/2009 5/1/2009

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $2,307

Total Con Est $2,307

CE

EX

09/17/2003

09/17/2003

64 06-46270_

Jim BanePM

Elbert CoxDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  28.4/ 31.5-
PPNO

1737 

Project Name

ISLAND PARK LANDSCAPE

Work Description
NEW HIGHWAY PLANTING 

Location Description
IN FRESNO FROM THE HERNDON CANAL BR TO
THE SAN JOAQUIN RIVER BRIDGE (KP 45.7/50.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/11/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,796

Total Con Est $2,796

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 7/1/2008 9/1/2008 9/1/2008 1/1/2009 2/1/2009 6/1/2009 6/1/2012

T TTTTTT1/1/2008 7/1/2008 9/1/2008 9/1/2008 1/1/2009 2/1/2009 6/1/2009

Reg R/W
M225

APL
List

No

201.220

*Escalated Cost Estimate

Structure Est $0

District Est $2,966

Total Con Est $2,966

CE

Friday, September 22, 2006 33 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

65 06-42040_

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Bobi Ritter (559) 243-8178

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 145-  25.1/ 29.1-

PPNO

1734 

Project Name

MADERA AVENUE REHAB

Work Description
AC OVERLAY AND WIDEN TO 40' 

Location Description
NEAR KERMAN FROM MC MULLIN GRADE TO
LINCOLN AVE (KP 41.7/46.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 9

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,725

Total Con Est $2,725

R/W Est $137

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/16/06- Project NOT included in 2006 SHOPP-JCH
4/14/04- Project waiting for funding-JCH.
12/31/02-Not on APL, no ongoing work-JCH.
2003 Candidate.  XPM has been updated to reflect 07/03 start date.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 2/1/2009 6/1/2010 8/1/2010 8/1/2010 9/15/2010 2/1/2011 7/1/2012

T TTTTTT

12/1/2008

10/1/2008 2/1/2009 8/1/2010 8/1/2010 9/15/2010 2/1/20116/1/201012/1/2008 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $3,067

Total Con Est $3,067

ND

FI

66 06-39790_

Jim HeinenPM

Gurbhay BrarDM

(559) 243-3467PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 145-  34.1/ 35.2-
PPNO

1769 

Project Name

KERMAN OVERLAY

Work Description
AC OVERLAY 

Location Description
SPRR BR NO 24-354 TO JCT 145/180  (KP
54.9/56.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/27/1998

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $894

Total Con Est $894

R/W Est $30

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/16/06- Project NOT included in 2006 SHOPP-JCH
4/14/04-Project waiting for funding-JCH.
12/31/02-Not on APL, No ongoing work.-JCH
2003 Candidate.  XPM has been updated to reflect 07/03 start date.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2007 11/1/2007 5/1/2009 7/1/2009 7/1/2009 9/15/2009 12/1/2009 10/1/2010

T TTTTTT

1/1/2008

T11/1/2007 11/1/2007 5/1/2009 7/1/2009 7/1/2009 9/15/2009 12/1/20091/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $977

Total Con Est $977

CE

Friday, September 22, 2006 34 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

67 06-0E350_

Suzie HoldridgePM

Elbert CoxDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168- R0/R11.7-

PPNO

1772 

Project Name

FWY 168 MAINTENANCE ACCESS

Work Description
FREEWAY MAINTENANCE ACCESS 

Location Description
IN FRESNO AND CLOVIS FROM THE ____ 180/168
SEPARATION TO SHEPARD AVE (KP 0.0/

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/9/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,061

Total Con Est $2,061

R/W Est $15

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Team kickoff meeting was held on 6/8/05.  PID was approved 9/8/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 9/1/2008 7/1/2010 7/1/2010 9/1/2010 10/12/2010 1/1/2011 10/1/2011

T TTTTTT

7/1/2008

T7/1/2008 9/1/2008 7/1/2010 7/1/2010 9/1/2010 10/12/2010 1/1/20117/1/2008

Reg R/W
M225

APL
List

No

201.230

*Escalated Cost Estimate

Structure Est $0

District Est $2,320

Total Con Est $2,320

CE 07/06/2005

68 06-34770_

Suzie HoldridgePM

Scott ShaverDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168-  39.4/ 40.4-
PPNO

1826 

Project Name

SHAVER LAKE WEIGH STATION

Work Description
CONSTRUCT CHAIN CONTROL
AREA AND RECONSTRUCT WEIGH
STATION

Location Description
NEAR SHAVER LAKE FROM 0.3 KM W OF
CRESSMAN RD TO 1.8 KM W OF DOGWOOD
MOUNTAIN RD (KP 63.4/65.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/12/1996

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,444

Total Con Est $1,444

R/W Est $306

Phase Completion
PA&ED RW PS&E CON96 % 10 79% % %

Project Comments
Not on the 2006 SHOPP             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 12/1/2007 11/1/2008 12/1/2008 2/1/2009 4/1/2009 6/1/2009 6/1/2010

T TTTTTT

8/1/2007

T7/1/2007 12/1/2007 11/1/2008 12/1/2008 2/1/2009 4/1/2009 6/1/20098/1/2007

Reg R/W
M225

APL
List

No

201.321

*Escalated Cost Estimate

Structure Est $0

District Est $1,532

Total Con Est $1,532

CE

FG

07/30/1997

Friday, September 22, 2006 35 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

69 06-39680_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 0- L5719-

PPNO

3095 

Project Name

CACHE CREEK MAINTENANCE STATION

Work Description
CONSTRUCT NEW MAINTENANCE
STATION

Location Description
NEAR TEHACHAPI CONSTRUCT NEW
MAINTENANCE STATION.

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt 5/4/2004

Current Cost Estimate

Structure Est $7,100

District Est $1,509

Total Con Est $8,609

R/W Est $1,345

Phase Completion
PA&ED RW PS&E CON100 % 3 40% % %

Project Comments
G13 PROJECT

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/21/2001 12/1/2006 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/2009 12/1/2010

A TTTTTTT

1/1/2007

T12/21/2001 12/1/2006 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/20091/1/2007

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $7,532

District Est $1,601

Total Con Est $9,133

ND

FI

11/08/2001

70 06-41370_

Judy AguilarPM

Michael LimDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 0- L5703-
PPNO

3103 

Project Name

BODFISH MAINTENANCE STATION

Work Description
CONSTRUCT NEW MAINTENANCE
STATION

Location Description
AT BODFISH MAINTENANCE STATION    

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/8/2000

Project Rpt

Current Cost Estimate

Structure Est $2,917

District Est $1,079

Total Con Est $3,996

R/W Est $715

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/2-Awaiting programming for construction funds.-JCH
4/4/02-Project not listed on approved 2002 SHOPP. Waiting to be programmed in 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2009 7/1/2009 10/1/2009 9/1/2010 1/1/2011 3/1/2011 3/1/2011 4/12/2011 6/1/2011 12/1/2012

T TTTTTTTT

7/1/2009

7/1/2009 7/1/2009 10/1/2009 9/1/2010 3/1/2011 3/1/2011 4/12/2011 6/1/20111/1/20117/1/2009 T

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $3,283

District Est $1,214

Total Con Est $4,498

ND

ES

Friday, September 22, 2006 36 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

71 06-43230_

Suzie HoldridgePM

James EspinosaDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 0-  0/-

PPNO

3100 

Project Name

DISTRICT 6 WEATHER STATIONS

Work Description
INSTALL WEATHER STATIONS 

Location Description

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,951

Total Con Est $5,951

R/W Est $40

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID refresher 8/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 10/1/2008 11/1/2008 12/1/2008 2/1/2009 3/1/2009 3/1/2011

T TTTTT7/1/2007 10/1/2008 11/1/2008 12/1/2008 2/1/2009 3/1/2009

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $6,313

Total Con Est $6,313

CE

EX

72 06-43810_

Mehran AkhavanPM

Scott ShaverDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 0- L5724-
PPNO

3098 

Project Name

WASCO EQUIPMENT BLDG

Work Description
"CONSTRUCT EQUIPMENT
BUILDING, WASH" RACK AND
STORAGE BIN ROOF

Location Description
EASTERN LIMITS OF CITY OF WASCO AT "201
""J"" STREET"

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/4/2001

Project Rpt

Current Cost Estimate

Structure Est $1,600

District Est $0

Total Con Est $1,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not on APL starting 3-2004 crf                                                                                                                                                                                                                                                     Encompasses work formerly done by

06-449801

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2008 8/1/2008 7/1/2010 4/1/2010 7/1/2010 7/1/2010 8/1/2010 10/1/2010 10/1/2011

T TTTTTTT

5/1/2008

T3/1/2008 8/1/2008 7/1/2010 4/1/2010 7/1/2010 7/1/2010 8/1/2010 10/1/20105/1/2008

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $1,801

District Est $0

Total Con Est $1,801

CE 07/12/2001

Friday, September 22, 2006 37 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

73 06-46060_

Garth FernandezPM

Gurbhay BrarDM

(559) 243-8012PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  0/ 4.6-

PPNO

3084 

Project Name

FRAZIER REHAB

Work Description
PANEL & SHOULDER
REPLACEMENT

Location Description
NEAR FT. TEJON FROM THE LOS ANGELES CO.
LINE TO 0.2 KM N OF GRAPEVINE CREEK BRIDGE
(KP 0.0/7.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $26,380

Total Con Est $26,380

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/15/03-PSSR is circulating for final signatures. PSSR is signed on 12/15/03.
Supplemental was approved on 9/20/05. Waiting to be programmed in 2008 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2009 2/1/2010 12/1/2009 10/1/2010 1/1/2011 1/1/2011 3/1/2011 5/1/2011 7/1/2011 10/1/2012

T TTTTTTTT

10/1/2009

T10/1/2009 2/1/2010 12/1/2009 10/1/2010 1/1/2011 1/1/2011 3/1/2011 5/1/2011 7/1/201110/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $29,691

Total Con Est $29,691

ND

EX

74 06-44370_

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  8.2/ 9.4-
PPNO

3221 

Project Name

OUTSIDE TRUCK ESCAPE RAMP

Work Description
RETROFIT RAMP 

Location Description
3.2 MILES N/OF FORT TEJON OC BR #50-193 (KP
13.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 9

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $9,597

Total Con Est $9,597

R/W Est $48

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/16/06- Project NOT included in 2006 SHOPP-JCH
6/8/05 - Waiting for programming.  PID will need to be revised when final strategy is determined

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 11/1/2008 3/1/2010 5/1/2010 8/1/2010 8/1/2010 10/1/2010 12/1/2010 11/1/2013

T TTTTTTT

10/1/2008

10/1/2008 11/1/2008 3/1/2010 8/1/2010 8/1/2010 10/1/2010 12/1/20105/1/201010/1/2008 T

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $10,802

Total Con Est $10,802

ER

ES

Friday, September 22, 2006 38 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

75 06-48730_

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  8.3/ 9.1-

PPNO

3225 

Project Name

MEDIAN TRUCK ESCAPE RAMP
INVESTIGATION

Work Description
DRAINAGE MODIFICATIONS &
IMPROVEMTS MINOR PAVEMT &
CONCRETE WORKTY

Location Description
IN KERN CO ABOUT 11 KM S OF LEBEC FROM 2.9
KM S OF GRAPEVINE UC TO 1.7 KM S OF
GRAPEVINE UC (KP 13.4/14.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

3/16/06- Project NOT included in 2006 SHOPP-JCH
6/8/05 - Waiting for programming

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2009 1/1/2010 3/1/2010 3/1/2010 4/12/2010 7/1/2010 10/1/2011

T TTTTT

7/1/2009

T1/1/2009 1/1/2010 3/1/2010 3/1/2010 4/12/2010 7/1/20107/1/2009

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $0

District Est $1,639

Total Con Est $1,639

ND

FI

76 06-48980_

Frank MomenPM

Nicholas ChanDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  15/ 30.8-
PPNO

3070 

Project Name

SOUTH KERN CAPM 

Work Description
AC OVERLAY 

Location Description
IN KERN CO FROM 0.8 KM S OF RTE 5/99
SEPARATION TO MILLUX ROAD OH SOUTHBOUND
ONLY (KP 24.1/49.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,700

Total Con Est $4,700

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/13/03-PSSR circulating for signatures.-RD

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2007 4/1/2007 4/1/2007 7/1/2007 9/1/2007 12/1/2007 12/1/2008

T TTTTT2/1/2007 4/1/2007 4/1/2007 7/1/2007 9/1/2007 12/1/2007

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $4,841

Total Con Est $4,841

CE

EX

Friday, September 22, 2006 39 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

77 06-44870_

Mehran AkhavanPM

Ken RomeroDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  19.4/ 62.8-

PPNO

3083 

Project Name

COPUS RAMP REHAB

Work Description
RAMP REALIGNMENT AND
RESURFACING

Location Description
IN KERN CO FROM MILUX ROAD OH TO KERN
RIVER UTILITY ROAD OC. (KP 31.2/101.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/29/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,293

Total Con Est $15,293

R/W Est $0

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
Not on APL FY04, FY05 crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 2/1/2009 11/1/2009 5/1/2009 2/1/2010 4/1/2010 5/1/2010 7/1/2012

T TTTTTT

1/1/2009

T10/1/2008 2/1/2009 11/1/2009 5/1/2009 2/1/2010 4/1/2010 5/1/20101/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $16,711

Total Con Est $16,711

CE

ES

78 06-43020_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 14-  35.5/ 37.1-
PPNO

0357 

Project Name

SOUTH REDROCK REHAB

Work Description
"RAISE GR., AC OVERLAY,
WIDENING"

Location Description
NEAR CANTIL FROM ROGERS ROAD TO 0.3
KILOMETER SOUTH OF CANTIL WASH BRIDGE
#50-424 (KPX057.1-X059.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 35

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/3/1994

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12,945

Total Con Est $12,945

R/W Est $1,039

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
 Pending Issues/Risks.
 B.O. by F&W Service in Ventura.
 On 6/24/02 - FHWA submitted BA to FWS.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 10/1/2008 4/1/2010 7/1/2010 7/1/2010 9/1/2010 12/1/2010 7/1/2012

T TTTTTT

6/1/2008

T7/1/2007 10/1/2008 4/1/2010 7/1/2010 7/1/2010 9/1/2010 12/1/20106/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $14,570

Total Con Est $14,570

ND

EX

Friday, September 22, 2006 40 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

79 06-39320_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 14-  46.2/ 50.8-

PPNO

8045 

Project Name

LITTLE DIXIE WASH REHAB

Work Description
AC OVERLAY & WIDEN
SHOULDERS

Location Description
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/1997

Project Rpt 1/24/2000

Current Cost Estimate

Structure Est $0

District Est $6,659

Total Con Est $6,659

R/W Est $272

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
This project is PS&E complete.  The project has not been delivered to District Office Engineer.  This project is a shelf project without capital funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/24/2000 10/1/2008 1/1/2009 1/1/2009 3/1/2009 6/1/2009 7/1/2010

A TTTTT1/24/2000 10/1/2008 1/1/2009 1/1/2009 3/1/2009 6/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $7,065

Total Con Est $7,065

ND

EX

01/24/2000

01/24/2000

80 06-46450_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 33-  14.4/ 17.9-
PPNO

3262 

Project Name

TAFT SOUTH REHAB

Work Description
REHABILITATE ROADWAY AND
WIDEN SHOULDERS

Location Description
IN AND NEAR TAFT FROM CADET ROAD TO JCT
RTE 119 (KP 23.2/28.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/1/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,973

Total Con Est $4,973

R/W Est $240

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/17/02-Working with Federal Prison consultant to determine costs of a Minor Left Turn channelization project. Requesting deflection studies-JCH
9/10/02-Checking with Federal Prisons to see if they still want to proceed with Cadet Rd Channelization as a separate project.
4/23/01-Task Force Field Review
4/27/01-Constructability Review

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2010 12/1/2010 2/1/2011 4/1/2012 6/1/2012 8/1/2012 8/1/2012 10/1/2012 12/1/2012 8/1/2014

T TTTTTTTT

12/1/2011

T11/1/2010 12/1/2010 2/1/2011 4/1/2012 6/1/2012 8/1/2012 8/1/2012 10/1/2012 12/1/201212/1/2011

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,938

Total Con Est $5,938

ND

FI

Friday, September 22, 2006 41 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

81 06-46460_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 33-  19.6/ 34.3-

PPNO

3266 

Project Name

TAFT-MCKITTRICK REHAB

Work Description
REHABILITATE ROADWAY AND
WIDEN SHOULDERS

Location Description
NEAR TAFT 0.1 KM N OF SANDY CREEK TO JCT
RTE 58 EB (KP 31.5/55.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 91

Utilities 12

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2003

Project Rpt

Current Cost Estimate

Structure Est $100

District Est $10,848

Total Con Est $10,948

R/W Est $3,598

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/10/02-Currently reviewing project cost estimate, requesting deflection studies.-JCH
4/23/01-Task Force Field Review
4/27/01-Constructability Review

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2009 3/1/2007 5/1/2007 3/1/2008 3/1/2009 7/1/2009 7/16/2009 9/1/2009 10/1/2009 11/1/2010

T TTTTTTTT

3/1/2007

T3/1/2009 3/1/2007 5/1/2007 3/1/2008 3/1/2009 7/1/2009 7/16/2009 9/1/2009 10/1/20093/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $109

District Est $11,854

Total Con Est $11,963

ND

EX

82 06-42120_

Abdul El-DahabiPM

David FrankeDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(559) 243-3809 RR SN JQN VLS/C & R/E         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 43-  0/ 9.2-
PPNO

3322 

Project Name

KERN RIVER CAPM

Work Description
AC OVERLAY AND DIGOUTS CAPM 

Location Description
ON ROUTE 43 IN KERN COUNTY FROM 0.3 KM
SOUTH OF STATE ROUTE 119 TO STATE ROUTE
58 WEST INTERSECTION (KP 0.2/14.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 9/8/2005

Current Cost Estimate

Structure Est $0

District Est $3,195

Total Con Est $3,195

R/W Est $14

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
Project was rescoped in May 2005 from Rehab to CAPM. Draft PID 8/3/05; Started Circulating PID for approval 8/18/05;

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 10/1/2007 12/1/2008 1/1/2009 3/1/2009 5/1/2009 8/1/2009 12/1/2009

A TTTTTT

7/1/2006

A7/1/2006 10/1/2007 12/1/2008 1/1/2009 3/1/2009 5/1/2009 8/1/20097/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,390

Total Con Est $3,390

ND

EX

05/27/2003

05/15/2003

Friday, September 22, 2006 42 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

83 06-46000_

Abdul El-DahabiPM

Scott ShaverDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 43-  16.1/ 25.1-

PPNO

3325 

Project Name

SHAFTER-WASCO CAPM

Work Description
AC OVERLAY AND DIGOUTS CAPM 

Location Description
ON ROUTE 43 FROM SOUTHEAST CITY LIMITS OF
THE CITY OF SHAFTER TO THE WEST JUNCTION
WITH ROUTE 46 IN THE CITY OF WASCO (KP
25.9/40.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/2003

Project Rpt 9/8/2005

Current Cost Estimate

Structure Est $0

District Est $6,840

Total Con Est $6,840

R/W Est $34

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/17/02-Verifying updates needed, will request deflection studies. Estimate is now $20 million.-JCH
9/10/02-Engineer available in Nov to finish work.
5/6/02-Reopen K phase to continue work on PID.
K Phase closed. Discontinue work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2008 12/1/2006 3/1/2007 3/1/2009 8/1/2007 9/1/2007 12/1/2007 10/1/2008

T TTTTTT

7/1/2006

T8/1/2008 12/1/2006 3/1/2007 3/1/2009 8/1/2007 9/1/2007 12/1/20077/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $7,045

Total Con Est $7,045

CE

EX

08/11/2005

08/11/2005

84 06-33830_

Mehran AkhavanPM

Ken RomeroDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  32.8/ 37.2-
PPNO

3384 

Project Name

KURT ROAD REHAB

Work Description
AC OVERLAY AND WIDEN 

Location Description
IN KERN CO ON SR 46 FROM I-5 SEPARATION TO
THE WEST OF KURT ROAD (KP 52.9/59.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 24

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/2003

Project Rpt 6/30/2003

Current Cost Estimate

Structure Est $130

District Est $9,189

Total Con Est $9,319

R/W Est $2,247

Phase Completion
PA&ED RW PS&E CON68 % % % %

Project Comments
Off APL  7-2004 crf                                                                                                                                                                                                                                                                     Project Stopped after PA&ED  6/30/04 crf

PSSR Supplemental Approved 6/30/03 crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2004 1/1/2008 7/1/2008 2/1/2010 4/1/2010 7/1/2010 7/1/2010 10/1/2010 12/1/2010 7/1/2012

A TTTTTTTT

1/1/2008

T6/30/2004 1/1/2008 7/1/2008 2/1/2010 4/1/2010 7/1/2010 7/1/2010 10/1/2010 12/1/20101/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $146

District Est $10,342

Total Con Est $10,489

ND

FI

Friday, September 22, 2006 43 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

85 06-0E330_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58- R52.4/R55.7-

PPNO

3440 

Project Name

RTE 99/58 SEPARATION AND
COTTONWOOD PULLOUTS

Work Description
FREEWAY MAINTENANCE ACCESS 

Location Description
IN KER CO IN BAKERSFIELD AT VARIOUS
LOCATIONS FROM 0.1 MI EAST OF THE RTE 99/58
SEPARATION TO 0.3 MI EAST OF THE
COTTONWOOD RD UNDERCROSSING (KP
84.3/89.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/9/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,070

Total Con Est $1,070

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 8/1/2008 9/1/2008 3/1/2009 7/1/2009 7/1/2009 9/1/2009 10/13/2009 1/1/2010 7/1/2010

T TTTTTTTT

7/1/2008

T7/1/2008 8/1/2008 9/1/2008 3/1/2009 7/1/2009 7/1/2009 9/1/2009 10/13/2009 1/1/20107/1/2008

Reg R/W
M225

APL
List

No

201.230

*Escalated Cost Estimate

Structure Est $0

District Est $1,169

Total Con Est $1,169

CE 07/28/2005

86 06-46010_

Mehran AkhavanPM

Scott ShaverDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  52.6/ 53.3-
PPNO

3444 

Project Name

H AUXILIARY LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
ON SR 58 AT SR 99 CONNECTOR TO THE
H-STREET OFF RAMP (KP 84.6/85.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,497

Total Con Est $15,497

R/W Est $320

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
11/30/05 Off APLcrf                 4/2005 Project back on APL crf
1/27/03-Not on APL crf                                                                       Risk Mgmt done 6-21-05 crf                        PDT  6-21-05 crf
Project's 3 locations to be built in 3 phases. EA covers Phase 1, Ker-58 (PM 52.6/53/3)
Subsequent phases 2 & 3 address locations 2 and 3 on Ker 99 (PM 22.7/24.7).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 10/1/2008 11/1/2009 2/15/2010 2/15/2010 3/29/2010 6/30/2010 10/1/2011

T TTTTTT

9/1/2008

T7/1/2008 10/1/2008 11/1/2009 2/15/2010 2/15/2010 3/29/2010 6/30/20109/1/2008

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $16,934

Total Con Est $16,934

ND

FI

Friday, September 22, 2006 44 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

87 06-46470_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  71.9/ 74-

PPNO

3462 

Project Name

BEALE-BENA TRUCK CLIMBING LANE

Work Description
CONST TRUCK CLIMBING LANES 

Location Description
IN KERN CO FROM 3.5 KM E OF GENERAL BEALE
RD UC TO 0.3 KM W OF BENA RD UC (KP
115.71./119.09)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 10

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2005

Project Rpt

Current Cost Estimate

Structure Est $1,013

District Est $9,370

Total Con Est $10,383

R/W Est $134

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/9/03 - Project Study Report approved.
10/15/03-Traffic Information has been updated and incorporated into the PSR which is now circulating for signatures.
8/19/03-Project Report8/19/03-Right of Way data sheet being revised to include Envirnomental mitigation.
2/14/03-Finishing up PID, revising schedule.  Will request resources from functional units in a week.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 3/1/2008 7/1/2008 8/1/2009 10/1/2008 1/1/2010 1/1/2010 3/1/2010 6/1/2010 10/1/2011

T TTTTTTTT

4/1/2008

T7/1/2008 3/1/2008 7/1/2008 8/1/2009 10/1/2008 1/1/2010 1/1/2010 3/1/2010 6/1/20104/1/2008

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $1,107

District Est $10,239

Total Con Est $11,346

ND

FI

88 06-0E360_

Frank MomenPM

Elbert CoxDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58- R111.1/-
PPNO

     

Project Name

MOJAVE REVEGETATION

Work Description
REVEGETATION TO RESTORE
ECOLOGICAL AREA

Location Description
IN KERN COUNTY NEAR MOJAVE NEAR THE
ROUTE 58/14 SEPARATION AT THE "DESIGNATED
BORROW SITE AREA ""A-1""" (KP 178.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/9/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,535

Total Con Est $2,535

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Team Kickoff Meeting was held on 6/8/05.  Project Reportwas approved 9/8/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 1/1/2011 10/1/2011 10/1/2011 12/1/2011 1/12/2012 4/1/2012 4/1/2016

T TTTTTT

7/1/2010

T7/1/2010 1/1/2011 10/1/2011 10/1/2011 12/1/2011 1/12/2012 4/1/20127/1/2010

Reg R/W
M225

APL
List

No

201.240

*Escalated Cost Estimate

Structure Est $0

District Est $2,939

Total Con Est $2,939

CE

EX

08/18/2005

08/18/2005

Friday, September 22, 2006 45 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

89 06-0E380_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58- R111.8/-

PPNO

     

Project Name

KENWATER OVERHEAD REVEGETATION

Work Description
REVEGETATION TO RESTORE
ECOLOGICAL AREA

Location Description
"IN KERN COUNTY NEAR MOJAVE, BORROW"
SITE-B

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/9/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,256

Total Con Est $3,256

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 6/1/2009 1/1/2010 1/1/2010 3/1/2010 5/1/2010 7/1/2010 7/1/2014

T TTTTTT

10/1/2008

T10/1/2008 6/1/2009 1/1/2010 1/1/2010 3/1/2010 5/1/2010 7/1/201010/1/2008

Reg R/W
M225

APL
List

No

201.240

*Escalated Cost Estimate

Structure Est $0

District Est $3,558

Total Con Est $3,558

CE

EX

08/18/2005

08/18/2005

90 06-0E060_

Abdul El-DahabiPM

Michael LimDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3101
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 65- R0/R6.1-
PPNO

3395 

Project Name

 KERN 65 MERCED AVE TO 99 

Work Description
AC OVERLAY - REHAB 

Location Description
ON ROUTE 65 FROM ROUTE 65/99 SEPARATION
BRIDGE TO 0.1 KM SOUTH OF MERCED AVENUE
(KP 4.66/9.81)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/9/2005

Project Rpt 9/9/2005

Current Cost Estimate

Structure Est $0

District Est $4,675

Total Con Est $4,675

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Changed Program Code from 120 (Rehab) to 121 (CAPM) per lastest SHOPP list (BILL MOSES).  Scope changed back to REHAB due to inability to deliver
deflection study.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2009 12/1/2009 1/1/2010 2/1/2010 3/12/2010 6/1/2010 7/1/2011

T TTTTT1/1/2009 12/1/2009 1/1/2010 2/1/2010 3/12/2010 6/1/2010

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,108

Total Con Est $5,108

ND

CE

Friday, September 22, 2006 46 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

91 06-0E190_

Abdul El-DahabiPM

SWATDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3101
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  0/ 20.5-

PPNO

3545 

Project Name

I5/99 SEPARATION TO PACHECO
ROAD CAPM

Work Description
PCC PANEL REPLACEMENT &
GRINDING CAPM

Location Description
ON ROUTE 99 NEAR BAKERSFIELD FROM THE
I5/99 SEPARATION TO PACHECO ROAD JUST
SOUTH OF BAKERSFIELD (KP 0.0/32.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/2/2005

Project Rpt 9/2/2005

Current Cost Estimate

Structure Est $0

District Est $7,134

Total Con Est $7,134

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 7/14/2007 5/1/2008 5/1/2008 8/1/2008 9/12/2008 12/1/2008 11/1/2009

A TTTTTT

7/14/2007

T7/1/2006 7/14/2007 5/1/2008 5/1/2008 8/1/2008 9/12/2008 12/1/20087/14/2007

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $7,568

Total Con Est $7,568

CE

EX

07/26/2005

07/26/2005

92 06-0E240_

Abdul El-DahabiPM

SWATDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3101
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99- L9/L10.6-
PPNO

3522 

Project Name

HERRING ROAD CAPM

Work Description
AC OVERLAY - CAPM 

Location Description
ON ROUTE 99 FROM ROUTE 99/5 SEPARATION TO
2.1 KM NORHT OF HERRING ROAD OVER
CROSSING

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/23/2005

Project Rpt 9/23/2005

Current Cost Estimate

Structure Est $0

District Est $1,632

Total Con Est $1,632

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is no longer a 201.121.  It is a 201.122 Maintenance project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2007 12/1/2007 5/1/2008 8/1/2008 8/1/2008 9/12/2008 12/1/2008 11/1/2009

T TTTTTT

7/1/2007

T7/1/2007 12/1/2007 5/1/2008 8/1/2008 8/1/2008 9/12/2008 12/1/20087/1/2007

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $1,731

Total Con Est $1,731

CE

EX

08/16/2005

08/16/2005

Friday, September 22, 2006 47 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

93 06-0E340_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  21.6/ 24.7-

PPNO

3541 

Project Name

PLANZ ROAD/CALIFORNIA AVE
PULLOUTS

Work Description
FREEWAY MAINTENANCE ACCESS 

Location Description
IN KER CO IN BAKERSFIELD AT VARIOUS
LOCATIONS FROM THE PLANZ RD OC TO 0.1 MI
NORHT OF THE CA AVE UC (KP 34.8/39.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/7/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,287

Total Con Est $1,287

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 1/1/2009 10/1/2008 1/1/2010 7/1/2010 7/1/2010 9/1/2010 10/13/2010 1/1/2011 7/1/2011

T TTTTTTTT

7/1/2008

T10/1/2008 1/1/2009 10/1/2008 1/1/2010 7/1/2010 7/1/2010 9/1/2010 10/13/2010 1/1/20117/1/2008

Reg R/W
M225

APL
List

No

201.230

*Escalated Cost Estimate

Structure Est $0

District Est $1,449

Total Con Est $1,449

CE 07/28/2005

94 06-46011_

Mehran AkhavanPM

Nicholas ChanDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  22.7/ 23.2-
PPNO

4587 

Project Name

MING AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
ON SR 99 BETWEEN MING AVENUE & THE NB
CONNECTOR TO EASTBOUND SR 58 (KP 36.5/37.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt

Current Cost Estimate

Structure Est $5,557

District Est $13,431

Total Con Est $18,988

R/W Est $1,103

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Off APL 11-30-05 crf                                                                        Risk Mgmt done 6-21-05 crf                                 PDT held  6-21-05 crf
4/3/03-This is the second of 3 phases to be constructed as described in the original PSR for 06-46010.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 2/1/2008 6/1/2008 8/1/2009 9/1/2009 12/1/2009 12/1/2009 1/12/2010 3/1/2010 10/1/2011

T TTTTTTTT

4/1/2008

T7/1/2008 2/1/2008 6/1/2008 8/1/2009 9/1/2009 12/1/2009 12/1/2009 1/12/2010 3/1/20104/1/2008

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $6,072

District Est $14,676

Total Con Est $20,749

ND

FI

Friday, September 22, 2006 48 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

95 06-46012_

Mehran AkhavanPM

SWATDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3101
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  23.9/ 24.6-

PPNO

3515 

Project Name

CALIFORNIA AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
ON SR 99 BETWEEN CALIFORNIA AVENUE AND
THE SB CONNECTOR TO EB SR 58 (KP 38.5/39.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/18/2005

Project Rpt

Current Cost Estimate

Structure Est $5,395

District Est $16,387

Total Con Est $21,782

R/W Est $2,232

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Off APL 11-30-05 crf                                                                                                                  Risk Mgmt done 6-21-05 crf                          PDT held 6-21-05 crf
4/3/03-This is the third of 3 phases to be constructed as described in the original PSR for 06-46010.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 2/1/2008 5/1/2008 8/1/2009 10/1/2009 1/1/2010 1/1/2010 2/12/2010 4/1/2010 8/1/2011

T TTTTTTTT

3/1/2008

T7/1/2008 2/1/2008 5/1/2008 8/1/2009 10/1/2009 1/1/2010 1/1/2010 2/12/2010 4/1/20103/1/2008

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $5,895

District Est $17,907

Total Con Est $23,802

ND

FI

96 06-45060_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  25.9/-
PPNO

3520 

Project Name

BUCK OWENS DRIVE RAMP
IMPROVEMENTS

Work Description
WIDEN OFF-RAMP
IMPROVEMENTS

Location Description
ON RTE 99 NB OFFRAMP AT BUCK OWENS BLVD &
SILLECT AVE INTERSECTION B/W ROSEDALE
(RTE 58/178) HIGHWAY UC & GILMORE AVE UC (KP
41.6)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,049

Total Con Est $2,049

R/W Est $2,843

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/2/03-Project is awaiting funding. rd

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2008 5/1/2008 7/1/2009 10/1/2009 10/1/2009 12/1/2009 3/1/2010 7/1/2011

T TTTTTT

3/1/2008

T1/1/2008 5/1/2008 7/1/2009 10/1/2009 10/1/2009 12/1/2009 3/1/20103/1/2008

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $2,239

Total Con Est $2,239

ND

EX

Friday, September 22, 2006 49 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

97 06-45910_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 119-  0/ 5.8-

PPNO

3635 

Project Name

TAFT EAST REHAB

Work Description
"PAVEMENT REHAB, AC OVERLAY
AND" SHOULDER WIDENING

Location Description
IN AND NEAR TAFT FROM JCT RTE 33/119 TO 1.4
KM E OF AIRPORT RD (KP 0.0/9.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 11

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/2/2003

Project Rpt

Current Cost Estimate

Structure Est $1,535

District Est $9,665

Total Con Est $11,200

R/W Est $209

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID was signed by Mike Leonardo, District Director on 9-2-03.
12/17/02-awaiting deflection studies.-JCH
5/6/02-Reopen K phase to continue work on PID.
Completion of PID halted, K phase closed for charging.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007 1/1/2008 1/1/2008 7/1/2009 12/1/2009 2/1/2010 2/1/2010 4/1/2010 5/1/2010 10/1/2011

T TTTTTTTT

11/1/2007

10/1/2007 1/1/2008 1/1/2008 7/1/2009 2/1/2010 2/1/2010 4/1/2010 5/1/201012/1/200911/1/2007 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,677

District Est $10,561

Total Con Est $12,239

ND

FI

98 06-0E320_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178- R1.7/R6.9-
PPNO

3729 

Project Name

KERN 178 MAINTENANCE ACCESS

Work Description
FREEWAY MAINTENANCE ACCESS 

Location Description
IN KERN COUNTY IN BAKERSFIELD AT "VARIOUS
LOCATIONS FROM ""M"" STREET" TO 0.1 MI EAST
OF FAIRFAX ROAD (KP 2.7/11.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/7/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,536

Total Con Est $1,536

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 10/1/2008 1/1/2009 3/1/2009 10/1/2009 10/1/2009 12/1/2009 1/12/2010 4/1/2010 10/1/2010

T TTTTTTTT

7/1/2008

T7/1/2008 10/1/2008 1/1/2009 3/1/2009 10/1/2009 10/1/2009 12/1/2009 1/12/2010 4/1/20107/1/2008

Reg R/W
M225

APL
List

No

201.230

*Escalated Cost Estimate

Structure Est $0

District Est $1,678

Total Con Est $1,678

CE 07/18/2005

Friday, September 22, 2006 50 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

99 06-42240_

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3118 COP FOREST   SERVICE         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  45.5/ 47.7-

PPNO

3817 

Project Name

LAKE ISABELLA REHAB

Work Description
AC OVERLAY & SHOULDER
WIDENING LAKE ISABELLA REHAB

Location Description
"100 METERS W/OF LAKE ISABELLA BLVD,"
LAUNCHING AREA NO. 16 INTERSECTION (KP
73.2/76.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/27/2006

Project Rpt 1/27/2006

Current Cost Estimate

Structure Est $0

District Est $9,086

Total Con Est $9,086

R/W Est $34

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
Supplemental PSR is needed. Supplemental PSSR was approved on 10/15/03.
Waiting to be programmed in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2011 10/1/2011 12/1/2011 8/1/2012 11/1/2012 2/1/2013 2/1/2013 4/1/2013 5/1/2013 3/1/2014

T TTTTTTTT

10/1/2011

8/1/2011 10/1/2011 12/1/2011 8/1/2012 2/1/2013 2/1/2013 4/1/2013 5/1/201311/1/201210/1/2011 T

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $10,849

Total Con Est $10,849

ER

ES

100 06-39710_

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  52.6/ 57-
PPNO

3830 

Project Name

KELSO OVERLAY

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR LAKE ISABELLA FROM ENTRADA BLVD TO
KELSO VALLEY RD (KP 84.6/91.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 13

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,708

Total Con Est $4,708

R/W Est $314

Phase Completion
PA&ED RW PS&E CON55 % % % %

Project Comments
This project is closed until further notice.  HASR completed.  Waiting to be programmed in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2009 3/1/2010 5/1/2011 9/1/2011 9/1/2011 11/1/2011 1/1/2012 3/1/2013

T TTTTTT

11/1/2009

T8/1/2009 3/1/2010 5/1/2011 9/1/2011 9/1/2011 11/1/2011 1/1/201211/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $5,458

Total Con Est $5,458

ND

FI

Friday, September 22, 2006 51 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

101 06-42260_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 184-  7.6/ 12.1-

PPNO

3854 

Project Name

HERMOSA REHAB

Work Description
AC OVERLAY AND WIDEN TO 40' 

Location Description
NEAR BAKERSFIELD FROM 0.3 KM N OF HERMOSA
RD TO  ROUTE 178 (KP 12.2/19.4)
______________________________

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 31

Utilities 13

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/2/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $13,061

Total Con Est $13,061

R/W Est $11,097

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
This is a 2004 SHOPP candidate

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/1/2008 6/1/2008 9/1/2009 1/1/2010 1/1/2010 3/1/2010 6/1/2010 10/1/2011

T TTTTTT

12/1/2007

T4/1/2008 6/1/2008 9/1/2009 1/1/2010 1/1/2010 3/1/2010 6/1/201012/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $14,272

Total Con Est $14,272

ND

EX

102 06-46420_

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 204-  3.7/ 5.1-
PPNO

3877 

Project Name

GARCES CIRCLE CAPM

Work Description
REPLACE SLAB & GRIND (CAP-M) 

Location Description
IN BAKERSFIELD FROM .1 KM SOUTH "OF 21ST
STREET TO ""F"" STREET" (KP 5.9/8.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/23/2002

Project Rpt 9/30/2005

Current Cost Estimate

Structure Est $0

District Est $1,962

Total Con Est $1,962

R/W Est $10

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Task Force Field Review-4/20/01
Constructability Review-4/27/01
Project Report was approved on 4/23/02. PID is 100% complete. Waiting to be programmed in 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 2/1/2009 10/1/2009 1/1/2010 1/1/2010 2/15/2010 4/1/2010 12/1/2010

T TTTTTT

1/1/2009

T10/1/2008 2/1/2009 10/1/2009 1/1/2010 1/1/2010 2/15/2010 4/1/20101/1/2009

Reg R/W
M225

APL
List

No

201.122

*Escalated Cost Estimate

Structure Est $0

District Est $2,144

Total Con Est $2,144

CE

EX

08/25/2005

08/25/2005

Friday, September 22, 2006 52 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

103 06-46310_

Judy AguilarPM

Elbert CoxDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 204-  5.6/ 6.8-

PPNO

3871 

Project Name

BUCK OWENS PLANTING REHAB

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
"IN KERN CO, IN BAKERSFIELD ON ROUTE" 204
FROM THE KERN RIVER BRIDGE TO THE ROUTE
99/204 SEPARATION (KP 9.0/10.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,907

Total Con Est $1,907

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/9/05 Waiting to be programmed in 2006 SHOPP
8-25-03-PID approved; awaiting funding. -RD8/12/03-Supplemental circulating for signatures.-RD
3/10/3-Requesting project to be added to APL to update PID for programming.-JCH 10/3/2-Awaiting programming for construction funds.-JCH
4/4/02-Project not listed in approved 2002 SHOPP. 12/11/01-Project NOT listed on 2nd draft of 2002 SHOPP.10/23/01-Project listed on 1st draft of 2002

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2009 1/1/2010 4/1/2011 7/1/2011 7/1/2011 9/1/2011 11/1/2009 1/1/2012 3/1/2015

T TTTTTTT

9/1/2009

T7/1/2009 1/1/2010 4/1/2011 7/1/2011 7/1/2011 9/1/2011 11/1/2009 1/1/20129/1/2009

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $2,211

Total Con Est $2,211

CE

EX

08/31/2005

08/31/2005

104 06-0E210_

Abdul El-DahabiPM

Getachew EsheteDM

(559) 243-3445PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 41-  33/ 39.3-
PPNO

4270 

Project Name

RTE 41/STRATFORD CAPM

Work Description
AC OVERLAY - CAPM 

Location Description
ON RTE 41 NEAR LEMOORE FROM LAUREL AVE
TO 2.65 KM NORTH OF JACKSON AVENUE (KP
53.1/63.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/2/2005

Project Rpt 9/2/2005

Current Cost Estimate

Structure Est $0

District Est $3,218

Total Con Est $3,218

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/2/2005 7/1/2007 9/1/2008 2/1/2008 5/1/2008 8/1/2008 8/1/2008 10/1/2008 12/1/2008 11/1/2009

A TTTTTTTT

7/1/2007

T9/2/2005 7/1/2007 9/1/2008 2/1/2008 5/1/2008 8/1/2008 8/1/2008 10/1/2008 12/1/20087/1/2007

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,414

Total Con Est $3,414

CE

EX

07/07/2005

07/07/2005

Friday, September 22, 2006 53 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

105 06-46220_

Jim HeinenPM

Sanku MohanDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R14.7/R18-

PPNO

4340 

Project Name

HANFORD-ARMONA BRIDGE REHAB

Work Description
REHAB 3 BRIDGE DECKS 

Location Description
IN AND NEAR HANFORD AT THE 14TH AVE "UC,
HANFORD-ARMONA RD UC AND THE" 11TH
AVENUE UC (KP R23.7/R29.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/4/2005

Project Rpt

Current Cost Estimate

Structure Est $3,760

District Est $2,669

Total Con Est $6,429

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/16/06- Project NOT included in 2006 SHOPP-JCH
10/4/5- PID approved-JCH.
6/7/5- Field survey by design, they are working to write supplemental-JCH.
4/21/05- Project back on APL for potential programming in the 2006 SHOPP-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 2/1/2008 2/1/2009 5/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 7/1/2011

T TTTTTTT10/1/2008 2/1/2008 2/1/2009 5/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $4,109

District Est $2,916

Total Con Est $7,025

CE

EX

08/12/2005

08/12/2005

106 06-46040_

Suzie HoldridgePM

Thanh NguyenDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  3.5/ 11.5-
PPNO

5211 

Project Name

MILLS CORNER CAPM

Work Description
CAPITAL PREVENTIVE
MAINTENANCE-CAPM

Location Description
FROM 0.5 KM N OF AVE 12 TO 1.9 KM N OF ROAD
208 (KP 5.7/18.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/4/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,256

Total Con Est $4,256

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not on the 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2008 5/1/2008 10/1/2009 10/1/2009 12/1/2009 2/1/2010 4/1/2010 12/1/2010

T TTTTTT

1/1/2008

T10/1/2008 5/1/2008 10/1/2009 10/1/2009 12/1/2009 2/1/2010 4/1/20101/1/2008

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $4,651

Total Con Est $4,651

CE

EX

Friday, September 22, 2006 54 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

107 06-37350_

Suzie HoldridgePM

Martin NishikawaDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8294

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  27.8/ 28-

PPNO

5275 

Project Name

COARSEGOLD BRIDGE UPGRADE

Work Description
UPGRADE BRIDGE RAIL AND
WIDEN

Location Description
IN COARSEGOLD AT COARSEGOLD CREEK  BR
#41-21 (KP44.8/45.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2005

Project Rpt

Current Cost Estimate

Structure Est $1,273

District Est $2,210

Total Con Est $3,483

R/W Est $106

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not included in the 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2009 9/1/2007 11/1/2008 10/1/2009 2/1/2010 4/1/2010 4/1/2010 5/15/2010 7/1/2010 1/1/2012

T TTTTTTTT

9/1/2008

T1/1/2009 9/1/2007 11/1/2008 10/1/2009 2/1/2010 4/1/2010 4/1/2010 5/15/2010 7/1/20109/1/2008

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $1,391

District Est $2,415

Total Con Est $3,806

ND

FI

108 06-0E040_

Abdul El-DahabiPM

Steve SakataDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  9.5/ 13.1-
PPNO

4326 

Project Name

MADERA 99 CHOWCHILLA REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
ON RTE 99 FROM 0.4 KM SOUTH OF THE SOUTH
MADERA OVERCROSSING TO 0.6 KM NORTH OF
THE AVENUE 16 OVERCROSSING (KP 15.3/21.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/7/2005

Project Rpt 9/7/2005

Current Cost Estimate

Structure Est $0

District Est $33,000

Total Con Est $33,000

R/W Est $18

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2007 3/1/2008 7/1/2009 9/1/2009 10/16/2009 12/1/2009 5/1/2010 8/15/2011

T TTTTTT

8/1/2007

T8/1/2007 3/1/2008 7/1/2009 9/1/2009 10/16/2009 12/1/2009 5/1/20108/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $36,060

Total Con Est $36,060

CE

EX

07/14/2005

07/14/2005

Friday, September 22, 2006 55 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

109 06-0E220_

Abdul El-DahabiPM

Getachew EsheteDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99- L22.7/L29.4-

PPNO

5426 

Project Name

CHOWCHILLA ROUTE 99 CAPM

Work Description
AC OVERLAY - CAPM 

Location Description
ON RTE 99 NEAR CHOWCHILLA FROM CA UNION
PACIFIC BRIDGE TO MERCED COUNTY LINE (KP
L36.5/L47.2) (KP R37.2/R47.2)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2005

Project Rpt 9/20/2005

Current Cost Estimate

Structure Est $0

District Est $7,428

Total Con Est $7,428

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/20/2005 12/1/2007 5/1/2008 7/1/2008 8/1/2008 9/12/2008 12/1/2008 11/1/2009

A TTTTTT

7/1/2006

A9/20/2005 12/1/2007 5/1/2008 7/1/2008 8/1/2008 9/12/2008 12/1/20087/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $7,880

Total Con Est $7,880

CE

EX

07/26/2005

07/26/2005

110 06-33610_

Suzie HoldridgePM

Ali AlqatamiDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 145-  12.3/ 25.5-
PPNO

5470 

Project Name

AT&SF OVERLAY

Work Description
AC OVERLY AND WIDEN
SHOULDERS

Location Description
IN AND NEAR MADERA FROM 0.4 KM E OF AT&SF
RR UP TO RTE 41 (KP 19.8/41.0)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/2/2005

Project Rpt

Current Cost Estimate

Structure Est $1,954

District Est $20,537

Total Con Est $22,491

R/W Est $4,238

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
Not included in the 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 2/1/2008 10/1/2008 8/1/2009 1/1/2010 2/1/2010 4/1/2010 6/1/2010 8/1/2010 3/1/2012

T TTTTTTTT

8/1/2008

T7/1/2008 2/1/2008 10/1/2008 8/1/2009 1/1/2010 2/1/2010 4/1/2010 6/1/2010 8/1/20108/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $2,135

District Est $22,441

Total Con Est $24,577

ND

FI

Friday, September 22, 2006 56 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

111 06-47870_

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3590 COP CITY OF CHOWCHILLA         
RR UNION PACIFIC                      071405  

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 233-  1.8/ 3.9-

PPNO

5495 

Project Name

ROBERTSON BLVD. CAPM

Work Description
AC OVERLAY - CAPM 

Location Description
ON ROUTE 233 IN MADERA CO FROM 0.2 KM
SOUTH OF PALM DRIVE TO THE JUNC WITH
ON/OFF RAMP TO/FROM NB ROUTE 99 (KP 2.9/6.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/4/2002

Project Rpt 9/30/2005

Current Cost Estimate

Structure Est $0

District Est $3,076

Total Con Est $3,076

R/W Est $20

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
[2-11-05: STIP Project 06-40850K and this project to be combined when funding becomes available for the Major Project.  Major project low on statewide
priority.SL]

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2007 1/1/2007 9/1/2007 7/1/2008 10/1/2008 11/12/2007 1/1/2008 7/1/2010

A TTTTT

11/1/2006

9/30/2005 7/15/2008 9/1/2008 10/1/2008 11/12/2008 1/1/2009

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,263

Total Con Est $3,263

CE

EX

08/16/2005

08/16/2005

112 06-42090_

Judy AguilarPM

Michael LimDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 65-  0/ 3.2-
PPNO

6263 

Project Name

DUCOR OVERLAY AND WIDENING

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
ON ROUTE 65 FROM KERN COUNTY LINE TO 0.3
KM NORTH OF AVENUE 24 (KP 0.0/5.1) (KP 0.0/5.1)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 26

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2005

Project Rpt 9/30/2005

Current Cost Estimate

Structure Est $0

District Est $6,503

Total Con Est $6,503

R/W Est $1,301

Phase Completion
PA&ED RW PS&E CON32 % % % %

Project Comments
CE was signed on 11/27/01. Waiting to be programmed in 2006 SHOPP.Design is preparing the Supplemental PSSR.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 3/1/2007 10/1/2008 12/1/2008 12/1/2008 2/1/2009 3/1/2009 3/1/2010

T TTTTTT

10/1/2006

T7/1/2006 3/1/2007 10/1/2008 12/1/2008 12/1/2008 2/1/2009 3/1/200910/1/2006

Reg R/W
M225

Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,899

Total Con Est $6,899

CE

EX

11/27/2001

11/27/2001

Friday, September 22, 2006 57 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

113 06-47190_

Phillip SanchezPM

Jun XuDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  3.1/-

PPNO

     

Project Name

AVENUE 24 BRIDGE REPLACEMENT

Work Description
BRIDGE REHABILITATION 

Location Description
ON RTE 99 IN TUL CO NEAR EARLIMART AT AVE
24 UC BR# 46-0169L/R (KP 4.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/1/2004

Project Rpt

Current Cost Estimate

Structure Est $2,211

District Est $1,833

Total Con Est $4,044

R/W Est $35

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/8/05 - Bridge replacement required.  Waiting for programming.  Not included in 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2010 7/1/2008 6/1/2010 10/1/2010 12/19/2010 3/1/2011 3/1/2011 4/12/2011 7/1/2011 11/1/2012

T TTTTTTTT

12/1/2008

T9/1/2010 7/1/2008 6/1/2010 10/1/2010 12/19/2010 3/1/2011 3/1/2011 4/12/2011 7/1/201112/1/2008

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $2,488

District Est $2,063

Total Con Est $4,552

CE

EX

02/27/2004

02/27/2004

114 06-0E070_

Garth FernandezPM

Jun XuDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99- L19.8/L25-
PPNO

6377 

Project Name

CRACKSEAT AND AC OVERLY

Work Description
PAVEMENT REHABILITATION 

Location Description
IN TULARE COUNTY FROM 0.54 KM NORTH OF
AVENUE 152 OC TO THE ELK BAYOU BRIDGE (KP
38.86/40.23)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2005

Project Rpt 10/17/2005

Current Cost Estimate

Structure Est $0

District Est $10,481

Total Con Est $10,481

R/W Est $17

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Waiting to be programmed in 2008 SHOPP.
R/W data sheet  7/27/05.  PID (9/21/05) is circulating for approval. PID was approved on 10/17/05, 100%.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2009 1/1/2010 1/1/2010 7/1/2011 10/1/2011 1/1/2012 1/1/2012 2/12/2012 5/1/2012 7/1/2013

T TTTTTTTT

10/1/2009

T8/1/2009 1/1/2010 1/1/2010 7/1/2011 10/1/2011 1/1/2012 1/1/2012 2/12/2012 5/1/201210/1/2009

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $12,150

Total Con Est $12,150

Friday, September 22, 2006 58 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

115 06-0C490_

Phillip SanchezPM

Steve SakataDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  25.4/-

PPNO

6378 

Project Name

AVENUE 200 BRIDGE

Work Description
BRIDGE DECK REPLACEMENT 

Location Description
ON STATE ROUTE 99 IN TULARE COUNTY AT
AVENUE 200 OVERCROSSING (KP 40.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2005

Project Rpt 9/30/2005

Current Cost Estimate

Structure Est $0

District Est $1,430

Total Con Est $1,430

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project Kickoff Meeting 2/14/05.  CE 4/8/05.  PID Constructablity Review 7/22/05.  Ready to program.   This project is not included in the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/30/2005 12/1/2008 2/1/2010 11/1/2009 3/1/2010 3/1/2010 7/1/2010 8/12/2010 11/1/2010 7/1/2011

A TTTTTTTT9/30/2005 12/1/2008 2/1/2010 11/1/2009 3/1/2010 3/1/2010 7/1/2010 8/12/2010 11/1/2010

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $0

District Est $1,609

Total Con Est $1,609

CE

EX

04/08/2005

04/08/2005

116 06-45960_

Phillip SanchezPM

Ali AlqatamiDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  47/ 53.9-
PPNO

6488 

Project Name

TRAVER-KINGSBURG REHAB

Work Description
"AC OVERLAY, REHAB" 

Location Description
FROM SOUTH OF MERRITT DRIVE OC TO
TULARE/FRESNO COUNTY LINE (KP 75.6/86.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/20/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,300

Total Con Est $11,300

R/W Est $55

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Northbound only.  Design Exceptions approved 8/29/01.  Original PSSR approved 9/14/01.  Ready to program.  Supplemental PSSR approved 10/20/05.
Project is within limits of 06-324500 6-lane.  This project  is not included in the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2009 4/1/2010 7/1/2010 8/1/2010 9/1/2010 1/1/2011 1/1/2012

T TTTTT3/1/2009 4/1/2010 7/1/2010 8/1/2010 9/1/2010 1/1/2011

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $12,718

Total Con Est $12,718

CE

EX

Friday, September 22, 2006 59 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

117 06-46120_

Garth FernandezPM

Jay HaghparastDM

(559) 243-8012PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Juergen Vespermann (559) 243-8171

(559) 243-3863 RR                                            
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 137-  15.3/ 16.6-

PPNO

6479 

Project Name

DOWNTOWN TULARE REHAB

Work Description
PAVEMENT REHAB (RRR) 

Location Description
"IN TULARE ON RTE 137 FROM S ""I""" STREET TO
RTE 137/99 SEPARATION (KP 24.6/26.7)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 16

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/17/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,150

Total Con Est $6,150

R/W Est $719

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Waiting to be programmed in 2008 SHOPP.
6/8/05 - Project is being re-scoped as a CAPM for 2006  SHOPP.  This project changed from  CAPM to Rehab on 7/28/05.  Updated cost and work plan due
8/31/05.  Suppl. PID was approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010 9/1/2010 7/1/2010 7/1/2011 11/1/2011 3/1/2012 3/1/2012 5/12/2012 8/1/2012 10/1/2013

T TTTTTTTT

4/1/2010

T7/1/2010 9/1/2010 7/1/2010 7/1/2011 11/1/2011 3/1/2012 3/1/2012 5/12/2012 8/1/20124/1/2010

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $7,130

Total Con Est $7,130

ND

FI

118 06-46150_

Judy AguilarPM

Jun XuDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  0/ 8-
PPNO

6508 

Project Name

LAIRDS CORNER REHAB

Work Description
"AC OVERLAY, SHOULDER
WIDENING, LEFT" TURN
CHANNELIZATION & UTIL
RELOCAT

Location Description
ON ROUTE 190 FROM ROUTE 99 TO ROAD 184 (KP
0.0/12.9)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 44

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/31/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12,450

Total Con Est $12,450

R/W Est $11,079

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Waiting to be programmed 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 1/1/2009 3/1/2010 5/1/2010 5/1/2010 7/1/2010 9/1/2010 11/1/2011

T TTTTTT

7/1/2008

T7/1/2008 1/1/2009 3/1/2010 5/1/2010 5/1/2010 7/1/2010 9/1/20107/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $13,604

Total Con Est $13,604

ND

FI

Friday, September 22, 2006 60 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

119 06-33740_

Garth FernandezPM

Abdul BakerDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190- R21/R26.4-

PPNO

6510 

Project Name

LAKE SUCCESS REHAB

Work Description
AC OVERLAY 

Location Description
FROM ROAD 284 TO TULE RIVER BRIDGE  (KP
R33.8/R42.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/23/2005

Project Rpt 9/23/2005

Current Cost Estimate

Structure Est $0

District Est $3,765

Total Con Est $3,765

R/W Est $9

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
Waiting to be programmed in 2008 SHOPP.
6/8/05 - The PSSR is being updated to be programmed in the 2006 SHOPP.  The PS&E package is 95% complete.  Env will revise the CE document to
address the elderbarry bush.  Mitigate by placing ESA fence around the elderbarry bush.  PID approved 9/23/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 8/1/2008 10/1/2008 1/1/2009 3/1/2009 3/1/2009 4/12/2009 6/1/2009 4/1/2010

T TTTTTTT

7/1/2008

T7/1/2008 8/1/2008 10/1/2008 1/1/2009 3/1/2009 3/1/2009 4/12/2009 6/1/20097/1/2008

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $3,994

Total Con Est $3,994

CE

EX

08/05/2005

08/05/2005

120 06-32362_

Garth FernandezPM

Khaled DaherDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  45.1/ 45.7-
PPNO

6229 

Project Name

MOORE HOUSE SLOPE PROTECTION

Work Description
ROADWAY WIDENING & SLOPE
PROTECTION

Location Description
ON ROUTE 190 IN TULARE COUNTY FROM 0.6
MILE EAST OF MOORE HOUSE CREEK TO 1.3
MILE WEST OF PIERPOINT DRIVE (KP 72.6/73.5)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/9/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,875

Total Con Est $2,875

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Waiting to be programmed in 2008 SHOPP.
6/8/05 - Updating the PID.  Waiting for programming.  R/W Data Sheet received 6/30/05.  Env Doc received 8/2/05.   PID was approved 9/9/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2009 7/1/2009 9/1/2010 12/1/2010 1/1/2011 2/1/2011 3/15/2011 7/1/2011 11/1/2012

T TTTTTTT

3/1/2009

T1/1/2009 7/1/2009 9/1/2010 12/1/2010 1/1/2011 2/1/2011 3/15/2011 7/1/20113/1/2009

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $3,236

Total Con Est $3,236

CE

EX

08/12/2005

08/12/2005

Friday, September 22, 2006 61 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

121 06-33920_

Judy AguilarPM

Abdul BakerDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R15.1/R18.9-

PPNO

6534 

Project Name

VISALIA EAST OVERLAY

Work Description
AC OVERLAY AND WIDEN 

Location Description
NEAR VISALIA FROM 0.8 KM E OF FARMERSVILLE
RD TO 0.2 KM E OF RTE 65 (KP R24.3/R30.4)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt

Current Cost Estimate

Structure Est $1,150

District Est $5,650

Total Con Est $6,800

R/W Est $7

Phase Completion
PA&ED RW PS&E CON34 % 15% % %

Project Comments
 Last PDT meeting held 9/20/01. Processing PCR to adjust schedule for resource recovery effort. (8-6-02) Project removed from APL, all project work has
stopped (1-13-03). Waiting to be re-programmed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2011 9/1/2011 1/1/2012 1/1/2013 4/1/2013 7/1/2013 7/1/2013 9/1/2013 11/1/2013 8/1/2015

T TTTTTTTT

9/1/2011

T7/1/2011 9/1/2011 1/1/2012 1/1/2013 4/1/2013 7/1/2013 7/1/2013 9/1/2013 11/1/20139/1/2011

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,414

District Est $6,949

Total Con Est $8,363

ND

FI

122 06-44670_

Garth FernandezPM

Khaled DaherDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 216-  2.5/ 11.7-
PPNO

6576 

Project Name

LOVER'S  LANE OVERLAY

Work Description
AC OVERLAY (CAPM) 

Location Description
RTE 216 FROM LOVERS LANE TO FRAINT- KERN
CANAL (KP 3.2/18.8)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2000

Project Rpt 9/11/2000

Current Cost Estimate

Structure Est $0

District Est $3,326

Total Con Est $3,326

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Waiting to be programmed in 2008 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/11/2000 9/1/2008 6/1/2009 9/1/2009 9/1/2009 10/13/2009 1/1/2010 7/1/2011

A TTTTTT9/11/2000 9/1/2008 6/1/2009 9/1/2009 9/1/2009 10/13/2009 1/1/2010

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,634

Total Con Est $3,634

CE 05/19/2000

Friday, September 22, 2006 62 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

123 06-44810_

Garth FernandezPM

Khaled DaherDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 230-3130 COP CITY OF  WOODLAKE         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 245-  0/ 12-

PPNO

6599 

Project Name

WOODLAKE CAPM

Work Description
AC OVERLAY (CAPM) 

Location Description
RTE 245 FROM RTE 198 TO RTE 201 (KP 0.0/19.3)

Program Information

Doc Yr

Project Phase

PID

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2000

Project Rpt 9/20/2005

Current Cost Estimate

Structure Est $0

District Est $6,363

Total Con Est $6,363

R/W Est $20

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
7/1/06 Need to contact City of Woodlake when the project gets programmed. Contact person: Ruben - 559 564-2317(w), 559 805-3932 (off).
6/8/05 - Updating the PID for programming in the 2006 SHOPP.  City of Woodlake has requested we include curb & gutter and sidewalks.  They are willing to
contribute funds for the improvements.  Suppl. PR was approved 9/20/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2008 12/1/2008 7/1/2009 7/1/2009 10/1/2009 12/1/2009 2/1/2010 10/1/2010

T TTTTTT

7/1/2008

T7/1/2008 12/1/2008 7/1/2009 7/1/2009 10/1/2009 12/1/2009 2/1/20107/1/2008

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $6,953

Total Con Est $6,953

CE

EX

07/28/2005

07/28/2005

Friday, September 22, 2006 63 *Escalated at 3%



 MEASURE & 100% LOCAL



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

11/5/2002

7/31/2006
95

124 06-48460_

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Lance Brangham (559) 243-8161

(559) 230-3110

COP CITY OF  BAKERSFIE         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  4.1/-

PPNO

3705 

Project Name

CENTENNIAL CORRIDOR (SOUTH)

Work Description
CONSTRUCT 8 LANE FREEWAY ON NEW
ALIGNMENT

Location Description
ON THE CENTENNIAL CORRIDOR BETWEEN RTE
99 AND RTE 178 (KP 6.6)

Program Information

Doc Yr

Project Phase

Candidate

2004DEMO Active
Program Status

PDS
Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $401,000

District Est $117,000

Total Con Est $518,000

R/W Est $0

APL
List

Yes

6/8/05 - City of Bakersfield lead agency,Oversight by CT.  Comments for the PSR (PDS) were sent to the City on 7/30/04�8/1/05 - City submitted revised
PSR(PDS) for review.  Federal Demo Funds.�7/7/06 - Waiting on comments from City on Coop.�

8/25/06 - Electronic review is complete.

ER

ES

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/2/1998

11/2/1998

11/2/1998

11/2/1998

11/2/1998

11/2/1998

2/2/2002

2/2/2002

11/1/2006
80

125 06-42530_

Severo LopezPM

Thanh NguyenDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3813

COP COUNTY OFMADERA         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99- R14.2/-

PPNO

5397 

Project Name

ELLIS ST OVERCROSSING

Work Description
CONSTRUCT NEW BRIDGE 

Location Description
NEAR MADERA AT 1.0 KM N OF AVE 16 (KP 22.9)  

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

PSR/PR
Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $5,000

District Est $4,380

Total Con Est $9,380

R/W Est $0

APL
List

Yes

01/25/06 Environmental issues are holding up the PID. 08/14/06 Consultant to address review comments from PM, PJD and R/W and resubmit report.

ER

FI
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/20/2004

12/20/2004

5/1/2005

5/17/2005

7/1/2005

7/1/2005

10/1/2005

12/15/2005

2/1/2006

6/7/2006
100

126 06-0C930_

Sharri Bender-EhlertPM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bobi Ritter (559) 243-8178

(559) 244-2942

COP CITY OF  BAKERSFIE         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  18/ 19-

PPNO

     

Project Name

HOSKINGS ROAD INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN KERN COUNTY IN THE CITY OF BAKERSFIELD
FROM 0.5 MILE SOUTH TO 0.5 MILE NORTH OF
HOSKING AVENUE (KP 29.0/30.6)

Program Information

Doc Yr

Project Phase

PID

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 40 Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $4,400

District Est $20,200

Total Con Est $24,600

R/W Est $33,732

APL
List

Yes

6/8/05 - 100% locally funded project.  On schedule.�8/12/05 - Completed PEAR.�7/7/06 - PSR was signed on 6/7/06.

8/25/06 - Sent schedule and cost estimate for reimbursed work.

ND

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

11/4/2002

12/1/2006
85

127 06-48450_

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bobi Ritter (559) 243-8178

(559) 230-3110

COP CITY OF BKS #1318 011106  
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  27.3/-

PPNO

3525 

Project Name

HAGEMAN ROAD FLYOVER

Work Description
EXTENSION AND CONNECTION TO RTE 204 

Location Description
AT 0.6 KM N/OF AIRPORT DR AND ON RTE 204
BETWEEN 0.3 KM S/OF AIRPORT DR TO RTE 99
"(KP 43.7, 10.2/10.9)"

Program Information

Doc Yr

Project Phase

Candidate

2006DEMO Active
Program Status

Component

Funding
Local  , Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $14,500

District Est $18,900

Total Con Est $33,400

R/W Est $0

APL
List

Yes

6/8/05 - City of  Bakersfield lead, Oversight by CT.  Comments sent to the City on 12/13/04.
7/27/05 - CT received letter from City  requesting the process of relinquishment of SR 204 be initiated.
7/7/06 - Held restart meeting 2/3/06, Waiting for Consultant to resubmit PSR.

ER

ES
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/20/2004

12/20/2004

5/1/2005

5/20/2005

7/1/2005

7/1/2005

10/1/2005

12/15/2005

12/1/2006
75

128 06-0C940_

Sharri Bender-EhlertPM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942

COP CITY OF  BAKERSFIE 011106  

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  7.2/ 8.2-

PPNO

     

Project Name

MORNING DRIVE INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN THE CITY OF BAKERSFIELD FROM 0.8 KM
WEST OF 0.8 KM EAST OF MORNING DRIVE (KP
11.5/13.1)

Program Information

Doc Yr

Project Phase

Candidate

2006DEMO Active
Program Status

Component

Funding
Local 

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 10 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $4,500

District Est $39,900

Total Con Est $44,400

R/W Est $30,309

APL
List

Yes

6/8/05 - 100% locally funded project. On schedule.
8/12/05 - Completed PEAR.
7/7/06 - PSR limits are being expanded.  New PSR is scheduled to be completed by 12/06.

ND

FI

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

129 06-0C970_

Sharri Bender-EhlertPM

Gurbhay BrarDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3106

COP CITY OF BKS #1318 011106  
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  8.2/ 14-

PPNO

     

Project Name

EAST BAKERSFIELD CORRIDOR STUDY

Work Description
NEW 6 LANE FREEWAY 

Location Description
ON SR 178 IN KER CO NEAR THE CITY OF
BAKERSFIELD FROM MORNING DRIVE TO THE
MOUTH OF KER RIVER CANYON

Program Information

Doc Yr

Project Phase

Candidate

2006DEMO Active
Program Status

Component

Funding
Local 

Prog Code
400.000

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $95,000

Total Con Est $95,000

R/W Est $0

APL
List

Yes

6/8/05 - Project has been assigned to a DM.
7/7/06 - Design is working on layout and mapping for PSR.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2004

3/1/2004

4/26/2004

4/26/2006

4/26/2004

4/26/2004

4/30/2005

8/1/2005

12/1/2006
70

130 06-0A650_

Severo LopezPM

Steve SakataDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3112 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  1.9/ 3.2-

PPNO

5212 

Project Name

AVE 11 TO 12 WIDENINGF

Work Description
AT-GRADE INTERSECTION & WIDENING
FREEWAY

Location Description
"IN MADERA CO, FROM AVE 11 TO AVE 12" (KP
R3.2/5.2)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight , Developer

Prog Code
400.000

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,500

Total Con Est $3,500

R/W Est $0

APL
List

Yes

11/19/04 PID is not far along to establish cost estimates.  Additonal RW is not anticipated.  This is a 100% developer fees project. 1/15/06 Env issues are
holding up the PID.  08/14/06 Developer put report on hold from 04/06 to 07/06, but has given Consultant O.K. to proceed.
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Project Approval

(PA&ED Milestone)



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

131
06-45530_

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- C5942-

PPNO

     

Project Name

PEACH AVENUE WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 98    Pgm Amnt   $10,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/27/06- 2.1c.(9) ctc agenda item: remove ped oc fm scope, redistr constr funds to PSE and RW.  Update sched and funding plan.
2/9/6- Working on amendment for April CTC mtg to extend funding beyond 5 year life-JCH.
10/3/5- City will bring consultant back on board to resume work within a couple of months-JCH.
12/8/3- City will prepare an application amendment to remove the POC from the project-JCH.
5/24/04-Processing invoice for $5,155 for prelim engr.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2005 4/1/2005 8/1/2007

T TT2/1/2005 4/1/2005 8/1/2007

4/1/2009

T1/1/2008

Approve
FED

M160

Delivery
Plan

APL
List

No

Jim HeinenPM

Jun XuDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANE ARTERIAL
PEDESTRIAN OC

Location Description
BELMONT AVE TO BUTLER AVENUE    

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $10,300

Total Con Est $10,300

CE

132
06-45570_

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-

PPNO

     

Project Name

SAN JOAQUIN CLEAN AIR
Program Information

Doc Yr

Project Phase

PA&ED

2000 Local Programmed
Program Status

Funds Only
Component Funding

TCRP

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 100    Pgm Amnt   $25,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/9/5- Processed another $3 million advance on already allocated funding-JCH.
5/12/5-Air DIstrict is close to executing a contract for 5 diesel-hybrid switcher locomotives that will exhaust the entire $3 million advance.  Contract to be executed sometime in
June.  At that time, additional advance to be requested-JCH.
2/16/05-Air District has received additional $3 million funding from their original allocation-JCH.
1/20/05-Continuing processing of current allocation-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

No

Jim HeinenPM

Sanku MohanDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3581 COP SJVAQMD                                    

Type Agency Name
Agreements

Date

Work Description
TRANSFER OF FUNDS ONLY-TO
REPLACE OLD DIESEL ENGINES

Location Description
IN EIGHT-COUNTY SAN JOAQUIN VALLEY REGION

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, September 22, 2006 68 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

133
06-45130_

Dist-EA Phase

0

County-Route-Post Mile

FRE 43-  0/ 9.3-

PPNO

1490 

Project Name

HIGHLAND AVENUE 4 LANE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code
710.870

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 94    Pgm Amnt   $5,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
9/28/05- Project defunded of remaining TCRP support-JCH.
9/15/05- On CTC agenda for Sept mtg:  allocation amendment to de-allocate $2,075,000 in TCRP funding from PA&ED-JCH.
6/9/5- In process of writing amendment to transfer about $2 million support  to #97-JCH.
1/20/05- Transfer of support funds left on this project to project #97 still pending-JCH.
4/14/04- Project has been shelved and money remaining on the project for support still pending for transfer to the Save Mart Center projects. Final action unknown due to

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2010 7/1/2007 12/1/2007 7/1/2012 7/1/2012

T TTTT10/1/2010 7/1/2007 12/1/2007 7/1/2012 7/1/2012

10/1/2007

T10/1/2007

7/1/2015

T12/1/2009

7/1/2000

7/1/2000 A

7/1/2000

8/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Jim HeinenPM

Rory QuinceDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3860
Type Agency Name

Agreements
Date

Work Description
2C TO 4 LN DIVIDED HIGHWAY 

Location Description
FROM KIN CO LINE TO 99 JCT  (KP 0.0/14.9)  

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 92

Utilities 6

PID Appr 5/9/2001

Project Rpt

Current Cost Estimate

Structure Est $1,000

District Est $47,000

Total Con Est $48,000

R/W Est $18,401

*Escalated Cost Estimate

Structure Est $1,194

District Est $56,120

Total Con Est $57,315

ND

FI

134
06-44270_

Dist-EA Phase

0

County-Route-Post Mile

FRE 99-  27.3/ 28.3-

PPNO

1728 

Project Name

SHAW AVENUE INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

TCRP

Prog Code
710.870

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 89    Pgm Amnt   $5,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
TCRP Only Project.  TCRP application($1.6m) for PA$ED was approved in March 28-29, 2001 CTC. PSR approved 6/12/01. Due to TCRF issues project will be suspended.    

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2008 5/1/2008 3/1/2008 1/1/2011 1/1/2011

5/1/2008 1/1/2011 1/1/20113/1/2008T TTTT1/1/2008

1/1/2008

1/1/2008 T

3/1/2014

5/1/2011 T

7/1/2007

7/1/2007 T

7/1/2000

7/1/2000 A

7/1/2000

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3590
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN FRESNO AT SHAW AVENUE RECONSTRUCT
INTERCHANGE (KP 43.9/45.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 54

Utilities 0

PID Appr 6/12/2001

Project Rpt

Current Cost Estimate

Structure Est $5,500

District Est $3,575

Total Con Est $9,075

R/W Est $23,062

*Escalated Cost Estimate

Structure Est $6,190

District Est $4,024

Total Con Est $10,214

ER

FI

Friday, September 22, 2006 69 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

135
06-45140_

Dist-EA Phase

0

County-Route-Post Mile

FRE 180- R9/R54.2-

PPNO

1860 

Project Name

WESTSIDE EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code
710.870

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 93    Pgm Amnt   $7,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
       Proposed project is PA&ED only with a CEQA (EIR) document only.
       TCRP funding.
      Environmental Consultant = Parsons
      Project is in the proposed Measure C Extension Expenditure Plan for $75,424,966. Estimate not supplied by Caltrans.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007

T10/1/2007

1/2/2007

1/2/2007 T

1/23/2006

1/23/2006 A

3/1/2005

3/1/2005 A

3/1/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Bob HullPM

Abdul BakerDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-8037
Type Agency Name

Agreements
Date

Work Description
RTE ADOPTION STUDY FOR A
NEW ROADWAY SEGMENT

Location Description
IN FRESNO COUNTY FROM INTERSTATE 5 "TO
VALENTINE AVE, NEAR FRESNO" (KP R14.4/R87.3)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 300

Utilities 0

PID Appr 3/12/2001

Project Rpt

Current Cost Estimate

Structure Est $29,000

District Est $65,000

Total Con Est $94,000

R/W Est $3,750

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

136
06-45710_

Dist-EA Phase

0

County-Route-Post Mile

KER 14-  45.9/ 62.3-

PPNO

8042 

Project Name

FREEMAN GULCH 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,286 $1,520

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % % % %

Project Comments
The project is programmed for PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $1,524,000, and the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED phase. The
schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007

T10/1/2007

10/1/2006

10/1/2006 T

7/20/2002

7/20/2002 A

7/20/2002

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4 LN EXPRESSWAY
W/CONTROL ACCESS

Location Description
NEAR RIDGECREST FROM REDROCK INYOKERN
RD TO RTE 178 (KP 73.9/100.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 388

Utilities 2

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $2,216

District Est $78,249

Total Con Est $80,465

R/W Est $13,818

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Friday, September 22, 2006 70 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

137
06-41880_

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  46/ 51.2-

PPNO

3412 

Project Name

WASCO 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$2,070

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % 3% % %

Project Comments

Back on APL July 2004 crf                 Delay on PA&ED anticipated with project taken off APL Dec 2003 - crf

Risk Analysis c Env done 3-26-04 (High impact anticipated with possible Design chgs) crf                                                                                                                                      Public Information meeting held 4-25-01  crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 6/1/2007 9/1/2007 1/1/2010 1/1/2010

8/30/2010 1/1/2013 1/1/201311/30/201
0

T TTTT1/15/2007

1/1/2007

3/31/2010 T

7/1/2012

5/1/2013 T

1/9/2006

1/9/2006 A

7/1/2000

7/1/2000 A

7/1/2000

6/1/2006 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/15/2007

Mehran AkhavanPM

Scott ShaverDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(559) 230-3118 COP CITY OF  WASCO         
COP COUNTY OFKERN         

Type Agency Name
Agreements

Date

Work Description
WIDEN TO 4-LANE 

Location Description
ON ROUTE 46 NEAR WASCO FROM 1.0 MILE WEST
OF SCOFIELD AVE TO ROUTE 43 IN KERN COUNTY
(KP 74.0/82.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 78

Utilities 18

PID Appr 9/6/2000

Project Rpt

Current Cost Estimate

Structure Est $3,649

District Est $34,876

Total Con Est $38,525

R/W Est $15,403

*Escalated Cost Estimate

Structure Est $4,357

District Est $41,644

Total Con Est $46,001

ND

FI

138
06-0F330_

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  0/-

PPNO

     

Project Name

SOUTH BELTWAY
Program Information

Doc Yr

Project Phase

PA&ED

2006 DEMO Inactive
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010

T7/1/2010

3/1/2009

3/1/2009 T

9/1/2006

9/1/2006 T

9/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Lance Brangham (559) 243-8161

(559) 230-3110 COP CITY OF BKS #1318 011106  

Type Agency Name
Agreements

Date

Work Description
NEW 8-LN FREEWAY 

Location Description
IN KERN COUNTY I-5 (SOUTH OF SR 119) TO SR 58
(EAST OF METROPOLITAN BAKERSFIELD)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12,500

Total Con Est $12,500

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, September 22, 2006 71 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

139
06-48780_

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  31.6/ 52.5-

PPNO

3415 

Project Name

WESTSIDE PARKWAY
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding

Prog Code
400.00

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/8/05 - Project is not a state highway City of Bakersfield is lead agency   From 40010-Bakersfield Freeway-Tier 2.  Approved by the CTC in April 2002.
URS is currently working on PA&ED and Right of Way  The environmental document went through QA/QC and was sent to FHWA on 5/2/05.
7/7/06 - Public Hearing was held on 4/19/06.  City is working on response to public comments.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

No

Sharri Bender-EhlertPM

Gurbhay BrarDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bryan Apper (559) 243-8156

(559) 230-3106
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT LOCAL
FREEWAY/EXPRESSWAY

Location Description
IN BAKERSFIELD AT VARIOUS LOCATIONS WITHIN
THE ROUTE ADOPTION LIMITS

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

140
06-0F360_

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  39.9/ 51.8-

PPNO

     

Project Name

ROSEDALE HIGHWAY 6-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2006 DEMO Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
No recent activity.  City is waiting for legislative relinquishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2009 12/1/2009 8/1/2010 8/1/2012 8/1/2012

T TTTT7/1/2009 12/1/2009 8/1/2010 8/1/2012 8/1/2012

7/1/2009

T7/1/2009

10/1/2015

T1/1/2013

7/1/2008

7/1/2008 T

10/1/2006

10/1/2006 T

10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3110 COP CITY OF BKS #1318 011106  

Type Agency Name
Agreements

Date

Work Description
WIDEN TO 4 OR 6 LANES 

Location Description
IN KERN COUNTY SR 43 TO SR 99    

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $37,500

Total Con Est $37,500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $44,777

Total Con Est $44,777

Friday, September 22, 2006 72 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

141
06-0A630_

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  105.5/-

PPNO

     

Project Name

CACHE CREEK  WEIGHT STATION
IMPROVEMENTS

Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

A , WIM

Prog Code
201.321

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Earle JonesPM

Headquarters staffDM

(559) 243-3471PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Work Description
IMPROVING WEIGHT STATION. 

Location Description
IN KERN COUNTY AT THE CACHE CREEK WEIGHT
STATION AT HIGHWAY 58. (KP 169.750)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $260

Total Con Est $260

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

142
06-45120_

Dist-EA Phase

0

County-Route-Post Mile

KER 65- R0/R25.2-

PPNO

3494 

Project Name

FOOTHILL EXPRESSWAY - SOUTH
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code
710.870

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 114    Pgm Amnt   $12,000

TCRP Info

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
TCRP Project - Passing lanes
TCRP Application was approved on 6/7/01 by CTC. Project is on hold due to the TCRP funding.
Has been removed from APL (per Mike Rastegar's instruction) 7/30/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2009 7/1/2010 3/1/2010 3/1/2012 3/1/2012

T TTTT10/1/2009 7/1/2010 3/1/2010 3/1/2012 3/1/2012

11/1/2009

T11/1/2009

7/1/2014

T5/1/2012

7/1/2009

7/1/2009 T

5/1/2001

5/1/2001 A

5/1/2001

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT PASSING LANES AND
INTERSECTION
IMPROVEMENT-CONDUCT ES

Location Description
FROM RTE 99 TO THE TULARE COUNTY LINE (KP
RO.0/40.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 27

Utilities 2

PID Appr 10/9/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,569

Total Con Est $7,569

R/W Est $418

*Escalated Cost Estimate

Structure Est $0

District Est $8,775

Total Con Est $8,775

ND

Friday, September 22, 2006 73 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

143
06-42470_

Dist-EA Phase

0

County-Route-Post Mile

KER 119-  5.5/ 13.3-

PPNO

3645 

Project Name

CHERRY AVENUE 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$2,317

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % 3% % %

Project Comments
Back on APL July 2004 crf             Off APL Dec 2003 crf            PDT to be held 8/31/06       Cultural is critical path crf
After PA&ED project will be delivered in segments due to lack of funding crf
Project scope chgd to Bypass due to public rejecting alternatives through town crf
Value Analysis complete 3/06 emm         Meeting held 6/23/06 to review alternatives.emm

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2009 4/1/2010 7/1/2010 8/1/2013 8/1/2013

4/1/2010 8/1/2013 8/1/20137/1/2010T TTTT12/1/2009

1/1/2010

1/1/2010 T

7/1/2019

8/1/2014 T

12/1/2008

12/1/2008 T

1/4/2000

1/4/2000 A

1/4/2000

8/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Work Description
WIDEN FROM 2-LANE CONV TO
4-LANE EXPRESSWAY

Location Description
NEAR TAFT FROM CHERRY AVE TO TUPMAN RD
(KP 8.9/21.4)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 112

Utilities 6

PID Appr 2/16/1999

Project Rpt

Current Cost Estimate

Structure Est $1,044

District Est $40,084

Total Con Est $41,128

R/W Est $44,537

*Escalated Cost Estimate

Structure Est $1,284

District Est $49,298

Total Con Est $50,582

ER

ES

144
06-0F340_

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  0/-

PPNO

     

Project Name

CENTENNIAL CORRIDOR (NORTH)
Program Information

Doc Yr

Project Phase

PA&ED

2006 DEMO Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/7/06 - CT is working on a feasibility study for a connection to SR 99 at this location.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 9/1/2011 8/1/2013 8/1/2013

T TTT7/1/2010 9/1/2011 8/1/2013 8/1/2013

12/1/2010

T12/1/2010

10/1/2016

T1/1/2014

3/1/2009

3/1/2009 T

9/1/2006

9/1/2006 T

9/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Lance Brangham (559) 243-8161

(559) 230-3110
Type Agency Name

Agreements
Date

Work Description
NEW 8-LN FREEWAY 

Location Description
IN KERN COUNTY SR 99 (NORTH OF SR 204_ TO
SR 178 (EAST OF HALEY STREET INTERCHANGE)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $87,500

Total Con Est $87,500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $107,614

Total Con Est $107,614

Friday, September 22, 2006 74 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

145
06-49390_

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  .2/ .6-

PPNO

     

Project Name

OAK STREET/178 INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2005 DEMO Active
Program Status

Component Funding
Oversight , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/8/05 - City of Bakersfield lead agency, Oversight by CT.   Received final draft 1/27/05.  Storm Water Data Report was approved 3/18/05.  PID is circulating for final
signatures.
7/14/05 - PSR(PDS) was approved.
7/7/06 - City is in the process of hiring a consultant to begin PA&ED.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 12/5/2006 9/1/2008 4/20/2010 4/20/2010

T TTTT7/1/2008 12/2/2006 9/1/2008 4/20/2010 4/17/2010

7/1/2008

T6/28/2008

3/28/2012

T7/18/2010

7/1/2007

7/1/2007 T

10/2/2006

10/2/2006 T

10/2/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3110 COP CITY OF BKS #1305 110905  
COP CITY OF BKS #1318 011106  

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN BAKERSFIELD FROM 0.3 KM W OF OAK STREET
TO 0.3 KM E OF OAK STREET (KP 0.3/0.9)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 7/14/2005

Project Rpt

Current Cost Estimate

Structure Est $10,900

District Est $10,000

Total Con Est $20,900

R/W Est $0

*Escalated Cost Estimate

Structure Est $11,911

District Est $10,927

Total Con Est $22,838

ER

ES

146
06-48470_

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  .3/ 1.1-

PPNO

3706 

Project Name

OAK STREET/178 OPERATIONAL
IMPROVEMENTS

Program Information

Doc Yr

Project Phase

PA&ED

2006 DEMO Active
Program Status

Component Funding
Oversight , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/8/05 - City of Bakersfield lead agency,Oversight by CT.  PSR/PDS.   Storm Water Data Report was approved 3/18/05.
7/14/05 - PSR(PDS) was approved.
7/7/06 - City is in the process of hiring a consultant to begin PA&ED.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 12/5/2006 9/1/2008 10/15/2009 4/20/2010

T TTTT7/1/2008 12/2/2006 9/1/2008 10/15/200 4/17/2010

7/1/2008

T6/28/2008

1/26/2012

T7/18/2010

7/1/2007

7/1/2007 T

10/2/2006

10/2/2006 T

10/2/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3110 COP CITY OF BKS #1306 110905  
COP CITY OF BKS #1318 011106  

Type Agency Name
Agreements

Date

Work Description
CONSTRUCTION INTERCHANGE 

Location Description
"IN BAKERSFIELD ON RTE 178, BETWEEN" "OAK
STR AND ""D"" STREET" (KP 0.5/1.8)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 7/14/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12,500

Total Con Est $12,500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $13,659

Total Con Est $13,659

ER

FI

Friday, September 22, 2006 75 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

147
06-0F350_

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  8.2/ 11.8-

PPNO

     

Project Name

VINELAND TO RANCHERIA 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2006 DEMO Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/7/06 - Parsons' is working on PSR.  Completion is expected by 12/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2009 12/1/2009 8/1/2010 8/1/2012 8/1/2012

T TTTT7/1/2009 12/1/2009 8/1/2010 8/1/2012 8/1/2012

7/1/2009

T7/1/2009

10/1/2015

T1/1/2013

7/1/2008

7/1/2008 T

10/1/2006

10/1/2006 T

10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Sharri Bender-EhlertPM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942 COP CITY OF BKS #1318 011106  
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4-LANES 

Location Description
IN KERN COUNTY FROM VINELAND ROAD TO
RANCHERIA ROAD (EXISTING)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $17,911

Total Con Est $17,911

148
06-47520_

Dist-EA Phase

0

County-Route-Post Mile

KER 184-  7.8/-

PPNO

6219 

Project Name

58 & 184 TRAFFIC SIGNALS
Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
EB SR-58 OFFRAMP TO SR 184 (KP12.7)   

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 5

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $1,776

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

Friday, September 22, 2006 76 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

149
06-44310_

Dist-EA Phase

0

County-Route-Post Mile

KER 395-  14.8/ 23-

PPNO

8539 

Project Name

INYOKERN 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,200 $800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON70 % % % %

Project Comments
This project is programmed or PA&ED only.  This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $800,000, and the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED. The schedule for
the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008

T7/1/2008

7/1/2007

7/1/2007 T

10/1/2002

10/1/2002 A

10/1/2002

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
2C TO 4E 

Location Description
ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO
0.3 KM S OF RTE 178 (KP 23.8/37.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 265

Utilities 0

PID Appr 9/4/2001

Project Rpt

Current Cost Estimate

Structure Est $12,450

District Est $58,619

Total Con Est $71,069

R/W Est $9,116

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

150
06-46870_

Dist-EA Phase

0

County-Route-Post Mile

KIN 5-  0/-

PPNO

4207 

Project Name

I-5 REST AREA PROJECTS
Program Information

Doc Yr

Project Phase

PA&ED

2000A SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.260

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON20 % 0 0% 0% %

Project Comments
7/13/06 Headquarter's, will be working up the Model RFP for Privatized/Partnered Rest Areas.  Will be sending the draft out for review August 14.
4/24/06 Lori Butler is the new coordinator on SRRA in LAP, waiting direction on how to proceed with the project.
2/15/05 - Prelim. cost estimate to improve one interchange to meet current standards is 3.8 Million.  This does not include any upgrades that maybe required to handle the added
traffic caused by development. The rest stop alone will cost $9.9M.  TEA3 has been presented to Congress and the Senate. the new TEA will have provisions for a new pilot
program for commercialized rest areas along interstate highways. I have contacted HQ to find out what procedures would be required to get the project in the pilot program.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 12/1/2008 11/1/2008 8/1/2009 12/1/2009

T TTTT10/1/2008 12/1/2008 11/1/2008 8/1/2009 12/1/2009

12/1/2008

T12/1/2008

12/1/2012

T4/1/2010

10/1/2003

10/1/2003 A

10/1/2003

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Garth FernandezPM

Emad AraimDM

(559) 243-8012PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Work Description
THREE NEW SAFETY ROADSIDE
REST AREA

Location Description
IN KINGS CO NEAR THE KERN/KINGS CO LINE. IN
FRESNO CO NEAR KAMM AVE OC  AND IN
MERCED CO NEAR THE I-5/140 "SEPARATION
(KIN-5 0.0, FRE-5 61.5," MER-5 52.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 7/2/2001

Project Rpt

Current Cost Estimate

Structure Est $12,000

District Est $2,000

Total Con Est $14,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $13,113

District Est $2,185

Total Con Est $15,298

CE

EX

Friday, September 22, 2006 77 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

151
06-43080_

Dist-EA Phase

0

County-Route-Post Mile

TUL 65-  29.5/ 38.6-

PPNO

0104 

Project Name

TULARE EXPRESSWAY
Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,206

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % % % %

Project Comments
3/9/05 Design and Env are working on the project.
PDS-PA&ED only

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2009 4/1/2009 4/1/2012 10/1/2014 12/1/2014

4/1/2009 10/1/2014 12/1/20144/1/2012T TTTT2/1/2009

4/1/2009

4/1/2009 T

7/1/2017

7/1/2015 T

4/1/2007

4/1/2007 T

10/29/2003

10/29/200 A

7/1/2000

7/1/2000 A

7/1/2000

2/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Judy AguilarPM

Getachew EsheteDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3890
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4-L EXPRESSWAY
ALONG AN EXISTING 2-LANE
COUNTY ROAD

Location Description
ON SR 65 FROM HERMOSA AVE TO RTE 198 (KP
47.5/62.1)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 111

Utilities 8

PID Appr 2/24/2000

Project Rpt

Current Cost Estimate

Structure Est $12,000

District Est $122,000

Total Con Est $134,000

R/W Est $36,157

*Escalated Cost Estimate

Structure Est $15,201

District Est $154,546

Total Con Est $169,747

ER

ES

152
06-36020_

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  30.6/ 41.3-

PPNO

6400 

Project Name

TULARE TO GOSHEN 6-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$1,600

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
PSR approved 7/3/01. Programmed 2002 STIP.  Northbound Rte. 99 ramps reconstruction required at Cartmill Ave., Oakdale Ave., and South Tagus.  Open House on October 16,
2003.  PDT Meeting 11/20/03.  PA&ED schedule has been delayed one year due to 03/04FY STIP resource reductions.  PS&E and R/W programming may be delayed to 2008 or
later.  VA Study complete 4/15/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 9/1/2008 4/1/2009 7/1/2011 8/1/2011

9/1/2008 7/1/2011 8/1/20114/1/2009T TTTT7/1/2008

11/1/2008

11/1/2008 T

8/1/2014

1/1/2012 T

8/1/2007

8/1/2007 T

1/1/2004

1/1/2004 A

1/1/2004

2/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Phillip SanchezPM

Gurbhay BrarDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 230-3106 RR     UNIONPACIFIC                           

Type Agency Name
Agreements

Date

Work Description
4F TO 6F 

Location Description
NEAR TULARE FROM PROSPERITY AVE TO 0.3 KM
N OF NORTH GOSHEN OH  (KP 49.2/66.5)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 20

Utilities 4

PID Appr 7/3/2001

Project Rpt

Current Cost Estimate

Structure Est $9,000

District Est $69,000

Total Con Est $78,000

R/W Est $765

*Escalated Cost Estimate

Structure Est $10,433

District Est $79,990

Total Con Est $90,423

ER

FI

Friday, September 22, 2006 78 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

153
06-32450_

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  41.3/ 53.9-

PPNO

6480 

Project Name

GOSHEN TO KINGSBURG 6-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , Soundwalls , Demo

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$2,202

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
Project Limits Tul 99 KP 66.5/86.7 (PM 41.3/53.9), and Fre-99 KP 0.0/1.6 (PM 0.0/1.0).  Start PA&ED 7/1/01.  New southbound Kings River bridge required.  3 proposed soundwalls.
Project presentation to Kingsburg City Council 7/24/02.  Open House 10/16/02.  PDT Meeting 12/11/03.  Biological Opinion recieved 6/23/05.  DED to FHWA 8/29/05.  Value
Analysis Study complete 6/29/05.  PS&E/RW Programming is needed.  Project has $14.6 million "earmarked" SAFETE-LU funding from the Highway Transportation Bill.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 1/1/2007 5/1/2007 7/1/2009 8/1/2009

5/1/2007 11/1/2009 12/1/20099/1/2007T TTTT10/1/2006

12/1/2006

4/1/2007 T

8/1/2013

5/1/2010 T

4/6/2006

4/6/2006 A

7/1/2001

7/1/2001 A

7/1/2001

9/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2006

Phillip SanchezPM

Jun XuDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3590
Type Agency Name

Agreements
Date

Work Description
WIDEN 4-LANE FREEWAY TO
6-LANES

Location Description
IN TULARE AND FRESNO COUNTIES NEAR
KINGSBURG 0.3 KM N OF GOSHEN OH TO 0.2 KM
N OF CONEJO AVE OC "(KP TUL-66.4/86.7,
FRE-0.0/1.6)"

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 10

PID Appr 2/2/2000

Project Rpt

Current Cost Estimate

Structure Est $22,000

District Est $100,270

Total Con Est $122,270

R/W Est $1,238

*Escalated Cost Estimate

Structure Est $24,040

District Est $109,568

Total Con Est $133,608

ND

FI

154
06-42370_

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R4.8/-

PPNO

6516 

Project Name

PLAZA INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

1998A LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON70 % % % %

Project Comments
6/16/06 $ for R/W and PS&E will be programmed by Dec 06. Env will be done next month and PR will start soon. Project will be splitted into 2 projects; Interchange and Route 80.
Construction $ is fully programmed in the FTIP/RIP for the Interchange project. David Jacobs is the City of Visalia contact person.
6/8/05 - LOCAL DELIVERY RESPONSIBILITY. City of Visalia is lead agency. Majority of work is on Plaza Drive.  City Engineer stated ED will be done with Road 80 project.  PA
& ED   new target 7/1/2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 1/1/2007 10/1/2007 10/1/2007

T TTT10/1/2006 1/1/2007 10/1/2007 10/1/2007

10/1/2006

T10/1/2006

10/1/2010

T1/1/2008

6/1/2001

6/1/2001 A

7/1/2000

7/1/2000 A

7/1/2000

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Garth FernandezPM

Sanku MohanDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3581 COP CITY OF  VISALIA                           

Type Agency Name
Agreements

Date

Work Description
MODIFY INTERCHANGE 

Location Description
IN VISALIA AT ROAD 80 AT PLAZA INTERCHANGE
(KP R7.7)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 7/6/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,250

Total Con Est $2,250

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,318

Total Con Est $2,318

ND

FI

Friday, September 22, 2006 79 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

155
06-43070_

Dist-EA Phase

0

County-Route-Post Mile

TUL 216-  1.9/ 3.7-

PPNO

0106 

Project Name

HOUSTON AVENUE 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$921

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
Held progress meeting W/ Design & Environmental 9/12/05 to discuss design alternatives.  4/06 Environmnetal working on 4f issues related to school. 4/2706 Meeting with Mark A. Fulmer, Ed.D, Assistant Superintendent,
Administrative Services for the Visalia Unified School District to review the project and ask for a letter of support. Continue to work on engineering and environmental studies.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 8/1/2008 2/1/2011 2/1/2011

2/1/2011 2/1/20118/1/2008T TTT10/1/2007

1/1/2008

1/1/2008 T

10/1/2012

8/1/2011 T

10/1/2006

10/1/2006 T

7/1/2000

7/1/2000 A

7/1/2000

10/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Victor ShawPM

Abdul BakerDM

(559) 243-3441PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-8037
Type Agency Name

Agreements
Date

Work Description
WIDEN AND REALIGNMENT OF
HOUSTON AVENUE (SR 216)

Location Description
IN VISALIA FROM LOVERS LANE TO ROAD 152 (KP
3.1/6.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 43

Utilities 7

PID Appr 2/22/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,043

Total Con Est $5,043

R/W Est $18,995

*Escalated Cost Estimate

Structure Est $0

District Est $5,676

Total Con Est $5,676

ND

FI

156
06-0F700_

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5530-

PPNO

6205 

Project Name

DISTRICT OFFICE CHILLER
REPLACEMENT

Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.353

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$299

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2006 12/1/2006 7/1/2007 7/1/2007

T TTT12/1/2006 12/1/2006 7/1/2007 7/1/2007

10/1/2006

T10/1/2006

10/1/2008

T11/1/2007

7/1/2006

9/1/2006 T

7/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

12/1/2006

Neil BretzPM

Ali AlqatamiDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Work Description
REPLACE CHILLERS AT DISTRICT
OFFICE

Location Description
IN FRESNO AT DISTRICT 06 OFFICE    

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $299

Total Con Est $299

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $308

Total Con Est $308

CE

EX

Friday, September 22, 2006 80 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

157
06-0A790_

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  35.2/ 36.2-

PPNO

     

Project Name

OAKHURST SIDEWALK
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
RIP , Local 

Prog Code
075.600

Prog FY
2007

$103 $0

RIP IIP LOCAL

$30 $17

CAPT

SUPT

$0

OTHER

$133

Const $$
$79

RW $$
$24

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Suzie HoldridgePM

Abdul BakerDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-8037 COP MADERA   COUNTY 11  06  
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT SIDEWALKS 

Location Description
IN MADERA COUNTY IN OAKHURST ALONG ROUTE
41

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

158
06-47160_

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R18.8/-

PPNO

6536 

Project Name

198 & 65 SIGNALS AND LEFT TURN
LANES

Program Information

Doc Yr

Project Phase

PA&ED

2007 MINOR Programmed
Program Status

Component Funding
RIP , A

Prog Code
075.600

Prog FY
2006

$271

RIP IIP LOCAL

$0

CAPT

SUPT

$476

OTHER

$336

Const $$
$747

RW $$
$0

XPM In XPM

Funds Req Date
5/24/2006

CTC Vote Date
8/3/2006

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
CE was approved on 2/4/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2006 3/1/2006 5/1/2006 5/1/2006

A AAA3/1/2006 3/1/2006 5/1/2006 7/1/2006

2/1/2006

A2/1/2006

7/1/2007

T11/1/2006

7/1/2004

7/1/2004 A

7/1/2004

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Judy AguilarPM

Abdul BakerDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-8037 COP CO OF TULARE #1264 060606  

Type Agency Name
Agreements

Date

Work Description
"INSTALL TRAFFIC SIGNALS,
LENGTHEN" EXISTING LEFT
TURNS

Location Description
IN TULARE COUNTY SR 198/65 (KP R30.26)   

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 4

PID Appr

Project Rpt 5/23/2006

Current Cost Estimate

Structure Est $0

District Est $1,165

Total Con Est $1,165

R/W Est $6

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/04/2004

02/04/2004

Friday, September 22, 2006 81 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

159
06-46070_

Dist-EA Phase

0

County-Route-Post Mile

KER 5-  4.6/ 10.4-

PPNO

3096 

Project Name

GRAPEVINE REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,287

RW $$
$15

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
4/24/06 Design is working on supplemental PSSR, meeting with Dsg, Mntce, Env to discuss scope changes. On schedule for PA&ED 10/1/06.
10/08/04 Design is working on supplemental PSSR.  PA&ED 10/1/06 is on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 3/1/2007 2/1/2008 2/1/2008

T TTT10/1/2006 3/1/2007 2/1/2008 2/1/2008

1/1/2007

T1/1/2007

11/1/2009

T6/1/2008

10/1/2004

10/1/2004 A

10/1/2004

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2006

Garth FernandezPM

Gurbhay BrarDM

(559) 243-8012PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3106
Type Agency Name

Agreements
Date

Work Description
PANEL REPLACEMENT &
SHOULDER WORK

Location Description
BETWEEN 0.2 KM OF THE GRAPEVINE CREEK
BRIDGE TO 0.4 KM NORTH OF THE GRAPEVINE
UNDERCROSSING (KP 7.4/16.7)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 5

PID Appr 9/25/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,388

Total Con Est $10,388

R/W Est $9

*Escalated Cost Estimate

Structure Est $0

District Est $10,700

Total Con Est $10,700

CE

EX

06/17/2005

06/17/2005

160
06-0E100_

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  23.5/-

PPNO

2053 

Project Name

MADERA SR41/RD416 "T"
INTERSECTION

Program Information

Doc Yr

Project Phase

PA&ED

2006A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,582

RW $$
$93

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
Kickoff meeting was held on 4/13/05.  Pre-survey meeting was held on 5/2/05.  Design exceptions are needed for stopping sight distance and lane width to avoid the high cost of
oak trees mitigation/and construction.  PID approved 10/20/05.  5/06 Schedule was pushed out slightly due to PDT researching various ways to meet oak tree mitigation.  PA/ED
should be 8/1/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2006 3/1/2007 7/1/2008 7/1/2008

T TTT1/1/2007 3/1/2007 7/1/2008 7/1/2008

11/1/2006

T11/1/2006

8/1/2009

T11/1/2008

7/1/2006

7/12/2006 A

10/1/2005

10/1/2005 A

10/1/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2007

Suzie HoldridgePM

Thanh NguyenDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3813
Type Agency Name

Agreements
Date

Work Description
UPGRADE INTERSECTION 

Location Description
IN MADERA COUNTY NEAR COARSEGOLD AT
ROAD 416 (KP 37.8)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

PID Appr 10/20/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $46

*Escalated Cost Estimate

Structure Est $0

District Est $1,591

Total Con Est $1,591

ND

EX

Friday, September 22, 2006 82 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

161
06-0A980_

Dist-EA Phase

0

County-Route-Post Mile

FRE 5-  1.4/-

PPNO

1214 

Project Name

COALINGA REST AREA REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,985

RW $$
$6

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

Scheduled field trip on 10/19/04; PDT on 11/9/04. Field review meeting with Maintenance on 2/8/05; Field review meeting with HQs Landscape Architect
(Ralph Carhart ) on 2/9/05; sent request for Environmental scoping on 2/23/05. PID approved on 9/7/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2007 4/1/2007 9/1/2008 10/16/2008

T TTT4/1/2007 4/1/2007 12/1/2008 2/1/2009

4/1/2007

T4/1/2007

8/1/2011

T6/15/2009

9/1/2005

9/1/2005 A

9/1/2005

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

4/1/2007

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
SAFETY ROADSIDE REST AREA
RESTORATION

Location Description
"ON ROUTE 5, AT THE COALINGA-AVENAL"
SAFETY ROADSIDE REST AREA (KP 2.25)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 3

PID Appr 9/7/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,033

Total Con Est $10,033

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $10,644

Total Con Est $10,644

CE

EX

06/07/2005

06/07/2005

162
06-43210_

Dist-EA Phase

0

County-Route-Post Mile

FRE 41- R25.1/R26.5-

PPNO

1428 

Project Name

SHIELDS/MC KINLEY RAMP METER
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,732

RW $$
$3,508

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Supplemental PSR circulation began 8/18/05, and approved on 9/30/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 10/1/2007 11/1/2007 3/1/2009 3/7/2009

T TTTT10/1/2007 10/1/2007 11/1/2007 3/1/2009 3/7/2009

10/1/2007

T10/1/2007

10/1/2010

T7/1/2009

4/1/2007

4/1/2007 T

10/1/2006

10/1/2006 T

10/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Abdul El-DahabiPM

Roberto BandaDM

(559) 243-3445PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3526 COP FMFCD                                      

Type Agency Name
Agreements

Date

Work Description
WIDEN ON-RAMPS @ MCKINLEY &
SHIELDS & INSTALL 3 RAMP
METERING SYSTEMS

Location Description
IN FRESNO FROM 0.2 KM N OF MC KINLEY AVE TO
0.1 KM N OF SHIELDS AVE (KP R40.4/R42.7)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 3

PID Appr 9/30/2005

Project Rpt

Current Cost Estimate

Structure Est $600

District Est $3,604

Total Con Est $4,204

R/W Est $1,635

*Escalated Cost Estimate

Structure Est $637

District Est $3,823

Total Con Est $4,460

ND

EX

Friday, September 22, 2006 83 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

163
06-0E970_

Dist-EA Phase

0

County-Route-Post Mile

FRE 41- R27.6/R29.6-

PPNO

2057 

Project Name

NB RAMP METER
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.315

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,843

RW $$
$50

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 1/1/2007 7/1/2007 7/1/2009 9/1/2009

T TTTT10/1/2006 1/1/2007 7/1/2007 7/1/2009 9/1/2009

2/1/2007

T2/1/2007

11/1/2010

T1/15/2010

9/1/20067/1/2006

7/1/2006 A

7/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2006

Jim BanePM

Getachew EsheteDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3890
Type Agency Name

Agreements
Date

Work Description
INSTALL RAMP METERS AT 4
LOCATIONS ALONG NB FRE 41

Location Description
"ON RTE 41, IN FRE CO, IN FRESNO AT" VARIOUS
LOCATIONS FROM ASHLAN AVE OC TO 0.2 MI
NORTH OF BULLARD AVE OC (KP R44.4/R47.6)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 5

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,496

Total Con Est $10,496

R/W Est $14

*Escalated Cost Estimate

Structure Est $0

District Est $11,469

Total Con Est $11,469

CE

EX

09/15/2006

09/15/2006

164
06-44770_

Dist-EA Phase

0

County-Route-Post Mile

FRE 41- R29.5/R30.5-

PPNO

1365 

Project Name

HERNDON AUXILIARY LANE
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.310

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$10,362

RW $$
$352

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID Complete.  PSR was approved 9/22/02.  An up date of PSR is under prepatation.  Submitted update for approval on 8/16/05.  Suppl. PID was approved 9/20/05.  Project
programmed in the 2006 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 9/1/2007 2/1/2008 8/1/2009 8/1/2009

T TTTA7/1/2007 9/6/2006 2/1/2008 8/1/2009 8/1/2009

9/1/2007

T9/1/2007

7/1/2011

T12/1/2009

12/1/2006

12/1/2006 T

7/1/2006

7/1/2006 A

7/1/2006

7/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

7/1/2007

Neil BretzPM

Jack WalkerDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3861
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NB AUXILIARY LANE 

Location Description
NB RTE 41 BETWEEN BULLARD AVENUE AND
HERNDON AVE AND NB HERNDON OFF-RAMP   (KP
R47.5/R49.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 0

PID Appr 9/21/2005

Project Rpt

Current Cost Estimate

Structure Est $355

District Est $8,852

Total Con Est $9,207

R/W Est $352

*Escalated Cost Estimate

Structure Est $388

District Est $9,673

Total Con Est $10,061

CE

EX

Friday, September 22, 2006 84 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

165
06-35071_

Dist-EA Phase

1

County-Route-Post Mile

FRE 99- R.7/R7.4-

PPNO

1530Y

Project Name

KINGSBURG TO SELMA REPLACEMENT
PLANTING

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.700

Prog FY
2010

$1,061

RIP IIP LOCAL

$438

CAPT

SUPT

OTHER

Const $$
$1,061

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % 0% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2007 7/1/2008 11/1/2008 1/1/2009

T TTT12/1/2007 7/1/2008 11/1/2008 1/1/2009

5/1/2008

T5/1/2008

10/1/2012

T4/1/2009

1/1/2007

1/1/2007 T

1/1/2007

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Jim BanePM

Elbert CoxDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
REPLACEMENT PLANTING 

Location Description
IN AND NEAR KINGSBURG & SELMA FROM RTE
99/201 SEPARATION TO 0.6 KM NORTH OF
FLORAL AVE UC (KP R1.1/12.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $1,061

Total Con Est $1,061

166
06-47230_

Dist-EA Phase

0

County-Route-Post Mile

FRE 180-  81.7/ 82.1-

PPNO

2055 

Project Name

WAHTOKE CREEK BRIDGE
REPLACEMENT

Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.111

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,372

RW $$
$31

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/05 Several ESAs on the south side of the project have been identified and will be avoided.  No utility relocation is required.
1/06 Should be programmed in the 2006 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 9/1/2007 11/1/2007 7/1/2009 9/1/2009

T TTTT7/1/2007 9/1/2007 11/1/2007 7/1/2009 9/1/2009

9/1/2007

T9/1/2007

12/1/2010

T1/1/2010

7/1/2006

7/1/2006 A

7/1/2006

5/28/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

7/1/2007

Suzie HoldridgePM

Emad AraimDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Work Description
BRIDGE SCOUR MITIGATION 

Location Description
IN FRESNO COUNTY AT WAHTOKE CREEK BRIDGE
#42-0078 (KP 131.4/132.1)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

PID Appr 6/10/2005

Project Rpt

Current Cost Estimate

Structure Est $775

District Est $2,221

Total Con Est $2,996

R/W Est $31

*Escalated Cost Estimate

Structure Est $847

District Est $2,427

Total Con Est $3,274

CE

EX

12/29/2004

12/29/2004

Friday, September 22, 2006 85 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

167
06-0A990_

Dist-EA Phase

0

County-Route-Post Mile

KER 5-  .8/-

PPNO

3093 

Project Name

TEJON REST AREA REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,133

RW $$
$17

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/1/06- On site review scheduled for 9/12/06-JCH.

8/23/06- PreSurvey req mtg, on site review with HQ next week-JCH.

8/21/06- Kickoff mtg with HQ-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/15/2007 11/3/2007 2/5/2008 7/15/2009 8/15/2009

T TTTT7/15/2007 11/3/2007 2/5/2008 7/15/2009 8/15/2009

11/3/2007

T11/3/2007

10/1/2009

T10/1/2008

9/8/2006

9/8/2006 T

9/8/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Jim HeinenPM

Elbert CoxDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
SAFETY ROADSIDE REST AREA
RESTORATION

Location Description
ON ROUTE 5 AT THE TEJON PASS SAFETY
ROADSIDE REST AREA (KP 1.3)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 3

PID Appr 9/7/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,660

Total Con Est $8,660

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $9,463

Total Con Est $9,463

CE

EX

168
06-0C800_

Dist-EA Phase

0

County-Route-Post Mile

KER 5-  6.3/ 10.1-

PPNO

6514 

Project Name

GRAPEVINE MEDIAN BARRIER
UPGRADE

Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.020

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,736

RW $$
$3

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
Project programmed in 2006 SHOPP. PDT kickoff meeting for PA&ED on 7/20/06.   Design working on selecting alternative.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 9/1/2007 1/1/2009 1/1/2009

T TT7/1/2007 1/1/2009 1/1/2009

7/1/2007 3/1/2010

T5/1/2009

10/1/2006

10/1/2006 T

10/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

7/1/2007

Garth FernandezPM

Gurbhay BrarDM

(559) 243-8012PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Work Description
UPGRADE MEDIAN BARRIERS 

Location Description
ON RTE 5 VARIOUS LOCATIONS BETWEEN KP
10.16 AND 16.35 (PM 6.32 AND 10.16) IN KERN
COUNTY

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

PID Appr 10/25/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,207

Total Con Est $4,207

R/W Est $3

*Escalated Cost Estimate

Structure Est $0

District Est $4,463

Total Con Est $4,463

CE

EX

Friday, September 22, 2006 86 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

169
06-0E370_

Dist-EA Phase

0

County-Route-Post Mile

KER 58- R111.1/-

PPNO

3497 

Project Name

58/14 SEPARATION REVEGETATION
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.240

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,710

RW $$
$6

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 3/1/2008 1/1/2009 3/1/2009

T TTT10/1/2008 3/1/2009 1/1/2010 3/1/2010

10/1/2007

T10/1/2008

7/1/2013

T7/1/2010

9/1/2005

9/1/2007 T

9/1/2005

8/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Frank MomenPM

Elbert CoxDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
REVEGETATION TO RESTORE
ECOLOGICAL AREA

Location Description
"IN KERN COUNTY NEAR MOJAVE, BORROW"
SITE-A

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 9/9/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,535

Total Con Est $2,535

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,770

Total Con Est $2,770

CE

EX

08/18/2005

08/18/2005

170
06-41600_

Dist-EA Phase

0

County-Route-Post Mile

KIN 41- R42.1/R45-

PPNO

4275 

Project Name

HANFORD/ARMONA REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$15,129

RW $$
$7,332

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % 10% % %

Project Comments
8/29/06- Will meet with FHWA on 9/14/06 to sign CE-JCH.

7/7/06- Requesting minor change to BO from USFWS.  Working on Supplemental PSSR-JCH.�6/16/06- Amended BO should be f orthcoming soon-JCH.�6/7/6- Awaiting BO f rom
USFWS.  On 6/12/06 Team will meet to verify scope and treatment of drainage at Grangeville Blv

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/6/2006 7/8/2006 3/1/2008 3/1/2008

T TTT10/6/2006 7/8/2006 3/1/2008 3/1/2008

11/1/2005

A11/1/2005

12/1/2009

T7/1/2008

8/3/2006

8/3/2006 A

7/1/2004

7/1/2004 A

7/1/2004

9/3/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/6/2006

Jim HeinenPM

Steve SakataDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 230-3112
Type Agency Name

Agreements
Date

Work Description
REHAB ROADWAY AND WIDEN
SHOULDERS

Location Description
NEAR LEMOORE FROM HANFORD/ARMONA RD TO
0.8 KM N OF GRANGEVILLE BLVD (KP R67.8/R71.9)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 21

Utilities 4

PID Appr 10/29/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,106

Total Con Est $10,106

R/W Est $612

*Escalated Cost Estimate

Structure Est $0

District Est $10,409

Total Con Est $10,409

ND

FI

Friday, September 22, 2006 87 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

171
06-0A970_

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  22.4/-

PPNO

6370 

Project Name

RAINE REST AREA REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,123

RW $$
$6

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
8/30/04 New project.  Project Team Meetings 10/21/04 & 2/22/05.  Project is a rehab to meet ADA requirements.  2/22/05 Enhancement features will now be done as a separate
project.  ADA must be achieved by Octobe, 2008.  PA&ED Kickoff Meeting held on 8/4/06 in Sacramento.  HQLAP requests GreenStop features to be included.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2007 5/1/2008 8/1/2008

T TT1/1/2007 5/1/2008 8/1/2008

8/1/2010

T12/1/2008

7/1/2006

8/1/2006 A

7/1/2006

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2007

Phillip SanchezPM

Elbert CoxDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 230-3146
Type Agency Name

Agreements
Date

Work Description
SAFETY ROADSIDE REST AREA
RESTORATION

Location Description
IN TULARE CO AT THE PHILLIP S. RAINE SAFETY
ROADSIDE REST AREA (KP 36.05)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

PID Appr 10/3/2005

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,900

Total Con Est $7,900

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $8,381

Total Con Est $8,381

CE

EX

172
06-48750_

Dist-EA Phase

0

County-Route-Post Mile

KIN 198- R16.9/-

PPNO

4348 

Project Name

12TH AVENUE INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2006 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2011

$12,995 $2,000

RIP IIP LOCAL

$2,696 $0

CAPT

SUPT

OTHER

Const $$
$13,000

RW $$
$1,995

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/1/6- Design will remain inhouse for now, looking at contracting out environmental work-JCH.

7/7/06- Design looking at project for possible contracting out-JCH.�6/8/6- Project recommended f or VA study -JCH.�12/09/05- Kings CAG may  program f or PA&ED to begin July
06-JCH.�4/8/5- City  of  Hanf ord looking at possibilities of  f unding PAED-JCH.�3/14/05- CTIPs shows $1,670 RIP f unding f or support cost in 08/09 FY.  $6,287 f or Construction
capital and support are an unfunded future need-JCH.�2/9/04- PID Approv ed, project awaiting f unding-JCH.�11/20/03- This project utilizes an aggressiv e schedule. The schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Draft
Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/1/2009 12/1/2009 1/1/2010 3/1/2012 3/1/2012

T TTTT5/1/2009 12/1/2009 1/1/2010 3/1/2012 3/1/2012

9/1/2009

T9/1/2009

1/1/2014

T6/1/2012

7/1/2008

7/1/2008 T

8/1/2006

8/1/2006 T

8/1/2006

5/1/2009 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 243-3863
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN KINGS COUNTY ON SR 198 AT THE 12TH
AVENUE INTERCHANGE.(KP R27.2)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 6

Utilities 3

PID Appr 2/9/2004

Project Rpt

Current Cost Estimate

Structure Est $1,300

District Est $2,597

Total Con Est $3,897

R/W Est $184

*Escalated Cost Estimate

Structure Est $1,507

District Est $3,011

Total Con Est $4,518

ND

FI

Friday, September 22, 2006 88 *Escalated at 3%



PS&E AND R/W PHASE
Develop Project

(RTL Milestone)



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

173 06-45510_

Jim HeinenPM

Thanh NguyenDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-

PPNO

1208 

Project Name

FRIANT ROAD WIDENING

Work Description
WIDEN TO FOUR LANES 

Location Description
FRIANT RD FROM COPPER AVENUE TO RD 206   

Program Information

Doc Yr

Project Phase

PS&E/RW

2000LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 96    Pgm Amnt   $10,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/11/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,860

Total Con Est $15,860

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % 40% % %

Project Comments
5/24/06- At the March 2006 CTC meeting, the Commission allocated $9,488,000 to Phase 4 for the Friant Road Widening (Project #96).  The Commission
made this allocation with the condition that the project needed to be awarded within 6 months (by September 30, 2006).  We are required to report to the
Commission beginning at 4 months (July 2006) on the status to award.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2004 7/1/2005 12/1/2007 2/1/2008 2/1/2010 12/1/2006

A TTTT1/1/2004 7/1/2005 12/1/2007 2/1/2008 2/1/2010

Reg R/W
M225

Past Due

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est $0

District Est $16,336

Total Con Est $16,336

ND

FI

174 06-45520_

Jim HeinenPM

Thanh NguyenDM

(559) 243-3467PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-
PPNO

     

Project Name

CSUF OPERATIONAL IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
"FRESNO CO ON SHAW AVE, CHESTNUT AVE"
WILLOW AVE AND BARSTOW AVE NEAR CALIF
STATE UNIVERSITY AT FRESNO

Program Information

Doc Yr

Project Phase

PS&E/RW

2000LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 97    Pgm Amnt   $10,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,730

Total Con Est $10,730

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/7/06- FSU will begin submitting invoices for $4.67 million Chestnut Avenue Widening project-JCH.
12/30/05- #97.1: Advertise: 01/15/06, Award Contract 05/01/06, Begin Constr 060106.
#97.2: Project not ready for advertising.
9/15/05- On Sept CTC vote list: Proj #97.2; Letter of No Prejudice, $714k for PS&E and RW. Allocation request to provide $4,670,000 new TCRP funding for

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2004 9/1/2004 10/1/2005 3/1/2006 11/1/2005

A AAA8/1/2004 9/1/2004 10/1/2005 3/1/2006

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

Friday, September 22, 2006 89 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

175 06-0F230_

Neil BretzPM

Ali AlqatamiDM

(559) 243-3465PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  29.7/ 33.4-

PPNO

6245 

Project Name

ARROYO HONDO MEDIAN BARRIER
PROJECT

Work Description
INSTALL MEDIAN BARRIER 

Location Description
ON RTE 5 FROM 0.4 KM S OF RTE 33/5
SEPARATION (BR #42-240) TO 1.0 KM S OF
ARROYO HONDO UC (BR #42-0241 R/L) (KP
47.8/53.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/1/2006

Project Rpt 8/1/2006

Current Cost Estimate

Structure Est $0

District Est $2,300

Total Con Est $2,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Kick-off PDT meeting held 1/12/06.  Current  schedule assumes there are no significant environmental issues involved with the project.  Environmental field
reviews should be completed by 2/1/06 to confirm this assumption.  CE approved on 2-8-06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2006 8/1/2006 11/15/2006 11/15/2006 2/1/2007 4/9/2007 6/25/2007 11/1/2007

A TTTTTA8/1/2006 8/1/2006 11/15/2006 12/1/2006 2/1/2007 4/9/2007 6/25/2007

Reg R/W
M225

APL
List

Yes

201.010

8/1/2006 2/1/200712/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/08/2006

02/08/2006

Contract

176 06-44240_

Abdul El-DahabiPM

Thanh NguyenDM

(559) 243-3445PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Bobi Ritter (559) 243-8178

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 41- R.1/R7.1-
PPNO

1350 

Project Name

EXCELSIOR EXPRESSWAY

Work Description
2-LN EXPRWY TO 4-LN EXPRWY 

Location Description
"IN FRESNO COUNTY, ON RTE 41, 0.2 KM" NORTH
OF EXCELSIOR AVE TO 0.2 KM NORTH OF
ELKHORN AVE (KP R0.2/11.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

$7,500

RIP IIP LOCAL

$3,580

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$7,500

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 34

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/1/2000

Project Rpt 12/15/2005

Current Cost Estimate

Structure Est $1,400

District Est $45,700

Total Con Est $47,100

R/W Est $3,761

Phase Completion
PA&ED RW PS&E CON100 % 35% % %

Project Comments
R/W Support and Capital delayed to 07/08. Draft Environmental document and project report are complete.  Public hearing was held March 9, 2005.
Alternative selection it was made on 8/16/05 after value analysis.  on 1/13/06 Design submitted the R/W requirement maps, submital form and ALN files.
Brdge site subm on 7/1/06; 30% const review 7/11/06;

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/15/2005 7/1/2006 7/1/2006 3/1/2008 6/1/2008 12/1/2008 12/1/2008 1/1/2009 3/1/2009 9/1/2011

A TTTTTTAA

1/13/2006

7/1/2006 7/1/2006 3/1/2008 12/1/2008 12/1/2008 1/1/2009 3/1/20096/1/20081/13/2006 A12/15/2005

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est $1,485

District Est $48,483

Total Con Est $49,968

ND

FI

Friday, September 22, 2006 90 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

177 06-0A040_

Jim BanePM

UnassignedDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

COP FCTA                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R16.3/R17.8-

PPNO

     

Project Name

EASTON LANDSCAPE

Work Description
HIGHWAY PLANTING - OVERSIGHT
ONLY

Location Description
IN FRESNO CO IN EASTON ON RTE 41 FROM 0.4
KM S OF CLAYTON AVE TO 1.03 KM N OF LINCOLN
AVE OC (KP R26.33/R28.57)

Program Information

Doc Yr

Project Phase

PS&E/RW

2005MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $543

Total Con Est $543

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 7/1/2008

T7/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

178 06-41961_

Victor ShawPM

Boris AyaviriDM

(559) 243-3441PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R30.4/R31.8-
PPNO

     

Project Name

FRIANT AUX LANE PHASE II

Work Description
EXTEND EXISTING AUX LANE &
MAINLINE LANE & ADD A SECOND
AUX LANE

Location Description
ON ROUTE 41 FROM HERNDON AVENUE UC TO 0.1
KM NORTH OF FRIANT ROAD UC (KP R49.0/R51.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006STIP Programmed
Program Status

Component Funding
TCRP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 95    Pgm Amnt   $10,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/22/2006

Current Cost Estimate

Structure Est $1,500

District Est $4,900

Total Con Est $6,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
5/25/06 95% constructibility review held, very few comments.  Project ahead of schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2006 11/1/2006 1/1/2007 1/1/2007 2/12/2007 2/1/2007 12/1/2010

A TTTAAA1/15/2002 6/15/2006 8/4/2006 7/18/2006 11/1/2006 12/15/2006 2/1/2007

Reg R/W
M225

APL
List

Yes

710.870

1/1/20071/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/17/2006

07/17/2006

Contract

Friday, September 22, 2006 91 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

179 06-0A280_

Suzie HoldridgePM

Elbert CoxDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146 COP FCTA #1240                                 
COP FCTA #1240                                 

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R.5/R8.7-

PPNO

     

Project Name

FWY 168 IN FILL LANDSCAPING

Work Description
LANDSCAPE & IRRIGATION 

Location Description
IN FRESNO COUNTY FROM RTE 180 TO BULLARD
AVENUE

Program Information

Doc Yr

Project Phase

PS&E/RW

2004MEASURE Active
Program Status

Component Funding
Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Coop 06-1240 with FCTA for Caltrans to design the landscape project was executed in 12/04.  Coop 06-1289 is for FCTA to fully fund, ad, award and construct
the landscape project.  Project design completed 8/06 and project to be advertised in the fall of 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2005 10/1/2007

A8/1/2005

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

180 06-34233_

Bob HullPM

Thanh NguyenDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Lance Brangham (559) 243-8161

(559) 243-3813 COP AMEND 2 -FCTA-PS&E 031302  
COP AMEND 4 -FCTA-R/W 043003  
COP CITY OF  FRESNO 021205  
COP CITY OF  FRESNO         
COP FCTA &   FMFCD                             

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R53.4/R55.9-
PPNO

0089C

Project Name

FRESNO 180 WEST FREEWAY -
SEGMENT 2

Work Description
CONSTRUCT FREEWAY 

Location Description
IN AND NEAR FRESNO FROM 0.3 KM W OF
BRAWLEY AVE TO 0.4 KM E OF WEST AVE (KP
R86.0/R90.0).

Program Information

Doc Yr

Project Phase

PS&E/RW

1999MEASURE Active
Program Status

Component Funding
Measure , Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 47

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/1989

Project Rpt 12/15/2004

Current Cost Estimate

Structure Est $12,423

District Est $31,077

Total Con Est $43,500

R/W Est $12,454

Phase Completion
PA&ED RW PS&E CON100 % 90 99% % %

Project Comments
Coop Agreement Amendment with FCTA approved 1/26/05 for total PS&E Support = $3.4m.   *Need Coop Agmt. for Construction
Coop Agreement Amendment with FCTA approved 1/26/05 for total R/W Support =$1.643m and R/W Capital = $6.744m.
Environmental Reevaluation approved 11-8-04, Supplemental Project Report approved 12-15-04. PS&E package delivered to FCTA (Becthel) 3-22-06.
FUNDING: $39.077m Measure C +  $26.123m 2001 Demo + $6.468m 2005 TEA-LU Demo

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2002 4/1/2004 2/26/2004 12/15/2005 3/22/2006 3/1/2006 9/27/2006 10/18/2006 12/20/2006 9/29/2008

A TTTAAAAA

2/26/2004

A3/1/2002 4/1/2004 2/26/2004 12/15/2005 3/22/2006 3/1/2006 9/27/2006 10/18/2006 12/20/20062/26/2004

Reg R/W
M225

APL
List

Yes

400.000

9/27/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

03/01/2002

03/01/2002

Friday, September 22, 2006 92 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

181 06-34251_

Neil BretzPM

Jun XuDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Lance Brangham (559) 243-8161

(559) 243-3590 CAH COUNTY OF FRESNO         
COP CO OF FRESNO #1301         
COP FCTA 1142A2                        111404  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R66.1/R72.3-

PPNO

0091A

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 1

Work Description
2C TO 4E ON EXISTING
ALIGNMENT

Location Description
IN FRESNO COUNTY EAST OF THE CITY OF
FRESNO FROM 0.8 KILOMETER EAST OF
TEMPERANCE AVE TO QUALITY AVE (KP
R106.3/116.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , Measure

Prog Code Prog FY

$19,100

RIP IIP LOCAL

$5,971

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$19,100

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 109

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45,000

Total Con Est $45,000

R/W Est $22,535

Phase Completion
PA&ED RW PS&E CON100 % 45 95% % %

Project Comments
2000 STIP programmed Design and RW.  Environmental reevaluation in progress (Pending B.O. from USFWS, B.A. sent to USFWS 3/2003).  Design working
on controlled access highway agreement.  Partial R/W funding ($2.5 M) available for acquisition through COOP Amd (DAN 06-1142 A2) w/ FCTA. Last PDT
meeting held 8-12-04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/18/1996 10/1/2001 2/1/2008 7/1/2008 8/1/2008 10/1/2008 3/1/2009 10/1/2011

A TTTTTA

10/1/2001

A4/18/1996 10/1/2001 2/1/2008 7/1/2008 8/1/2008 10/1/2008 3/1/200910/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $47,741

Total Con Est $47,741

ER

ES

12/20/2005

12/20/2005

182 06-34252_

Neil BretzPM

Sanku MohanDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Lance Brangham (559) 243-8161

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R71.6/R75-
PPNO

0091B

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 2

Work Description
2C TO 2E ON EXISTING
ALIGNMENT

Location Description
NEAR CENTERVILLE FROM ACADEMY AVE TO
TRIMMER SPRINGS RD START FROM PA&ED (KP
R114.6/R120.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , Measure

Prog Code Prog FY

$3,710

RIP IIP LOCAL

$1,893

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$3,710

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 47

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $0

District Est $19,600

Total Con Est $19,600

R/W Est $10,127

Phase Completion
PA&ED RW PS&E CON100 % 40 45% % %

Project Comments
2000 STIP programmed for Design and RW.  Environmental reevaluation in process (Pending B.O. from USFWS, B.A. sent to USFWS 3/2003). Due to lack of
capital funding Fresno COG requests stoppage of design effort (3/7/05).   Current schedule assumes design activities will resume 7/1/07. (12/16/05)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/18/1996 10/11/2002 3/1/2009 7/1/2009 8/1/2009 9/1/2009 2/1/2010 12/1/2011

A TTTTTA

10/1/2001

10/11/2002 7/1/2009 8/1/2009 9/1/2009 2/1/20103/1/200910/1/2001 A4/18/1996

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $21,417

Total Con Est $21,417

ER

ES 04/18/1996

Friday, September 22, 2006 93 *Escalated at 3%
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XPM Download 9/22/2006

PMCS Download 9/22/2006

183 06-34253_

Neil BretzPM

Sanku MohanDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Lance Brangham (559) 243-8161

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R75/R78.2-

PPNO

0091C

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 3

Work Description
2C TO 2E ON NEW ALIGNMENT 

Location Description
NEAR CENTERVILLE AND MINKLER FROM
TRIMMER SPRINGS RD TO FRANKWOOD AVE
START FROM PA&ED (KP R120.0/R125.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , Measure

Prog Code Prog FY

$750

RIP IIP LOCAL

$1,607

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$750

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 57

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $4,100

District Est $18,900

Total Con Est $23,000

R/W Est $25,597

Phase Completion
PA&ED RW PS&E CON100 % 40 35% % %

Project Comments
2000 STIP programmed for Design and RW.  Environmental reevaluation in progress (Pending B.O. from USFWS, B.A. sent to USFWS 3/2003).  Due to lack of
capital funding Fresno COG requests stoppage of design effort (3/7/05).  Current schedule assumes design activities will resume 7/1/07.  (12/16/05)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/18/1996 7/10/2002 4/12/2002 7/1/2009 9/1/2009 1/1/2010 2/1/2010 3/1/2010 8/1/2010 10/1/2012

A TTTTTTAA

10/1/2001

7/10/2002 4/12/2002 7/1/2009 1/1/2010 2/1/2010 3/1/2010 8/1/20109/1/200910/1/2001 A4/18/1996

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $4,480

District Est $20,653

Total Con Est $25,133

ER

ES 04/18/1996

184 06-46170_

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3110 COP COUNTY OFKERN         
COP COUNTY OFKERN         

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 5- R13.5/-
PPNO

3086 

Project Name

LAVAL ROAD INTERCHANGE

Work Description
CONSTRUCT NEW BRIDGE AND
RAMPS

Location Description
IN KERN COUNTY ON RTE 5 @ WHEELER RIDGE
ROAD (KP R21.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004LOCAL Active
Program Status

Component Funding
Oversight , Demo

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/25/2005

Project Rpt 5/25/2005

Current Cost Estimate

Structure Est $4,000

District Est $5,000

Total Con Est $9,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 20% 0% %

Project Comments
6/8/05- Local Funded, Federal Demo Funds, Oversight .  Kern County lead agency, Funding by Tejon Ranch.  The CAR for the HWY improvement Agreement
have been approved.  The HWY Improvement Agreement with the developer is for preparation of the PS&E.  A Coop(to capture Fed.$$) will be entered into
with Kern County for construction.  Advisory Design Exception for the need for an auxiliary lane and a  two-lane exit ramp has been approved.  Supplemental
PSR/PR was approved on 5/25/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/25/2005 5/25/2005 6/1/2006 9/1/2006 4/2/2007 5/1/2007 5/1/2007 6/1/2007 8/1/2007 8/1/2009

A TTTTTTAA

5/25/2005

A5/25/2005 5/25/2005 6/1/2006 9/1/2006 4/2/2007 5/1/2007 5/1/2007 6/1/2007 8/1/20075/25/2005

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/26/1998

10/26/1998

Friday, September 22, 2006 94 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

185 06-44250_

Mehran AkhavanPM

Ken RomeroDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 46-  7.3/ 33.5-

PPNO

3386 

Project Name

KECKS RD 4-LANE

Work Description
2-LN CONVENTIONAL TO 4-LN
CONVENTIONAL EXPRWY

Location Description
FROM THE INTERSECTION OF KECKS ROAD TO
1.44 KM EAST OF INTERSTATE 5 INTERCHANGE
(KP 11.7/53.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 113    Pgm Amnt   $30,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/7/2000

Project Rpt 6/14/2005

Current Cost Estimate

Structure Est $9,220

District Est $69,250

Total Con Est $78,470

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 40 95% % %

Project Comments
10/2005 To split 3 segments into 3 separate EAs crf                                                8/22/03 Design currently working on Segment I, PM 19.8/27.0 (7.2 Mi) crf

Public Hearing held 5-07-03 @ Lost Hills crf

Value Analysis Study complete and final report received from consultant 7-26-02 crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/14/2005 7/1/2007 3/1/2009 7/1/2009 7/1/2009 9/15/2009 2/1/2010 3/1/2012

A TTTTTT

7/1/2002

7/1/2007 7/1/2009 7/1/2009 9/15/2009 2/1/20103/1/20097/1/2002 A6/14/2005

Reg R/W
M225

APL
List

Yes

*Escalated Cost Estimate

Structure Est $10,075

District Est $75,671

Total Con Est $85,746

ND

FI

01/01/2005

01/01/2005

186 06-49550_

Mehran AkhavanPM

Gurbhay BrarDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3106 COP COUNTY OFKERN         
COP COUNTY OFKERN         
RR BNSF                               072505  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  43.9/-
PPNO

6223 

Project Name

HEATH ROAD AND HWY 58 SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
ON ROUTE 58 IN KERN COUNTY AT HEATH ROAD
(KP 70.77)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 12/20/2004

Current Cost Estimate

Structure Est $0

District Est $621

Total Con Est $621

R/W Est $11

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 M224  10/15/04 A  crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/31/2006 9/29/2006 9/29/2006 11/30/2006 1/30/2007 11/1/2007

TTTAA7/19/2006 7/17/2006 9/29/2006 11/30/2006 1/30/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/04/2004

08/04/2004

Friday, September 22, 2006 95 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

187 06-42550_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Juergen Vespermann (559) 243-8171

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R92.1/R93.2-

PPNO

3482 

Project Name

DENNISON ROAD IMPROVEMENTS

Work Description
REPLACE OC W/4-LANE OC &
CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE

Location Description
IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP
R148.3/R150.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998ASTIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$2,535

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 5/19/2000

Project Rpt 6/30/2003

Current Cost Estimate

Structure Est $4,521

District Est $6,350

Total Con Est $10,871

R/W Est $632

Phase Completion
PA&ED RW PS&E CON100 % 80% % %

Project Comments
The project is programmed for PA&ED and PS&E only. The PS&E is completed and shelved due to lack of Capital funding. The schedule for the remaining
phases will be determined  when funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/28/2003 1/20/2004 3/21/2006 6/1/2006

A AAA

4/9/2004

1/20/2004 3/21/2006 6/1/20064/9/2004 A7/28/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/28/2003

07/28/2003

188 06-42811_

Sharri Bender-EhlertPM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.8/ 21.7-
PPNO

     

Project Name

WHITE LANE INTERCHANGE

Work Description
RECONSTRUCT ON-RAMP 

Location Description
IN THE CITY OF BAKERSFIELD BETWEEN WHITE
LANE (KP 33.5/35.0) 0.5KM SOUTH AND 1.0 KM
NORTH OF

Program Information

Doc Yr

Project Phase

PS&E/RW

2006LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,800

Total Con Est $1,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/7/06 - New oversight project to fix cross slope issue for the SB on-ramp that resulted from the construction of the new bridge.  Design Exception Fact Sheets
have been approved and we are waiting for submittal of the supplemental PR and the 95% PS&E.

8/24/06 - Reviewed supplemental PR, waiting for 95% PS&E.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

TTTTTT 10/1/2006 11/5/2006 11/5/2006 12/15/2006 1/5/20079/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Friday, September 22, 2006 96 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

189 06-0E580_

Jim HeinenPM

Gurbhay BrarDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106 COP COUNTY OFKERN         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  36.2/-

PPNO

6208 

Project Name

LERDO HWY & SR 99 SIGNALS

Work Description
INSTALL SIGNALS AND LEFT-TURN
LANE

Location Description
IN KERN CO AT THE INTERSECTION OF LERDO
HIGHWAY AND THE OFF RAMP FROM
NORTHBOUND SR 99 (KP 58.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/7/2006

Current Cost Estimate

Structure Est $0

District Est $586

Total Con Est $586

R/W Est $44

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/2/06- Project Report sent out for final signatures.- R.j.
7/20/06- Working on critical path of utility relocation.  Met with City of Shafter Engineer to go over project.  PR almost ready to circulate-JCH.
7/7/06- PR almost complete.  Recd 5 of 7 utility verifications so far-JCH.
6/7/6- Preparing PID for final signature rounds-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/7/2006 9/15/2007 10/5/2007 11/1/2007 12/15/2007 2/1/2008 10/1/2008

A TTTTT

8/5/2006

T8/7/2006 9/15/2007 10/5/2007 11/1/2007 12/15/2007 2/1/20088/5/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $604

Total Con Est $604

CE

EX

01/03/2006

01/03/2006

190 06-48560_

Hussein SenanPM

David SanghaDM

(559)243-3586PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942 COP CITY OF  BAKERSFIE         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  28/ 28.6-
PPNO

     

Project Name

ASHE ROAD LEFT TURN LANES

Work Description
INSTALL LEFT-TURN LANES ON
EB/WB ON SR 119

Location Description
IN KERN CO NEAR PUMPKIN CENTER AT ASHE
ROAD (KP 45.1/46.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 23

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 12/23/2003

Current Cost Estimate

Structure Est $0

District Est $745

Total Con Est $745

R/W Est $249

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PS&E revisions with Design  crf                 M224 1-13-2004 A   crf                          M377   7/1/04 A  crf
RW Appraisals, acquisition and Utilities begun 3/2005  crf
Street lights are on State Right of Way - no need for Maintenance Agrmt  or Coop crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/23/2003 9/27/2004 5/1/2007 8/1/2007 8/1/2007 9/11/2007 11/1/2007 11/1/2008

A TTTTTA12/23/2003 9/27/2004 5/1/2007 8/1/2007 8/1/2007 9/11/2007 11/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $767

Total Con Est $767

CE

EX

09/04/2003

09/04/2003

Friday, September 22, 2006 97 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

191 06-42480_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 184- L0/L3.6-

PPNO

3841 

Project Name

WEEDPATCH 4-LANE

Work Description
WIDEN FROM 2C TO 4C 

Location Description
IN LAMONT 0.5 KM S OF RTE 223 TO DI GIORGIO
RD AND FROM PANAMA RD TO 0.8 KM S OF
PANAMA LN (KP L0.0/1.6 & 3.5/5.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$1,264

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 86

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/16/1999

Project Rpt 5/11/2005

Current Cost Estimate

Structure Est $0

District Est $17,090

Total Con Est $17,090

R/W Est $3,666

Phase Completion
PA&ED RW PS&E CON100 % 20% % %

Project Comments
B.O. by F&W Service in Sacramento is pending. On 5/13/03 BA was submitted to F&W Services by FHWA. The project is programmed for PA&ED only.
The schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/8/2005 7/1/2010 3/1/2012 7/1/2012 7/1/2012 9/1/2012 12/1/2012 7/1/2015

A TTTTTT

1/1/2010

7/1/2010 7/1/2012 7/1/2012 9/1/2012 12/1/20123/1/20121/1/2010 T6/8/2005

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $20,406

Total Con Est $20,406

ND

FI

06/08/2005

06/08/2005

192 06-42630_

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3122 COP COUNTY OFKERN         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 184-  8.6/-
PPNO

6218 

Project Name

MILLS DRIVE/BRECKENRIDGE ROAD
LEFT TURN CONSTRUCTION &

SIGNALSWork Description
CHANNELIZATION AND
SIGNALIZATION

Location Description
"ON ROUTE 184, IN KERN CO, AT" INTERSECTION
OF MILLS DR./ BRECKENRIDGE RD. (KP 13.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Active
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 23

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 12/22/2004

Current Cost Estimate

Structure Est $0

District Est $1,016

Total Con Est $1,016

R/W Est $1,012

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
   The project was moved from Claudia Espino to Martin Nishikawa in January 2004.         

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/2007 10/1/2006 7/1/2007 10/1/2007 10/15/2007 12/1/2007 3/1/2008 10/1/2008

A TTTTTT

6/1/2006

A12/22/2004 11/1/2006 7/1/2007 9/1/2007 9/15/2007 11/1/2007 2/1/20087/13/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $1,046

Total Con Est $1,046

CE

EX

11/09/2004

11/09/2004

Friday, September 22, 2006 98 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

193 06-45690_

Neil BretzPM

Abdul BakerDM

(559) 243-3465PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 0- C5945-

PPNO

     

Project Name

JERSEY AVENUE WIDENING

Work Description
WIDENING FROM 2 TO 4
LANES/INSTALL "TRAFFIC
SIGNALS, CURB AND GUTTER"

Location Description
"IN THE CITY OF LEMOORE, AT JERSEY"  AVENUE
FROM 17TH ST TO 18TH ST IN KINGS COUNTY

Program Information

Doc Yr

Project Phase

PS&E/RW

2000LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 112    Pgm Amnt   $1,500

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 2/21/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,695

Total Con Est $1,695

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
TCRP Application approved by CTC 2-21-01. $1.5 million in TCRP funds and $195,000 in Kings County funds.  EA for Tracking only - Charges are on EA
965100.
TCRP application amendment approved 4-1-02. Project design is complete and R/W has been acquired, currently waiting for construction funding. (12/20/05)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

194 06-32550_

Jim HeinenPM

Khaled DaherDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 198-  9.4/ 10.2-
PPNO

4330 

Project Name

19TH AVE INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
ON ROUTE 198 IN KINGS COUNTY IN KINGS
COUNTY FROM ROUTE 41 TO 18 1/2 AVENUE
(VINE STREET) (KP 15.1/16.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$3,249

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 9

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/1993

Project Rpt 6/20/2005

Current Cost Estimate

Structure Est $3,058

District Est $13,737

Total Con Est $16,795

R/W Est $7,287

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
7/3/06- Project programmed for support for PSE.  Will set up PDT meeting next couple of weeks-JCH.
6/8/6- Project rec for VA study-JCH.
12/9/05- Kings COG will try to program support for PS&E to begin 7/06-JCH.
6/20/05- PR approved,  PAED achieved.  Project work is suspended pending  additional funding to proceed into PSE/RW.  Take off APL.  Outstanding effort by

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/20/2005 2/1/2009 3/1/2009 2/1/2011 7/1/2011 3/1/2012 11/1/2012 2/1/2013 3/15/2013 7/1/2015

A TTTTTTTT

11/1/2008

2/1/2009 3/1/2009 2/1/2011 3/1/2012 11/1/2012 2/1/2013 3/15/20137/1/201111/1/2008 T6/20/2005

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $3,651

District Est $16,403

Total Con Est $20,054

EX

EX

06/15/2005

Friday, September 22, 2006 99 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

195 06-43400_

Judy AguilarPM

Emad AraimDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 65-  0/ 18-

PPNO

8650 

Project Name

TERRA BELLA EXPRESSWAY

Work Description
2C TO 4E 

Location Description
ON STATE ROUTE 65 IN TULARE COUNTY FROM
TULARE/KERN COUNTY LINE TO 0.2 KM SOUTH
OF ROUTE 190/65 SEPARATION (KP 0.0/29.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998ASTIP Programmed
Program Status

PDS
Component Funding

RIP , TCRP

Prog Code Prog FY

$0

RIP IIP LOCAL

$2,440

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Bill Ref# 0    Pgm Amnt   $3,500

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 99

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/19/2000

Project Rpt 6/27/2005

Current Cost Estimate

Structure Est $7,900

District Est $56,363

Total Con Est $64,263

R/W Est $6,395

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments
Public Open House held on 3/17/05 in Porterville, about 35 people showed up. Everybody is in support of the project.
Combined with TCRP #122 (EA 06-45210).  Dropped EA 06-45210.
TCRP application was approved on 6/7/01 by CTC.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/5/2005 1/1/2007 10/1/2008 3/15/2011 6/15/2011 10/1/2011 10/1/2011 11/15/2011 2/15/2012 7/15/2014

A TTTTTTTT

1/1/2007

1/1/2007 10/1/2008 3/15/2011 10/1/2011 10/1/2011 11/15/2011 2/15/20126/15/20111/1/2007 T7/5/2005

Reg R/W
M225

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est $9,158

District Est $65,340

Total Con Est $74,498

ER

ES

196 06-43950_

Garth FernandezPM

Abdul BakerDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-8037 COP CITY OF  VISALIA                           
COP CITY OF  VISALIA                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R10.2/-
PPNO

6530 

Project Name

SANTA FE AVE O.C.

Work Description
CONSTRUCT OVERCROSSING 

Location Description
IN VISALIA AT SANTA FE AVE (KP R16.45)  

Program Information

Doc Yr

Project Phase

PS&E/RW

2002LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/5/2003

Project Rpt 6/5/2003

Current Cost Estimate

Structure Est $2,440

District Est $1,419

Total Con Est $3,859

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 70 75% % %

Project Comments
6/8/05 - City of Visalia is the lead agency.  City is combining this project with Ben Maddox O. C. work (06-43960_). 30% PS&E has been submitted.  Waiting for
an updated schedule.  60% PS&E submitted on 8/24/05. 60% Const. Review held 10/5/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/5/2003 7/23/2004 11/29/2004 5/1/2006 7/1/2006 9/1/2006 9/1/2006 10/15/2006 1/2/2007 8/1/2008

A TTTTTTAA

7/26/2004

A6/5/2003 7/23/2004 11/29/2004 12/1/2006 12/13/2006 1/1/2007 2/9/2007 3/1/2007 4/1/20077/26/2004

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND 11/19/2002

Friday, September 22, 2006 100 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

197 06-43960_

Garth FernandezPM

Abdul BakerDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-8037 COP CITY OF  VISALIA                           
COP CITY OF  VISALIA                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R10.7/-

PPNO

6535 

Project Name

BEN MADDOX WAY O.C.

Work Description
WIDEN OC AND SIGNALIZE
OFF-RAMP

Location Description
IN VISALIA AT BEN MADDOX WAY (KP R17.27)  

Program Information

Doc Yr

Project Phase

PS&E/RW

2006LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 12/8/2003

Current Cost Estimate

Structure Est $1,944

District Est $2,237

Total Con Est $4,181

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 30 75% % %

Project Comments
6/8/05 - City of Visalia is the lead agency.  City is combining this project with Santa Fe O. C. work (06-43950_).  30% PS&E plans have been submitted.
Waiting for a schedule from City's consultant.  60% Const. Review held 10/5/05.  City needs to revise schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/8/2003 7/23/2004 1/15/2006 5/1/2006 7/1/2006 9/1/2006 9/1/2006 11/1/2006 1/2/2007 8/1/2008

A TTTTTTAA

11/29/2004

A12/8/2003 7/23/2004 1/15/2006 12/1/2006 12/13/2006 1/1/2007 2/9/2007 3/1/2007 4/1/200711/29/2004

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

ES

07/21/2003

07/21/2003

198 06-39520_

Sharri Bender-EhlertPM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942 COP BAKERSFIECANCELLED         
COP CITY OF  BKS #1177 072502  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178- R6.1/R7.5-
PPNO

3731 

Project Name

FAIRFAX INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
ON STATE ROUTE 178 FROM 1.2 KM W TO 1.2 KM
E OF FAIRFAX RD IN THE CITY OF BAKERSFIELD
(KP 9.8/12.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
Oversight , RIP , Local  ,
LCO

Prog Code Prog FY
2006

$15,000 $500

RIP IIP LOCAL

$0 $550

CAPT

SUPT

OTHER

Const $$
$15,000

RW $$
$500

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/22/1997

Project Rpt 12/23/2005

Current Cost Estimate

Structure Est $2,621

District Est $13,070

Total Con Est $15,691

R/W Est $1,085

Phase Completion
PA&ED RW PS&E CON100 % 50 80% % %

Project Comments
6/8/05 - Oversight project with the City of Bakersfield taking the lead.  Coop.Ag. with the City of Bakersfield is completed through PS&E. The advisory fact sheet
has been approved.  Should receive updated Project Report soon.�7/27/05 - PR submitted for review.�8/11/05 - 60% PS&E submitted for review.�11/8/05 -
Final PR submitted for review.�7/7/06 - CT received preliminary 95% PS&E on 6/30/06, working on construction and drainage coop.  8/24/06 - Stil l waiting for
official 95% PS&E.  Met with City regarding R/W Cert.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/23/2005 7/1/2003 4/20/2003 6/9/2006 9/8/2006 11/9/2006 11/9/2006 1/12/2007 3/9/2007 3/1/2010

A TTTTTAAA

3/1/2003

A12/23/2005 7/1/2003 4/20/2003 6/9/2006 9/15/2006 10/10/2006 11/9/2006 1/12/2007 3/9/20073/1/2003

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/23/2003

12/06/2005

Friday, September 22, 2006 101 *Escalated at 3%
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XPM Download 9/22/2006

PMCS Download 9/22/2006

199 06-38821_

Phillip SanchezPM

Elbert CoxDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  30.1/ 31-

PPNO

6405Y

Project Name

PROSPERITY REPLACEMENT PLANTING

Work Description
LANDSCAPE MITIGATION 

Location Description
IN TULARE AT PROSPERITY AVE (KP 48.4/49.8)   

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

$300

RIP IIP LOCAL

$48

CAPT

SUPT

OTHER

Const $$
$300

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/1/2005

CTC Vote Date
6/8/2006

PID Appr

Project Rpt 7/19/2000

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 80% % %

Project Comments
This is a "split-off" replacement planting project from the Prosperity Avenue Interchange project 06-388203.  Project is required mitigation.  45 Working Days.
750 PE days.  Project was " placed on pending" at September 2005 CTC Meeting because of lack of STIP funds state wide.  Project has been re-programmed
in 2006 STIP.   PS&E is being updated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/31/2003 10/21/2004 8/11/2005 1/24/2005 3/1/2007 6/1/2007 10/1/2010

A TTTAT10/31/2003 12/1/2006 9/19/2006 2/1/2007 3/1/2007 6/1/2007

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/20/2000

10/30/2003

200 06-0C470_

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  15.9/ 64.6-
PPNO

     

Project Name

FRESNO 5 DECK SEAL

Work Description
METHACRYLATE BRIDGE DECK
TREATMENT

Location Description

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $79

Total Con Est $79

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/18/2006 10/1/2006 1/1/2007 11/1/2006 3/1/2007 4/12/2007 6/1/2007 9/1/2007

A TTTTTT8/22/2006 10/1/2006 1/1/2007 11/1/2006 3/1/2007 4/12/2007 6/1/2007

Reg R/W
M225

APL
List

Yes

030.115

9/18/2006 3/1/200711/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

Friday, September 22, 2006 102 *Escalated at 3%
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XPM Download 9/22/2006

PMCS Download 9/22/2006

201 06-0E150_

Abdul El-DahabiPM

Ali AlqatamiDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3475 RR UNIONPAC BNSF 072806  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R22.1/R31.7-

PPNO

1431 

Project Name

JENSEN TO FRIANT CAPM

Work Description
GRIND PCC PAVEMENT 

Location Description
ON ROUTE 41 FROM SOUTH FRESNO VIADUCT TO
FRIANT RD UNDERCROSSING (KP R35.6/R51.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2005

Project Rpt 9/20/2005

Current Cost Estimate

Structure Est $0

District Est $4,341

Total Con Est $4,341

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID approved on 9/20/05.  on 6/5/06 requested for a Design Manager to be assigned, for "0" & "1" Phases to be opened , and for the project to be on APL .

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 9/1/2006 1/2/2007 2/1/2007 3/16/2007 5/1/2007 8/1/2007 1/16/2008

A TTTTT

7/1/2006

7/1/2006 1/2/2007 11/1/2006 3/1/2007 5/1/2007 8/1/2007

Reg R/W
M225

APL
List

Yes

010.122

8/1/2006 3/1/200711/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 06/20/2005

Contract

202 06-49460_

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3863 COP COUNTY OFFRESNO 060806  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  5.3/-
PPNO

6222 

Project Name

CONEJO AVE SIGNALS FRESNO CO.

Work Description
"INSTALL SIGNAL, LEFT-TURN"
"CHANNELIZATION, ADD FLASHING
BEACON"

Location Description
AT CONEJO AVENUE (KP 8.6)   

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,292

RW $$
$399

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 5

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 7/1/2005

Current Cost Estimate

Structure Est $0

District Est $845

Total Con Est $845

R/W Est $446

Phase Completion
PA&ED RW PS&E CON100 % 40 90% % %

Project Comments
8/22/05 County received HES funding to assist with their portion of the construction funding. jp
Design working on project.  County will not agree to participate 4/04.
12/15/2004 - Reg R/W moved from 9/1/2005 to 5/1/2005.
03/09/2005 - PID Constructability meeting held.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 5/10/2005 10/1/2006 11/1/2006 2/1/2007 3/1/2007 5/1/2007 5/1/2008

A TTTTTA

3/4/2004

A7/1/2005 5/10/2005 11/15/2006 11/1/2006 2/1/2007 3/1/2007 5/1/20073/4/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/13/2005

06/13/2005

Friday, September 22, 2006 103 *Escalated at 3%
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XPM Download 9/22/2006

PMCS Download 9/22/2006

203 06-0G300_

Bill MosesPM

UnassignedDM

(559) 445-6514PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  .6/ 3.1-

PPNO

     

Project Name

Work Description
FLUSH AND CLEAN OUT CULVERT
SYSTEMS

Location Description
IN FRESNO COUNTY WEST OF COALINGA FROM
1.06 KM EAST OF MONTEREY COUNTY LINE (KP
1.06/4.97)

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

T TTTTT11/1/2006 1/1/2007 12/1/2006 3/1/2007 4/12/2007 7/1/2007

Reg R/W
M225

APL
List

Yes

020.020

11/1/2006 3/1/200712/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

204 06-0G280_

Bill MosesPM

UnassignedDM

(559) 445-6514PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  4.1/ 6.7-
PPNO

     

Project Name

Work Description
FLUSH AND CLEAN OUT CULVERT
SYSTEMS

Location Description
IN FRESNO COUNTY WEST OF COALINGA FROM
0.26 KM WEST OF HANDS GRIEVE CANYON (KP
6.73/10.80)

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

T TTTTT11/1/2006 1/1/2007 12/1/2006 3/1/2007 4/12/2007 7/1/2007

Reg R/W
M225

APL
List

Yes

020.020

11/1/2006 3/1/200712/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

Friday, September 22, 2006 104 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

205 06-0C480_

Bill MosesPM

UnassignedDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0-  0/-

PPNO

     

Project Name

Work Description
METHACRYLATE BRIDGE DECK
TREATMENT

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS    

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $800

District Est $150

Total Con Est $950

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/18/2006 10/1/2006 1/1/2007 11/1/2006 3/1/2007 4/12/2007 6/1/2007 9/1/2007

A TTTTTT8/22/2006 10/1/2006 1/1/2007 11/1/2006 3/1/2007 4/12/2007 6/1/2007

Reg R/W
M225

APL
List

Yes

030.115

9/18/2006 3/1/200711/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

206 06-0E230_

Abdul El-DahabiPM

Ali AlqatamiDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  10.2/ 15.8-
PPNO

3402 

Project Name

GRAPEVINE ROAD TO RTE 99 CAPM

Work Description
"PANEL REPLACEMENT, COLD
PLANE" SHOULDER AND PAVE
BACK

Location Description
NEAR LEBEC FROM GRAPEVINE RD UC TO 5/99
SEPARATION (KP 16.4/25.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,026

RW $$
$20

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2005

Project Rpt 9/8/2005

Current Cost Estimate

Structure Est $0

District Est $6,673

Total Con Est $6,673

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 9/1/2006 5/15/2007 7/1/2007 9/15/2007 11/1/2007 4/1/2008 12/1/2008

A TTTTTT

8/1/2006

T7/1/2006 9/1/2006 5/10/2007 5/1/2007 7/16/2007 10/16/2007 2/15/20088/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.121

7/1/2006

*Escalated Cost Estimate

Structure Est $0

District Est $6,873

Total Con Est $6,873

CE

EX

07/27/2005

07/27/2005

Friday, September 22, 2006 105 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

207 06-0F380_

Abdul El-DahabiPM

Nicholas ChanDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3126 RR TULARE VALLEY RR 060906  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  52.5/ 53.6-

PPNO

6202 

Project Name

KERN 58 GOCALIFORNIA

Work Description
OPERATIONAL IMPROVEMENT 

Location Description
IN KERN COUNTY ON SR 58 FROM SR 99 TO
CONNECTOR RAMP TO H STREET (KP 84.5/86.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Component Funding
Go California

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,912

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/31/2006

CTC Vote Date

PID Appr 1/9/2006

Project Rpt 1/9/2006

Current Cost Estimate

Structure Est $0

District Est $3,694

Total Con Est $3,694

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
CE on 12/29/05. R/W Data Sheet on 1/5/06. PID (Combined PSR/PR) approved on 1/9/06.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/9/2006 3/1/2006 8/21/2006 6/13/2006 10/2/2006 11/13/2006 2/1/2007 6/30/2007

A TTTAAA

1/11/2006

A1/9/2006 3/1/2006 8/21/2006 6/13/2006 10/2/2006 11/13/2006 2/1/20071/11/2006

Reg R/W
M225

APL
List

Yes

201.310

10/1/2006 6/30/20079/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 12/29/2005

Contract

208 06-43350_

Sharri Bender-EhlertPM

Richard HelgesonDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3110 COP CITY OF  SHAFTER         
COP COUNTY OFKERN         
COP KERN CO                            061201  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99- R30.5/R31.1-
PPNO

3559 

Project Name

7TH STANDARD ROAD WIDENING

Work Description
MODIFY INTERCHANGE 

Location Description
NEAR BAKERSFIELD ON RTE 99 AT THE 7TH
STANDARD RD INTERCHANGE (KP 49.1/50.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002LOCAL Programmed
Program Status

PDS
Component Funding

TCRP , Oversight , RIP

Prog Code Prog FY
2007

$2,500 $5,800

RIP IIP LOCAL

$0 $0

CAPT

SUPT

OTHER

Const $$
$5,800

RW $$
$2,500

Bill Ref# 103    Pgm Amnt   $8,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/4/2006

CTC Vote Date
6/8/2006

PID Appr 1/31/2000

Project Rpt 7/11/2003

Current Cost Estimate

Structure Est $2,500

District Est $14,000

Total Con Est $16,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50 90% % %

Project Comments
6/8/05 - County proceeding with local funds.  PS&E is 95% complete but has not been submitted to CT for review.�TCRP application was approved on March
28,2001.  Kern County is the lead agency.�7/7/06 - R/W funds voted June 2006, 95% PS&E comments sent to County on 6/12/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/11/2003 11/1/2002 1/27/2003 9/1/2004 12/11/2006 2/12/2007 2/12/2007 3/12/2007 4/30/2007 3/1/2010

A TTTTTAAA

10/1/2002

11/1/2002 1/27/2003 9/1/2004 2/12/2007 2/12/2007 3/12/2007 4/30/200712/11/200610/1/2002 A7/11/2003

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

CE

07/23/2002

02/27/2006

Friday, September 22, 2006 106 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

209 06-0C080_

Jim HeinenPM

Khaled DaherDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178- R33.2/R41.6-

PPNO

3821 

Project Name

DELONEGHA RD GUARDRAILS

Work Description
INSTALL GUARDRAIL 

Location Description
ON RTE 178 IN KER CO FROM 0.72 KM EAST OF
KERN RIVER BRIDGE #50-278 TO 2.07 KM WEST
OF RTE 155 AND RTE 178 SEPARATION (KP
R53.57/R67.01)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,171

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/1/2006

CTC Vote Date

PID Appr 7/1/2005

Project Rpt 7/1/2005

Current Cost Estimate

Structure Est $0

District Est $1,171

Total Con Est $1,171

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/29/06- Congratulations to the project team for an early delivery today!-JCH.

6/26/06- Project in delivery plan with RTL = 8/30/06-JCH.�6/8/6- pse sent to hq-JCH.�6/5/6- Funds req submitted as .015, project to be amended into SHOPP
in July-JCH.�4/20/06- Per Janice Benton project is .015 not .010-JCH.�2/3/6- Submitted request for am

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 5/25/2006 10/19/2005 8/30/2006 9/15/2006 11/15/2006 1/5/2008

A TTAAA

7/1/2005

A7/1/2005 6/8/2006 10/19/2005 8/29/2006 9/15/2006 11/15/20067/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.015

8/30/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 02/14/2005

Contract

210 06-0G290_

Bill MosesPM

UnassignedDM

(559) 445-6514PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  26.6/ 44.7-
PPNO

     

Project Name

Work Description
RELINE AND REPLACE CMP
CULVERT AT VARIOUS
LOCATIONS

Location Description
IN MADERA COUNTY FROM 2.69 KM NORTH OF
ROAD 417 TO 1.58 KM SOUTH OF THE
MADERA/MARIPOSA COUNTY LINE (KP 49.9/72.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

T TTTTT12/1/2006 2/1/2007 1/1/2007 4/1/2007 5/13/2007 7/1/2007

Reg R/W
M225

APL
List

Yes

020.020

12/1/2006 4/1/20071/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

Friday, September 22, 2006 107 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

211 06-0E820_

Roy ShaverPM

Getachew EsheteDM

(559) 243-3564PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  24.4/ 26.8-

PPNO

6251 

Project Name

ASH SLOUGH MEDIAN SHOULDER
WIDENING

Work Description
CONSTRUCT MEDIAN SHOULDERS
AND INSTALL RUMBLE STRIPS

Location Description
ON ROUTE 99 NEAR CHOWCHILLA FROM AVENUE
24 1/2 TO ASH SLOUGH BRIDGE (BR. NO. 46-0034)
(KP 38.9/42.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,598

RW $$
$8

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/21/2006

Project Rpt 7/21/2006

Current Cost Estimate

Structure Est $0

District Est $1,598

Total Con Est $1,598

R/W Est $8

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is in the K phase(03/03/06) Median barrier proposed by Traffic to close gap in existing median barrier, but did not meet warrant - Barrier proposal
denied by Phil Jang (12/05).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 9/1/2006 1/1/2007 3/1/2007 3/1/2007 4/12/2007 6/1/2007 10/1/2007

A TTTTTT

7/1/2006

A7/21/2006 9/1/2006 1/1/2007 3/1/2007 3/1/2007 4/12/2007 6/1/20077/12/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

7/1/2006 3/1/20073/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/21/2006

02/21/2006

Contract

212 06-0A710_

Judy AguilarPM

Khaled DaherDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 230-3130 COP COUNTY OFTULARE         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 63-  22.5/ 22.9-
PPNO

6231 

Project Name

TUL 63 CORRIDOR ENHANCEMENT

Work Description
"BEAUTIFICATIOM MEASURES -
SIDEWALK," "CURB, GUTTER &
TREE WELLS"

Location Description
IN TULARE COUNTY ON STATE ROUTE 63 FROM
AVENUE 408 TO ALBERT AVENUE (KP 36.3/37.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2007

$790

RIP IIP LOCAL

$251

CAPT

SUPT

OTHER

Const $$
$790

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/7/2006

Current Cost Estimate

Structure Est $0

District Est $755

Total Con Est $755

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50% % %

Project Comments
Not on the APL.  Should be on the APL in 7/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2006 3/1/2006 1/1/2007 3/1/2007 3/1/2007 5/1/2007 7/1/2007 3/1/2008

A TTTTTT

3/1/2006

A8/7/2006 8/1/2006 12/1/2006 3/1/2007 3/1/2007 4/15/2007 7/1/20073/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

025.700

7/1/2006 3/1/20073/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/02/2006

04/02/2006

Contract

Friday, September 22, 2006 108 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

213 06-42031_

Jim BanePM

Elbert CoxDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146 RR UNION PACBNSF 080906  
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 99-  10.7/ 15.9-

PPNO

1593Y

Project Name

FOWLER REPLACEMENT PLANTING

Work Description
FOWLER OVERLAY
REPLACEMENT PLANTING

Location Description
IN FRESNO CO IN FOWLER FROM 0.7 KM S OF
MERCED STR UC TO 0.5 KM NORTH OF CLOVIS
AVE UC (KP 17.2/20.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,379

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt 11/29/2005

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 80% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/29/2005 1/1/2007 1/1/2007 3/1/2007 5/1/2007 6/11/2007 3/23/2012

A TTTAT11/29/2005 1/1/2007 8/11/2006 3/1/2007 5/1/2007 6/11/2007

Reg R/W
M225

APL
List

Yes

201.120

3/1/20071/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/23/2005

09/23/2005

Contract

214 06-46280_

Jim BanePM

Elbert CoxDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146 RR BNSF & UNION PACIF 051905  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  21.4/ 22.4-
PPNO

1648 

Project Name

99/180 PLANT RESTORE

Work Description
HIGHWAY PLANTING AND
RESTORATION

Location Description
IN FRE CO IN FRESNO ON RTE 99 FROM EL
DORADO ST OC TO THE KERMAN BRANCH UP &
ON RTE 180 FROM RTE 99/ 180 SEP TO THE
NORTH FRESNO UC (KP 34.4/36.0)(R/90.9/R94.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,948

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/1/2005

CTC Vote Date

PID Appr 9/21/2001

Project Rpt 11/4/2003

Current Cost Estimate

Structure Est $0

District Est $2,779

Total Con Est $2,779

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
PROJECT CAN BE ACCELERATED FOR 04/05FY DELIVERY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/31/2003 7/1/2005 5/20/2005 8/30/2005 10/1/2006 1/1/2007 11/1/2011

A TTAAA10/31/2003 7/1/2005 5/20/2005 8/30/2005 10/1/2007 1/1/2008

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/25/2003

07/25/2003

Friday, September 22, 2006 109 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

215 06-35341_

Mehran AkhavanPM

Ken RomeroDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  0/ 7.3-

PPNO

3380A

Project Name

RTE 46 EXPRESSWAY CONVERSION

Work Description
2-LANE CONV TO 4-LANE EXPRWY 

Location Description
FROM SAN LUIS OBISPO CO LINE TO KECKS
ROAD (KP 0.0/11.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code Prog FY
2008

$0 $150

RIP IIP LOCAL

$1,235 $1,215

CAPT

SUPT

$49,110

OTHER

$4,390

Const $$
$32,000

RW $$
$17,260

Bill Ref# 113    Pgm Amnt   $30,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 13

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/3/1999

Project Rpt 6/14/2005

Current Cost Estimate

Structure Est $0

District Est $37,610

Total Con Est $37,610

R/W Est $21,507

Phase Completion
PA&ED RW PS&E CON100 % 65% % %

Project Comments
Public Hearing held 5-07-03 @ Lost Hills crf

PDT  11-20-03 to present Alternatives crf                                                                                                                                                                                                                             Value Analysis complete and final report received
from consultant 7-26-02 crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/14/2005 7/1/2007 2/1/2009 7/1/2009 7/1/2009 10/1/2009 11/1/2009 11/1/2012

A TTTTTT

12/19/2005

7/1/2007 7/1/2009 7/1/2009 10/1/2009 11/1/20092/1/200912/19/2005 A6/14/2005

Reg R/W
M225

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est $0

District Est $41,097

Total Con Est $41,097

ND

FI

01/30/2004

216 06-46300_

Frank MomenPM

Elbert CoxDM

(559) 243-3444PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R139/-
PPNO

3495 

Project Name

BORON SRRA REHAB

Work Description
REHAB EB AND WB SAFETY
ROADSIDE REST AREAS

Location Description
IN KERN CO AT THE BORON SAFETY ROAD SIDE
REST AREA (E/B AND W/B) (KP R223.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$9,981

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/15/2001

Project Rpt 8/3/2004

Current Cost Estimate

Structure Est $6,100

District Est $4,835

Total Con Est $10,935

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 0% % %

Project Comments
8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH
7/15/02-Schedule moved out 1 yr to coincide with Prog FY.
4/4/02-Programmed in 2002 SHOPP, FY 5/6
12/11/01-Project listed on 2nd draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/29/2004 4/1/2006 12/1/2006 4/1/2007 11/1/2006 9/17/2007 10/1/2007 2/1/2008 7/1/2009

A TTTTTTA7/29/2004 4/1/2006 12/1/2006 7/1/2007 9/1/2007 9/17/2007 10/1/2007 2/1/2008

Reg R/W
M225

APL
List

Yes

201.250

*Escalated Cost Estimate

Structure Est $6,283

District Est $4,980

Total Con Est $11,263

CE

EX

03/24/2004

03/24/2004

Friday, September 22, 2006 110 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

217 06-46020_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 223-  20.2/ 21.2-

PPNO

3897 

Project Name

ARVIN REHAB II

Work Description
REHABILITATE PAVEMENT 

Location Description
ON RTE 223 FROM COMANCHE DRIVE TO KING
STREET IN THE CITY OF ARVIN (KP 32.43/34.16)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,379

RW $$
$3

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/13/2003

Project Rpt 9/20/2005

Current Cost Estimate

Structure Est $0

District Est $1,201

Total Con Est $1,201

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This is a 2004 SHOPP candidatec

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/20/2005 5/1/2007 7/1/2007 7/16/2007 9/1/2007 12/1/2007 12/1/2008

A TTTTT9/20/2005 5/1/2007 7/1/2007 7/16/2007 9/1/2007 12/1/2007

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $1,237

Total Con Est $1,237

CE

EX

08/01/2005

08/01/2005

218 06-43050_

Jim HeinenPM

Abdul BakerDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 33-  0/ 7.8-
PPNO

4203 

Project Name

DEVIL'S DEN REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
FROM KERN COUNTY LINE TO RTE 41 (KP
0.0/12.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,815

RW $$
$644

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 23

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/8/2006

CTC Vote Date

PID Appr 9/1/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,996

Total Con Est $7,996

R/W Est $146

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments
8/29/06- Project almost done in district OE.  During the July 29  CTC meeting, the project was moved out one fiscal year in the approved SHOPP adjustment.
We will deliver on the original schedule and request the funding in this current FY-JCH.

7/31/06- Circulated funds request in the amount of 8,412. OE to release PS&E-R.j. �6/15/06- Project on 6/7 FY Contract for Success for Third quarter

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/3/2005 5/10/2005 10/13/2006 11/15/2006 12/13/2006 1/11/2007 2/8/2007 11/15/2007

A TTTTTA

4/30/2005

A2/3/2005 5/10/2005 10/13/2006 2/12/2007 2/12/2007 4/1/2007 6/1/20074/30/2005

Reg R/W
M225

APL
List

Yes

201.120

2/12/20072/12/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

12/06/2004

01/26/2005

Contract

Friday, September 22, 2006 111 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

219 06-0A400_

Abdul El-DahabiPM

Sanku MohanDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3581 COP COUNTY OFMADERA 042205  
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  19.8/ 20.1-

PPNO

5257 

Project Name

YOSEMITE SPRINGS PARKWAY
INTERSECTION

Work Description
INSTALL SIGNALS AND UPGRADE
RIGHT- TURN LANES.

Location Description
"ON ROUTE 41 IN MADERA COUNTY, NEAR"
"COARSEGOLD, AT YOSEMITE SPRINGS"
PARKWAY (KP 31.8/32.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,705

RW $$
$613

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/23/2004

Project Rpt 3/6/2006

Current Cost Estimate

Structure Est $0

District Est $2,100

Total Con Est $2,100

R/W Est $90

Phase Completion
PA&ED RW PS&E CON100 % 45% % %

Project Comments

PDT meetings on 1/8/04;1/27/04;and 3/23/04. Signalized intersection through lane has been added. Circulating draft PR/PSR on 7/27/04. 30%
Constructability review on 8/12/04. Requested R/W data sheet on 7/19/04; received R/W data sheet on 8/30/04; PSR approved on 9/23/04. Natural Env
Study (NES) prepared on 2/10/05.  Coop Agmt approved on 3/15/05. Received a copy of the B.O. on 9/9/05 dated 8/26/05. Public meeting on 11/17/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/6/2006 3/20/2006 10/1/2007 9/1/2007 1/16/2008 3/1/2008 6/1/2008 9/1/2009

A TTTTTA

8/31/2005

A3/6/2006 3/20/2006 10/1/2007 9/1/2007 1/16/2008 3/1/2008 6/1/20088/31/2005

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $2,163

Total Con Est $2,163

EX

FW

12/29/2005

02/01/2006

220 06-30700_

Victor ShawPM

Sanku MohanDM

(559) 243-3441PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3581 COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  5.8/ 8-
PPNO

6220 

Project Name

MOONEY BLVD. 6-LANE

Work Description
4C TO 6C AND IMPROVE
CHANNELIZATION

Location Description
ON SR 63 IN TUL CO FROM N/SIDE OF  PACKWOOD
CREEK TO SOUTH SIDE OF SR 198 (9.3/12.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2008

$22,716

RIP IIP LOCAL

$5,183

CAPT

SUPT

OTHER

Const $$
$17,293

RW $$
$5,423

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 130

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/1993

Project Rpt 5/23/2002

Current Cost Estimate

Structure Est $0

District Est $13,428

Total Con Est $13,428

R/W Est $7,109

Phase Completion
PA&ED RW PS&E CON100 % 90 95% % %

Project Comments
Held progress meeting with R/W and Utilities on 5/30/06.  Right of Way acquisition process proceeding with 25 parcels remaining to go to CTC, 6 in July and
19 in Sept. We continue to coordinate with the utility companies.  Gas Co. completed potholing for their utilities.  95% constructability review scheduled for
August 7.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/23/2002 2/25/2002 12/1/2006 3/1/2007 3/1/2007 5/1/2007 8/1/2007 8/1/2009

A TTTTTA

8/1/2001

A5/23/2002 2/25/2002 12/11/2006 3/1/2007 3/1/2007 5/1/2007 8/1/20078/1/2001

Reg R/W
M225

APL
List

Yes

075.600

3/1/20073/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

FI

04/02/2002

03/25/2002

Contract

Friday, September 22, 2006 112 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

221 06-43170_

Phillip SanchezPM

Elbert CoxDM

(559) 243-3466PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3146 RR UNION PACIFIC                      040204  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  5.6/ 7.3-

PPNO

6322 

Project Name

EARLIMART & TIPTON LANDSCAPE

Work Description
REPLACE PLANTING AND
IRRIGATION

Location Description
IN & NEAR EARLIMART FROM 0.9 KM S OF AVE 48
OC TO 1.2 KM N OF AVE 56 OC; NEAR TIPTON
FROM .4KM N OF RTE 190 OC TO .2 KM S OF AVE
152 OC (KP 9.0/11.7; 30.1/31.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,514

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2005

CTC Vote Date

PID Appr 9/24/2001

Project Rpt 5/22/2003

Current Cost Estimate

Structure Est $0

District Est $2,370

Total Con Est $2,370

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Last Project Team Meeting 9/23/02.  CE Environmental Document 10/15/02.  Constructability Review 2/19/04.  200 WD Construction.  750 WD Plant
Establishment.  950 WD total project.  12/12/05 PS&E is being returned to the District.  No construction funding is available.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/22/2003 3/29/2004 5/3/2004 5/11/2005 5/11/2005 2/15/2007 5/15/2007 3/1/2011

A TTTATA5/22/2003 3/29/2004 11/15/2006 9/19/2006 1/15/2007 2/15/2007 5/15/2007

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 10/15/2002

222 06-43200_

Phillip SanchezPM

Elbert CoxDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 230-3146 RR UNION PACIFIC                      033005  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  51.9/-
PPNO

6476 

Project Name

WARLOW REST AREA REHAB

Work Description
REHABILITATE REST AREA 

Location Description
IN TULARE COUNTY NEAR KINGSBURG AT DODGE
AVENUE AT WARLOW SAFETY ROADSIDE REST
AREA

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,713

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/18/2005

CTC Vote Date
8/18/2005

PID Appr

Project Rpt 1/25/2002

Current Cost Estimate

Structure Est $2,500

District Est $1,000

Total Con Est $3,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Original facility constructed in 1967.  Rest area will be closed for 7 to 8 months during construction.  190 Working Days Construction.  90 Working Days
Planting.  280 Workings Days total.  All Rest Areas must be ADA compliant, closed for construction, or closed down completely by October 2008.  8/4/05
Meeting with Dept. of Rehabilitation Business Enterprise Program.   10/12/05 Bids came in over Engineers Estimate.  Low Bidder has request Relief of Bid.
12/29/05 District recommends rejection of all bids.  1/4/05 PS&E being returned to the District.  A Value Analysis Study has been completed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/25/2002 6/17/2002 2/17/2005 5/13/2005 3/1/2005 6/27/2005 4/1/2007 7/1/2007 12/1/2008

A TTTATAA1/25/2002 6/17/2002 2/17/2005 12/21/2006 3/1/2005 2/21/2007 4/1/2007 7/1/2007

Reg R/W
M225

APL
List

Yes

201.250

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/14/1999

09/14/1999

Friday, September 22, 2006 113 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

223 06-33732_

Victor ShawPM

Getachew EsheteDM

(559) 243-3441PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 190-  8/ 15-

PPNO

6490A

Project Name

TIPTON REHAB

Work Description
AC OVERLAY 

Location Description
NEAR TIPTON FROM 0.8 KM W OF RD 184 TO RD
236 (KP 12.9/R24.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,471

RW $$
$5,900

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 90

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/31/1997

Project Rpt 3/28/2001

Current Cost Estimate

Structure Est $0

District Est $3,972

Total Con Est $3,972

R/W Est $5,038

Phase Completion
PA&ED RW PS&E CON100 % 60 80% % %

Project Comments
Held progress meeting with R/W and Utilities on 5/30/06. Design is moving forward.  All parcels for the canal relocation are acquired.  Continue to acquire the
remaining 53 parcels.  Condemnations scheduled for October, November and December.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/28/2001 4/25/2002 3/8/2007 8/1/2007 8/1/2007 10/1/2007 12/1/2007 10/1/2009

A TTTTTA

7/27/2001

A3/28/2001 4/25/2002 3/8/2007 8/1/2007 8/1/2007 10/1/2007 12/1/20077/27/2001

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $4,091

Total Con Est $4,091

CE

EX

03/28/2001

03/28/2001

224 06-0E050_

Victor ShawPM

Getachew EsheteDM

(559) 243-3441PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  37.2/ 48.6-
PPNO

1239 

Project Name

PANOCHE CAPM

Work Description
PAVEMENT PRESERVATION 

Location Description
ON ROUTE 5 FROM 1.7 KM SOUTH OF KAMM
AVENUE OVERCROSSING TO 0.6 KM SOUTH OF
PANOCHE ROAD OVERCROSSING (KP 59.9/78.2(

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,856

RW $$
$21

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2005

Project Rpt 9/8/2005

Current Cost Estimate

Structure Est $0

District Est $10,850

Total Con Est $10,850

R/W Est $21

Phase Completion
PA&ED RW PS&E CON100 % 90 95% % %

Project Comments
Project Team kickoff meeting was held on 6/8/05.  CE is completed and will be received this week, per Gary Gagliolo tel 243-8286.  PID was approved 9/8/05.
6/1/06 PS&E Kickoff Meeting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/8/2005 9/1/2006 9/1/2007 9/1/2007 11/1/2007 1/12/2008 3/1/2008 7/1/2009

A TTTTTA9/8/2005 9/1/2006 1/1/2007 1/1/2007 3/1/2007 4/15/2007 7/1/2007

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/27/2005

07/27/2005

Friday, September 22, 2006 114 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

225 06-42050_

Neil BretzPM

Jun XuDM

(559) 243-3465PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3590 COP FRESNO   COG                               
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  24.6/ 27.3-

PPNO

1875 

Project Name

MENDOTA EAST WIDENING

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR MENDOTA FROM BELMONT AVE TO
WHITESBRIDGE SAN JOAQUIN VALLEY RAILROAD
CROSSING (KP 39.6/43.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding
Local  , Demo

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,125

RW $$
$881

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 19

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/7/2003

Project Rpt

Current Cost Estimate

Structure Est $1,508

District Est $8,318

Total Con Est $9,826

R/W Est $881

Phase Completion
PA&ED RW PS&E CON100 % 30 60% % %

Project Comments
Project amended to 2004 SHOPP in 6/05.  R/W acquisition on current schedule.  Project has $8.8 Mil in DEMO funds for construction. Last PDT meeting held
8/11/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/12/2004 10/29/2004 4/18/2005 3/1/2007 5/1/2007 7/1/2007 8/1/2007 9/1/2007 12/1/2007 9/1/2009

A TTTTTTAA

10/1/2004

A7/12/2004 10/29/2004 4/18/2005 3/1/2007 5/1/2007 7/1/2007 8/1/2007 9/1/2007 12/1/200710/1/2004

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $1,553

District Est $8,568

Total Con Est $10,121

ND

EX

226 06-0E180_

Abdul El-DahabiPM

Ken RomeroDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  59.6/ 66.2-
PPNO

3446 

Project Name

58/184 SEPARATION TO CALIENTE
REHAB

Work Description
AC OVERLAY - REHAB 

Location Description
NEAR BAKERSFIELD FROM 0.3 KM EAST OF
58/184 SEPARATION TO 1.7 KM WEST OF
CALIENTE CREEK BRIDGE

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,049

RW $$
$20

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/1/2005

Project Rpt 9/1/2005

Current Cost Estimate

Structure Est $0

District Est $6,598

Total Con Est $6,598

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2006 1/1/2007 10/1/2007 1/1/2008 1/16/2008 3/15/2008 7/1/2008 8/1/2009

A TTTTTT

9/1/2006

A7/1/2006 1/1/2007 4/15/2007 4/15/2007 8/1/2007 10/1/2007 2/15/20089/1/2006

Reg R/W
M225

APL
List

Yes

201.120

7/1/2006

*Escalated Cost Estimate

Structure Est $0

District Est $6,796

Total Con Est $6,796

CE

EX

08/05/2005

08/05/2005

Friday, September 22, 2006 115 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

227 06-0A720_

Jim HeinenPM

Elbert CoxDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 99-  28.2/ 29-

PPNO

3548 

Project Name

OIL JUNCTION TREE PLANTING

Work Description
AESTHETIC ENHANCEMENTS 

Location Description
"IN KERN COUNTY, IN AND NEAR THE" CITY OF
BAKERSFIELD FROM 0.3 MI NORTH OF OLIVE DR
OC TO 0.46 MI NORTH OF ROBERTS LANE UC (KP
45.38/46.67)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2009

$520

RIP IIP LOCAL

$160

CAPT

SUPT

OTHER

Const $$
$520

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 12/30/2005

Current Cost Estimate

Structure Est $0

District Est $434

Total Con Est $434

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/7/06- Will verify funding year to see if schedule needs to be adjusted-JCH.
6/8/6- Work progressing normally-JCH.
12/30/05- PA&ED achieved-JCH.
12/13/05-Beginning final electronic review of PR.  On schedule for 1/1/6 PA&ED date-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/30/2005 5/1/2007 8/5/2007 8/13/2007 8/1/2007 10/15/2007 10/1/2008

A TTTTT

11/1/2005

A12/30/2005 5/1/2007 8/5/2007 8/13/2007 8/1/2007 10/15/200711/1/2005

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $447

Total Con Est $447

CE 11/17/2005

228 06-43010_

Judy AguilarPM

Khaled DaherDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 204-  4.6/ 5.1-
PPNO

3876 

Project Name

CHESTER AVE BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
IN BAKERSFIELD AT CHESTER AVE UC BR
#50-0183 (KP 7.4/8.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,222

RW $$
$104

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/7/2006

Project Rpt 6/7/2006

Current Cost Estimate

Structure Est $13,091

District Est $1,475

Total Con Est $14,566

R/W Est $14

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
PM and Env had meeting with Museum Board and the Mayor of Bakersfield back in February 05. Will meet them again and give presentation in April 05.
SCOPE OF PROJECT HAS BEEN CHANGED TO BRIDGE REPLACEMENT. 3/28/00
Waiting to be programmed in 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/7/2006 9/1/2006 11/1/2006 8/1/2008 11/1/2008 1/1/2009 1/1/2009 3/1/2009 5/1/2009 7/1/2011

A TTTTTTTT

9/1/2006

T6/7/2006 9/1/2006 11/1/2006 8/1/2008 11/1/2008 1/1/2009 1/1/2009 3/1/2009 5/1/20099/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est $13,888

District Est $1,565

Total Con Est $15,453

ND

EX

03/09/2006

04/18/2006

Friday, September 22, 2006 116 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

229 06-0E270_

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41- R45.9/R48.3-

PPNO

4280 

Project Name

LEMOORE CAPM

Work Description
AC OVERLAY - CAPM 

Location Description
ON ROUTE 41 FROM 0.3 KM NORTH OF FREMONT
AVE IN KINGS CO TO LAGUNA AVE IN FRESNO CO
(KP R73.9/R77.7) (KP R0.0/R1.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,857

RW $$
$7

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/30/2005

Project Rpt 9/30/2005

Current Cost Estimate

Structure Est $0

District Est $2,615

Total Con Est $2,615

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/1/6- Initiating PS&E, will open phase 1-JCH.
PID approved 09/30/05---> PA&ED date = 09/30/05.
CE approved 07/26/05
R/W Data Sheet received on 6/15/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/30/2005 10/1/2006 5/1/2007 8/1/2007 8/1/2007 10/1/2007 12/1/2007 10/1/2008

A TTTTTT

9/1/2006

T9/30/2005 10/1/2006 5/1/2007 8/1/2007 8/1/2007 10/1/2007 12/1/20079/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $2,693

Total Con Est $2,693

CE

EX

07/26/2005

09/26/2005

230 06-49000_

Jim HeinenPM

Khaled DaherDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198-  9.2/ 17.9-
PPNO

4333 

Project Name

LEMOORE/HANFORD OVERLAY

Work Description
RUBBERTIZED AC OVERLAY 

Location Description
IN AND NEAR LEMOORE AND HANFORD FROM 0.4
KM W OF 19TH AVE TO 11TH AVE UC BR #45-38
(KP 14.8/28.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2009

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,901

RW $$
$14

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2003

Project Rpt 8/19/2005

Current Cost Estimate

Structure Est $0

District Est $1,740

Total Con Est $1,740

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
7/7/06- Will set up a PDT meeting to verify overall scope-JCH.
6/7/6- Initiating PS&E, will open phase 1-JCH.
3/16/06- Project included in 2006 SHOPP-JCH
8/19/05- Approval of supplemental for cost.  Current cost $1,740,000-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/15/2003 10/1/2006 5/1/2007 7/1/2007 7/13/2007 8/12/2007 12/1/2007 7/1/2008

A TTTTTT

8/1/2006

T9/15/2003 12/20/2006 5/1/2007 7/1/2007 7/13/2007 8/12/2007 12/1/200710/2/2006

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $1,792

Total Con Est $1,792

CE

EX

06/18/2003

06/18/2003

Friday, September 22, 2006 117 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

231 06-0A490_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R30.7/R31.7-

PPNO

1477 

Project Name

SAN JOAQUIN RIVER GATEWAY
ENTRANCE PLANTING

Work Description
CORRIDOR ENHANCEMENT 

Location Description
IN FRESNO CO IN THE CITY OF FRESNO ON RTE
41 FROM 1.6 KM NORTH OF THE HERNDON AVE
UC TO THE FRIANT RD UC (KP R49.4/R51.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2010

$1,166

RIP IIP LOCAL

$367

CAPT

SUPT

OTHER

Const $$
$1,166

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/7/2006

Project Rpt 2/7/2006

Current Cost Estimate

Structure Est $0

District Est $1,128

Total Con Est $1,128

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 20% % %

Project Comments
Initiation document signed on 4/22/04. Env Doc CE on 7/7/04; Started preparing PR on 7/20/05;

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/7/2006 3/1/2008 6/1/2008 7/1/2008 8/1/2008 9/1/2008 12/15/2008 7/1/2012

A TTTTTT2/7/2006 3/1/2008 6/1/2008 7/1/2008 8/1/2008 9/1/2008 12/15/2008

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $1,197

Total Con Est $1,197

CE

EX

12/15/2005

12/15/2005

232 06-34243_

Neil BretzPM

Thanh NguyenDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3813 COP CITY OF  FRESNO         
COP COUNTY OFFRESNO         
COP FCTA                                       

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R63.3/R66.5-
PPNO

0090F

Project Name

SEQUOIA FREEWAY-SEGMENT 3

Work Description
"4E ON NEW 6F R/W ALIGNMENT,
6FWY ON NEW 8FWY R/W ALIGN,
CLOVIS" TO FOWLER--4FWY ON
NEW 6FWY R/W

Location Description
"IN AND NEAR FRESNO FROM 0.2 KM E OF, IN AND
NEAR FRESNO FROM CLOVIS AVE" "CLOVIS AVE
TO 1.3 KM E OF, TO TEMPERANCE AVE.  START
FROM" "PA&ED (KP R101.2 TO R106.8),

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
TCRP , RIP

Prog Code Prog FY
2010

$55,985

RIP IIP LOCAL

$10,270

CAPT

SUPT

OTHER

Const $$
$54,985

RW $$
$1,000

Bill Ref# 91    Pgm Amnt   $20,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 42

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/12/2005

CTC Vote Date

PID Appr 7/13/1988

Project Rpt 1/28/2004

Current Cost Estimate

Structure Est $12,000

District Est $39,368

Total Con Est $51,368

R/W Est $11,402

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project is no longer a candidate for GARVEE bonding (11/9/04). Programmed funding moved out to 08/09 FY in 2004 STIP. Project needs additional $20.6 M
for capital and support (11/19/04). Project originally delivered on 6/4/04, PS&E package was resent to HQOE on 7/12/05 and was returned to the district w/o
being reviewed (10/19/05). Project is now shelved awaiting construction funding. Last PDT meeting held 3-16-05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/13/1995 6/1/2001 12/12/2001 6/23/2005 7/13/2005 8/8/2005 12/1/2008 2/1/2009 7/1/2009 9/1/2012

A TTTAAAAA

5/31/2001

A12/13/1995 6/1/2001 12/12/2001 6/23/2005 7/13/2005 8/8/2005 12/1/2008 2/1/2009 7/1/20095/31/2001

Reg R/W
M225

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est $12,731

District Est $41,766

Total Con Est $54,496

ER

ES

12/02/2003

12/13/1995

Friday, September 22, 2006 118 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

233 06-48340_

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5722-

PPNO

3079 

Project Name

TAFT MAINTENANCE STATION

Work Description
REPLACE EQUIPMENT SHOP AND
OFFICE

Location Description
TAFT MAINTENANCE STATION - L5722 KERN
COUNTY

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,441

RW $$
$95

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/14/2003

Project Rpt 7/29/2005

Current Cost Estimate

Structure Est $1,632

District Est $1,468

Total Con Est $3,100

R/W Est $100

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
3/9/05 Design is working on the PR
10/10/03-PSR was signed on 7/14/03, waiting to be programmed for 2004 SHOPP.
12/20/02-Collecting resources from functional units.  Will then prepare support costs.-JCH 9/30/02-PID will be completed for 2004 SHOPP.  -JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/29/2005 12/1/2005 12/1/2005 2/1/2007 5/1/2007 8/1/2007 8/1/2007 9/12/2007 12/1/2007 7/1/2009

A TTTTTTAA

9/15/2005

A7/29/2005 12/1/2005 12/1/2005 2/1/2007 5/1/2007 8/1/2007 8/1/2007 9/12/2007 12/1/20079/15/2005

Reg R/W
M225

APL
List

Yes

201.352

*Escalated Cost Estimate

Structure Est $1,681

District Est $1,512

Total Con Est $3,193

CE 04/25/2005

234 06-46370_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Juergen Vespermann (559) 243-8171

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  21.7/ 27.2-
PPNO

3445 

Project Name

BUTTONWILLOW WEST CAPM

Work Description
OVERLAY (CAPM) 

Location Description
NEAR BUTTONWILLOW FROM LOKERN PUMP
STATION TO 0.1 MI WEST OF BUTTONWILLOW
AVENUE (KP 34.9/43.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,985

RW $$
$20

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,652

Total Con Est $1,652

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/12/03-PID approved; awaiting funding.
12/17/02-Finishing up on functional unit resource estimates.-JCH
5/6/02-Reopen K phase to continue work on PID.
Completion of PID halted, K phase closed for charging.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/12/2003 4/1/2009 7/1/2007 7/15/2009 9/1/2009 12/1/2009 12/1/2010

A TTTTT9/12/2003 4/1/2009 7/1/2007 7/15/2009 9/1/2009 12/1/2009

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $1,805

Total Con Est $1,805

CE

EX

07/30/2001

07/30/2001

Friday, September 22, 2006 119 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

235 06-48500_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  67.9/-

PPNO

3454 

Project Name

NEUMARKLE ROAD BRIDGE SCOUR
REMEDIATION

Work Description
BRIDGE SCOUR REMEDIATION 

Location Description
ON ROUTE 58 IN KERN COUNTY AT NEUMARKLE
BRIDGE (KP 109.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,238

RW $$
$14

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2005

Project Rpt 9/14/2005

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $21

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/14/2005 1/1/2008 4/1/2009 7/1/2009 7/15/2009 9/1/2009 12/1/2009 7/1/2011

A TTTTTT

10/1/2007

T9/14/2005 1/1/2008 4/1/2009 7/1/2009 7/15/2009 9/1/2009 12/1/200910/1/2007

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est $0

District Est $1,202

Total Con Est $1,202

CE

EX

11/02/2004

11/02/2004

236 06-32210_

Mehran AkhavanPM

Ali AlqatamiDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 166-  9/ 24.6-
PPNO

3700 

Project Name

OLD RIVER RD OVERLAY

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR MARICOPA FROM 5.6 KM W OF SAN
EMIGDIO CREEK TO RTE 99 (KP 14.5/39.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$20,967

RW $$
$453

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/1/2005

Project Rpt

Current Cost Estimate

Structure Est $13

District Est $14,416

Total Con Est $14,429

R/W Est $452

Phase Completion
PA&ED RW PS&E CON100 % 20% % %

Project Comments
10-2005 PCR for Scope & Cost due to shoulder width &  intersection angle changes crf                                                                                                                                                                             7-1-04 Project Back on APL  crf

7-1-03 Project off APL  crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 3/9/2005 8/19/2005 7/1/2007 9/1/2007 1/31/2008 1/31/2008 3/15/2008 4/1/2008 7/1/2010

A TTTTTTAA

3/3/2005

A7/1/2005 3/9/2005 8/19/2005 7/1/2007 9/1/2007 1/31/2008 1/31/2008 3/15/2008 4/1/20083/3/2005

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $13

District Est $14,848

Total Con Est $14,862

ND

EX

06/09/2005

Friday, September 22, 2006 120 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

237 06-41590_

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  11.5/ 20-

PPNO

4248 

Project Name

KETTLEMAN CITY REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDER

Location Description
ON ROUTE 41 FROM UTICA AVENUE TO QUAIL
AVENUE (KP18.5/32.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2006SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,361

RW $$
$1,540

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 9

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2005

Project Rpt 9/20/2005

Current Cost Estimate

Structure Est $0

District Est $15,425

Total Con Est $15,425

R/W Est $1,540

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
7/11/06- Project possible candidate for contracting out-JCH.
6/30/06- CE forwarded to FHWA for signature-JCH.
6/9/06- Phase 1 open for charging-JCH.
6/7/6- Continuing PA&ED, waiting for the BO from USFWS, will open phase 1 for PS&E-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/15/2006 1/8/2007 5/1/2008 9/1/2008 9/1/2008 10/1/2008 12/1/2008 7/1/2010

A TTTTTT

9/1/2006

T8/21/2006 1/8/2007 5/1/2008 9/1/2008 9/1/2008 10/1/2008 12/1/20089/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.120

11/15/2006

*Escalated Cost Estimate

Structure Est $0

District Est $16,364

Total Con Est $16,364

ND

EX

238 06-3568U_

Neil BretzPM

Gurbhay BrarDM

(559) 243-3465PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 230-3106 COP #1293 CANCELLED         
COP #1294 CANCELLED         
COP CO OF KINGS RELINQ         
COP CO OF TULARE RELIN         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- T21.5/T28.3-
PPNO

4360B

Project Name

HANFORD EXPRESSWAY

Work Description
2C TO 4E ON NORTH SIDE 

Location Description
NEAR HANFORD FROM 0.8 KM E OF RTE 43 TO 0.6
KM W OF RTE 99 NEAR VISALIA (KP T34.6/45.5)
(KP 0.0/R5.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP , TCRP

Prog Code Prog FY
2010

$11,981 $0

RIP IIP LOCAL

$3,886 $1,600

CAPT

SUPT

$2,400

OTHER

$0

Const $$
$2,400

RW $$
$11,981

Bill Ref# 111    Pgm Amnt   $14,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 62

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/27/1997

Project Rpt 6/30/2003

Current Cost Estimate

Structure Est $14,600

District Est $63,000

Total Con Est $77,600

R/W Est $12,250

Phase Completion
PA&ED RW PS&E CON100 % 30 80% % %

Project Comments
TCRP PROJECT. TCRP application approved by CTC 5-2-01. (#111) PA&ED-PS&E ONLY. JOINT FUNDED PROJECT-TULARE & KINGS COUNTY (3/29/00).
Value Analysis Study completed 4-05-01.  Open house held 7-10-02.  Last PDT meeting held 8-9-06. Project has $2.4M in 2005 SAFETEA-LU funding.
Project will be split into 3 separate projects for construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/30/2003 5/18/2002 9/19/2002 8/1/2007 10/1/2007 12/1/2007 1/1/2008 3/1/2008 8/1/2008 10/1/2011

A TTTTTTAA

12/17/2001

5/18/2002 9/19/2002 8/1/2007 12/1/2007 1/1/2008 3/1/2008 8/1/200810/1/200712/17/2001 A6/30/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $15,038

District Est $64,890

Total Con Est $79,928

ND

FI

06/19/2003

06/12/2003

Friday, September 22, 2006 121 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

239 06-41610_

Suzie HoldridgePM

Sanku MohanDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 145- R.5/R6.6-

PPNO

5458 

Project Name

COTTONWOOD CREEK OVERLAY

Work Description
"AC OVERLAY, WIDEN
SHOULDERS, AND" REPLACE
BRIDGE (SCOUR)

Location Description
"0.16 KM SOUTH OF AVENUE 6, TO 0.23" KM
NORTH OF AVENUE 11 1/2 (KP 1.4/10.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2010

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$14,296

RW $$
$2,400

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 61

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/13/2004

Project Rpt

Current Cost Estimate

Structure Est $1,050

District Est $7,191

Total Con Est $8,241

R/W Est $2,408

Phase Completion
PA&ED RW PS&E CON100 % 50 50% 0% %

Project Comments
8/13/04 Supplemental PSSR approved by the Director.  8/30/05 Environmental re-evaluation approved.                  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2004 1/21/2005 12/1/2005 2/1/2008 7/1/2008 8/1/2008 10/1/2008 12/1/2008 2/1/2009 6/1/2010

A TTTTTTAA

10/1/2004

A6/1/2004 1/21/2005 12/1/2005 2/1/2008 7/1/2008 8/1/2008 10/1/2008 12/1/2008 2/1/200910/1/2004

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $1,114

District Est $7,629

Total Con Est $8,743

ND

EX

06/01/2004

12/17/2003

Friday, September 22, 2006 122 *Escalated at 3%



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

240 06-45250_

Suzie HoldridgePM

Elbert CoxDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146 COP FRESNO CO                          062800  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R5.3/R12.2-

PPNO

     

Project Name

SIERRA FWY LANDSCAPING 3

Work Description
HIGHWAY PLANTING 

Location Description
IN CITY OF CLOVIS ON FWY 168 FROM BULLARD
AVE TO 0.6 KM E/OF SHEPHERD AVE (KP
R8.5/19.6)

Program Information

Doc Yr

Project Phase

Construction

2000MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,825

Total Con Est $3,825

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % 90% %

Project Comments
In plant establishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/31/2001 10/31/2001 10/31/2001 10/31/2001 10/31/2001 3/1/2007

A TAAAA10/31/2001 10/31/2001 10/31/2001 10/31/2001 10/31/2001 3/1/2007

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

241 06-3829U_

Jim HeinenPM

Steven MiltonDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Bobi Ritter (559) 243-8178

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 41-  0/ 5-
PPNO

3321A

Project Name

SUNFLOWER II

Work Description
REALIGN HIGHWAY AND REPLACE
BRIDGE

Location Description
"IN SAN LUIS OBISPO, KERN AND KING" COUNTIES
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/5/2005

CTC Vote Date
11/17/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $34,469

Total Con Est $34,469

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
8/28/06- Bid opening delay 3 weeks to Sept 20 to allow issuance of an addendum-JCH.

7/5/06- Bid opening scheduled for 08/29/06-JCH.�6/9/6- Project received supplemental funding of $9.766 mill ion.  Project tentatively proposed for
advertisement on 7/10/2006-JCH.�6/8/06- CTC June meeting to request supplemental funding to readvertise. Re-R

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/27/2002 6/5/2003 8/1/2000 1/1/2005 5/25/2005 9/28/2005 9/30/2005 11/28/2005 10/19/2006 7/1/2009

A TTAAAAAAA

6/5/2000

A6/27/2002 6/5/2003 8/1/2000 1/1/2005 5/25/2005 9/28/2005 9/30/2005 11/28/2005 10/19/2006 7/1/20096/5/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Tuesday, September 26, 2006 123 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

242 06-30310_

Severo LopezPM

Jay HaghparastDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  35.4/ 35.6-

PPNO

5288 

Project Name

41/49 SIGNALIZATION

Work Description
SIGNALS AND LIGHTING 

Location Description
IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH OF
ROUTE 41 AND 49 INTERSECTION

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
12/30/2004

CTC Vote Date
4/14/2005

PID Appr

Project Rpt 12/29/2004

Current Cost Estimate

Structure Est $0

District Est $1,329

Total Con Est $1,329

R/W Est $220

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
[Project Re-Advertise target is 10/24/05, bid opening 11/15/05]

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/1/2002 8/1/2002 12/1/2004 12/1/2001 2/1/2005 3/15/2005 1/24/2006 10/1/2006

A TAAAAAA

5/1/2002

A2/1/2002 8/1/2002 12/1/2004 12/1/2001 2/1/2005 3/15/2005 1/24/2006 10/1/20065/1/2002

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/29/2004

01/29/2004

243 06-34353_

Suzie HoldridgePM

Steven MiltonDM

(559) 243-3432PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3102 RR SAN JOAQUIN VRR 062702  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 33- R62.5/R69.5-
PPNO

1320 

Project Name

MENDOTA REHAB

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,049

RW $$
$1,011

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 21

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/28/2002

CTC Vote Date
6/28/2002

PID Appr 4/1/1992

Project Rpt 6/19/1997

Current Cost Estimate

Structure Est $717

District Est $5,532

Total Con Est $6,249

R/W Est $840

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Pilot project for five year warranty, CCA date was changed to reflect the warranty period and is targeted for 10/19/08.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/19/1997 4/13/2000 9/7/2000 10/1/2001 3/26/2002 6/24/2002 6/27/2002 7/29/2002 10/18/2002 10/19/2008

A TAAAAAAAA6/19/1997 4/13/2000 9/7/2000 10/1/2001 3/26/2002 6/24/2002 6/27/2002 7/29/2002 10/18/2002 10/19/2008

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/21/2001

09/04/1997

Tuesday, September 26, 2006 124 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

244 06-40410_

Jim BanePM

Elbert CoxDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146 RR UNION PACIFIC                      011001  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  19.8/ 24.2-

PPNO

1642 

Project Name

FRESNO PLANTING 2

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO NORTH
FRESNO UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,329

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/1/2000

CTC Vote Date
2/22/2001

PID Appr 12/23/1999

Project Rpt 12/23/1999

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 70% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/23/1999 12/1/2000 10/13/2000 3/2/2001 4/2/2001 6/5/2001 7/1/2007

A TAAAAA12/23/1999 12/1/2000 10/13/2000 3/2/2001 4/2/2001 6/5/2001 7/1/2007

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 11/23/1999

245 06-41960_

Victor ShawPM

Boris AyaviriDM

(559) 243-3441PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-2854 COP FMFCD                                      
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R31.1/R31.7-
PPNO

1471 

Project Name

FRIANT AUAXILIARY LANE

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM 0.2 KM
NORTH OF ALLUVIAL AVENUE UNDERCROSSING
TO FRIANT ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding
TCRP

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,859

RW $$
$0

Bill Ref# 95    Pgm Amnt   $10,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/5/2003

CTC Vote Date
2/26/2004

PID Appr 7/14/2000

Project Rpt 6/17/2003

Current Cost Estimate

Structure Est $1,970

District Est $5,889

Total Con Est $7,859

R/W Est $563

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
 5/4/06 Ribbon Cutting Ceremony. 5/06 Project in plant establishment, minor landscape work being completed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/15/2002 9/7/2001 1/8/2002 3/1/2003 6/9/2003 8/1/2003 9/16/2003 4/5/2004 7/12/2004 1/1/2007

A TAAAAAAAA

8/13/2001

A1/15/2002 9/7/2001 1/8/2002 3/1/2003 6/9/2003 8/1/2003 9/16/2003 4/5/2004 7/12/2004 1/1/20078/13/2001

Reg R/W
M225

APL
List

Yes

201.310

1/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/12/2002

11/14/2002

Tuesday, September 26, 2006 125 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

246 06-42030_

Jim BanePM

Ali AlqatamiDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3475 RR UNION PACIFIC                      042803  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  10.7/ 15.9-

PPNO

1593 

Project Name

FOWLER OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY IN AND NEAR FOWLER FROM
0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF CENTRAL
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,820

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/26/2003

CTC Vote Date
1/22/2004

PID Appr 8/27/1999

Project Rpt 4/25/2001

Current Cost Estimate

Structure Est $0

District Est $22,345

Total Con Est $22,345

R/W Est $25

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/25/2001 12/31/2001 4/30/2003 6/30/2003 9/18/2003 10/11/2004 11/8/2004 1/13/2005 7/1/2007

A TAAAAAAA4/25/2001 12/31/2001 4/30/2003 6/30/2003 9/18/2003 10/11/2004 11/8/2004 1/13/2005 7/1/2007

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 04/25/2001

247 06-49740_

Judy AguilarPM

Thanh NguyenDM

(559) 243-3457PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3813 COP CHEVRON                            032798  
OTH HARRIS   RANCH         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  14.9/ 26.8-
PPNO

2105 

Project Name

HARRIS RANCH SIGNALIZATION

Work Description
CONSTRUCT TWO LOOP ON RAMP

Location Description
IN FRESNO COUNTY NEAR HARRIS RANCH ABOUT
22 KM EAST COALINGA AT ROUTE 5 AND 198
SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,889

RW $$
$3

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/3/2004

CTC Vote Date
3/3/2005

PID Appr 12/2/2004

Project Rpt 12/2/2004

Current Cost Estimate

Structure Est $0

District Est $3,889

Total Con Est $3,889

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
10/10/03 Target PA&ED: 5/1/04. The report will be PR/PSR. Env clearance: CE 10/20/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/2/2004 7/1/2004 10/1/2004 12/3/2004 9/1/2004 12/22/2004 6/6/2005 12/15/2005 12/1/2006

A TAAAAAAA

5/1/2004

A12/2/2004 7/1/2004 10/1/2004 12/3/2004 9/1/2004 12/22/2004 6/6/2005 12/15/2005 12/1/20065/1/2004

Reg R/W
M225

APL
List

Yes

201.010

12/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/29/2004

11/29/2004

Tuesday, September 26, 2006 126 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

248 06-45160_

Mehran AkhavanPM

Elbert CoxDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  24.7/ 27.1-

PPNO

3510 

Project Name

NORTH BAKERSFIELD LANDSCAPING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO GILMORE
AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,736

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/12/2004

CTC Vote Date
8/18/2005

PID Appr 10/19/2001

Project Rpt 4/14/2003

Current Cost Estimate

Structure Est $0

District Est $2,736

Total Con Est $2,736

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 25 25% % %

Project Comments
CTC Vote 8-18-05 - HQ Advertsie 10-03-05 - Bid Opening 11-02-05 crf      Only One Bid--131% over Engineer's Estimate crf

Re-Advertised 6/19/06
Request for Funds submitted to HQ 7-26-04  - CTC Vote 8-18-05  crf
No RW to acquire   crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/14/2003 2/7/2006 6/9/2004 10/8/2004 6/19/2006 9/1/2006 12/1/2009

A TAAAAA

3/1/2003

A4/14/2003 2/7/2006 6/9/2004 10/8/2004 6/19/2006 8/4/2006 12/1/20093/1/2003

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/19/2003

03/19/2003

249 06-42230_

Judy AguilarPM

Abdul BakerDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 243-8037 COP CANCELLED                                  
COP CITY OF BAKERSFIEL         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178- R6.3/R13.4-
PPNO

3745 

Project Name

COMANCHE REHAB

Work Description
WIDEN AND RESURFACE
ROADWAY

Location Description
IN KERN COUNTY IN BAKERSFIELD FROM 0.2 KM
WEST OF MORNING DRIVE TO 3.0 KM EAST OF
COTTONWOOD CREEK (KP R10.1/21.6)

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,409

RW $$
$56

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/14/2005

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $0

District Est $8,380

Total Con Est $8,380

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Sent the PS&E to HQ on 2/14/05, City of Bakersfield signed the Coop on 2/23/05.
Project schedule moved out one year because of the formal consultation required to the USFWS due to the Kit Fox.  Project is currently number 10 in the
queue (2/3/03).  Awaiting on right-of-way data regarding possible right-of-way takes on a cut slope.  Current parcels shown above are not required.  2/23/05 dac
Contribution Agreement exectuted with City of Bakersfield for $580,000 for improvements exceeding State standards:  toincrease structural section of shoulders

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/6/2003 3/1/2003 2/14/2005 6/3/2005 6/8/2005 8/1/2005 1/19/2006 9/1/2007

A TAAAAAA

2/1/2003

A5/6/2003 3/1/2003 2/14/2005 6/3/2005 6/8/2005 8/1/2005 1/19/2006 9/1/20072/1/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/01/2005

02/01/2005

Tuesday, September 26, 2006 127 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

250 06-43160_

Phillip SanchezPM

Elbert CoxDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  28.3/ 29.9-

PPNO

6386 

Project Name

TULARE LANDSCAPE REHAB

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE COUNTY IN TULARE FROM 0.5 KM
SOUTH OF BARDESLY ROAD OVERCROSSING TO
0.3 KM NORTH OF CROSS AVENUE
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,533

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/9/2004

CTC Vote Date
8/18/2005

PID Appr 9/3/1999

Project Rpt 11/28/2001

Current Cost Estimate

Structure Est $0

District Est $2,085

Total Con Est $2,085

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
City Council presentation 9/17/02.  Constuctability Review 11/7/02.  200WD construction.  500 days PE.  Previous RTL 1/31/03.  10/19/05 Bids Open @56%
above Engineer's Estimate.  1/11/06 Supplemental Funds approved.  Award 1/19/06.  Pre-construction meeting 2/8/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/28/2001 10/21/2004 9/30/2004 1/10/2005 9/19/2005 1/26/2006 7/1/2009

A TAAAAA

10/1/2001

A11/28/2001 10/21/2004 9/30/2004 1/10/2005 9/19/2005 1/26/2006 7/1/200910/1/2001

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 10/19/1999

251 06-0A740_

Judy AguilarPM

Abdul BakerDM

(559) 243-3457PH#

Jeanne BinningCM

EM

PH#

PH#

PH# (559) 423-8219

Jeanne Binning (559) 423-8219

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 0-  0/-
PPNO

0095 

Project Name

D6 ARCHAELOGICAL STUDY

Work Description
INVENTORYING HISTORIC & ARCH
SITES

Location Description
"IN MADERA, FRESNO, KINGS, TULARE," AND
KERN COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2006

$2,062

RIP IIP LOCAL

$15

CAPT

SUPT

OTHER

Const $$
$2,062

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
4/27/2006

PID Appr

Project Rpt 2/9/2006

Current Cost Estimate

Structure Est $0

District Est $1,876

Total Con Est $1,876

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
3/9/05 will be combined with 06-0C730

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 7/1/2004

A A7/1/2005 2/23/2006

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/24/2005

05/24/2005

Tuesday, September 26, 2006 128 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

252 06-49480_

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3863 COP COUNTY OFFRESNO         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- M6.1/-

PPNO

4948 

Project Name

HWY 41 & ELKHORN SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN FRESNO COUNTY NEAR CARUTHERS AT
ELKHORN AVENUE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$171

RW $$
$23

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/13/2005

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 7/29/2004

Current Cost Estimate

Structure Est $0

District Est $248

Total Con Est $248

R/W Est $17

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
8/22/05 Project AADD?
7/30/2004 PR circulating, 95% 7/22/04.
11/25/03 PM reports County of Fresno stated they were unsure if they had funding for this project.   Project is not to be delivered until Coop funding is
available.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/13/2006

T10/1/2006

Reg R/W
M225

APL
List

Yes

201.010

10/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/26/2004

04/26/2004

253 06-49400_

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3863 COP COUNTY OFFRESNO         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  7.1/ 7.5-
PPNO

4940 

Project Name

MOUNTAIN VIEW SIGNAL-FRESNO
CO.

Work Description
INSTALL SIGNAL AND RESURFACE 

Location Description
IN FRESNO COUNTY NEAR SELMA AT MOUNTAIN
VIEW AVENUE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$378

RW $$
$58

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/2005

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $493

Total Con Est $493

R/W Est $23

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 40% %

Project Comments
11/25/03 PM reports County of Fresno may not have funding for this project for the 2005 Doc Year.   Project is not to be PS&E ready until we have signed coop
from the County of Fresno, and funds are available.JP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/1/2006

T10/1/2006

Reg R/W
M225

APL
List

Yes

201.010

10/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/23/2003

12/23/2003

Tuesday, September 26, 2006 129 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

254 06-35070_

Jim BanePM

Sanku MohanDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3581 RR UNION PACIFIC                      092002  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99- R.7/R7.4-

PPNO

1530 

Project Name

KINGSBURG TO SELMA 6-LANE

Work Description
WIDEN AND REHABILITATE
FREEWAY

Location Description
IN FRESNO COUNTY IN AND NEAR KINGSBURG
AND SELMA FROM ROUTE 99 AND 201
SEPARATION TO 1.5 KM NORTH OF FLORAL
AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP , Soundwalls , TCRP

Prog Code Prog FY
2006

$32,965

RIP IIP LOCAL

$4,934

CAPT

SUPT

$2,500

OTHER

$0

Const $$
$35,465

RW $$
$0

Bill Ref# 90    Pgm Amnt   $20,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/30/2002

CTC Vote Date
6/30/2003

PID Appr 1/13/1999

Project Rpt 5/17/2000

Current Cost Estimate

Structure Est $0

District Est $61,890

Total Con Est $61,890

R/W Est $77

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
TCRP AND 2002 IIP CANDIDATE PROJECT.

TCRP APPLICATION APPROVED 5/2/2001.  ALLOCATION AMOUNT $3.86 MILLION OF $20 MILLION

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/17/2000 9/29/2000 7/17/2002 8/30/2002 10/31/2002 11/25/2002 8/1/2005 1/3/2006 10/1/2007

A TAAAAAAA

5/1/2000

A5/17/2000 9/29/2000 7/17/2002 8/30/2002 10/31/2002 11/25/2002 8/1/2005 1/3/2006 10/1/20075/1/2000

Reg R/W
M225

APL
List

Yes

710.870

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

05/17/2000

05/17/2000

255 06-0E260_

Abdul El-DahabiPM

Ali AlqatamiDM

(559) 243-3445PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3475 RR UNION PACIFIC                      092905  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.2/ 27.3-
PPNO

     

Project Name

VENTURA CAPM

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM VENTURA
AVENUE OVERCROSSING TO BIOLA JUNCTION
OVERHEAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,498

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/8/2005

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,744

Total Con Est $5,744

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Revised PS&E due to down-scoping to stay within the programmed $ amount; RTL 5/18/06;  Submitted 100% revised PS&E to HQOEs on 5/26/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/18/2005 9/1/2005 5/26/2006 10/11/2005 5/18/2006 4/1/2006 8/1/2006 6/1/2007

A TTAAAAA

9/1/2005

A8/18/2005 9/1/2005 5/26/2006 10/11/2005 5/18/2006 4/1/2006 9/15/2006 6/1/20079/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.122

6/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, September 26, 2006 130 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

256 06-49750_

Suzie HoldridgePM

Getachew EsheteDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3890 RR TULARE VALLEY RR 041805  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R0/R4.2-

PPNO

0055 

Project Name

FLORADORA/SHAW MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN FRESNO COUNTY IN FRESNO FROM CEDAR
AVENUE RAMP UNDERCROSSING TO SHAW
AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,500

RW $$
$10

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/21/2005

CTC Vote Date
3/16/2006

PID Appr 5/20/2005

Project Rpt 5/20/2005

Current Cost Estimate

Structure Est $0

District Est $3,307

Total Con Est $3,307

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
4/04 Waiting for policy exception to have concrete instead of thrie beam. 2/05 Working on the PSE package for concrete barrier.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/20/2005 12/29/2005 11/16/2005 1/30/2006 3/27/2006 5/16/2006 6/1/2007

A TAAAAA5/20/2005 12/29/2005 11/16/2005 1/30/2006 3/27/2006 5/16/2006 6/1/2007

Reg R/W
M225

APL
List

Yes

201.010

6/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/19/2005

04/19/2005

257 06-33370_

Earle JonesPM

Getachew EsheteDM

(559) 243-3471PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  58.1/ 58.8-
PPNO

1830 

Project Name

TAMARACK CREEK BRIDGE RAIL

Work Description
REPLACE BRIDGE RAILING 

Location Description
IN FRESNO COUNTY NEAR SHAVER LAKE FROM
0.3 KM WEST OF TAMARACK CREEK BRIDGE TO
0.2 KM EAST OF TAMARACK CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$693

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/1/2005

CTC Vote Date
9/29/2005

PID Appr

Project Rpt 7/1/2005

Current Cost Estimate

Structure Est $0

District Est $693

Total Con Est $693

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
06/07/06-Traffic control for stage 1 is in place.  Bridge railing for stage 1 has been removed.  13 out of 60 days have been charged.  CCA estimated to be
9/1/06.
02/15/06-Project is in construction and 18 working days have been charged to date.  However, no work has occurred yet.  Construction recently received a
proposal to eliminate the temporary signal system and they forwarded the proposal to Albert Lee.  It looks like they plan to begin work soon.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2006

AA7/1/2004 8/18/2006

Reg R/W
M225

APL
List

Yes

201.115

11/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/20/2005

06/20/2005

Tuesday, September 26, 2006 131 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

258 06-34234_

Bob HullPM

Elbert CoxDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146 RR UNION PACIFIC                      111703  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R55.4/R56.6-

PPNO

0089B

Project Name

ROEDING PARK LANDSCAPE

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$1,760

RIP IIP LOCAL

$793

CAPT

SUPT

OTHER

Const $$
$1,760

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2006

CTC Vote Date
6/8/2006

PID Appr 4/29/2004

Project Rpt 4/29/2004

Current Cost Estimate

Structure Est $0

District Est $1,760

Total Con Est $1,760

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Supplemental Project Report approved April 29, 2004 to shorten limits. PCR approved May 6, 2004 to shorten limits and move capital funds to support budget
($500,000). CTC Placed project on Pending Allocation List 5-13-04. Capital funding increased $79 (@3%/yr) due to delay.
New programmed year is 2005/06. Put Back on APL 6/05.  No Structures involvement. A "Greater than 120%" (from $1379 to $1760) Request for Funds was
made. Additional amount = $381,000 will be in 2006 STIP. CTC Vote = 6-8-06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/14/2003 5/25/2003 10/17/2005 9/15/2005 1/1/2006 10/1/2006 1/1/2007 3/1/2011

A TTTAAAA

11/18/2002

A7/14/2003 5/25/2003 10/17/2005 9/15/2005 12/30/2005 9/18/2006 12/12/2006 12/12/201011/18/2002

Reg R/W
M225

Past Due

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/24/2003

259 06-34244_

Neil BretzPM

Elbert CoxDM

(559) 243-3465PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R60.3/R64-
PPNO

0090L

Project Name

SUNNYSIDE LANDSCAPE

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN FRESNO COUNTY IN AND NEAR FRESNO FROM
ROUTE 168 TO CLOVIS AVENUE

Program Information

Doc Yr

Project Phase

Construction

2000ASTIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$4,056

RIP IIP LOCAL

$866

CAPT

SUPT

OTHER

Const $$
$4,056

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/21/2005

CTC Vote Date
6/8/2006

PID Appr

Project Rpt 3/22/2004

Current Cost Estimate

Structure Est $0

District Est $4,056

Total Con Est $4,056

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Due to funding constraints project will be delayed.  All work will stop on 5/1/04 and will resume on 7/1/05. (4/22/04)  Project design effort has resumed. (7/1/05)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/22/2004 11/1/2005 12/29/2005 10/12/2005 3/20/2006 8/28/2006 12/1/2006 12/1/2010

A TTAAAAA3/22/2004 11/1/2005 12/29/2005 10/12/2005 3/20/2006 8/28/2006 12/1/2006 12/1/2010

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 01/31/2003

Tuesday, September 26, 2006 132 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

260 06-0F940_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  81.9/-

PPNO

6228 

Project Name

Work Description
BRIDGE SCOUR REPAIR 

Location Description
IN FRESNO COUNTY NEAR SQUAW VALLEY AT
WAHTOKE CREEK BRIDGE #42-0078 (KP 131.8)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$140

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
4/17/2006

CTC Vote Date
5/1/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $140

Total Con Est $140

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

261 06-46440_

Jim HeinenPM

Gurbhay BrarDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  11.9/-
PPNO

3602 

Project Name

GRAPEVINE WIM REHAB

Work Description
CONCRETE PAVEMENT AND COLD
PLANE

Location Description
IN KERN COUNTY AT LEBEC AT THE GRAPEVINE
TRUCK WEIGH AND INSPECTION STATIONS

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

WIM

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$430

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/23/2002

CTC Vote Date
6/13/2002

PID Appr

Project Rpt 12/7/2001

Current Cost Estimate

Structure Est $0

District Est $430

Total Con Est $430

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
8/29/06- Project accepted in construction!  Congratulations to the entire project team-JCH.

6/29/06- Mike Suydam: Recd mix design, ran beams today, met required strength, he will notify CHP when contractor gives him their schedule-JCH.�6/6/06-
RE still waiting on mix design from contractor.  Will coordinate with CHP to schedule contruction with

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/25/2006 9/1/2006

AA4/25/2006 8/29/2006

Reg R/W
M225

APL
List

Yes

201.321

9/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 10/25/2001

Tuesday, September 26, 2006 133 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

262 06-40840_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Juergen Vespermann (559) 243-8171

(559) 230-3118 CAH COUNTY OFKERN 050105  
COP COUNTY OFKERN         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  16.2/ 26.6-

PPNO

8010 

Project Name

NORTH MOJAVE 4-LANE

Work Description
CONVERT TO 4-LANE
EXPRESSWAY & CONSTRUCT
INTERCHANGE

Location Description
IN KERN COUNTY ON ROUTE 14 FROM 0.4 KM
NORTH OF THE BUSINESS ROUTE 58 JUNCTION IN
MOJAVE TO 8.6 KM NORTH OF CALIFORNIA CITY
BOULEVARD (KP 26.1/42.6)

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2006

$34,706 $23,137

RIP IIP LOCAL

$6,398 $4,265

CAPT

SUPT

OTHER

Const $$
$50,205

RW $$
$7,638

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 184

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/12/2005

CTC Vote Date
9/29/2005

PID Appr 2/2/1999

Project Rpt 12/13/2002

Current Cost Estimate

Structure Est $4,535

District Est $45,670

Total Con Est $50,205

R/W Est $7,629

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project is fully funded for Const, RW & support.  JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange)
is included in this project.  Project is fast tracked, Risk schedule (RW prior to ED).  Environmental has started studies and is on schedule to meet PA&ED of
10/02.   10/7/05  dac/JN:  Controlled Access Highway Agreement (CAHA) was executed in May 2005.  10/7/05  dac/FM:  Revised Relinquishment Agreement
(DAN 06-1217) has been resubmitted to County of Kern (Pat Ebel) to process for approval and signature.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/3/2003 1/29/2002 4/1/2002 12/1/2003 5/16/2005 7/5/2005 8/22/2005 10/17/2005 2/1/2006 7/1/2008

A TAAAAAAAA

11/4/2001

A1/3/2003 1/29/2002 4/1/2002 12/1/2003 5/16/2005 7/5/2005 8/22/2005 10/17/2005 2/1/2006 7/1/200811/4/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

01/03/2003

01/03/2003

263 06-0A060_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 244-2942 COP CO OF KERN #1325 050306  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 46-  30.4/-
PPNO

3385 

Project Name

KERN 46 LOST HILLS  ROAD AND
WOODWARD STREET SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
IN KERN COUNTY IN LOST HILLS AT LOST HILLS
AND WOODWARD STREETS

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$223

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/10/2006

CTC Vote Date
4/27/2006

PID Appr

Project Rpt 8/18/2004

Current Cost Estimate

Structure Est $0

District Est $264

Total Con Est $264

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Up for CTC vote 3-15-06 - Currently RW Cert 3 on 1-04-06 crf                                                   M225 12-1-04 A crf                                M380 11/02/05 A  crf
10-2005 Coop @ Co for review crf
Utilities relocated @ PG&E expense crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/18/2004 12/1/2004 5/1/2005 1/4/2006 4/24/2006 5/24/2006 8/24/2006 2/1/2007

A TTAAAAA

8/1/2004

A8/18/2004 12/1/2004 5/1/2005 1/4/2006 4/24/2006 7/3/2006 8/24/2006 7/30/20078/1/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/15/2004

04/15/2004

Tuesday, September 26, 2006 134 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

264 06-0C060_

Jim HeinenPM

Ken RomeroDM

(559) 243-3467PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 46-  32.1/ 32.7-

PPNO

3387 

Project Name

ALOMA STREET SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN KERN COUNTY NEAR LOST HILLS AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$468

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/7/2005

CTC Vote Date
8/18/2005

PID Appr

Project Rpt 5/3/2005

Current Cost Estimate

Structure Est $0

District Est $468

Total Con Est $468

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
8/2/06- Per Pete Mallary, Change order for damaged gaurd rail in progress and estimate CCA in TWO weeks-R.J.
6/29/06- CCA on track for about mid July-JCH.
6/6/06- Expect CCA in July timeframe-JCH.
5/8/06- Roadwork progressing well, conduits in, holes for poles not done, some conduit and pullboxes in-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/3/2005 7/1/2004 12/1/2004 1/1/2005 4/19/2005 8/1/2005 5/16/2005 7/20/2005 2/1/2007

A AAAAAAAA

7/1/2004

A5/3/2005 7/1/2004 12/1/2004 1/1/2005 4/19/2005 8/1/2005 5/16/2005 7/20/2005 8/29/20067/1/2004

Reg R/W
M225

APL
List

Yes

201.010

2/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 03/28/2005

265 06-47630_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130 COP CO OF KER#1236 122005  
RR BNSF                               121505  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  44.8/ 45.2-
PPNO

6201 

Project Name

RENFRO ROAD SIGNAL

Work Description
INSTALL SIGNAL AND LEFT TURN
CHANNELIZATION

Location Description
NEAR BAKERSFIELD AT RENFRO ROAD
INTERSECTION (KP 72.09-72.89)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$765

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 12

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/21/2005

CTC Vote Date
6/8/2006

PID Appr

Project Rpt 1/12/2004

Current Cost Estimate

Structure Est $0

District Est $765

Total Con Est $765

R/W Est $434

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Co-op Agreement with Kern County to share the cost.  2/1/04 - Target date for M224.    3/3/04 - Actual date for M224.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/12/2004 7/1/2004 1/4/2006 3/23/2006 6/14/2006 8/1/2006 11/1/2006 10/1/2007

A TTTAAAA

3/3/2004

A1/12/2004 7/1/2004 1/4/2006 3/23/2006 6/14/2006 12/1/2006 3/1/2007 12/1/20073/3/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/14/2003

08/14/2003

Tuesday, September 26, 2006 135 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

266 06-0A510_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R55.7/R56.6-

PPNO

3463 

Project Name

BAKERSFIELD-KER-58 TREE
PLANTING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD FROM 0.4
KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2006

$900

RIP IIP LOCAL

$276

CAPT

SUPT

OTHER

Const $$
$900

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/21/2005

CTC Vote Date
4/27/2006

PID Appr

Project Rpt 12/6/2005

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Initiation document signed on 4/22/04. Environmental Document is CE obtained on 7/7/04. PA&ED is about 50% complete, circulating PR started on 8/15/05.
Funds to HQs 12/22/05; PS&E to HQs 12/23/05; RTL 3/23/06;  CTC Vote April 2006; Adv 6/5/06; Bid Open 7/12/06;

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/9/2005 11/1/2005 11/15/2005 12/22/2005 11/2/2005 3/23/2006 6/5/2006 8/30/2006 10/1/2010

A TTAAAAAA

9/9/2005

A9/9/2005 11/1/2005 11/15/2005 12/22/2005 11/2/2005 3/23/2006 6/5/2006 8/30/2006 10/1/20109/9/2005

Reg R/W
M225

Past Due

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/07/2004

07/07/2004

267 06-46360_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  67/ 77.3-
PPNO

3460 

Project Name

CALIENTE REHAB

Work Description
COLD PLANE ASPHALT
CONCRETE

Location Description
IN KERN COUNTY NEAR EDISON FROM 0.5 KM
WEST OF CALIENTE CREEK BRIDGE TO 0.3 KM
EAST OF CALIENTE ROAD

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,140

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/7/2005

CTC Vote Date
3/16/2006

PID Appr 3/21/2005

Project Rpt 5/17/2002

Current Cost Estimate

Structure Est $0

District Est $12,351

Total Con Est $12,351

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/7/2003 9/9/2005 9/30/2004 10/27/2005 5/1/2006 8/1/2006 10/1/2007

A TAAAAA10/7/2003 9/9/2005 9/30/2004 10/27/2005 5/1/2006 7/12/2006 10/1/2007

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/07/2003

10/07/2003

Tuesday, September 26, 2006 136 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

268 06-0A660_

Mehran AkhavanPM

Michael LimDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3138 COP CO OF KER#1290 041706  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  18.1/-

PPNO

6204 

Project Name

ENOS LANE SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
IN KERN COUNTY ABOUT 12 KM WEST OF OLD
RIVER AT ROUTE 119 AND 43

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$601

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

No Yes

Funds Req Date
3/15/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt 7/29/2005

Current Cost Estimate

Structure Est $0

District Est $482

Total Con Est $482

R/W Est $0

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
9-2005  Coop in process crf
Request for Funds process started crf

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/11/2005

07/11/2005

269 06-0G020_

Abdul El-DahabiPM

Gurbhay BrarDM

(559) 243-3445PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  15.5/ 20-
PPNO

6237 

Project Name

KETTLEMEN CITY STORM DAMAGE 

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KINGS COUNTY IN AND NEAR KETTLEMAN CITY
FROM 1.3 KM SOUTH OF ROUTE 41 AND 5
SEPARATION TO 6.0 KM NORTH OF ROUTE 41
AND 5 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$525

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/10/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $525

Total Con Est $525

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2006 7/1/2006 8/4/2006 8/18/2006 8/18/2006 8/18/2006 9/25/2006 11/17/2006

A TTAAAAA6/22/2006 7/1/2006 8/3/2006 7/6/2006 8/8/2006 8/25/2006 9/25/2006 11/17/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.121

8/18/2006 11/17/20068/18/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

Tuesday, September 26, 2006 137 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

270 06-36460_

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  28.4/ 33-

PPNO

4268A

Project Name

STRATFORD REHAB

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN KINGS COUNTY NEAR STRATFORD FROM 0.1
KM NORTH OF NEVADA AVENUE TO LAUREL
AVENUE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,394

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/27/2005

CTC Vote Date

PID Appr 8/30/1999

Project Rpt 3/20/2001

Current Cost Estimate

Structure Est $0

District Est $4,524

Total Con Est $4,524

R/W Est $3

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
8/29/06- SHoulder widening is done.  About half of digouts completed.  Will continue digouts this week and then move on to the rubberized ac-JCH.

7/21/06- Almost ready to pave shoulders, will grind roadway and work on digouts next.  Paving to follow after that, about 50% complete so far-JCH.�5/22/06-
Begin construction-JCH.�5/16/06- precon mtg in Visalia-JCH.�04/17/06- Contract Approved for Granite

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/20/2001 10/12/2005 12/22/2005 12/27/2005 2/1/2006 4/18/2006 10/1/2007

A TAAAAA

2/1/2005

A3/20/2001 10/12/2005 12/22/2005 12/27/2005 2/1/2006 4/18/2006 10/1/20072/1/2005

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/20/2001

03/20/2001

271 06-47920_

Abdul El-DahabiPM

Abdul BakerDM

(559) 243-3445PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-8037 COP CANCELLED                                  
COP DAN 06-1238                                

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  36.7/-
PPNO

6200 

Project Name

JERSEY AVE & 41 L/T LANE

Work Description
LEFT TURN LANE AND LIGHTING 

Location Description
IN KINGS COUNTY NEAR LEMOORE FROM 0.4 KM
SOUTH OF JERSEY AVENUE TO 0.5 KM NORTH OF
JERSEY AVENUE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$921

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/16/2006

CTC Vote Date
4/27/2006

PID Appr

Project Rpt 11/9/2005

Current Cost Estimate

Structure Est $0

District Est $993

Total Con Est $993

R/W Est $72

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Biological Assessment to FHWA on 1/23/04; FHWA sent recommendation to U.S.F&W on 3/15/04; Met with Kings County on 4/7/04 to discuss coop
agreement. Constructability Review on 5/26/04; Safety Review Meeting on 6/3/04; funds request on 1/31/06; voted 4/27/06; RTL 3/7/06; PS&E to HQOEs
on 5/2/06; advertise 5/30/06; bid open 6/28/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/9/2005 7/24/2004 5/2/2006 2/15/2006 3/7/2006 5/30/2006 8/15/2006 12/1/2006

A TTAAAAA

7/27/2004

A11/9/2005 7/24/2004 1/9/2006 2/15/2006 3/7/2006 5/30/2006 8/15/2006 3/1/20077/27/2004

Reg R/W
M225

Past Due

APL
List

Yes

201.010

3/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/05/2005

10/05/2005

Tuesday, September 26, 2006 138 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

272 06-0C810_

Suzie HoldridgePM

Sanku MohanDM

(559) 243-3432PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3581 RR SAN JOAQUIN V RR 041805  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41- R41.2/R42.1-

PPNO

2058 

Project Name

HANFORD ARMONA ROAD RUMBLE
STRIPS ON SB SR 41 IN KINGS CO.

Work Description
INSTALL RUMBLE STRIPS 

Location Description
IN KINGS COUNTY IN AND NEAR LEMOORE FROM
0.1 KM NORTH OF CIMARRON OVERHEAD TO
HANFORD AND ARMONA ROAD

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$376

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/15/2005

CTC Vote Date

PID Appr

Project Rpt 6/8/2005

Current Cost Estimate

Structure Est $0

District Est $376

Total Con Est $376

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
2/4/2005 - Kick off meeting was held. jp
8/22/05 95% plans out next week.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/8/2005 8/15/2005 12/17/2005 10/1/2005 2/1/2006 3/15/2006 5/26/2006 5/1/2007

A AAAAAAA

8/1/2005

A6/8/2005 8/15/2005 12/17/2005 10/1/2005 2/1/2006 3/15/2006 5/26/2006 8/1/20068/1/2005

Reg R/W
M225

APL
List

Yes

201.010

5/1/2007

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

EX

CE

04/07/2005

04/07/2005

273 06-0A080_

Minerva RodriguezPM

Martin NishikawaDM

(559) 243-3459 PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3122 COP KINGS CO CANCELLED         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  10.1/ 10.6-
PPNO

4301 

Project Name

KANSAS AVE & HWY 43 SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN KINGS COUNTY ABOUT 11.2 KM NORTH OF
CORCORAN FROM 0.3 KM NORTH OF KANSAS
AVENUE TO 0.4 KM SOUTH OF KANSAS AVENUE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$737

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/1/2005

CTC Vote Date
9/29/2005

PID Appr

Project Rpt 6/28/2004

Current Cost Estimate

Structure Est $0

District Est $720

Total Con Est $720

R/W Est $9

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
8/22/05 Utility relocation plans expected within next two months. 6/8/05 -  Project is in District OE.  3/30/06 Preconstruction Meeting.  Construction will begin
on July 17, 2006, when signal poles arrive.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/13/2005 12/20/2005 9/1/2006

TAA9/13/2005 12/20/2005 9/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

9/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/23/2004

03/23/2004

Tuesday, September 26, 2006 139 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

274 06-0G030_

Abdul El-DahabiPM

Gurbhay BrarDM

(559) 243-3445PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198-  7.2/ 9.4-

PPNO

6238 

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KINGS COUNTY IN AND NEAR LEMOORE FROM
SOUTH ROSSI OVERHEAD TO 19TH AVENUE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$740

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/10/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $740

Total Con Est $740

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2006 7/1/2006 8/4/2006 8/18/2006 8/18/2006 8/18/2006 9/25/2006 11/17/2006

A TTAAAAA6/22/2006 7/1/2006 7/31/2006 7/11/2006 8/7/2006 8/25/2006 9/25/2006 11/17/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.121

8/18/2006 11/17/20068/18/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

275 06-32700_

Severo LopezPM

Nicholas ChanDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  6.8/ 6.9-
PPNO

2061 

Project Name

FRIANT-MADERA CANAL BRIDGE
RAIL UPGRADE

Work Description
UPGRADE BRIDGE RAIL 

Location Description
IN MADERA COUNTY AT FRIANT MADERA CANAL
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$401

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/7/2005

CTC Vote Date

PID Appr 8/16/2005

Project Rpt 8/16/2005

Current Cost Estimate

Structure Est $0

District Est $401

Total Con Est $401

R/W Est $20

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/29/2005 2/1/2005 7/1/2005 10/4/2005 1/1/2006 2/12/2006 4/30/2006 10/1/2007

A AAAAAAA

4/1/2005

A8/16/2005 2/1/2005 7/1/2005 10/4/2005 1/1/2006 2/12/2006 4/20/2006 8/2/20064/1/2005

Reg R/W
M225

APL
List

Yes

201.115

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND 06/29/2005

Tuesday, September 26, 2006 140 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

276 06-40720_

Jim BanePM

Thanh NguyenDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3813 COP CITY OF MAD #1308         
COP CITY OF  MADERA         
RR UNION PACIFIC                      062703  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  9.1/ 9.8-

PPNO

5355 

Project Name

GATEWAY INTERCHANGE

Work Description
MODIFY INTERCHANGE 

Location Description
IN MADERA COUNTY IN MADERA FROM 1.0 KM
SOUTH OF SOUTH MADERA OVERCROSSING TO
0.8 KM SOUTH OF ROUTE 99 AND 145
SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
Oversight , Local  , RIP ,
LCO , Reimbursed

Prog Code Prog FY
2006

$4,200 $2,112

RIP IIP LOCAL

$500 $1,326

CAPT

SUPT

OTHER

Const $$
$5,918

RW $$
$394

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 10

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/12/2006

CTC Vote Date
6/8/2006

PID Appr 2/24/1998

Project Rpt 9/2/2003

Current Cost Estimate

Structure Est $0

District Est $4,200

Total Con Est $4,200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
LOCAL DELIVERY - OVERSIGHT THROUGH PS&E. STIP AMENDMENT APPROVED FOR 01/02 DELIVERY.  PROJECT IS PS&E READY. FUNDS WILL NOT
BE VOTED FROM 2002 STIP.  PROJECT TO BE REPROGRAMMED IN THE 2004 STIP CYCLE.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/2/2003 7/1/2001 1/1/2001 7/17/2002 11/14/2003 1/6/2004 6/8/2006 8/1/2006 2/1/2007 7/1/2008

A TTAAAAAAA9/2/2003 7/1/2001 1/1/2001 7/17/2002 11/14/2003 1/6/2004 6/8/2006 7/24/2006 2/1/2007 7/1/2008

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

09/02/2003

02/24/2003

277 06-29330_

Jim BanePM

Gurbhay BrarDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 230-3106 RR     UNIONPACIFIC                   081605  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  19.6/ 22.6-
PPNO

5410 

Project Name

FAIRMEAD INTERCHANGE

Work Description
CONVERT TO DIVIDED FREEWAY 

Location Description
IN MADERA COUNTY NEAR FAIRMEAD FROM 1.6
KM SOUTH OF AVENUE 21 INTERSECTION TO 0.2
KM SOUTH OF ROUTE 99 AND 152 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2006

$61,534

RIP IIP LOCAL

$9,049

CAPT

SUPT

OTHER

Const $$
$58,500

RW $$
$3,034

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 28

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/28/2006

CTC Vote Date
6/8/2006

PID Appr 6/28/1991

Project Rpt 12/31/2003

Current Cost Estimate

Structure Est $0

District Est $58,500

Total Con Est $58,500

R/W Est $2,823

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
GARVEE bond candidate for 05/06.  R/W acquisition in progress.  Condemnation mapping being prepared early in case needed in order to meet scheduled
R/W cert date

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/31/2003 10/4/2001 7/26/2002 8/15/2005 11/9/2005 1/3/2006 1/31/2006 7/15/2006 11/1/2006 11/1/2009

A TTAAAAAAA

11/1/2001

A12/31/2003 10/4/2001 7/26/2002 8/15/2005 11/9/2005 1/3/2006 1/31/2006 7/15/2006 11/1/2006 11/1/200911/1/2001

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

08/11/2003

08/25/2003

Tuesday, September 26, 2006 141 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

278 06-49470_

Judy AguilarPM

Martin NishikawaDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 230-3122 COP COUNTY OFTULARE         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  23.2/-

PPNO

6250 

Project Name

HWY 63 AND AVE. 413 SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN TULARE COUNTY IN OROSI AT AVENUE 413   

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$334

RW $$
$92

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/14/2005

CTC Vote Date

PID Appr

Project Rpt 7/20/2005

Current Cost Estimate

Structure Est $0

District Est $334

Total Con Est $334

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Bid came 14% lower than the engineer's estimate (1/25/06)
95% constructibility review is scheduled for 3/28/05
5/14/04 R/W lead is 18 months, Mike Rastegar will discuss it with Tony Mcdowell sometime next week. Design and Ben's unit are waiting on the support cost.
Couldn't get the support cost before the schedule is set. (LH)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2007

T10/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/02/2004

09/02/2004

279 06-0G040_

Abdul El-DahabiPM

Gurbhay BrarDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  0/ 33.2-
PPNO

6239 

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN TULARE COUNTY AT VARIOUS LOCATIONS
FROM THE COUNTY LINE ROAD OVERCROSSING
TO 0.5 KM SOUTH OF AVENUE 264

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,770

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/10/2006

CTC Vote Date
6/8/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,770

Total Con Est $1,770

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/1/2006 7/1/2006 8/4/2006 8/18/2006 8/18/2006 8/18/2006 9/25/2006 11/17/2006

A TTAAAAA6/22/2006 7/1/2006 7/27/2006 7/11/2006 8/7/2006 8/18/2006 9/25/2006 11/17/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.121

8/18/2006 11/17/20068/18/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Contract

Tuesday, September 26, 2006 142 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

280 06-47900_

Phillip SanchezPM

Elbert CoxDM

(559) 243-3466PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3146 RR UNION PACIFIC                      112904  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  12.1/ 13.1-

PPNO

6345 

Project Name

PIXLEY HIGHWAY PLANTING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE COUNTY IN PIXLEY FROM 0.3 KM
SOUTH OF AVENUE 96 OVERCROSSING TO 0.3 KM
NORTH OF AVENUE 100 OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code Prog FY
2006

$515

RIP IIP LOCAL

$230

CAPT

SUPT

OTHER

Const $$
$515

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/10/2005

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 12/30/2004

Current Cost Estimate

Structure Est $0

District Est $515

Total Con Est $515

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
Project Report approved 7/17/03.  Tree planting and irrigation system.   Supplemental Project Report approved 12/30/04.  805 Working Days total including
Plant Establishment.  Contract Award 11/15/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2003 1/11/2005 1/4/2005 3/30/2005 9/19/2005 12/2/2005 10/1/2009

A TAAAAA7/1/2003 1/11/2005 1/4/2005 3/30/2005 9/19/2005 12/2/2005 10/1/2009

Reg R/W
M225

APL
List

Yes

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/12/2003

05/12/2003

281 06-49020_

Phillip SanchezPM

Jay HaghparastDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3863 COP CITY OF  TULARE         
COP CITY OF  TULARE         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  25.3/ 26.3-
PPNO

6368 

Project Name

AIRPORT OVERCROSSING / K
STREET OFF-RAMP

Work Description
REMOVE BRIDGE AND OFF RAMP 

Location Description
IN TULARE COUNTY IN AND NEAR TULARE FROM
0.3 KM SOUTH OF AVENUE 200 OVERCROSSING
TO 0.4 KM NORTH OF AIRPORT OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,774

RW $$
$5,941

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/2/2005

CTC Vote Date

PID Appr 11/4/2003

Project Rpt 11/4/2003

Current Cost Estimate

Structure Est $0

District Est $4,981

Total Con Est $4,981

R/W Est $6,364

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 60% %

Project Comments
Bridge Inspection Report 6/17/03.  7/10/03 Permanent bridge closure notification to the City.  8/5/03 City Council presentation.  8/20/03, 9/5/03, 9/26/03,
12/5/03, 8/19/04, 7/21/05 and 7/29/05 PDT Meetings.  Open House Public Information Meeting held on 3/3/04 in Tulare.  Project Charter approved 9/1/04.
District Safety Review 10/7/04.  95% Constructability Review 2/23/05.  355 Working Days.  Bids Open 2/15/06.  Award 3/10/06.  Ground Breaking Ceremony
4/20/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/30/2004 1/26/2004 7/28/2004 9/28/2004 5/25/2005 11/1/2005 11/8/2005 1/9/2006 3/24/2006 12/1/2007

A TAAAAAAAA

3/1/2004

A9/30/2004 1/26/2004 7/28/2004 9/28/2004 5/25/2005 11/1/2005 11/8/2005 1/9/2006 3/24/2006 12/1/20073/1/2004

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

Tuesday, September 26, 2006 143 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

282 06-0F910_

Bill MosesPM

Sam KatichDM

(559) 445-6514PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 488-4247
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 190-  48.2/ 48.4-

PPNO

6227 

Project Name

Work Description
REPAIR SLIPOUT 

Location Description
IN TULARE COUNTY NEAR CAMP NELSON    

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Storm Damage

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$200

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
4/17/2006

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

283 06-0E990_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  20/ 38-
PPNO

2056 

Project Name

FRESNO 5 OPEN GRADED AC

Work Description
ASPHALT CONCRETE PAVEMENT
OVERLAY

Location Description
IN FRESNO COUNTY NEAR COALINGA FROM 1.6
KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF DERRICK
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2007MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/11/2006

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,033

Total Con Est $3,033

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
R/W Cert 11/14/05; PS&E to Dist OEs 12/22/05; Funds Request to HQs 2/27/06; PS&E to HQOEs 3/1/06; To be voted in April 2006.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/18/2005 9/1/2005 5/23/2006 11/14/2005 6/21/2006 8/16/2006 11/8/2006 10/15/2007

A TTAAAAA

9/1/2005

A8/18/2005 9/1/2005 5/23/2006 11/14/2005 6/21/2006 8/21/2006 11/8/2006 10/15/20079/1/2005

Reg R/W
M225

APL
List

Yes

010.122

8/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Contract

Tuesday, September 26, 2006 144 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

284 06-43180_

Suzie HoldridgePM

Elbert CoxDM

(559) 243-3432PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146 RR UNIONPAC BURLINGTO 050306  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R22.5/R25.6-

PPNO

1411 

Project Name

FRESNO 41 LANDSCAPE REHAB

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,344

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/10/2006

CTC Vote Date
11/3/2005

PID Appr 9/3/1999

Project Rpt 10/30/2002

Current Cost Estimate

Structure Est $0

District Est $3,344

Total Con Est $3,344

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
1/2006 The project was advertised but not awarded.  Only one bid came in and it was  45.84% over the engineer's estimate.  District asked HQ to return the
project for downscoping.
4/14/06 Project was returned to District OE with items removed from the project.
5/15/06 Project was re-submitted to HQ for advertise and award

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2002 10/29/2003 10/27/2003 2/23/2004 8/21/2006 10/31/2006 12/1/2008

A TTTAAA10/1/2002 10/29/2003 10/27/2003 2/23/2004 8/21/2006 10/31/2006 12/1/2008

Reg R/W
M225

Past Due

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

08/13/2002

08/13/2002

285 06-34245_

Neil BretzPM

Thanh NguyenDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  61.4/ 63.5-
PPNO

0090Q

Project Name

CHESTNUT TO CLOVIS REHAB

Work Description
COLD  PLANE AC PAVEMENT & AC
SURFACING

Location Description
"IN FRESNO COUNTY, IN AND NEAR" FRESNO
FROM CHESTNUT AVE TO CLOVIS AVE (KP
98.8/102.2)

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$1,030

RIP IIP LOCAL

$426

CAPT

SUPT

OTHER

Const $$
$1,017

RW $$
$13

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/25/2006

CTC Vote Date
9/7/2006

PID Appr

Project Rpt 10/3/2005

Current Cost Estimate

Structure Est $0

District Est $1,017

Total Con Est $1,017

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Kick-off PDT mtg held 7/27/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/3/2005 4/25/2006 5/4/2006 6/5/2006 9/11/2006 12/1/2006 9/1/2007

A TTTAAA10/3/2005 4/25/2006 5/4/2006 6/5/2006 10/16/2006 12/20/2006 9/1/2007

Reg R/W
M225

APL
List

Yes

075.600

8/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/26/2005

09/26/2005

Contract

Tuesday, September 26, 2006 145 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

286 06-41871_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  3/ 3.6-

PPNO

6226 

Project Name

LEBEC BRAKE AREA CLEAN UP

Work Description
ABANDONED BRAKE INSPECTION
AREA

Location Description
IN KERN COUNTY NEAR LEBEC FROM 0.1 KM
NORTH OF CRESSEY CATTLEPASS BRIDGE TO
0.7 KM SOUTH OF LEBEC ROAD
OVERCROSSING_________________

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$907

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
3/2/2006

CTC Vote Date
7/20/2006

PID Appr

Project Rpt 10/31/2003

Current Cost Estimate

Structure Est $0

District Est $907

Total Con Est $907

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
PS&E complete, pending vote list. Resubmitted the Funds Request on 7/22/04. Target CTC vote on 9/15/04. New funds request to HQs on 3/2/06; Revised R/W
Cert on3/8/06; Pending CTC vote.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.330

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/21/2003

04/21/2003

287 06-0F670_

Bill MosesPM

Sam KatichDM

(559) 445-6514PH#

CM

EM

PH#

PH#

PH#

(559) 488-4247
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  5.8/ 6.5-
PPNO

6248 

Project Name

Work Description
FIRE DAMAGE GUARDRAIL/FENCE
REPLACEMENT

Location Description
ON SB I-5 FROM 5.8 MI N OF THE L.A. /KER CO
LINE TO 9 MILES S OF THE RTE 5/99 JCT (KP
9.3/10.4)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

A

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$250

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
7/12/2006

CTC Vote Date
7/18/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, September 26, 2006 146 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

288 06-0E810_

Earle JonesPM

Scott ShaverDM

(559) 243-3471PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3118 COP CITY OF  WASCO         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 46-  50.5/-

PPNO

6211 

Project Name

WASCO HWY 46 AT GRIFFITH AVE
INSTALL SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
STATE ROUTE 46 AND GRIFFITH AVENUE
INTERSECTION IN CITY OF WASCO (KP 80.8)

Program Information

Doc Yr

Project Phase

Construction

2006ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Oversight , Funds Only

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$314

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/22/2006

CTC Vote Date
7/20/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $314

Total Con Est $314

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
06/07/06-Funding package sent to HQ for July Vote.   COOP signed 5/22/06.  Construction contract will be awarded 08/06.
02/15/06-The PS&E is 85% complete, the finance letter has been written,  the Finance and Maintanence Coop agreements are being written.
12/15/05-The City of Wasco will be the lead for design and construction, with Caltrans oversight.    This project has been around for while as a Safe Routes to
School signal project by Wasco.  It was about to be dropped by the City of Wasco because of the requirements by Caltrans until Traffic finally concluded we

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/12/2005

TTT9/24/2006 6/4/2007 7/17/2007

Reg R/W
M225

Past Due

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

EX 02/26/2003

289 06-0A880_

Mehran AkhavanPM

Getachew EsheteDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99- L.7/2.7-
PPNO

4590 

Project Name

SOUTH KERN MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KERN CO FROM JCT RTE 99/5 SEP TO THE JCT
RTE 99/166 SEP (KP L1.2/4.4)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,840

RW $$
$6

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/12/2006

CTC Vote Date
9/12/2006

PID Appr

Project Rpt 6/8/2005

Current Cost Estimate

Structure Est $0

District Est $2,313

Total Con Est $2,313

R/W Est $5

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
7-2005 Amended to the SHOPP crf

6/8/05 - First half mile will be concrete barrier and rest will be thrie beam barrier.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/8/2005 7/12/2006 10/1/2006 10/1/2006 12/1/2006 2/1/2007 1/1/2008

A TTTAAA

7/1/2005

A6/8/2005 7/13/2006 8/31/2006 9/11/2006 12/1/2006 2/1/2007 1/1/20087/1/2005

Reg R/W
M225

APL
List

Yes

201.010

10/1/200610/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/28/2005

01/28/2005

Contract

Tuesday, September 26, 2006 147 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

290 06-0A860_

Mehran AkhavanPM

Jun XuDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  2.7/ 13.4-

PPNO

3516 

Project Name

OLD U. S. 99 MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KERN COUNTY NEAR WHEELER RIDGE FROM
ROUTE 166 AND 99 SEPARATION TO BEAR
MOUNTAIN BOULEVARD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,311

RW $$
$10

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/15/2006

CTC Vote Date
3/16/2006

PID Appr 7/1/2005

Project Rpt 7/1/2005

Current Cost Estimate

Structure Est $0

District Est $5,749

Total Con Est $5,749

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
1-04-2006 PS&E to HQ crf                              12-2005 Funds Request initiated crf                                                                                                                                                                                                                                     7-2005
Project Amended to the SHOPP crf                                                                                                                                                                                                                                 6/8/05- Thrie Beam Barrier   Workplan is complete
and we are working on the final draft.  Traffic has requested that we extend the limits.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2005 1/4/2006 1/25/2006 2/15/2006 3/27/2006 5/23/2006 7/1/2007

A TAAAAA

10/1/2005

A7/1/2005 1/4/2006 1/25/2006 2/15/2006 3/27/2006 5/23/2006 7/1/200710/1/2005

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/14/2005

06/14/2005

291 06-0A870_

Jim HeinenPM

David FrankeDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3809
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 5-  3.1/ 7.3-
PPNO

4190 

Project Name

WATERLOO MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KINGS COUNTY ABOUT 15 KM SOUTH OF
KETTLEMAN CITY FROM 2.0 KM SOUTH OF XENIA
AVENUE OVERCROSSING TO 0.3 KM NORTH OF
WATERLOO AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,167

RW $$
$2

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/14/2006

CTC Vote Date
5/15/2006

PID Appr 6/16/2005

Project Rpt 3/17/2006

Current Cost Estimate

Structure Est $0

District Est $1,174

Total Con Est $1,174

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/28/06 Preconstruction meeting in Visalia scheduled-JCH

�7/20/06- Bid Rec letter from district almost ready to send to HQ-JCH. �7/5/06- Bid open date will be 7/18/06-JCH.�6/15/06- Project on 6/7 FY Contract for
Success for first quarter delivery-JCH.�05/25/06-  This AADD project is tentatively proposed for ad

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/17/2006 5/1/2006 3/1/2006 5/8/2006 9/1/2006 11/1/2006 10/1/2007

A TAAAAA3/17/2006 5/19/2006 3/1/2006 5/8/2006 6/19/2006 8/1/2006 10/1/2007

Reg R/W
M225

APL
List

Yes

201.010

7/1/20067/13/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX 12/21/2005

Contract

Tuesday, September 26, 2006 148 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

292 06-47480_

Jim HeinenPM

Emad AraimDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3844 COP KINGS    COUNTY         
RR SAN JOAQUIN VALLEY 050306  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  22.3/ 22.7-

PPNO

4300 

Project Name

FLINT AVENUE INTERSECTION
IMPROVEMENTS

Work Description
SIGNALIZATION AND
CHANNELIZATION

Location Description
NEAR THE CITY OF HANFORD ON RTE 43 AT FLINT
AVE (KP 35.8/36.5)

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,236

RW $$
$75

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/27/2006

CTC Vote Date
9/18/2006

PID Appr 10/19/2004

Project Rpt 10/19/2004

Current Cost Estimate

Structure Est $0

District Est $1,406

Total Con Est $1,406

R/W Est $75

Phase Completion
PA&ED RW PS&E CON100 % 85% % %

Project Comments
8/2/06- R/W documents rec and waiting for permits for R/W of entry from kings county and R/W states will make the cert date. Funds request circulating.- R.j.
8/1/06- Rec environmental certification.  Project has been submitted to the HQ OE.   -JCH.
7/7/06- Working to relocate metal fencing on NW corner before utility relocation.  County almost ready to turn in RW documents to CT-JCH.
6/15/06- Project on 6/7 FY Contract for Success for Second quarter delivery-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/19/2004 8/1/2006 10/5/2006 10/5/2006 11/1/2006 2/1/2007 10/10/2007

A TTTAAA10/19/2004 8/1/2006 9/12/2006 9/14/2006 11/1/2006 2/1/2007 10/10/2007

Reg R/W
M225

APL
List

Yes

201.010

10/5/200610/5/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

05/25/2004

05/25/2004

Contract

293 06-0A890_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- R10.6/R14.7-
PPNO

4338 

Project Name

18TH AVE MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KINGS COUNTY IN AND NEAR LEMOORE FROM
18TH AVENUE OVERCROSSING TO 14TH AVENUE
UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,733

RW $$
$5

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/30/2006

CTC Vote Date
7/13/2006

PID Appr 6/14/2005

Project Rpt 6/14/2005

Current Cost Estimate

Structure Est $0

District Est $3,575

Total Con Est $3,575

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/10/06- Construction is planning to contract out this projects using consultant construction inspectors/material testers per DG-JCH.
7/19/06- Project added to advertising list of Aug 14.  Bid open will be 9/12/06-JCH.
7/12/06- Project is RTL!  Congratulations to the entire project team for an outstanding job-JCH.
7/7/06- Project is Draft Contract Ready.  Current estimate is $3,576,000.00-JCH..

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/14/2005 5/19/2006 3/10/2006 8/13/2006 9/1/2006 10/1/2006 7/1/2007

A TTAAAA6/14/2005 6/1/2006 3/10/2006 7/12/2006 8/14/2006 10/1/2006 7/1/2007

Reg R/W
M225

APL
List

Yes

201.010

8/13/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/27/2004

12/27/2004

Contract

Tuesday, September 26, 2006 149 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

294 06-0A380_

Abdul El-DahabiPM

Sanku MohanDM

(559) 243-3445PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3581 COP COUNTY OFMADERA         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  17.6/ 18.3-

PPNO

5255 

Project Name

O'NEALS ROAD INTERSECTION

Work Description
INSTALL SIGNALS AND TURN
LANES

Location Description
IN MADERA COUNTY NEAR COARSEGOLD FROM
0.6 KM SOUTH OF ROAD 200 TO 0.6 KM NORTH OF
ROAD 200

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,474

RW $$
$65

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/6/2006

CTC Vote Date
6/5/2006

PID Appr 6/9/2004

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $1,725

Total Con Est $1,725

R/W Est $37

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
on 4/5/04 began circulating draft PR. Obtained CE on 4/5/04; Design Exception was signed on 5/20/04. PR/PSR to be circulated on 5/24/04. PR/PSR approved on 6/9/04. Received title reports on 1/12/05, appraisal maps will be ready by 3/15/05.  Design exception due to existing cross-slope 4% & 6% in lieu of standard 5%, and a

nonstandard super elevation runoff and side slope (1:2). Advisory Exception approved on 3/25/05, Mandatory Exception approved  on 4/7/05.  Coop Agmt approved on 3/15/05. Public meeting on 11/17/05. Funds 4/11/06; PS&E HQs on 4/17/06; RTL 5/22/06;

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/9/2004 4/15/2005 4/17/2006 2/28/2006 5/22/2006 9/1/2006 12/1/2006 12/1/2007

A TTAAAAA

9/30/2004

A6/9/2004 4/15/2005 4/17/2006 2/28/2006 5/22/2006 8/7/2006 12/1/2006 12/1/20079/30/2004

Reg R/W
M225

APL
List

Yes

201.010

8/1/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/05/2004

04/05/2004

Contract

295 06-0C070_

Suzie HoldridgePM

Getachew EsheteDM

(559) 243-3432PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3890 RR UNION PACIFIC RR 041805  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  43.4/ 45.7-
PPNO

6452 

Project Name

TULARE 99 MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN TULARE COUNTY IN VISALIA FROM 0.1 KM
SOUTH OF AVENUE 328 OVERCROSSING TO THE
CROSS CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,705

RW $$
$10

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/15/2006

CTC Vote Date
3/28/2006

PID Appr 10/1/2004

Project Rpt 5/13/2005

Current Cost Estimate

Structure Est $0

District Est $1,138

Total Con Est $1,138

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
3/22/06 The project was submitted to District OE in 12/05.  This week construction notified us that maintenance had dumped AC grindings within the project
limits which would affect the quantities of borrow needed and possibily the design.  The project is supposed to vote funds in April but design has decided to do
a field review and alter the plans if needed before the project is sent to HQ OE.  The re-design may mean that we cannot submit to HQ for the April vote but at
this time we are being informed that the safety funds were used up at the March CTC meeting and the project may have to wait for funds until next fiscal year.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

5/13/2005 3/2/2006 11/14/2005 3/2/2006 6/12/2006 9/1/2006 9/1/2007

A TAAAAA5/13/2005 3/2/2006 11/14/2005 3/2/2006 6/12/2006 8/1/2006 9/1/2007

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/16/2004

12/16/2004

Tuesday, September 26, 2006 150 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

296 06-46290_

Mehran AkhavanPM

Elbert CoxDM

(559) 243-3442PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3146 RR UNION PACIFIC                      050306  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  54.1/-

PPNO

3039 

Project Name

BUTTONWILLOW SRRA REHAB

Work Description
SRRA REHAB 

Location Description
NB AND SB FACILITIES AT THE BUTTON WILLOW
SAFETY ROADSIDE REST AREA (KP 87.06)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,867

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/30/2006

CTC Vote Date

PID Appr 9/17/2001

Project Rpt 3/23/2004

Current Cost Estimate

Structure Est $0

District Est $4,555

Total Con Est $4,555

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50% % %

Project Comments
1/13/04-Using Division Creek Rest Area (D-9) project as a guide, PR near complete, circulation for signatures Feb 04.-RD                                                                                   No RW to acquire  crf

5/14/03-PDT
12/17/02-Using Warlow Rest Area project as a guide.
8/8/01-Facility will remain open for use during rehab.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/23/2004 8/27/2004 11/1/2005 7/3/2006 5/9/2006 9/1/2006 12/1/2006 2/1/2007 1/1/2009

A TTTAAAAA3/23/2004 8/27/2004 11/1/2005 7/3/2006 5/9/2006 9/1/2006 12/1/2006 2/1/2007 1/1/2010

Reg R/W
M225

APL
List

Yes

201.250

9/1/20067/30/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/08/2004

03/08/2004

Contract

297 06-45940_

Phillip SanchezPM

Ali AlqatamiDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3475 RR UNION PACIFIC RR 032706  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  34/ 42-
PPNO

6426 

Project Name

TAGUS-GOSHEN REHAB

Work Description
"CRACK SEAT, AC OVERLAY" 

Location Description
FROM 0.2 KM N OF TAGUS AVENUE OC TO 2.1 KM
N OF THE GOSHEN OC (KP 54.7/67.6)

Program Information

Doc Yr

Project Phase

Construction

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$15,070

RW $$
$27

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/12/2006

CTC Vote Date

PID Appr 2/4/2004

Project Rpt 2/4/2004

Current Cost Estimate

Structure Est $0

District Est $14,631

Total Con Est $14,631

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Task Force Field Review 4/20/01.  CE 6/11/03.  Design Exceptions approved 9/25/03.  Project is within limits of 06-360200 6-lane project.  95%
Constructability Review 2/14/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/4/2004 3/11/2005 6/15/2006 8/23/2006 9/20/2006 11/1/2006 2/1/2007 11/1/2007

A TTTAAAA

3/11/2005

A2/4/2004 3/11/2005 6/15/2006 7/10/2006 9/7/2006 8/1/2007 11/10/2007 12/1/20083/11/2005

Reg R/W
M225

APL
List

Yes

201.120

9/20/20068/23/2006

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/11/2003

06/11/2003

Contract

Tuesday, September 26, 2006 151 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

298 06-34222_

Suzie HoldridgePM

Jack WalkerDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Archive

(559) 243-3861 COP CLOVIS   (RELINQ)                          
COP FCTA                                       
COP FCTA                                       
COP FCTA                                       
COP FCTA     (CONST)                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R5.4/R9.3-

PPNO

0059B

Project Name

SIERRA FREEWAY - SEGMENT 4

Work Description
"4F AND 6F ON NEW 8F R/W
ALIGNMENT, 6F ON NEW 8F R/W
ALIGNMENT"

Location Description
IN CLOVIS FROM 0.1 KM N OF BULLARD AVE TO
0.6 KM E OF TEMPERANCE AVE START FROM
PA&ED (KP R8.7/R15.0)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 157

Utilities 27

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $21,700

District Est $33,800

Total Con Est $55,500

R/W Est $24,296

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
FCTA PROJECT  (450 Working Days)
BULLARD TO HERNDON TO OPEN JAN/FEB 2001
HERNDON TO TEMPERANCE OPEN September of 2001

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/31/1999 7/1/1991 6/29/1999 5/14/2000 1/1/2000 4/12/1999 5/24/1999 7/1/1999 2/15/2002

A AAAAAAAA12/31/1999 7/1/1991 6/29/1999 5/14/2000 1/1/2000 4/12/1999 5/24/1999 7/1/1999 2/15/2002

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES 12/31/1999

299 06-42810_

Sharri Bender-EhlertPM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942 COP CITY OF  BKFD                              
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.8/ 21.7-
PPNO

3512 

Project Name

WHITE LANE INTERCHANGE

Work Description
MODIFY INTERCHANGE 

Location Description
IN THE CITY OF BAKERSFIELD BETWEEN 0.5 KM
SOUTH AND 1.0 KM NORTH OF WHITE LANE (KP
33.5/35.0)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/15/2000

Project Rpt 3/13/2003

Current Cost Estimate

Structure Est $881

District Est $4,666

Total Con Est $5,547

R/W Est $112

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
6/8/05 - Oversight project with the City of Bakersfield taking the lead.
8/15/05 - Project has been completed.  CCA was 7/20/05.
7/7/06 - Project will remain open for plant establishment phase.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/19/2003 7/1/2002 3/18/2003 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/20/2005

A AAAAAAAA

7/1/2002

A3/19/2003 7/1/2002 3/18/2003 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/20/20057/1/2002

Reg R/W
M225

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

01/23/2002

01/23/2000

Tuesday, September 26, 2006 152 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

300 06-29441_

Frank MomenPM

UnassignedDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  27.2/ 30.7-

PPNO

0202L

Project Name

DEMOCRAT PASSING LANE

Work Description
CONSTRUCT EASTBOUND
PASSING LANE

Location Description
IN KERN COUNTY ABOUT 21 KM EAST OF
BAKERSFIELD FROM 1.0 KM EAST OF DEMOCRAT
ROAD TO 1.6 KM WEST OF KERN RIVER BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
96 STIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 1

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date
5/7/1998

PID Appr 3/19/1990

Project Rpt 9/1/1994

Current Cost Estimate

Structure Est $0

District Est $2,991

Total Con Est $2,991

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
          1996 STIP                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.513

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

08/31/1995

08/31/1995

301 06-45540_

Victor ShawPM

Sanku MohanDM

(559) 243-3441PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3581
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- F5946-
PPNO

     

Project Name

CROSS VALLEY RAIL CORRIDOR

Work Description
UPGRADE TRACK 

Location Description
"IN TULARE, KINGS & FRESNO COUNTIES" FROM
VISALIA TO HURON (CROSS VALLEY RAIL CORR)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000STIP Programmed
Program Status

Component Funding
TCRP , Rail , Oversight ,
RIP , Local

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 138    Pgm Amnt   $4,000
TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $14,257

Total Con Est $14,257

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
TCRP application was approved in March 01 CTC Meeting (Phase one only)  The lead agency is the Cross Valley Rail Corridor Joint Powers Authority.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

Tuesday, September 26, 2006 153 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

302 06-24520_

UnassignedPM

Claudia EspinoDM

PH#

Les InagakiCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8171

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  20.8/ 21.8-

PPNO

0274 

Project Name

CAL CITY WIDENING

Work Description
WIDEN EXISTING EXPRESSWAY 

Location Description
IN KERN COUNTY NEAR MOJAVE FROM 1.3 KM
SOUTH TO 1.3 KM NORTH OF CALIFORNIA CITY
BOULEVARD AND RANDSBURG CUTOFF ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
1999

$2,177

RIP IIP LOCAL

$407

CAPT

SUPT

OTHER

Const $$
$1,677

RW $$
$500

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 23

Utilities 1

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date
7/16/1998

PID Appr 6/28/1995

Project Rpt 6/26/1997

Current Cost Estimate

Structure Est $0

District Est $1,609

Total Con Est $1,609

R/W Est $599

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

025.513

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

ND

03/03/1997

303 06-24340_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Juergen Vespermann (559) 243-8171

(559) 230-3106 FWY KERN     COUNTY TB      
RR UPRR     C12/29/99                 122999  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R107.7/R118-
PPNO

0258 

Project Name

MOJAVE BYPASS

Work Description
CONSTRUCT 4 LANE FREEWAY 

Location Description
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST
OF CACHE CREEK BRIDGE TO 6.7 KM EAST OF
AIRPORT ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2000

$76,942

RIP IIP LOCAL

$8,027

CAPT

SUPT

OTHER

Const $$
$67,336

RW $$
$9,606

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 422

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/17/2000

CTC Vote Date
6/15/2000

PID Appr 4/7/1992

Project Rpt 5/22/1994

Current Cost Estimate

Structure Est $11,061

District Est $60,833

Total Con Est $71,894

R/W Est $12,819

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
06-243404 awarded 11/17/2000 for $60,399,786.40 to E L YEAGER CONSTRUCTION.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/26/1998 8/26/1998 7/29/1998 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 12/1/2000 4/26/2004

A AAAAAAAAA8/26/1998 8/26/1998 7/29/1998 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 12/1/2000 4/26/2004

Reg R/W
M225

APL
List

Yes

025.711

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

11/17/1998

08/26/1998

Tuesday, September 26, 2006 154 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

304 06-44010_

Jim BanePM

Gurbhay BrarDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Archive

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  14.5/ 31.5-

PPNO

1605 

Project Name

FRESNO BEAUTIFICATION
MODERNIZATION

Work Description
ROADSIDE ENHANCEMENTS 

Location Description
IN FRESNO COUNTY IN FRESNO FROM AMERICAN
AVENUE OVERCROSSING TO SAN JOAQUIN RIVER
BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,725

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/22/2001

CTC Vote Date
7/20/2000

PID Appr 2/23/2000

Project Rpt 2/23/2000

Current Cost Estimate

Structure Est $1,720

District Est $4,347

Total Con Est $6,067

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 95% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/23/2000 7/1/2000 5/15/2000 7/13/2000 9/1/2000 12/11/2000 4/4/2001 2/13/2002

A AAAAAAA

5/15/2000

A2/23/2000 7/1/2000 5/15/2000 7/13/2000 9/1/2000 12/11/2000 4/4/2001 2/13/20025/15/2000

Reg R/W
M225

APL
List

No

201.245

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 09/29/1999

305 06-34232_

Bob HullPM

Thanh NguyenDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Archive

(559) 243-3813 COP CITY OF  FRESNO 050101  
COP CITY OF  FRESNO         
COP FMFCD                              060101  
COP FMFCD                                      

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R55.4/R56.6-
PPNO

0089A

Project Name

FRESNO 180 WEST FREEWAY
SEGMENT 1

Work Description
CONSTRUCT FREEWAY 

Location Description
IN CITY OF FRESNO FROM HUGHES/WEST
DIAGONAL TO 0.6 KM EAST OF RTE 99 (KP
89.1/91.1)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2001

$31,233 $270

RIP IIP LOCAL

$6,846 $0

CAPT

SUPT

$6,000

OTHER

$0

Const $$
$31,439

RW $$
$6,064

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 53

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/14/2001

CTC Vote Date
6/12/2003

PID Appr 9/27/1989

Project Rpt 8/11/1994

Current Cost Estimate

Structure Est $11,854

District Est $22,106

Total Con Est $33,960

R/W Est $3,914

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Ribboncutting = Oct 24, 2003,  Open to Traffic = Jan 30, 2004
Existing highway relinquished by CTC Feb. 4, 2005
Relinquishment Agreement with City of Fresno = $699,700, executed 9-28-04
Final Construction Estimate = $30,868,138.86

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/1999 7/1/1999 1/1/2000 1/10/2001 4/20/2001 6/20/2001 6/25/2001 7/30/2001 10/26/2001 5/10/2004

A AAAAAAAAA

7/1/1999

A7/1/1999 7/1/1999 1/1/2000 1/10/2001 4/20/2001 6/20/2001 6/25/2001 7/30/2001 10/26/2001 5/10/20047/1/1999

Reg R/W
M225

APL
List

Yes

075.611

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

08/15/1996

08/29/1996

Tuesday, September 26, 2006 155 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

306 06-39670_

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Les InagakiCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8171

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R117.8/R129-

PPNO

8100 

Project Name

EAST MOJAVE REHAB

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KERN COUNTY NEAR MOJAVE FROM 6.4 KM
EAST OF AIRPORT BOULEVARD TO 2.2 KM EAST
OF CALIFORNIA CITY BOULEVARD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,941

RW $$
$1,305

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 3

Utilities 3

XPM Delivery
Plan

No Yes

Funds Req Date
4/17/2000

CTC Vote Date
5/16/2000

PID Appr 10/16/1997

Project Rpt 10/16/1997

Current Cost Estimate

Structure Est $0

District Est $13,791

Total Con Est $13,791

R/W Est $61

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

05/06/1999

307 06-34324_

Abdul El-DahabiPM

Khaled DaherDM

(559) 243-3445PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  31.4/ 36.6-
PPNO

1930 

Project Name

GOLF COURSE REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY NEAR MENDOTA FROM FOUR
MILE SLOUGH BRIDGE TO YUBA AVENUE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,721

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 11

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/19/2001

PID Appr 10/1/1992

Project Rpt 12/3/1999

Current Cost Estimate

Structure Est $0

District Est $4,501

Total Con Est $4,501

R/W Est $197

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Project Complete except for Enviromental mitigation.           

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/20/1999 3/17/2000 5/10/2001 6/5/2001 7/18/2001 8/20/2001 10/24/2001 10/25/2002

A AAAAAAA8/20/1999 3/17/2000 5/10/2001 6/5/2001 7/18/2001 8/20/2001 10/24/2001 10/25/2002

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 08/27/1999

Tuesday, September 26, 2006 156 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

308 06-34242_

Neil BretzPM

Thanh NguyenDM

(559) 243-3465PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Archive

(559) 243-3813 COP                                            
COP                                            
COP                                            
COP CITY OF FRE 1274 092705  
COP CITY OF FRE 1274MU         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R60.3/R64-

PPNO

0090E

Project Name

FRESNO 180 EAST FREEWAY

Work Description
"4F ON NEW 8F R/W ALIGNMENT,
CONSTRUCT FREEWAY"

Location Description
IN FRESNO COUNTY IN AND NEAR FRESNO FROM
ROUTE 168 TO FOWLER AVENUE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2002

$79,863

RIP IIP LOCAL

$13,418

CAPT

SUPT

OTHER

Const $$
$56,663

RW $$
$23,200

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 236

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/4/2002

CTC Vote Date
4/4/2002

PID Appr 6/30/1991

Project Rpt 1/23/2001

Current Cost Estimate

Structure Est $21,884

District Est $34,806

Total Con Est $56,690

R/W Est $32,373

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Project on schedule.   Facility opened to traffic on 9-23-05.
6-9-06 MOU for traffic signal controller Mtce & Opns is being negotiated-dc.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/1/1999 6/1/1999 4/30/2000 10/5/2001 12/4/2001 2/15/2002 2/19/2002 4/22/2002 8/15/2002 11/7/2005

A AAAAAAAAA1/1/1999 6/1/1999 4/30/2000 10/5/2001 12/4/2001 2/15/2002 2/19/2002 4/22/2002 8/15/2002 11/7/2005

Reg R/W
M225

APL
List

Yes

075.611

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES 12/13/1995

309 06-40390_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Archive

(559) 230-3146 RR UNION PACIFIC RR 011402  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R52.4/R55.7-
PPNO

3474 

Project Name

SOUTH BAKERSFIELD PLANTING

Work Description
IRRIGATION AND PLANTING
UPGRADE

Location Description
IN KERN COUNTY IN BAKERSFIELD FROM REAL
ROAD TO 0.5 KM EAST OF COTTONWOOD ROAD
UNDERCROSSING COTTONWOOD ROAD
UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$913

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/13/2001

CTC Vote Date
2/28/2002

PID Appr 10/29/1998

Project Rpt 10/31/2001

Current Cost Estimate

Structure Est $0

District Est $794

Total Con Est $794

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Under plant establishment, proceeding on schedule.
Contract work is complete, CCA 6/30/04. Final Estimate on 10/6/04. District Exp. Done (DED) on8/3/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/31/2000 11/26/2001 9/17/2001 1/22/2002 5/1/2002 6/6/2002 6/30/2004

A AAAAAA

12/1/2000

A10/31/2000 11/26/2001 9/17/2001 1/22/2002 5/1/2002 6/6/2002 6/30/200412/1/2000

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 12/11/1998

Tuesday, September 26, 2006 157 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

310 06-40400_

Abdul El-DahabiPM

Elbert CoxDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Archive

(559) 230-3146 RR UNION PACIFIC                      020502  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  1.7/ 6.7-

PPNO

3722 

Project Name

BAKERSFIELD LANDSCAPE

Work Description
IRRIGATION AND PLANTING
UPGRADE

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD
FROM M STREET TO 0.4 KM WEST OF FAIR FAX
ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,209

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/17/2001

CTC Vote Date
2/28/2002

PID Appr 10/28/1998

Project Rpt 1/31/2000

Current Cost Estimate

Structure Est $0

District Est $1,385

Total Con Est $1,385

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% 80% %

Project Comments
Proceeding on schedule. Under plant establishment, estimated completion date is 9/1/05. CCA on 9/2/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/31/2000 12/1/2001 12/17/2001 11/7/2001 3/1/2002 5/3/2002 6/14/2002 9/2/2005

A AAAAAAA

10/1/2000

A1/31/2000 12/1/2001 12/17/2001 11/7/2001 3/1/2002 5/3/2002 6/14/2002 9/2/200510/1/2000

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

12/06/1999

12/11/1999

311 06-40290_

Suzie HoldridgePM

Ken RomeroDM

(559) 243-3432PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 145- R0/R.9-
PPNO

5456 

Project Name

SKAGGS BRIDGE

Work Description
REPLACE BRIDGE SCOUR 

Location Description
IN FRESNO & MADERA COUNTIES ABOUT 9 KM
NORTH OF KERMAN - FROM 0.1 KM NORTH OF
BARSTOW AVE TO 0.2 KM SOUTH OF AVENUE 6
(KP FRE-R65.6/R66.4 & MAD-R0.0/R0.9

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,852

RW $$
$56

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/5/2001

CTC Vote Date
2/28/2002

PID Appr 10/15/1997

Project Rpt 7/29/1999

Current Cost Estimate

Structure Est $3,061

District Est $2,653

Total Con Est $5,714

R/W Est $41

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
 In plant establishment           

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

2/5/2001 10/1/1999 5/22/2000 9/1/2001 11/5/2001 12/6/2001 2/13/2002 3/25/2002 6/12/2002 12/1/2005

A AAAAAAAAA2/5/2001 10/1/1999 5/22/2000 9/1/2001 11/5/2001 12/6/2001 2/13/2002 3/25/2002 6/12/2002 12/1/2005

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

02/08/2001

02/08/2001

Tuesday, September 26, 2006 158 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

312 06-40740_

Judy AguilarPM

Ken RomeroDM

(559) 243-3457PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Juergen Vespermann (559) 243-8171

(805) 549-3665
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5723-

PPNO

6012 

Project Name

VISALIA MAINTENANCE STATION

Work Description
MAINTENANCE STATION
IMPROVEMENTS

Location Description
IN TULARE COUNTY AT THE VISALIA
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,833

RW $$
$377

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/7/2002

CTC Vote Date
6/13/2002

PID Appr 12/31/1998

Project Rpt 4/24/2000

Current Cost Estimate

Structure Est $3,047

District Est $1,009

Total Con Est $4,056

R/W Est $343

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/24/2000 7/1/2000 4/11/2000 12/12/2001 2/20/2002 1/16/2002 5/21/2002 7/1/2002 9/9/2002 5/13/2004

A AAAAAAAAA

11/1/2000

A4/24/2000 7/1/2000 4/11/2000 12/12/2001 2/20/2002 1/16/2002 5/21/2002 7/1/2002 9/9/2002 5/13/200411/1/2000

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

03/29/2000

313 06-27863_

Judy AguilarPM

Elbert CoxDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R4.8/R8.8-
PPNO

0330Y

Project Name

VISALIA FREEWAY LANDSCAPING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE COUNTY IN AND NEAR VISILIA FROM
0.4 KM EAST OF PLAZA DRIVE TO ROUTE 198 AND
63 SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2002

$2,468

RIP IIP LOCAL

$624

CAPT

SUPT

OTHER

Const $$
$2,468

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/23/2000

CTC Vote Date
1/18/2001

PID Appr

Project Rpt 2/2/1994

Current Cost Estimate

Structure Est $0

District Est $2,434

Total Con Est $2,434

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Plant establishment should begin in December 2002. (10-8-02). 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/3/1999 11/20/2000 9/15/2000 1/17/2001 2/20/2001 5/1/2001 3/31/2006

A AAAAAA12/3/1999 11/20/2000 9/15/2000 1/17/2001 2/20/2001 5/1/2001 3/31/2006

Reg R/W
M225

APL
List

Yes

075.411

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES 10/10/1991

Tuesday, September 26, 2006 159 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

314 06-40350_

Judy AguilarPM

Elbert CoxDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Archive

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R8.8/R11.9-

PPNO

6527 

Project Name

VISALIA PLANTING REHAB

Work Description
IRRIGATION AND PLANTING
UPGRADE

Location Description
IN TULARE COUNTY IN AND NEAR VISALIA FROM
MOONEY BOULEVARD OVERCROSSING TO 0.3 KM
EAST OF LOVERS LANE UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,881

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/21/2001

CTC Vote Date
12/13/2001

PID Appr 10/29/1998

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $1,653

Total Con Est $1,653

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
The project is in plant establishment, target of completion is 11/1/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/25/2000 8/23/2001 8/1/2001 12/3/2001 12/31/2001 3/5/2002 2/14/2006

A AAAAAA

12/1/2000

A9/25/2000 8/23/2001 8/1/2001 12/3/2001 12/31/2001 3/5/2002 2/14/200612/1/2000

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 12/11/1998

315 06-47890_

Neil BretzPM

Elbert CoxDM

(559) 243-3465PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  31.3/-
PPNO

1900Y

Project Name

4 MILE SLOUGH PLANTING

Work Description
MITIGATION PLANTING AND
IRRIGATION

Location Description
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$125

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/22/2002

CTC Vote Date
11/7/2002

PID Appr

Project Rpt 6/26/2002

Current Cost Estimate

Structure Est $0

District Est $125

Total Con Est $125

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % 95% %

Project Comments
Mitigation planting for 06-34323 (4 Mile Slough Rehab)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/20/2006

A3/20/2006

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/30/2002

04/25/2002

Tuesday, September 26, 2006 160 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

316 06-39810_

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Archive

(559) 243-3890 RR SJVRR    SVC/CLAUS 120902  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 269-  0/ 12.7-

PPNO

2183 

Project Name

HURON II OVERLAY

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN AND NEAR HURON FROM
KINGS COUNTY LINE TO ROUTE 198

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,130

RW $$
$22

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 13

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/25/2002

CTC Vote Date
5/22/2003

PID Appr 10/19/1998

Project Rpt 8/26/1999

Current Cost Estimate

Structure Est $995

District Est $7,197

Total Con Est $8,192

R/W Est $61

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
12/7/4- The last working day for this contract will be on Wednesday Dec 22,  2004.
The Contractor will complete all the construction and the electrical punch lists  before accepting the project-JCH.
10/6/4- Need about 5 more weeks to finish, working on shoulder backing and striping-JCH.
8/31/04- Begin rac paving-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/26/1999 3/12/2001 8/1/2001 9/13/2002 11/22/2002 3/14/2003 3/27/2003 6/9/2003 10/15/2003 1/5/2005

A AAAAAAAAA

4/1/2001

A8/26/1999 3/12/2001 8/1/2001 9/13/2002 11/22/2002 3/14/2003 3/27/2003 6/9/2003 10/15/2003 1/5/20054/1/2001

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/22/2002

11/22/2002

317 06-41970_

Sharri Bender-EhlertPM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 244-2942 COP CITY OF  BKFLD                     043003  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  21.1/ 21.3-
PPNO

3506 

Project Name

WHITELANE SOUND WALL

Work Description
CONSTRUCT SOUNDWALL 

Location Description
FROM .43 KM SOUTH OF WHITE LANE OC TO .16
KM SOUTH OF WHITE LANE OC.

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002STIP Programmed
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY
2003

$750

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$750

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
3/27/2003

CTC Vote Date
5/22/2003

PID Appr 4/15/2000

Project Rpt 3/13/2003

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 30% %

Project Comments
6/8/05 - Oversight project with the City of Bakersfield taking the lead.  Sound wall construction has been completed.
7/20/05 - CCA

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/19/2003 3/1/2002 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/20/2005

A AAAAAAA

1/22/2002

A3/19/2003 3/1/2002 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/20/20051/22/2002

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/22/2002

01/22/2002

Tuesday, September 26, 2006 161 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

318 06-43150_

Mehran AkhavanPM

Elbert CoxDM

(559) 243-3442PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Archive

(559) 230-3146 RR UNION PACIFIC                      092002  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  49.1/ 57.6-

PPNO

3568 

Project Name

MC FARLAND-DELANO LANDSCAPE
REHAB

Work Description
PLANTING AND IRRIGATION 

Location Description
IN KERN AND TULARE COUNTIES NEAR MC
FARLAND AND DELANO AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,524

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
11/7/2002

PID Appr 9/7/1999

Project Rpt 12/15/2000

Current Cost Estimate

Structure Est $0

District Est $1,857

Total Con Est $1,857

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 15% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/15/2000 9/9/2002 7/19/2002 10/1/2002 12/16/2002 3/28/2003 11/8/2005

A AAAAAA

9/1/2001

A12/15/2000 9/9/2002 7/19/2002 10/1/2002 12/16/2002 3/28/2003 11/8/20059/1/2001

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/19/2000

08/22/2002

319 06-33940_

Victor ShawPM

Jay HaghparastDM

(559) 243-3441PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Archive

(559) 243-3863 RR SANJQNVLYRXR 012303  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  0/ 5.8-
PPNO

6210 

Project Name

VISALIA SOUTH OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TULARE COUNTY IN AND NEAR TULARE AND
VISALIA FROM ROUTE 137 TO 0.4 KM SOUTH OF
CALDWELL AVENUE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,204

RW $$
$400

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 17

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/26/2002

CTC Vote Date
5/22/2003

PID Appr 10/14/1997

Project Rpt 4/4/2000

Current Cost Estimate

Structure Est $246

District Est $6,878

Total Con Est $7,124

R/W Est $338

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
2/28/05 - Project was accepted on 2/1/05.  Final Estimate 10/25/05.  All claims are resolved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

4/4/2000 9/25/2000 12/31/2002 4/30/2003 4/30/2003 6/16/2003 10/16/2003 2/1/2005

A AAAAAAA

6/29/2000

A4/4/2000 9/25/2000 12/31/2002 4/30/2003 4/30/2003 6/16/2003 10/16/2003 2/1/20056/29/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/04/2000

03/21/2000

Tuesday, September 26, 2006 162 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

320 06-33950_

Victor ShawPM

Emad AraimDM

(559) 243-3441PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Archive

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  8/ 9.2-

PPNO

6240 

Project Name

DOWNTOWN VISALIA OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TULARE COUNTY IN VISALIA FROM MINERAL
KING AVENUE TO HOUSTON AVENUE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,122

RW $$
$631

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/10/2002

CTC Vote Date
5/22/2003

PID Appr 8/30/1999

Project Rpt 8/30/1999

Current Cost Estimate

Structure Est $0

District Est $3,982

Total Con Est $3,982

R/W Est $23

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

2/8/05 - Construction was completed on 1/14/05.  Contractor filed DSC claim.  Claim is going to BOR.  BOR rejected contractor's claims.  Final Estimate Date
9/28/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/30/1999 5/1/2002 12/16/2002 3/3/2003 4/30/2003 6/16/2003 10/15/2003 1/14/2005

A AAAAAAA8/30/1999 5/1/2002 12/16/2002 3/3/2003 4/30/2003 6/16/2003 10/15/2003 1/14/2005

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/14/2002

06/14/2002

321 06-38820_

Phillip SanchezPM

Getachew EsheteDM

(559) 243-3466PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Archive

(559) 243-3890 COP CANCELLED                                  
COP CITY OF  TULARE -         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  30.1/ 31-
PPNO

6405 

Project Name

PROSPERITY AVENUE INTERCHANGE

Work Description
MODIFY INTERCHANGE 

Location Description
IN TULARE COUNTY IN TULARE FROM 0.6 KM
SOUTH OF PROSPERITY AVENUE OVERCROSSING
TO 0.4 KM NORTH OF PROSPERITY AVENUE
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$3,134

RIP IIP LOCAL

$1,365

CAPT

SUPT

OTHER

Const $$
$2,200

RW $$
$934

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 4

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/7/2002

CTC Vote Date
5/22/2003

PID Appr 3/2/1998

Project Rpt 7/19/2000

Current Cost Estimate

Structure Est $0

District Est $2,141

Total Con Est $2,141

R/W Est $742

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Public Information Meeting 4/12/00.  Last PDT Meeting 5/3/02.  Landscape portion has been split off to EA06-388211.  Support cost overruns were amended
at vote.  100 Working Days.  Contractor = Granite Const. Co.  Construction start 4/26/04.
9/30/05 prs Proposed co-op agmt (DAN 06-1154) should be cancelled, as City accomplished the transfer of right of way to State without  a co-op agmt.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/19/2000 2/13/2001 8/13/2002 10/30/2002 11/1/2002 9/2/2003 10/17/2003 10/14/2004

A AAAAAAA7/19/2000 2/13/2001 8/13/2002 10/30/2002 11/1/2002 9/2/2003 10/17/2003 10/14/2004

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/20/2000

04/20/2000

Tuesday, September 26, 2006 163 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

322 06-48600_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Archive

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  48.6/ 65.8-

PPNO

1241 

Project Name

LITTLE PANOCHE CAPM

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY ABOUT 11.2 KM WEST OF
FIREBAUGH FROM 0.4 KM SOUTH OF PANOCHE
ROAD OVERCROSSING TO NESS AVENUE
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,164

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/22/2003

CTC Vote Date
1/22/2004

PID Appr 12/18/2002

Project Rpt 12/18/2002

Current Cost Estimate

Structure Est $0

District Est $11,110

Total Con Est $11,110

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
02/16/06- Final Estimate Date-JCH.
8/30/05- CCA achieved!  Congratulations to Mark Mengoni and the entire project team on the completion of a great project-JCH.
6/9/5- Began paving SB again this week.  About 2 weeks paving left, then complete striping, drains, etc. 2 1/2 months time left in costruction and will use most
of that-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/24/2002 5/20/2003 6/2/2003 7/25/2003 2/23/2004 4/26/2004 8/30/2005

A AAAAAA12/24/2002 5/20/2003 6/2/2003 7/25/2003 2/23/2004 4/26/2004 8/30/2005

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

09/20/2002

09/20/2002

323 06-33661_

Jim BanePM

Elbert CoxDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Archive

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  18/ 20.2-
PPNO

1615Y

Project Name

JENSEN RE-PLANT

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO FROM 1.0 KM
SOUTH OF JENSEN AVENUE UNDERCROSSING TO
0.2 KM SOUTH OF VENTURA STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$121

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/9/2003

CTC Vote Date
1/22/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/24/2003 5/1/2003 4/9/2003 7/1/2003 2/9/2004 3/23/2004 8/19/2004

A AAAAAA1/24/2003 5/1/2003 4/9/2003 7/1/2003 2/9/2004 3/23/2004 8/19/2004

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/24/2003

03/04/2003

Tuesday, September 26, 2006 164 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

324 06-0A440_

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3590 RR UNION PACIFIC                      031004  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.2/ 31.6-

PPNO

1643 

Project Name

N. FRESNO REHAB III

Work Description
REHABILITATE ROADWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM VENTURA
STREET OVERCROSSING TO BIOLA JUNCTION
OVERHEAD AND FROM HERNDON CANAL BRIDGE
TO 1.1 KM NORTH OF HERNDON AVE
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,985

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/24/2004

CTC Vote Date
5/13/2004

PID Appr 3/22/2004

Project Rpt 3/22/2004

Current Cost Estimate

Structure Est $0

District Est $2,527

Total Con Est $2,527

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/2/2004 3/10/2004 6/4/2004 12/27/2004 3/1/2005 1/11/2006

A AAAAA1/2/2004 3/10/2004 6/4/2004 12/27/2004 3/1/2005 1/11/2006

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

02/09/2004

02/09/2004

325 06-43450_

Sharri Bender-EhlertPM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Archive

(559) 244-2942 COP CITY OF  BKRSFLD         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.9/ 21.6-
PPNO

3513 

Project Name

WHITE LANE AUXILIARY

Work Description
INSTALL AUXILLARY LANE 

Location Description
IN KERN COUNTY IN BAKERSFIELD FROM WHITE
LANE OVERCROSSING TO PLANZ ROAD
OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,435

RW $$
$125

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 2

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/13/2003

CTC Vote Date
12/11/2003

PID Appr 11/20/2002

Project Rpt 11/20/2002

Current Cost Estimate

Structure Est $0

District Est $1,906

Total Con Est $1,906

R/W Est $303

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
6/8/05 - Project has been completed. CCA was 4/11/2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/22/2002 3/19/2003 8/18/2003 12/1/2003 12/1/2003 1/20/2004 3/12/2004 4/11/2005

A AAAAAAA

2/19/2003

A11/22/2002 3/19/2003 8/18/2003 12/1/2003 12/1/2003 1/20/2004 3/12/2004 4/11/20052/19/2003

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/19/2001

10/19/2001

Tuesday, September 26, 2006 165 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

326 06-45550_

Phillip SanchezPM

David SanghaDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Archive

(559) 244-2942 COP TULARE CO                          010703  
COP TULARE CO                          112503  
FWY TULARE CO                          112503  
RR UNION PACIFIC                      031903  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  40.4/-

PPNO

6427 

Project Name

GOSHEN PEDESTRIAN OVERCROSSING

Work Description
CONSTRUCT PEDESTRIAN
OVERCROSSING BR #46-0263

Location Description
IN TULARE COUNTY IN GOSHEN AT 0.64 KM
SOUTH OF GOSHEN OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding
TCRP , TEA

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,731

RW $$
$101

Bill Ref# 140    Pgm Amnt   $1,500

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 6

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/24/2003

CTC Vote Date
2/26/2004

PID Appr 10/15/2001

Project Rpt 10/15/2001

Current Cost Estimate

Structure Est $1,800

District Est $1,106

Total Con Est $2,906

R/W Est $364

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Open House 4/11/01.  TCRP, CMAQ, Regional TEA, SHOPP TEA, and Safe Routes to School funding.  TCRP funding suspension had delayed project
schedule.  Safe Routes to School to fund utility relocations.  11/25/03 Freeway Agreement, Maintenance Agreement, and Construction Coop. executed.
Construction start 8/2/04.  Construction complete 9/23/05.  Ribbon Cutting ceremony 10/6/05.  Final Estimate 12/1/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/15/2001 10/2/2001 7/24/2001 12/1/2002 4/22/2003 6/12/2003 1/23/2004 4/5/2004 7/6/2004 9/23/2005

A AAAAAAAAA

1/23/2001

A10/15/2001 10/2/2001 7/24/2001 12/1/2002 4/22/2003 6/12/2003 1/23/2004 4/5/2004 7/6/2004 9/23/20051/23/2001

Reg R/W
M225

APL
List

Yes

204.735

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 05/08/2001

327 06-36140_

Garth FernandezPM

Emad AraimDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 245-  16/ 16.7-
PPNO

6595 

Project Name

COTTONWOOD CREEK BRIDGE

Work Description
REPLACE BRIDGE (SCOUR) 

Location Description
IN TULARE COUNTY ABOUT 13 KM NORTH OF
WOODLAKE AT COTTONWOOD CREEK BR
#46-0080

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,349

RW $$
$213

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/15/2004

CTC Vote Date
5/13/2004

PID Appr 10/12/1999

Project Rpt

Current Cost Estimate

Structure Est $549

District Est $1,132

Total Con Est $1,681

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
6/8/05 - On Schedule.  Construction is complete & Project is in plant establishment.  CCA 11/1/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/20/2002 3/12/2002 11/3/2003 2/27/2004 3/8/2004 5/13/2004 6/21/2004 8/20/2004 11/1/2005

A AAAAAAAA

9/1/2002

A6/20/2002 3/12/2002 11/3/2003 2/27/2004 3/8/2004 5/13/2004 6/21/2004 8/20/2004 11/1/20059/1/2002

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

EX

06/20/2002

06/20/2002

Tuesday, September 26, 2006 166 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

328 06-30370_

Victor ShawPM

Scott ShaverDM

(559) 243-3441PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Archive

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  54.3/ 54.8-

PPNO

2014 

Project Name

MARKS AVENUE INTERSECTION
IMPROVEMENT

Work Description
WIDEN SHOULDERS AND SIGNAL
LIGHTS

Location Description
IN FRESNO COUNTY IN FRESNO FROM 0.5 KM
EAST OF MARKS AVENUE TO 0.5 KM WEST OF
MARKS AVENUE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,178

RW $$
$569

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 10

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/30/2004

CTC Vote Date
8/19/2004

PID Appr 6/28/2002

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $1,106

Total Con Est $1,106

R/W Est $232

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
Contract awarded in December.  Actual construction start delayed due to wait for signal equipment order and delivery. Project is on schedule.  Project is
complete.  Contractor is looking for Route 180 sign to install prior to acceptance.   CCA 10/19/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/7/2003 10/14/2002 5/3/2004 8/17/2004 8/17/2004 10/4/2004 12/17/2004 10/19/2005

A AAAAAAA

10/14/2002

A1/7/2003 10/14/2002 5/3/2004 8/17/2004 8/17/2004 10/4/2004 12/17/2004 10/19/200510/14/2002

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

04/08/2002

329 06-48800_

Neil BretzPM

Jun XuDM

(559) 243-3465PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Archive

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R56.4/R60.1-
PPNO

0092 

Project Name

DOWNTOWN 180 MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN FRESNO COUNTY IN FRESNO FROM ROUTE 99
AND 180 SEPARATION TO ROUTE 180 AND 168
SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,426

RW $$
$3

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/2/2004

CTC Vote Date
8/2/2004

PID Appr 7/29/2003

Project Rpt 6/11/2004

Current Cost Estimate

Structure Est $0

District Est $1,874

Total Con Est $1,874

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Construction complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/8/2004 7/1/2004 7/12/2004 7/26/2004 8/31/2004 10/19/2004 8/3/2005

A AAAAAA3/8/2004 7/1/2004 7/12/2004 7/26/2004 8/31/2004 10/19/2004 8/3/2005

Reg R/W
M225

APL
List

No

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

03/21/2003

03/21/2003

Tuesday, September 26, 2006 167 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

330 06-49730_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  65.2/ 69.6-

PPNO

3045 

Project Name

MAIN DRAIN ROAD BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN KERN COUNTY NEAR LOST HILLS FROM
MERCED AVENUE OVERCROSSING TO MAIN
DRAIN ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,972

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/3/2005

CTC Vote Date
3/3/2005

PID Appr 3/30/2004

Project Rpt 3/30/2004

Current Cost Estimate

Structure Est $0

District Est $1,915

Total Con Est $1,915

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
CE approved 11-13-03
PDT meeting 10-10-03.
Constructability Review - 1-15-04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/30/2004 1/4/2005 1/4/2005 11/28/2005 12/27/2005 2/16/2006 6/19/2006

A AAAAAA3/30/2004 1/4/2005 1/4/2005 11/28/2005 12/27/2005 2/16/2006 6/19/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/13/2003

11/13/2003

331 06-48790_

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Archive

(559) 230-3122 RR BNSF                               090304  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  82.7/ 90.7-
PPNO

3496 

Project Name

GOLDEN HILLS MEDIAN BARRIER

Work Description
CONCRETE BARRIER & ASPHALT
CONCRETE

Location Description
IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM WEST
OF TEHACHAPI CREEK BRIDGE AND FROM 1.6 KM
WEST OF ROUTE 58 AND 202 SEPARATION TO

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,022

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2004

CTC Vote Date
11/8/2004

PID Appr 7/23/2003

Project Rpt 1/6/2004

Current Cost Estimate

Structure Est $0

District Est $4,775

Total Con Est $4,775

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
PID developed by Scott Shaver. PR developed by Nick Chan. PS&E developed by Martin Nishikawa.  The project is in two segments.
Segment 1-PM 82.71/R87.07
Segment 2-PM R89.75/R90.72.
The project is due to cross median accident and also due to gap closure.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/6/2004 9/30/2004 8/5/2004 11/5/2004 12/20/2004 3/10/2005 2/27/2006

A AAAAAA1/6/2004 9/30/2004 8/5/2004 11/5/2004 12/20/2004 3/10/2005 2/27/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/13/2003

11/13/2003

Tuesday, September 26, 2006 168 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

332 06-46480_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Archive

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  13.4/ 16.7-

PPNO

3521 

Project Name

GREENFIELD BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN
BARRIER

Location Description
IN KERN COUNTY NEAR BAKERSFIELD FROM
ROUTE 223 AND 99 SEPARATION TO 2.0 KM
NORTH OF HOUGHTON ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,500

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/21/2004

CTC Vote Date
2/8/2005

PID Appr 6/11/2003

Project Rpt 6/11/2003

Current Cost Estimate

Structure Est $0

District Est $1,101

Total Con Est $1,101

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

6/11/2003 6/11/2003 12/21/2004 12/23/2004 2/8/2005 2/8/2005 4/22/2005 7/11/2005

A AAAAAAA

6/11/2003

A6/11/2003 6/11/2003 12/21/2004 12/23/2004 2/8/2005 2/8/2005 4/22/2005 7/11/20056/11/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/08/2002

11/08/2002

333 06-44900_

Suzie HoldridgePM

Getachew EsheteDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  20.9/ 35.3-
PPNO

5265 

Project Name

YOSEMITE SPRINGS CAPM

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MADERA COUNTY IN AND NEAR COARSEGOLD
FROM 0.9 KM NORTH OF YOSEMITE SPRINGS
PARKWAY TO FRESNO RIVER BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$10,143

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/28/2004

CTC Vote Date
4/14/2005

PID Appr 9/25/2000

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $7,976

Total Con Est $7,976

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
This project has 100 working days, then one year for warranty. 2/05 project was already delivered.  Dist PSE to HQ on 12/31 and R/W cert on 1/6.  Should be
voted by the CTC in April of 05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

8/31/2004 1/1/2005 12/31/2004 1/6/2005 3/11/2005 5/2/2005 6/22/2005 5/23/2006

A AAAAAAA8/31/2004 1/1/2005 12/31/2004 1/6/2005 3/11/2005 5/2/2005 6/22/2005 5/23/2006

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

Tuesday, September 26, 2006 169 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

334 06-46190_

Severo LopezPM

Emad AraimDM

(559) 243-3458PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Archive

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  20.2/ 29.2-

PPNO

5421 

Project Name

CHOWCHILLA MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MADERA COUNTY NEAR FIARMEAD AND
CHOWCHILLA AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,785

RW $$
$6

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/30/2004

CTC Vote Date
9/16/2004

PID Appr 9/4/2001

Project Rpt 12/2/2003

Current Cost Estimate

Structure Est $0

District Est $1,359

Total Con Est $1,359

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
[2-9-05 Bid Summary dated 2-9-05, low bid at $1,147,997 by Granite Const, 1.46% lower than engineer's estimate.sl] [1-21-05: Project Advertised on 1/18/05,
pre-construction estimated to be sometime in March.SL]

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/2/2003 1/1/2004 9/1/2004 9/1/2004 9/1/2004 1/18/2005 3/1/2005 7/6/2005

A AAAAAAA

12/1/2003

A12/2/2003 1/1/2004 9/1/2004 9/1/2004 9/1/2004 1/18/2005 3/1/2005 7/6/200512/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

10/20/2003

10/20/2003

335 06-44800_

Garth FernandezPM

Khaled DaherDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Archive

(559) 230-3130 RR TULARE VALLEY RR 102904  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  19.8/ 30.1-
PPNO

6230 

Project Name

CUTLER OROSI OVERLAY

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN TULARE COUNTY IN AND NEAR OROSI AND
CUTLER FROM 2.8 KM SOUTH OF NORTH
JUNCTION ROUTE 201 TO THE FRESNO AND
TULARE COUNTY LINE AT HILLS VALLEY ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,738

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/10/2005

CTC Vote Date
3/3/2005

PID Appr 9/11/2000

Project Rpt 9/11/2000

Current Cost Estimate

Structure Est $0

District Est $4,164

Total Con Est $4,164

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
6/8/05- Achieved RTL on 3/1/2005.  Advertise date is 4/11/05 with a bid opening on 5/10/05.  The contract has been awarded but it has not been approved.
Approved on 6/8/05.  Project is complete except for reflective tape that is needed for a sign.  CCA 12/12/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/11/2000 5/1/2004 1/12/2005 11/19/2004 3/1/2005 5/19/2005 6/8/2005 12/12/2005

A AAAAAAA9/11/2000 5/1/2004 1/12/2005 11/19/2004 3/1/2005 5/19/2005 6/8/2005 12/12/2005

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

06/19/2000

06/19/2000

Tuesday, September 26, 2006 170 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

336 06-33930_

Judy AguilarPM

Getachew EsheteDM

(559) 243-3457PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Archive

(559) 243-3890
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  21.5/ 26.7-

PPNO

6540 

Project Name

LEMON COVE WIDENING

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TULARE COUNTY NEAR LEMON COVE FROM 0.4
KM WEST OF ROAD 220 TO 0.4 KM EAST OF
AVENUE 324

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,422

RW $$
$535

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 23

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/3/2004

CTC Vote Date
8/5/2004

PID Appr 7/2/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,060

Total Con Est $3,060

R/W Est $268

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
RW acquisition prior to ED. PCR approved by HQ 6/23/01. Last PDT meeting held 9/7/01. PCR District approved 12/7/01, delayed schedule for Kit Fox studies.
3/4/04 Received R/W Cert#3. 2/4/05 Received R/W Cert#2, Adv 12/27/04, Open bid 2/15/05.  Pre constr. meeting 3/16/05.  9/30/05 New environmental
determination & document is needed for the relinquishment.. DAN 06-1232.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/28/2003 2/9/2001 9/3/2003 3/4/2004 3/4/2004 12/27/2004 3/16/2005 10/18/2005

A AAAAAAA

8/1/2000

A1/28/2003 2/9/2001 9/3/2003 3/4/2004 3/4/2004 12/27/2004 3/16/2005 10/18/20058/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

01/28/2003

01/28/2003

337 06-0C240_

Suzie HoldridgePM

Jun XuDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  14.6/ 14.8-
PPNO

2401 

Project Name

SHEPHERD AND  RTE 168 CURVE
IMPROVEMENTS

Work Description
WIDEN SHOULDER INSTALL
BEACONS

Location Description
IN FRESNO COUNTY NEAR FRESNO FROM 0.3 KM
WEST OF SHEPHERD AVENUE TO SHEPHERD
AVENUE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004ASHOPP Programmed
Program Status

Small SHOPP
Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$220

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/3/2005

CTC Vote Date
7/14/2005

PID Appr

Project Rpt 6/2/2005

Current Cost Estimate

Structure Est $0

District Est $220

Total Con Est $220

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
THIS PROJECT IS AN AADD PROJECT.  SCHEDULED FOR JULY 05 VOTE.  Currently in construction.
Project in winter suspension, waiting for electrical equipment to arrive.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/8/2006

A3/8/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE 04/20/2005

Tuesday, September 26, 2006 171 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

338 06-24342_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3106 COP KERN CO                                    
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  109.1/-

PPNO

0258B

Project Name

OLD 58 RELINQUISHMENT

Work Description
PAVEMENT REHABILITATION 

Location Description
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST
OF CHCHE CREEK BRIDGE TO 5.4 KM EAST OF
AIRPORT ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2006

$4,897

RIP IIP LOCAL

$935

CAPT

SUPT

OTHER

Const $$
$4,897

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/12/2005

CTC Vote Date
8/18/2005

PID Appr 1/15/2002

Project Rpt 1/15/2002

Current Cost Estimate

Structure Est $0

District Est $4,897

Total Con Est $4,897

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

1/15/2002 5/5/2003 3/4/2003 7/11/2005 9/12/2005 11/2/2005 12/1/2006

A AAAAAA

1/15/2002

A1/15/2002 5/5/2003 3/4/2003 7/11/2005 9/12/2005 11/2/2005 6/6/20061/15/2002

Reg R/W
M225

APL
List

Yes

025.500

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

10/12/1999

09/26/1999

Tuesday, September 26, 2006 172 *Escalated at 3%



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

339 06-43040_

Bob HullPM

Jay HaghparastDM

(559) 243-3443PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  25.4/ 27.6-

PPNO

6376 

Project Name

AGRI-CENTER DR. INTERCHANGE 

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN TULARE FROM AVE 200 TO PAIGE AVE (KP
40.9/44.4)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,000

Total Con Est $8,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
OVERSIGHT ONLY PROJECT. City of Tulare project. Consultant = Omni-Means
5/22/01 traffic study.  2/26/02 Draft Corridor Analysis.  11/7/03 PDT Meeting.  11/17/03 Project is active again.  8/6/04 Traffic Study.  9/15/04 PDT Meeting.
Caltrans submitted comments on Draft PSR provided by consultants in 11/05.  6-15-06: Project on hold waiting for General Plan update.
2005 FY Appropriations Bill  has $1 million Demo earmarked to locals for K Street project. Locals want those funds applied to this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

7/1/2010

T7/1/2010

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

340 06-48770_

Sharri Bender-EhlertPM

Khaled DaherDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Bryan Apper (559) 243-8156

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  8.7/ 30.4-
PPNO

3740 

Project Name

Work Description
ROUTE ADOPTION STUDY ON NEW
ALIGNMENT

Location Description
FROM BAKERSFIELD TO LAKE ISABELLA (KP
14.08/48.96)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Inactive
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
At the request of planning, this project is inactive until further notice. (10/22/02).Planning project

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, September 26, 2006 173 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

341 06-0E480_

Suzie HoldridgePM

UnassignedDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R31.6/R33.3-

PPNO

     

Project Name

FRIANT RD TREE PLANTING

Work Description
CORRIDOR ENHANCEMENT -TREE
PLANTING

Location Description
IN FRESNO FROM FRIANT ROAD UNDERCROSSING
TO THE SAN JOAQUIN RIVER (KP R50.98/53.63)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Was a STIP TEA candidate

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

342 06-39210_

Jim BanePM

Rory QuinceDM

(559) 243-3469PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Bobi Ritter (559) 243-8178

(559) 243-3860
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  20.7/ 24.4-
PPNO

1645 

Project Name

ROEDING AUXILIARY LANE

Work Description
CONSTRUCT NB AND SB
AUXILARY LANES

Location Description
IN FRESNO FROM FRESNO STREET OC BR. NO.
42-170 TO CLINTON AVE OC BR. NO. 42-183  (KP
33.4/39.3)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 57

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/6/2001

Project Rpt

Current Cost Estimate

Structure Est $13,210

District Est $24,110

Total Con Est $37,320

R/W Est $69,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

10/1/2010 3/1/2011 2/1/2011 3/1/2015 5/1/2015 7/1/2015 8/1/2015 9/12/2015 12/1/2015

T TTTTTTTTT

2/1/2011

3/1/2011 2/1/2011 3/1/2015 7/1/2015 8/1/2015 9/12/2015 12/1/2015 7/1/20185/1/20152/1/2011 T10/1/2010

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $17,236

District Est $31,458

Total Con Est $48,694

ER

ES

Tuesday, September 26, 2006 174 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

343 06-47140_

Garth FernandezPM

Khaled DaherDM

(559) 243-8012PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  4.5/ 15-

PPNO

3092 

Project Name

GRAPEVINE FREEWAY

Work Description
8F TO 10F 

Location Description
FROM LEBEC RD TO RTE 99  (KP 7.2/24.0)   

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The project will not be resourced for the FY 02/03, 03/04, 05/06 and 06/07

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

344 06-0A130_

Ahron HakimiPM

Scott ShaverDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  31.5/ 51.8-
PPNO

     

Project Name

Work Description
ROUTE ADOPTION STUDY 

Location Description
FROM JCT 58/I-5 TO JCT 58/99/178 SEPARATION   

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, September 26, 2006 175 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

345 06-32760_

Jim BanePM

Jay HaghparastDM

(559) 243-3469PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  35.2/ 36.4-

PPNO

5289 

Project Name

OAKHURST 4-LANE

Work Description
2C TO 4C 

Location Description
IN  OAKHURST FROM 0.2 KM S OF ROYAL OAKS
DRIVE TO HARTWELL ROAD (KP 56.6/58.6)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 23

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $2,500

District Est $30,530

Total Con Est $33,030

R/W Est $26,880

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2013 12/1/2013 12/1/2013 9/1/2015 12/1/2015 2/1/2016 4/1/2016 5/13/2016 9/1/2016

T TTTTTTTTT

12/1/2013

12/1/2013 12/1/2013 9/1/2015 2/1/2016 4/1/2016 5/13/2016 9/1/2016 8/1/202012/1/201512/1/2013 T12/1/2013

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,262

District Est $39,835

Total Con Est $43,097

ER

ES

346 06-47090_

Severo LopezPM

Steve SakataDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bobi Ritter (559) 243-8178

(559) 230-3112
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  7.5/ 12.8-
PPNO

5335 

Project Name

MADERA-99-WIDENING

Work Description
4F TO 6F 

Location Description
IN MADERA FROM AVE 12 TO AVE 16 (KP 4.8/20.5)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $24,000

District Est $50,000

Total Con Est $74,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is a 2006 STIP.:: Project to put on hold on 08/02.:: Effort initiated again 10-01-03.sl::Project Put on Hold 3/1/04::Project initiated again 6/1/04.sl. PSR
put on hold on 1-4-05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, September 26, 2006 176 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

347 06-48950_

Phillip SanchezPM

Abdul BakerDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  25.4/ 30.5-

PPNO

6369 

Project Name

TULARE 6-LANE

Work Description
4-LANE FWY TO 6-LANE FWY 

Location Description
FROM AVENUE 200 TO PROSPERITY AVE (KP
40.9/49.1)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Conceptual Report received 10/7/02.  Project Team Kickoff Meeting 1/10/03.  PEAR 2/1/04.  EIS/EIR anticipated.  3/29/04 EA closed per Planning's request.
Restart PSR work on 7/1/04.  4/05 Three alternatives identified.  5/15/05 PSR work suspended again. 12/3/05 PSR work suspension continues for the Fiscal
Year.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

348 06-48930_

Victor ShawPM

Emad AraimDM

(559) 243-3441PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Juergen Vespermann (559) 243-8171

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 137-  17.5/ 27.4-
PPNO

6481 

Project Name

TULARE-LINDSAY 4-LANE

Work Description
2-LANE CONVENTIONAL HWY TO
4-LANE CONVENTIONAL HWY

Location Description
NEAR TULARE FROM SR 63 TO SR 65 (KP
28.2/44.1)

Program Information

Doc Yr

Project Phase

Candidate

2008STIP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, September 26, 2006 177 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

349 06-44400_

Jim HeinenPM

Ali AlqatamiDM

(559) 243-3467PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Bobi Ritter (559) 243-8178

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 0- L5716-

PPNO

1206 

Project Name

MENDOTA MAINTENANCE STATION

Work Description
CONSTRUCT MAINTENANCE
STATION

Location Description
AT MENDOTA MTCE STATION    

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,589

District Est $2,806

Total Con Est $4,395

R/W Est $440

Phase Completion
PA&ED RW PS&E CON3 % % % %

Project Comments
3/16/06- Project NOT included in 2006 SHOPP-JCH
4/14/04-Project did not make final draft of 2004 SHOPP, awaiting future funding-JCH
11/26/03- Project listed for funding on final draft of 2004 SHOPP list-JCH.
2/21/03-Project awaiting programming for construction funds.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

9/1/2007 11/1/2007 1/1/2008 1/1/2009 5/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009

T TTTTTTTTT

11/1/2007

T9/1/2007 11/1/2007 1/1/2008 1/1/2009 5/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 10/1/201111/1/2007

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $1,736

District Est $3,066

Total Con Est $4,803

ND

350 06-46110_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Bryan Apper (559) 243-8156

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 5-  48.8/ 56-
PPNO

1245 

Project Name

LITTLE PANOCHE REHAB

Work Description
"REHABILITATE PAVEMENT, AC
OVERLAY" "DRAINAGE
IMPROVEMENTS, UPGRADE
MBGR"

Location Description
ON RTE 5 FROM 0.4 KM SOUTH OF PANOCHE
ROAD INTERCHANGE TO 0.6 KM NORTH OF
CALIFORNIA AVENUE OC (KP 78.5/90.6)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/2001

Project Rpt

Current Cost Estimate

Structure Est $364

District Est $20,794

Total Con Est $21,158

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/16/06- Project not on approved 2006 SHOPP list-JCH.
11/30/05- Geotech has finished their report in the ground water investigation.  Long term ponding was found to be the major short term soil collapse
mechanism.  Primary recommendation was control of surface water.-JCH.
11/2/5- This project is currently being investigated by geotech to determine an appropriate strategy to correct the continuous subsidence through this project

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

3/1/2010 4/1/2010 11/1/2011 3/1/2012 3/1/2012 6/15/2012 7/1/2012

T TTTTTTT

1/1/2010

T3/1/2010 4/1/2010 11/1/2011 3/1/2012 3/1/2012 6/15/2012 7/1/2012 10/1/20141/1/2010

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $422

District Est $24,106

Total Con Est $24,528

CE

Tuesday, September 26, 2006 178 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

351 06-0C500_

Garth FernandezPM

Gurbhay BrarDM

(559) 243-8012PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  0/ 1-

PPNO

     

Project Name

CUDDY BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
"NORTH OF THE LA COUNTY LINE, AT THE"
CUDDY CREEK BRIDGE 50-0048 (KP 0.0/1.6)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20,000

Total Con Est $20,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2008 SHOPP candidate.  2/22/06 PID meeting with Design and Environmental. 3/13/06 K phase is closed, will start PID 7/1/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

352 06-0A910_

Jim HeinenPM

Khaled DaherDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  42.8/ 52.8-
PPNO

     

Project Name

TUMEY GULCH REHAB

Work Description
ROADWAY REHAB 

Location Description
NEAR BAKERSFIELD AT VARIOUS LOCATIONS
"(KP 68.87/84.97, 58.58/72.09," 83.84/87.22)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $33,000

Total Con Est $33,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/31/04- In order to reduce over-expenditure in the PID program,  the project is closed for charging on this date-JCH.
8/30/4- Request for Design Assignment pending final determination of available resource capacity-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, September 26, 2006 179 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

353 06-0E200_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  31.1/ 39.5-

PPNO

     

Project Name

KERN 99 NEAR BAKERSFIELD CAPM

Work Description
AC OVERLAY - CAPM 

Location Description
NEAR BAKERSFIELD FROM 2.0 KM SOUTH OF
LERDO CANAL TO 0.6 KM NORTH OF MERCED AVE
OVERCROSSING

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,170

Total Con Est $4,170

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

354 06-0E170_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  32.4/ 36.2-
PPNO

     

Project Name

7TH STANDARD TO LERDO CAPM

Work Description
AC OVERLAY - CAPM 

Location Description
NEAR BAKERSFIELD FROM 0.3 KM NORTH OF 7TH
STANDARD ROAD OVERCROSSING TO 0.5 KM
NORTH OF LERDO HIGHWAY OVERCROSSING

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,269

Total Con Est $1,269

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Tuesday, September 26, 2006 180 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

355 06-0E250_

Abdul El-DahabiPM

UnassignedDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  43.2/ 44.5-

PPNO

     

Project Name

KERN 99 SOUTH BAKERSFIELD CAPM

Work Description
AC OVERLAY - CAPM 

Location Description
NEAR BAKERSFIELD FROM 0.4 KM SOUTH OF
FAMOSO OH TO POSO CREEK

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $361

Total Con Est $361

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

356 06-45890_

Mehran AkhavanPM

Terry OgleDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Juergen Vespermann (559) 243-8171

(559) 243-3445
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 119-  19.9/ 31.2-
PPNO

3640 

Project Name

PUMPKIN CENTER EAST REHAB

Work Description
"PAVEMENT REHAB AND WIDEN
SHOULDER," "SLOPE
CORRECTION, REALIGNMENT"

Location Description
IN & NEAR PUMPKIN CENTER FROM RTE 119/5
SEPARATION TO RTE 119/99 SEPARATION  (KP
32.0/50.35)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 85

Utilities 11

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $17,232

Total Con Est $17,232

R/W Est $4,296

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
OFF APL Apr 2004 (PID 85% complete) crf

Task Force Field Review-4/23/01-JCH
Constructability Review-4/27/01-JCH.                      PSR Circulating for comments 12/1/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Tuesday, September 26, 2006 181 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 9/22/2006

PMCS Download 9/22/2006

357 06-46130_

Severo LopezPM

Jay HaghparastDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3863 COP CITY OF  MADERA         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 145-  9.1/ 11-

PPNO

5460 

Project Name

DOWNTOWN MADERA REHAB

Work Description
REHAB 

Location Description
FROM H STREET TO TOZER STREET (KP
14.8/17.7)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $713

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
[The City of Madera is proposing a widening project which overlaps with this rehab - that proposed project scope is  different than the Caltrans scope - tyring to
work out a compromise][[This project started out as CAPM and then reverted back to a rehab on 7/13/05 - a PSR for a Rehab is being completed] [ Utility costs
approx. $6 million due to shallow utilities crossing roadway throughout limits - hydraulics costs are also high - cores showed AC over dirt.] .  Design is working on
a fully standard alternative, which has major R/W issues and impact to businesses along the route (1/06).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

11/1/2007 1/1/2007 9/1/2007 7/1/2008 10/1/2008 11/12/2007 1/1/2008

T TTTTTTT

11/1/2006

T11/1/2007 1/1/2007 9/1/2007 7/1/2008 10/1/2008 11/12/2007 1/1/2008 7/1/201011/1/2006

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $15,914

Total Con Est $15,914

CE

358 06-43760_

Phillip SanchezPM

Elbert CoxDM

(559) 243-3466PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  27.7/ 31.2-
PPNO

6391 

Project Name

TULARE LANDSCAPE

Work Description
HIGHWAY PLANTING
RESTORATION.

Location Description
0.2 KM N/OF PAIGE RD OC TO 0.5 KM S OF
BARDSLEY AVE OC AND FROM 0.3 KM N/OF
PROSPERITY AVE OC TO 0.9 KM S/OF CARTMILL
ROAD OC (KP 44.6/50.2)

Program Information

Doc Yr

Project Phase

Candidate

2008SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,090

Total Con Est $1,090

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 9/24/01.  PSR Expiration 9/24/03.   This project is not programmed. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information
Draft
Delivery Plan

12/1/2008 6/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/2010

T TTTTTTT12/1/2008 6/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/2010 7/1/2014

Reg R/W
M225

APL
List

No

201.210

*Escalated Cost Estimate

Structure Est $0

District Est $1,191

Total Con Est $1,191

CE

Tuesday, September 26, 2006 182 *Escalated at 3%
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Emergency Project not on regular allocation plan. JP 5/17/04.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

5/21/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/21/2004 6/1/2006

PMCS Milestone
Information

359
06-0A550_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  49/ 49.2-

Project Name

SHAVER LAKE ROAD RECONSTRUCTION

Work Description
"EMBANKMENT/ROADWAY
RECONSTRUCTION," EROSION CONTROL

Location Description
ON ST RTE 168 (KP 78.9/79.2)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A , Storm Damage

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
1/15/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

$400

CTC Vote Amnt

PPNO

     

XPM Schedule

7/14/04 Total contribution from CT = $400,000 for construction capital and City of Bakersfield contributing $934,000 for construction capital & support.  jp
9/1/05  CT contribution of $374,500 was paid in April 2005.  City of Bakersfield indicated that the Project Report and plans are complete, but project has not
been bid for construction.  sbe

Project Comments

3/5/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

360
06-42820_

Sharri Bender-EhlertPM

Martin NishikawaDM

(559) 243-3456PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3122 COP CITY OF  BKD                       011404  $934,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  51/ 51.7-

Project Name

GIBSON ST. WIDENING

Work Description
WIDEN ROADWAY 

Location Description
IN BAKERSFIELD FROM GIBSON STREET TO
ROUTE 99. (KP 82.0/83.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
3/22/2004

CTC Vote Date
5/13/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,334

Total Con Est $1,334

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

ND 03/05/2004 $400

CTC Vote Amnt

PPNO

3457 

XPM Schedule
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Project is on July 2005 CTC vote list. JP 61305
The project was moved from Claudia Espino to Dave Sangha in January 2004.

Project Comments

1/18/2005

PA & ED
 M200

PS&E to
Dist OE
M377

6/7/2005

 District
PS&E  to HQ

M380

4/19/2005

R/W Cert
M410

4/19/2005

RTL
M460

7/5/2005

HQ
Advertise

M480

8/18/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 1/1/2005 2/1/2005 3/1/2005 5/1/2005 8/1/2005 4/30/2006

PMCS Milestone
Information

361
06-49490_

Frank MomenPM

David SanghaDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942 COP COUNTY OFKERN         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  27.3/-

Project Name

GOSFORD ROAD AT KERN 119 SIGNAL AND
LEFT TURN PHASING

Work Description
INSTALL SIGNAL 

Location Description
IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date
3/18/2005

CTC Vote Date
5/26/2005

PID Appr

Project Rpt 1/18/2005

Current Cost Estimate

Structure Est $0

District Est $318

Total Con Est $318

R/W Est $0

APL
List

Yes

10/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/1/2004

CE

EX

06/08/2004

06/08/2004
$318

CTC Vote Amnt

PPNO

     

XPM Schedule

4/24/06 In advance list, RTL  4/6/06, waiting for CTC Vote April 26-27, letter of  authority to adv, be awarded this FY. Project Awarded 6/22/06.  Construction
will be completed by 9/8/06

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

4/4/2006

 District
PS&E  to HQ

M380

3/1/2006

R/W Cert
M410

3/15/2006

RTL
M460

5/1/2006

HQ
Advertise

M480

7/5/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2006

PMCS Milestone
Information

362
06-0F610_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  0/ 4.6-

Project Name

SLAB REPLACEMENT ON I-5 NEAR LA CO.
LINE

Work Description
SLAB REPLACEMENT 

Location Description
IN KERN COUNTY IN AND NEAR LEBEC FROM LOS
ANGELES COUNTY LINE TO 0.2 KM NORTH OF
GRAPEVILE CREEK BRIDGE

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
3/1/2006

CTC Vote Date
4/27/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $880

Total Con Est $880

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$880

CTC Vote Amnt

PPNO

     

XPM Schedule

9/1/2006
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2/24/05 Design will go back to the original scope and re-visit the cost estimate, might stay as a Minor project.
8/7/2003  PM reports project may be elevated to Major SHOPP because of construction costs.  JP
9/20/02 NEEDS RETAINING WALL UNDER GUARD RAIL. jp  1/26/05 Project was elevated to Major SHOPP due to cost

Project Comments

5/13/2005

PA & ED
 M200

PS&E to
Dist OE
M377

12/22/2005

 District
PS&E  to HQ

M380

10/12/2005

R/W Cert
M410

2/27/2006

RTL
M460

4/17/2006

HQ
Advertise

M480

6/6/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2005 1/1/2006 3/1/2006 3/1/2006 4/1/2006 7/1/2006 1/1/2007

PMCS Milestone
Information

363
06-48330_

Judy AguilarPM

Ali AlqatamiDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  13.7/-

Project Name

HWY 178 GUARDRAIL REPLACEMENT

Work Description
REPLACE GUARD RAIL WITH CONCRETE
BARRIER (TYPE 80

Location Description
IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/15/2005

CTC Vote Date
3/2/2006

PID Appr

Project Rpt 5/13/2005

Current Cost Estimate

Structure Est $0

District Est $618

Total Con Est $618

R/W Est $0

APL
List

Yes

2/1/2004

Begin
Project Report

 M040

Prog Code

7/1/2005

Reg R/W
M225

Amount

201.015

10/1/2005

CE

EX

11/30/2004

11/30/2004
$618

CTC Vote Amnt

PPNO

3765 

XPM Schedule

Project Comments

9/20/2005

PA & ED
 M200

PS&E to
Dist OE
M377

2/2/2006

 District
PS&E  to HQ

M380

9/13/2005

R/W Cert
M410

2/24/2006

RTL
M460

5/22/2006

HQ
Advertise

M480

7/5/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/16/2002 12/20/2005 10/1/2005 1/1/2006

PMCS Milestone
Information

364
06-48440_

Thanh NguyenPM

Thanh NguyenDM

(559) 243-3813PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3813 RR UNION PACIFIC                      091205  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  17.8/-

Project Name

CMS INSTALLATION FRESNO-TULARE

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS 

Location Description
IN TULARE AND FRESNO COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
10/13/2005

CTC Vote Date

PID Appr

Project Rpt 9/20/2005

Current Cost Estimate

Structure Est $0

District Est $767

Total Con Est $767

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

11/1/2005

CE

EX

10/28/2002

10/28/2002
$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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7/6/2004 Project Includes the following breakdown of funding State Share = $553,000 Local Share equals $174,000 for total Construction Capital of $727,000.6/10/2004 RISK SCHEDULE DUE TO R/W FUNDING (NOT ON FUNDING LIST).6/24/03 pm REPORTED SURVEYS RECEIVED FROM THE CITY OF TULARE AND WILL
BEGIN WORK.PROJECT ON SCHEDULE TO DELIVER IN 2005. 9/20/02 MAY NEED TO RESCOPE PROJECT.MINOR A  STANDBY 405701 AND 393701 COMBINED TO MAKE 3937U1  jp Design Exception for shoulder width and X-SLOPE approved on 4/29/04. Draft PR on 6/17/04; Construcability review on 6/30/04 & Safety

review on  7/1/04. PR approved on 9/1/04.PS&E to Dist OEs on 1/7/05, Revised PS&E TO oeS ON 2/12/05. Revised plans to R/W on 3/28/05 (easement for guywire for Edison). Funds request 11/8/05; RTL 1/2/06; Adv 4/24/06; Bid open 5/23/06 (16 % over Engr Est); Recomended award
5/25/06.

Project Comments

9/1/2004

PA & ED
 M200

PS&E to
Dist OE
M377

4/15/2005

 District
PS&E  to HQ

M380

1/3/2006

R/W Cert
M410

2/17/2006

RTL
M460

4/24/2006

HQ
Advertise

M480

7/12/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 4/1/2005 1/15/2006 3/1/2006 4/1/2006 7/1/2006 2/25/2007

PMCS Milestone
Information

365
06-3937U_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 244-2942 COP CITY OF  TULARE 041905  $180,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 137-  15/ 15.9-

Project Name

 IN THE CITY OF TULARE E AND O ST.
SIGNAL MOD.

Work Description
MODIFY SIGNALS 

Location Description
IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4 Utilities 5

XPM No

Funds Req Date
10/18/2005

CTC Vote Date
3/1/2006

PID Appr

Project Rpt 9/1/2004

Current Cost Estimate

Structure Est $0

District Est $805

Total Con Est $805

R/W Est $11

APL
List

Yes

1/12/2004

Begin
Project Report

 M040

Prog Code

11/1/2004

9/1/2004

Reg R/W
M225

Amount

201.310

9/1/2004

CE

EX

05/10/2004

05/10/2004
$805

CTC Vote Amnt

PPNO

     

XPM Schedule

6/8/05 - Tulare County will participate. Funds will not be available until 2006.   Sent COOP to County for approval on 9/22/05.  Rosa W/ Utility stated  on
9/29/05, SCE will be able to do relocation plans before 12/1/05.  PS&E to HQ 12/8/05.  Request for Funds 11/22/05.  1/9/06 Coop is circulating for
execution.  4/24/06 Project Advertised, bid opens 5/31/06. Award 6/28/06.  Ordering electrical equipment 90 days.  WD = 40

Project Comments

4/15/2005

PA & ED
 M200

PS&E to
Dist OE
M377

12/9/2005

 District
PS&E  to HQ

M380

2/28/2006

R/W Cert
M410

3/22/2006

RTL
M460

4/24/2006

HQ
Advertise

M480

7/12/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/15/2005 12/1/2005 2/1/2006 2/1/2006 3/15/2005 5/1/2006 1/1/2007

PMCS Milestone
Information

366
06-48320_

Garth FernandezPM

Jun XuDM

(559) 243-8012PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3590 COP COUNTY OFTULARE 011006  $111,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R19.8/-

Project Name

EXETER 198 & 245 SIGNALS

Work Description
SIGNAL LIGHTS 

Location Description
IN TULARE COUNTY NEAR VISALIA AT ROUTE 198
AND 245 SEPARATION

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A , RIP

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date
12/15/2005

CTC Vote Date
3/16/2006

PID Appr

Project Rpt 4/15/2005

Current Cost Estimate

Structure Est $0

District Est $335

Total Con Est $335

R/W Est $100

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

6/20/2005

CE

EX

02/09/2005

02/09/2005
$335

CTC Vote Amnt

PPNO

6538 

XPM Schedule 4/15/2005 5/15/2005 AA 12/8/2005 A 2/28/2006 A 3/22/2006 A4/24/2006 A 7/12/2006 A 7/1/2007 T
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Plans are expected from OSA in September of 2004.  
Project Comments

12/12/2005

PA & ED
 M200

PS&E to
Dist OE
M377

7/28/2006

 District
PS&E  to HQ

M380

11/15/2005

R/W Cert
M410

RTL
M460

1/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2005 3/1/2006 10/1/2005 8/1/2006 9/1/2006 12/20/2006 7/20/2006

PMCS Milestone
Information

367
06-48130_

Suzie HoldridgePM

Marco SanchezDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 444-2559
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5718-

Project Name

HUNTINGTON LAKE SAND STORAGE
CONSTRUCTION

Work Description
REPLACE SAND STORAGE 

Location Description
AT THE SATELITE MTCE STATION ON RTE 168
HUNTINGTON LAKE

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
7/29/2006

CTC Vote Date

PID Appr

Project Rpt 12/12/2005

Current Cost Estimate

Structure Est $0

District Est $791

Total Con Est $791

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

10/1/2005

3/1/2006

CE 11/18/2002 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 7/28/2006 A11/15/2005A 9/1/2006 T 11/1/2006 T 12/20/2006 T 7/20/2007 T

8/22/05 PSE to HQ due in August, Funding document being signed. jp
Project shelved waiting on funds.

Project Comments

3/30/2005

PA & ED
 M200

PS&E to
Dist OE
M377

8/22/2005

 District
PS&E  to HQ

M380

8/15/2005

R/W Cert
M410

9/22/2005

RTL
M460

7/31/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2005 9/1/2005 12/1/2005 1/1/2006 2/1/2006 4/1/2006 11/1/2006

PMCS Milestone
Information

368
06-0A840_

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  44.9/-

Project Name

TUMEY GULCH BRIDGES MITIGATE BRIDGE
APPROACH

Work Description
ROADWAY RECONSTRUCTION 

Location Description
IN FRESNO COUNTY NEAR MENDOTA AT TUMEY
GULCH BRIDGE

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
2/27/2006

CTC Vote Date
7/5/2006

PID Appr

Project Rpt 3/30/2005

Current Cost Estimate

Structure Est $0

District Est $596

Total Con Est $596

R/W Est $0

APL
List

Yes

7/1/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

7/1/2005

CE 03/23/2005 $596

CTC Vote Amnt

PPNO

1209 

XPM Schedule 9/1/2005 A 9/22/2005 A7/31/2006 A 10/1/2006 T 9/1/2007 T
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This project is for contribution of funds only.  District 9 is developing project plans for the actual project.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

369
06-0A760_

Frank MomenPM

PendingDM

(559) 243-3444PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  138.7/-

Project Name

CONSTRUCT SEWER LINE FOR BORON
SRRA ON HWY 58

Work Description
SEWER CONSTRUCTION 

Location Description
ON RTE 58 NEAR BORON AT THE BORON SRRA EB
AND WB (KP 223.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A , Funds Only

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.250

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Kern County lead agency, Oversight by CT.�8/15/05 - Comments on the draft PR were sent to the County in 12/04, waiting to hear back from them.�7/7/06 -
CT reviewed 95% PS&E and sent comments to the County on 5/26/06.  CT is currently reviewing County's response to our comments. 8/31/06 Encroachment
Permit issued to County. crh

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

8/12/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

370
06-49830_

Sharri Bender-EhlertPM

Getachew EsheteDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 243-3890 COP COUNTY OFKERN         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 65-  .6/-

Project Name

SEVENTH STANDARD ROAD INTERSECTION
WIDENING

Work Description
WIDEN & MODIFY INTERSECTION 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD ON RTE 65
AT SEVENTH STANDARD RD (KP 1.08)

Program Information

Doc Yr
2007MINOR Active

Program Status

Funds Only
Component Funding

A , Oversight

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
9/5/2006

CTC Vote Date
9/15/2006

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $413

Total Con Est $413

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$413

CTC Vote Amnt

PPNO

     

XPM Schedule 5/1/2005 8/1/2005 AA 7/1/2006 T 8/1/2006 T 8/1/2006 T 8/12/2005 T 11/1/2006 T 11/1/2007 T
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Project Comments

12/20/2002

PA & ED
 M200

PS&E to
Dist OE
M377

9/11/2006

 District
PS&E  to HQ

M380

8/23/2006

R/W Cert
M410

8/31/2006

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/31/2004 12/23/2004 1/1/2005

PMCS Milestone
Information

371
06-49250_

Abdul El-DahabiPM

Martin NishikawaDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  2.7/ 57.5-

Project Name

EXIT NUMBER SIGNS ON RTE 99

Work Description
INSTALL INTERCHANGE EXIT NUMBER SIGNS
ON FREEWAYS

Location Description
IN KERN & TULARE COS ON ROUTE 99 AT
VARIOUS LOCATIONS "(KP KER-4.3/92.1,
TUL-0.0/86.2)"

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
8/28/2006

CTC Vote Date
9/6/2006

PID Appr

Project Rpt 12/20/2002

Current Cost Estimate

Structure Est $0

District Est $926

Total Con Est $926

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.170

CE 11/20/2002 $926

CTC Vote Amnt

PPNO

     

XPM Schedule 12/20/2002 7/1/2006T 12/21/2006T 8/18/2006 T 3/1/2007 T 9/29/2006 T 8/1/2007 T 12/1/2007 T

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

372
06-0F750_

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

UnassignedCM

EM

PH#

PH#

PH#

Gail Miller (559) 243-8222

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 184-  0/ .8-

Project Name

DUNSMERE ST. CAPM ON SR 184 IN
KERN CO.

Work Description
CAPM 

Location Description
IN KERN COUNTY FROM RTE 223 JCT TO
DUNSMERE STREET AT KER 184 (KP 0.0/1.35)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 1/1/2007 T 6/1/2007 T 9/1/2007 T 9/1/2007 T 11/1/2007 T 2/1/2008 T 8/1/2008 T
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[2-9-05 RW Requirements Form sent 1-20-05] [CE achieved on 11-2-04,Three culverts removed from the project to achieve CE] �Project Report signed on
2/9/06 (PA&ED 2/9/06) crh�06/08/06--Project wil l be AADD crh

Project Comments

2/9/2006

PA & ED
 M200

PS&E to
Dist OE
M377

8/23/2006

 District
PS&E  to HQ

M380

8/11/2006

R/W Cert
M410

8/15/2006

RTL
M460

9/18/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/9/2006 9/1/2006 11/1/2006 11/1/2006 1/1/2007 3/1/2007 10/1/2008

PMCS Milestone
Information

373
06-42790_

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  4.3/ 8.4-

Project Name

STREAM AND CULVERT REHAB.

Work Description
GRADE CHANNEL AND REPLACE CULVERTS 

Location Description
IN MADERA COUNTY NEAR FRESNO AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 1

XPM Yes

Funds Req Date
8/14/2006

CTC Vote Date
8/18/2006

PID Appr

Project Rpt 2/9/2006

Current Cost Estimate

Structure Est $0

District Est $242

Total Con Est $242

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/1/2005

8/9/2005

Reg R/W
M225

Amount

201.150

6/1/2006

CE

EX

11/02/2004

11/02/2004
$242

CTC Vote Amnt

PPNO

     

XPM Schedule 2/9/2006 8/9/2005 AA 8/11/2006 A 8/15/2006 A9/18/2006 T 11/1/2006 T 12/15/2006T

Env. Generalist - Randall Bonds:  Right of Way not required.  95% Constructability meeting held 8/10/06.
Project Comments

5/1/2006

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/20/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2006 9/1/2006 11/1/2006 11/1/2006 1/1/2007 4/1/2007 11/1/2008

PMCS Milestone
Information

374
06-0C510_

Roy ShaverPM

Thanh NguyenDM

(559) 243-3564PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-3813 RR UNION PACIFIC                      011906  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  12.8/-

Project Name

AVE 16 & 99 RAMP RECONSTRUCTION

Work Description
RECONFIGURE EXISTING INTERSECTION 

Location Description
AT ROUTE 99 AT AVENUE 16 INTERCHANGE (KP
20.6)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 4

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 5/1/2006

Current Cost Estimate

Structure Est $0

District Est $894

Total Con Est $894

R/W Est $2

APL
List

Yes

2/1/2005

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

7/1/2006

CE

EX

12/16/2005

12/16/2005
$0

CTC Vote Amnt

PPNO

     

XPM Schedule 5/1/2006 A 10/1/2006 T 11/1/2006 T 11/1/2006 T 1/12/2007 T
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2/8/2005 - Kick off meeting was held.
8/24/05 - Structure designer has been assigned and scheduled to start design work in October.
2/1/2006 - Draft PS&E from Structures due.  5/06 Structures info arrived.  6/2/06 Project Report was submitted for electronic review

Project Comments

8/22/2006

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/29/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/14/2006 10/1/2006 3/29/2006 12/1/2006 2/1/2007 6/30/2007

PMCS Milestone
Information

375
06-0C840_

Suzie HoldridgePM

Sanku MohanDM

(559) 243-3432PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3581 RR UNION PACIFIC RR 031506  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  52.6/ 52.7-

Project Name

KING RIVER BRIDGE DECK REHAB ON HWY
99 NEAR KINGSBURG

Work Description
DECK SURFACE REHABILITATION 

Location Description
IN TULARE COUNTY ON ROUTE 99 FROM 0.1 KM
SOUTH OF THE KINGS RIVER BRIDGE TO 0.1 KM
NORTH OF THE KINGS RIVER BRIDGE (KP
84.6/84.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 6

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/22/2006

Current Cost Estimate

Structure Est $515

District Est $419

Total Con Est $934

R/W Est $10

APL
List

Yes

2/9/2005

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

8/1/2006

CE 05/03/2005 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 8/22/2006 A 10/1/2006 T 3/29/2006 T 12/1/2006 T 1/12/2007 T 4/1/2007 T 11/1/2007 T

2/27/2006  Supplemental on 12/15/05, revised on 2/8/06, CTC vote on 3/16/06.    jp
7/7/04 The amount of $451,000 is the total construction costs.  The City will contribute $172, 000, and State share is $279 000 from District Minor A
Allocation. PS&E complete; Coop approved on 2/13/04; Pending vote list; Resubmitted funds request on 7/7/04, and CTC vote target date 9/15/04.  Updated

Project Comments

11/5/2003

PA & ED
 M200

PS&E to
Dist OE
M377

2/27/2006

 District
PS&E  to HQ

M380

3/14/2006

R/W Cert
M410

3/13/2006

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2003 12/1/2003 3/30/2005 6/30/2005 3/1/2006 6/1/2006 12/1/2006

PMCS Milestone
Information

376
06-47640_

Abdul El-DahabiPM

Jun XuDM

(559) 243-3445PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3590 COP CITY OF  VISALIA         $172,000
RR SAN JOAQUIN VALRR 010404  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R10.2/-

Project Name

COURT ST VISALIA SIGNALS

Work Description
RAMP WIDENING AND INSTALL SIGNALS 

Location Description
IN TULARE COUNTY IN VISALIA AT ROUTE 198
WESTBOUND COURT STREET OFF RAMP

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 0

XPM Yes

Funds Req Date
5/12/2005

CTC Vote Date

PID Appr

Project Rpt 11/5/2003

Current Cost Estimate

Structure Est $0

District Est $947

Total Con Est $947

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/5/2003

Reg R/W
M225

Amount

201.310

11/1/2003

CE

EX

10/28/2002

10/28/2002
$344

CTC Vote Amnt

PPNO

     

XPM Schedule 11/5/2003 11/5/2003A 2/27/2006 A 3/14/2006 A 3/13/2006 A 9/1/2006 T 1/5/2007 T 12/1/2007 T
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Project Report approved on 4/24/04.
Project Comments

4/29/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

7/14/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 10/1/2004 12/1/2003 2/15/2005

PMCS Milestone
Information

377
06-47300_

Suzie HoldridgePM

Bill MosesDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5708-

Project Name

PINE ST. MTCE  STATION CREW BLDG

Work Description
EXTEND EXISTING CREW/EQUIPMENT BLDG 

Location Description
FRESNO PINE STREET MAINTENANCE "STATION,
FRESNO COUNTY"

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date
2/2/2005

CTC Vote Date

PID Appr

Project Rpt 4/29/2004

Current Cost Estimate

Structure Est $0

District Est $320

Total Con Est $320

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

8/1/2004

8/16/2004

CE 10/31/2001 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 9/1/2006 T 11/1/2006 T 12/1/2006 T 3/1/2007 T 7/1/2007 T

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

4/30/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/5/2005 3/15/2005 7/15/2005 8/15/2005 10/15/2004 4/1/2006

PMCS Milestone
Information

378
06-48050_

Diana GomezPM

Ali AlqatamiDM

(559) 488-4163PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 99- R1/-

Project Name

FRESNO CO CLOSE CIRCUIT SYSTEM

Work Description
INSTALL CLOSED CIRCUIT TV SYSTEMS 

Location Description
IN FRESNO COUNTY ON RTE 99 AT VARIOUS
LOCATIONS "(KP 1.6, 10.5, 14.8, 19.9, 24.9," "29.8,
32.5, 37.5, 39.3, 42.8, 45.2," 49.1)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $520

Total Con Est $520

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

3/15/2005

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

4/8/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

379
06-0C040_

Earle JonesPM

Frank GonzalezDM

(559) 243-3471PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-5407 RR UNION PACIFIC RR 032205  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  22.2/-

Project Name

MEDIAN BARRIER AT RTE 99 NEAR HWY 180

Work Description
INSTALL MEDIAN BARRIER 

Location Description
"IN THE CITY OF FRESNO, SB OFF-RAMP" FROM
SR 99 TO EB SR 180S (KP 35.76).

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

$0

CTC Vote Amnt

PPNO

6252 

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

380
06-0G310_

Anand KapoorPM

Abdul BakerDM

(559) 243-3588PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  127/ 137-

Project Name

Work Description
UPGRADE GUARDRAILS 

Location Description
IN FRE CO ON SR 180 AT VARIOUS LOCATIONS
BETWEEN PM 127 TO PM 137 (KP 204.3/220.4)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Report approved on 4/1/03. Need R/W funds for one parcel (one acre).  Discussed the new schedule with Scott Shaver, Design Senior on 9/7/04, and
Scott concurred with the revised target dates ( PS&E to Dist OEs 10/11/04; PS&E to HQs OEs 12/6/04;  2/1/06)

Project Comments

4/1/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2003 11/15/2006 1/1/2007 2/1/2006 2/15/2007 5/15/2007 10/30/2007

PMCS Milestone
Information

381
06-47330_

Abdul El-DahabiPM

Scott ShaverDM

(559) 243-3445PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5724-

Project Name

WASCO MTCE STATION PAVING

Work Description
PAVE PARKING LOT AND FIX DRAINAGE 

Location Description
"IN WASCO AT 201 ""J"" ST MAINTENANCE"
STATION (L5724) (KP 82.4)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 4/1/2003

Current Cost Estimate

Structure Est $0

District Est $288

Total Con Est $288

R/W Est $50

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2003

4/1/2003

Reg R/W
M225

Amount

201.352

9/1/2006

CE 09/21/2001 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 4/1/2003 A 11/15/2006T 2/1/2007 T 4/1/2007 T 5/15/2007 T 10/5/2007 T

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/24/2002 11/15/2006 10/1/2006 1/10/2007 2/14/2007 4/15/2007 7/8/2007

PMCS Milestone
Information

382
06-48030_

Marco SanchezPM

Marco SanchezDM

(559) 444-2559PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 444-2559
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5707-

Project Name

DELANO MAINTENANCE STATION CANOPY
AND STORAGE BIN CONSTRUCTION

Work Description
ADD TWO STORAGE BINS AND CANOPY 

Location Description
IN KERN CO AT THE DELANO MAINT STATION
(L5707)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $270

Total Con Est $270

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

10/1/2006

CE 09/13/2002 $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

383
06-0F820_

Dallia FosterPM

David SanghaDM

(559) 243-3587PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 33-  36.6/-

Project Name

OILY WASH BRIDGE CONCRETE BRIDGE
RAIL CONSTRUCTION

Work Description
CONSTRUCT CONCRETE BRIDGE RAIL 

Location Description
SR 33 AT OILY WASH BRIDGE #50-152 IN KERN
COUNTY (KP 58.9)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

$0

CTC Vote Amnt

PPNO

6224 

XPM Schedule 9/29/2006 7/15/2006 TT 1/22/2007 T 11/15/2006T 3/19/2007 T 4/30/2007 T 6/11/2007 T 9/3/2007 T

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

384
06-0F740_

Hussein SenanPM

Khaled DaherDM

(559)243-3586PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 33-  54.5/ 59-

Project Name

Work Description
CAPM 

Location Description
IN KERN COUNTY FROM BROWNS CO RT SOUTH
TO 1 MILE SOUTH OF THE RTE 46 JCT AT KER-33
(KP 87.7/95.0)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $950

Total Con Est $950

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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7/20/06- Drainage Study received from Consultant, will review for the next month and determine what may be applicable for the project-JCH.
12/28/05- Drainage Study of area to be done by consultant.  Completion of study set for end of June.  Results will be used in conjuction with project scope
development-JCH.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2006 10/1/2006 11/1/2006 12/1/2006 1/15/2007 4/1/2007 11/1/2007

PMCS Milestone
Information

385
06-0E590_

Jim HeinenPM

Gurbhay BrarDM

(559) 243-3467PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  4/ 9.3-

Project Name

VALPREDO SHOULDER REGRADE

Work Description
REGRADE THE NB OUTSIDE SHOULDER AND
INSTALL CULVERT

Location Description
IN KERN COUNTY ON SR 99 FROM VALPREDO
ROAD TO HERRING ROAD OVERCROSSING (OC
50-348)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $850

Total Con Est $850

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

7/1/2006

Reg R/W
M225

Amount

201.015

9/1/2006

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 9/1/2006 7/1/2006 TT 10/1/2006 T 11/1/2006 T 12/1/2006 T11/12/2007 T 4/1/2007 T 11/1/2006 T

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

386
06-0G220_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 99-  21.6/ 24.7-

Project Name

Work Description
IRRIGATION UPGRADE 

Location Description
IN THE CITY OF BAKERSFIELD FROM 0.15 SOUTH
OF PLANZ ROAD TO THE KERN RIVER BRIDGE (KP
34.7/39.7)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.210

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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8/22/05 PDT held this date. jp 
Project Comments

5/30/2006

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2006 12/1/2006 3/1/2007 3/1/2007 5/1/2007 8/1/2007 6/1/2008

PMCS Milestone
Information

387
06-0E400_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  29.3/-

Project Name

REPLACE CULVERTS IN KERN COUNTY

Work Description
REPLACE VARIOUS SIZE CULVERTS 

Location Description
VARIOUS LOCATIONS ON ROUTE 119 AND ROUTE
223 IN KERN COUNTY

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 5/30/2006

Current Cost Estimate

Structure Est $0

District Est $829

Total Con Est $829

R/W Est $20

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

10/1/2006

CE 09/12/2005 $0

CTC Vote Amnt

PPNO

     

XPM Schedule 5/30/2006 T 12/1/2006 T 3/1/2007 T 3/1/2007 T 5/1/2007 T 8/1/2007 T 6/1/2008 T

Design is moving forward. Survey work request was sent on 4/20/06. Project on schedule.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2006 2/1/2007 10/1/2007 10/1/2007 11/15/2007 1/15/2008 7/1/2009

PMCS Milestone
Information

388
06-0E510_

Minerva RodriguezPM

Khaled DaherDM

(559) 243-3459 PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 166-  19/ 20.1-

Project Name

PLEITO CREEK WINGWALL REPLACEMENT

Work Description
REMOVE/REPLACE WINGWALL & EXTEND
GUARDRAIL

Location Description
ON RTE 166 IN KERN COUNTY 9.0 KM EAST OF
THE JUNCTION OF RTE 99 (KP 30.57/32.34)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 4 Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $13

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2006

8/10/2006

Reg R/W
M225

Amount

201.110

12/1/2006

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 10/15/2006 8/1/2006 AT 8/1/2007 T 10/1/2007 T 10/1/2007 T11/12/2007 T 1/15/2008 T 10/1/2008 T
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Design is moving forward.  4/20/06 Survey work request were sent. Project on schedule.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2006 2/1/2007 10/1/2007 10/1/2007 12/1/2007 1/15/2008 7/1/2009

PMCS Milestone
Information

389
06-0E500_

Minerva RodriguezPM

Khaled DaherDM

(559) 243-3459 PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 166-  23.6/-

Project Name

TECUYA CREEK CULVERT REPLACEMENT
ON HWY 166

Work Description
REPLACE CULVERT 

Location Description
ON RTE 166 IN KERN COUNTY 1.6 KM EAST OF
THE JUNCTION OF RTE 99 (KP 37.97)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $12

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2006

8/10/2006

Reg R/W
M225

Amount

201.151

12/1/2006

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 10/15/2006 6/1/2006 AT 8/1/2007 T 10/1/2007 T 10/1/2007 T11/12/2007 T 1/15/2008 T 10/1/2008 T

                
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2007 9/1/2007 12/1/2007 12/1/2007 2/1/2008 2/1/2008 9/1/2009

PMCS Milestone
Information

390
06-41470_

Judy AguilarPM

Michael LimDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  72.8/ 73.1-

Project Name

WALKER PASS DRAINAGE

Work Description
TRAPEZOIDAL CHANNEL ADJACENT TO
ROADWAY

Location Description
NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W
OF CHIMNEY CREEK RD (KP 117.2/117.6)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

7/1/2003

Begin
Project Report

 M040

Prog Code

5/1/2007

Reg R/W
M225

Amount

201.120

7/1/2007

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 4/1/2007 T 9/1/2007 T 12/1/2007 T 12/1/2007 T 1/12/2008 T 2/1/2008 T 9/1/2009 T
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

391
06-0G360_

Hussein SenanPM

Emad AraimDM

(559)243-3586PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 5-  16/ 16.3-

Project Name

Work Description
REPLACE EXIT SIGN AND STRUCTURES 

Location Description
IN KINGS COUNTY NEAR KETTLEMAN CITY    

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.170

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

4/29/03 Project requires 24month R/W time due to acquisition of Residential Property and  other parcels.  Project moved out to 2006 to allow R/W enough
lead time to complete acquisition. jp
FY 2002.

Project Comments

10/4/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2005

PMCS Milestone
Information

392
06-41280_

Jim BanePM

Emad AraimDM

(559) 243-3469PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 43-  20.8/ 21.2-

Project Name

FARGO AVE CHANNELIZATION

Work Description
LEFT TURN CHANNELIZATION 

Location Description
ON SR 43 AT FARGO AVE (KP 33.4/34.1)   

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 6 Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 10/4/2004

Current Cost Estimate

Structure Est $0

District Est $745

Total Con Est $745

R/W Est $267

APL
List

Yes

6/5/2003

Begin
Project Report

 M040

Prog Code

10/1/2004

10/4/2004

Reg R/W
M225

Amount

201.310

CE

EX

04/26/2004

04/26/2004
$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

393
06-0F790_

Judy AguilarPM

Ali AlqatamiDM

(559) 243-3457PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  0/-

Project Name

COARSEGOLD MAINTENANCE STATION
ENVIRONMENTAL STUDY

Work Description
ENVIRONMENTAL STUDY 

Location Description
IN COARSEGOLD AT THE COARSEGOLD
MAINTENANCE STATION

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.330

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

11/19/04--Environmental Manager is Gail Miller.
05/22/06--Environ. and FWS met and agreed to finalize BO by Oct. 2006. crh

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2006 7/1/2007 7/1/2007 9/1/2007 10/1/2007

PMCS Milestone
Information

394
06-0C030_

Curt HattonPM

Elbert CoxDM

(559) 243-3451PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  4.5/ 5.3-

Project Name

MADERA POOLS

Work Description
ROADSIDE ENHANCEMENT-RESTORE VERNAL
POOLS

Location Description
IN MADERA CO NEAR MADERA FROM 2.1 KM
NORTH OF AVENUE 12 TO 0.3 KM SOUTH OF
AVENUE 14 (KP 7.2/8.5)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $48

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

5/1/2007

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 2/2/2007 4/2/2007 TT 7/16/2007 T 7/16/2007 T 8/27/2007 T 9/10/2007 T 11/1/2007 T
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BA given to Army Corps to initiate consultation with FWS on 1/10/06 crh

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2006 7/16/2007 7/16/2007 8/27/2007 9/10/2007 11/9/2007

PMCS Milestone
Information

395
06-0C720_

Curt HattonPM

Jun XuDM

(559) 243-3451PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  6.9/ 7.9-

Project Name

CULVERT REPLACEMENT ON HWY 41 IN
MADERA CO NEAR AVE 12

Work Description
REPLACE CULVERTS 

Location Description
IN MADERA COUNTY AT ROUTE 41 "(KP 9.8, 12.7)"

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $315

Total Con Est $315

R/W Est $247

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 1/19/2007 2/19/2007 TT 7/16/2007 T 7/16/2007 T 8/27/2007 T 9/10/2007 T 11/9/2007 T

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/3/2007

PMCS Milestone
Information

396
06-0C710_

Curt HattonPM

Jun XuDM

(559) 243-3451PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  8.3/ 8.3-

Project Name

CULVERT REPLACEMENT ON HWY 41 NEAR
ROAD 15

Work Description
REPLACE CULVERTS 

Location Description
IN MADERA COUNTY AT ROUTE 41 (KP 13.4)   

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 1

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $585

Total Con Est $585

R/W Est $33

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 1/2/2007 2/2/2007 TT 3/16/2007 T 3/16/2007 T 4/27/2007 T 7/2/2007 T 9/10/2007 T
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[2/9/05 possible RW needed parcels not determined]
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2005 12/1/2006 2/1/2007 2/1/2007 4/1/2007 6/1/2007 11/1/2007

PMCS Milestone
Information

397
06-0C530_

Roy ShaverPM

Michael LimDM

(559) 243-3564PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3138 COP COUNTY OFMADERA         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  0/-

Project Name

AVE 12 & ROAD 29 SIGNALS - SOUTHBOUND
RAMPS

Work Description
TRAFFIC SIGNAL INSTALLATION 

Location Description
NEAR THE CITY OF MADERA RTE 99
SOUTHBOUND RAMPS AT AVE 12 (GOLDEN
STATE BLVD/ROAD 29 AND AVE 12
INTERSECTION)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $898

Total Con Est $898

R/W Est $40

APL
List

Yes

2/1/2005

Begin
Project Report

 M040

Prog Code

10/1/2005

Reg R/W
M225

Amount

201.310

10/1/2006

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 10/1/2006 T 12/1/2006 T 1/1/2007 T 2/1/2007 T 3/15/2007 T 6/1/2007 T 11/1/2008 T

[2/9/05: CE on 2/3/05.SL] [6/1/06 Project is AADD.SL]  RTL in AADD 7/19/06 Delivered to shelf.
Project Comments

12/30/2005

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/5/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2006 5/1/2006 7/1/2006 8/1/2006 10/1/2006 1/1/2007 6/1/2007

PMCS Milestone
Information

398
06-0C190_

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3590 RR UNION PACIFIC                      041805  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  7.2/ 7.7-

Project Name

COTTONWOOD TO AVE 12 REHAB

Work Description
AC COLDPLANE AND REPLACE 

Location Description
IN MADERA COUNTY NEAR MADERA FROM
COTTONWOOD CREEK BRIDGE TO 0.3 KM NORTH
OF AVENUE 12 OC (KP 11.5/12.3)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
6/14/2006

CTC Vote Date

PID Appr

Project Rpt 12/30/2005

Current Cost Estimate

Structure Est $0

District Est $941

Total Con Est $941

R/W Est $0

APL
List

Yes

10/1/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

3/1/2006

CE

EX

08/03/2005

08/03/2005
$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

399
06-0F400_

Hussein SenanPM

Ali AlqatamiDM

(559)243-3586PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  12.7/-

Project Name

Work Description
REPLACE BRIDGE RAIL 

Location Description
AVENUE 16 OC BRIDGE #41-0058 (KP 20.5)   

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $85

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.112

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

100% PS&E to HQ's on 12/29/05.  Funds Request to HQ's on 12/29/05. jp 22706
Met with city of Tul on 5/13/04; R/W data sheet request submitted on 5/17/04. Design exception might be needed due to substandard curb ramp.Railroad
R/W is involved.  Field meeting with RR, R/W, Design on7/13/05 to discuss concrete ramp for loadind and unloading;

Project Comments

1/11/2005

PA & ED
 M200

PS&E to
Dist OE
M377

12/30/2005

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2005 12/29/2005 10/1/2006 11/1/2006 12/1/2006 3/1/2007 12/30/2007

PMCS Milestone
Information

400
06-0A570_

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 244-2942 COP CANCELLED                                  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 137- R15.4/-

Project Name

INSTALLATION OF DETECTION SYSTEM AT
SR 137 & "J" ST.

Work Description
"UPGRADE TRAFFIC SIGNAL, STRIPING," CURB
RAMPS & CONSTRUCT LT-TURN LANE

Location Description
"IN TULARE COUNTY, IN TULARE AT THE"
INTERSECTION OF ROUTE 137 AND SOUTH J
STREET (KP 24.75)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 2 Utilities 1

XPM Yes

Funds Req Date
12/29/2005

CTC Vote Date

PID Appr

Project Rpt 1/11/2005

Current Cost Estimate

Structure Est $0

District Est $766

Total Con Est $766

R/W Est $31

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/1/2004

1/20/2005

Reg R/W
M225

Amount

201.310

9/1/2005

9/1/2005

CE

EX

03/03/2004

03/03/2004
$0

CTC Vote Amnt

PPNO

     

XPM Schedule 1/11/2005 1/20/2005A 12/30/2005A 10/1/2006 T 11/1/2006 T12/11/2006 T 3/1/2007 T 12/30/2007T
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

401
06-0E960_

Emad Abi-RachedPM

Ali AlqatamiDM

(559) 243-3460PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3475
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 137-  17.4/-

Project Name

WILLOW CANAL PUMPING PLANT UPGRADE
ON HWY 137 IN TULARE CO.

Work Description
PUMPING PLANT UPGRADE 

Location Description
IN TULARE COUNTY AT THE WILLOW CANAL OC
PUMPING PLANT (BR# 46-0179W) (KP 28.1)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $650

Total Con Est $650

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

$0

CTC Vote Amnt

PPNO

     

XPM Schedule 12/1/2006 T 1/15/2008 T 3/15/2008 T 5/1/2008 T 7/1/2008 T 10/1/2008 T

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

402
06-0F000_

Jim BanePM

Abdul BakerDM

(559) 243-3469PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R9.5/-

Project Name

WIDEN OFF-RAMPS TO WATSON AVE., ON
HWY 198 IN VISALIA

Work Description
INSTALL SIGNALS AND WIDEN OFF RAMP 

Location Description
AT SR 198 EASTBOUND OFF RAMP TO
WATSON/NOBLE AVENUE (KP R15.3)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $840

Total Con Est $840

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

403
06-45490_

Frank GonzalezPM

Terry OgleDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3445
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 245- R2/-

Project Name

RTE 245/TULARE BOX CULVERT
INSTALLATION

Work Description
INSTALL BOX CULVERT 

Location Description
NEAR TULARE ON RTE 245 (KP 3.2)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

TEA Project
Project Comments

5/31/2001

PA & ED
 M200

PS&E to
Dist OE
M377

11/30/2001

 District
PS&E  to HQ

M380

11/25/2002

R/W Cert
M410

3/21/2003

RTL
M460

4/21/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2002 2/17/2007

PMCS Milestone
Information

404
06-45320_

Jim BanePM

Elbert CoxDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146 COP CFCOG                                      $0
RR UNION PACIFIC                      010302  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  24.2/ 26.7-

Project Name

CENTRAL FRESNO LANDSCAPE

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO FROM NORTH
FRESNO UNDERCROSSING TO 0.1 KM NORTH OF
ASHLAN AVENUE OVERCROSSING

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/30/2001

CTC Vote Date

PID Appr

Project Rpt 5/31/2001

Current Cost Estimate

Structure Est $0

District Est $162

Total Con Est $162

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.220

CE 03/15/2001 $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2000

PMCS Milestone
Information

405
06-45430_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  2.1/-

Project Name

PANAMA LN FLASHING BEACON

Work Description
INSTALL FLASHING BEACON 

Location Description
IN KER CO AT PANAMA LN AND FAMOSA (KP 3.4/
KP 10.5)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

406
06-47290_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-5407 COP COUNTY OFMADERA         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  38.9/-

Project Name

HWY 41 AND ROAD 222 LIGHTING

Work Description
INSTALLATION OF HIGHWAY LIGHTING 

Location Description
AT THE INTERSECTIONOF 41/222 NEAR
OAKHURST (KP 62.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/26/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

407
06-49920_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  21.1/ 25-

Project Name

REPLACE PCC TULARE 99

Work Description
REMOVE AND REPLACE PCC (SOUTHBOUND
ONLY)

Location Description
IN TULARE CO NEAR TIPTON FROM 2.8 KM N OF
AVE 152 OC TO ELK BAYOU BR #46-0060L (KP
34.1/40.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/26/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

408
06-49930_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  31.8/ 33.2-

Project Name

PAVEMENT REHAB ON TULARE 99

Work Description
REMOVE AND REPLACE SB #2 LANE 

Location Description
IN TULARE CO NEAR TULARE FROM CARTMILL RD
OC TO S TAGUS OC (KP 51.2/53.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

409
06-49050_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  5.2/-

Project Name

JAYNE AVE FLASHER

Work Description
INSTALL YELLOW FLASHER 

Location Description
AT JAYNE AVE (KP 8.44)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

TEA Project  with matching Minor B funding.
$586 Total cost    (minus -)     $74   Minor B    (equal  =)      $512 Local  Regional TEA

Project Comments

8/6/2001

PA & ED
 M200

PS&E to
Dist OE
M377

8/12/2004

 District
PS&E  to HQ

M380

8/4/2004

R/W Cert
M410

10/14/2004

RTL
M460

11/22/2004

HQ
Advertise

M480

2/14/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2002 5/1/2002 10/1/2002 11/1/2002 2/1/2003 7/15/2008

PMCS Milestone
Information

410
06-45860_

Jim BanePM

Elbert CoxDM

(559) 243-3469PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 230-3146 COP CFCOG                              091002  $512,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  12.2/ 14.5-

Project Name

SOUTHERN GATEWAY PLANTING

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY NEAR FOWLER FROM 0.2 KM
SOUTH OF CLOVIS AVENUE UNDERCROSSING TO
AMERICAN AVENUE OVERCROSSING

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/6/2001

Current Cost Estimate

Structure Est $0

District Est $586

Total Con Est $586

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.220

7/1/2002

CE 05/02/2001 $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

3/3/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

411
06-47620_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 445-5407 COP COUNTY OFTULARE         $0
RR                                            $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 43- R20.6/-

Project Name

AVE 144/TULARE CO. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS 

Location Description
AT AVENUE 144 (KP 33.1)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/5/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

412
06-0A830_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  14.1/-

Project Name

MANNING AND HWY 41 LT PHASING

Work Description
INSTALL PROTECTIVE LEFT-TURN PHASING

Location Description
IN FRESNO COUNTY NEAR FRESNO AT MANNING
AVENUE AND AT MOUNTAIN VIEW AVENUE (KP
22.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/14/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

413
06-49880_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  .9/ 2.3-

Project Name

HWY 43 REPLACE PAVEMENT

Work Description
REMOVE AND REPLACE NB LANE 75MM 

Location Description
IN FRESNO COUNTY ON ROUTE 43 (KP 1.4/3.8)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/26/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

414
06-49860_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  8.8/ 9.3-

Project Name

PAVEMENT REHAB ON RTE 43 IN FRE CO

Work Description
REMOVE AND REPLACE SB #2 LANE 105MM 

Location Description
IN FRESNO COUNTY ON ROUTE 43 (KP 14.2/15.0)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

415
06-0G000_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.5/ 21.5-

Project Name

Work Description
SLAB REPLACEMENT 

Location Description
"IN FRESNO, 1 MILE NORTH OF THE RTE" 41/99
SEPARATION AT FRESNO 99 (KP 33.0/34.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

416
06-0F880_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  29.3/-

Project Name

AUBERRY CULVERT REPAIR ON HWY. 168

Work Description
CULVERT REPAIR/SLOPE STABILIZATION 

Location Description
IN FRESNO COUNTY NEAR AUBERRY    

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/16/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

417
06-0C950_

UnassignedPM

UnassignedDM

PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  4.3/-

Project Name

HANS GRIEVE CANYON BRIDGE SCOUR

Work Description
REPAIR BRIDGE SCOUR 

Location Description
HANS GRIEVE CANYON BRIDGE #42-0179 (KP 7.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.111

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/17/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

418
06-0A220_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  8/ 15.8-

Project Name

"GRAPEVINE CLOSED CIRCUIT CAMERA
INSTALLATION

Work Description
INSTALL CLOSED-CIRCUIT TELEVISION
CAMERA

Location Description
IN KERN COUNTY AT GRAPEVINE AT VARIOUS
LOCATIONS FROM THE TRUCK ESCAPE RAMP TO
ROUTE 5/99 SEPARATION (KP 12.9/25.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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8/7/2003  360 approved this date. JP
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

2/10/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

419
06-48290_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  8.3/ 10-

Project Name

LEBEC FENCE REPLACEMENT

Work Description
REPLACE FENCE 

Location Description
IN KER CO ON RTE 5 SB FROM GENERAL
PETROLEUM UC TO THE GRAPEVINE UC (KP
13.3/16.1)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $112

Total Con Est $112

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.245

CE

EX

03/19/2003

03/19/2003
$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

420
06-0F840_

UnassignedPM

UnassignedDM

PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  42/ 45-

Project Name

ON HWY 41 NEAR LEMOORE AC GRIND AND
REPAVE

Work Description
AC GRIND/REPAVE 

Location Description
"IN KINGS CO NEAR LEMOORE, FROM 2.0" MI
NORTH OF THE RTE 41/198 SEPARATION TO 3.2
MI SOUTH OF THE FRE/TUL CO LINE (KP 66.3/71.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project is a Mnor B, estimated cost $30,000.  Project to repair concrete bridge rails. 
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/25/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

421
06-0E470_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

RR UNION PACIFIC                      011906  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  11.6/-

Project Name

 HWY 99 BRIDGE AT MADERA FAIR

Work Description
EXTEND CONCRETE BRIDGE RAIL AND
INSTALL MBGR

Location Description
IN MADERA COUNTY IN MADERA AT FRESNO
RIVER BRIDGE #41-52UNTY (KP 18.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

422
06-0G200_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 233-  3.7/ 3.8-

Project Name

Work Description
REPAIR AC PAVEMENT 

Location Description
IN MADERA COUNTY AT THE RTE 233/99 JCT (KP
5.9/6.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

423
06-0F830_

UnassignedPM

UnassignedDM

PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  41.2/ 44.5-

Project Name

Work Description
SLAB REPLACEMENT 

Location Description
IN TULARE COUNTY NEAR GOSHEN FROM 2.2
MILES NORTH OF THE ROUTE 99/198
SEPARATION TO 9.4 MILES SOUTH OF THE
FRESNO/TULARE COUNTY LINE (KP 66.3/71.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/31/2006

PMCS Milestone
Information

424
06-0F850_

Bill MosesPM

Sam KatichDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 488-4247
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  45/ 48-

Project Name

Work Description
SLAB REPLACEMENT 

Location Description
IN TUL CO NEAR GOSHEN FROM 6.3 MI NORTH OF
THE RTE 99/198 SEPARATION TO 5.9 MI SOUTH
OF THE FRE/TUL LINE (KP 66.3/71.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Tuesday, September 26, 2006 215



Caltrans Central Region
Minor Status Report

PMCS Download 9/22/2006

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/9/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

425
06-0E610_

UnassignedPM

UnassignedDM

PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

RR UNION PACIFIC                      010906  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R3.4/-

Project Name

INSTALL FLASHING BEACONS AT SR 198
AND ROAD 68 IN TULARE CO.

Work Description
INSTALL FLASHING BEACONS ON EXISTING
CROSS TRAFFIC SIGNS

Location Description
IN TULARE COUNTY NEAR VISALIA AT ROUTE
99/198 SEPARATION (KP R5.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

426
06-0F950_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R5/R8.9-

Project Name

Work Description
IRRIGATION VALVE REPLACEMENTS 

Location Description
"IN TULARE COUNTY, NEAR VISALIA, 1.3" MILES
EAST OF THE RTE 198/99 "SEPARATION, AT TUL
198-R5.0/R8.9" (KP 8.0/14.3) AND AT TUL
198-_____ R9.9/R10.1 (KP 15.9/16.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $95

Total Con Est $95

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

427
06-0A780_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 0-  0/-

Project Name

QUICK CHANGE SIGN POST SUPPORT
INSTALLATION IN FRE/KIN/TUL/KER CO.

Work Description
INSTALL QUICK CHANGES SIGN POST (SIGN
POST SUPPORT SYSTEM)

Location Description
"IN FRESNO, MADERA, KINGS, TULARE" AND KERN
COUNTIES AT VARIOUS LOCATIONS (KP VARIOUS)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

428
06-0F390_

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R16.1/-

Project Name

SIGNAL HEAD INSTALLATION ON HWY 41 AT
THREE LOCATIONS

Work Description
INSTALL ADDITIONAL SIGNAL HEADS AT 3
LOCATIONS

Location Description
IN FRE CO SR 41 AT THREE LOCATIONS A) ADAMS
AVE B) AMERICAN AVE C) CENTRAL AVE

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/17/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

429
06-0E560_

UnassignedPM

UnassignedDM

PH#

Roberto SalcidoCM

EM

PH#

PH#

PH# (559) 488-4205

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R25.4/R30.5-

Project Name

FIBER OPTICS SYSTEM ON HWY 41 IN
FRESNO CO.

Work Description
INSTALL CCTV AND FIBER OPTIC SYSTEM 

Location Description
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS FROM MCKINLEY AVENUE UC TO
HERNDON AVENUE UC (KP R40.9/R49.1)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $113

Total Con Est $113

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

430
06-0A210_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  23.3/-

Project Name

FRESNO DISTRICT OFFICE MCC UPGRADE

Work Description
UPGRADE MCC COMMUNICATIONS SYSTEM 

Location Description
"FRESNO DISTRICT OFFICE, MOBILE" COMMAND
CENTER (KP 37.52)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/17/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

431
06-49410_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 445-5407 RR UNION PACIFIC                      013003  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  24.2/ 24.5-

Project Name

CLINTON AVE AND 99 MAINTENANCE
ACCESS

Work Description
FREEWAY MAINTENANCE ACCESS 

Location Description
IN FRESNO FROM N FRESNO UC TO 0.1 KM N OF
CLINTON AVE OC AND FROM 0.2 KM S TO 0.2 KM
N OF ASHLAN AVE OC "(KP 38.9/39.4, 42.5/43.0)"

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.230

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/22/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/30/2006

PMCS Milestone
Information

432
06-49100_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 145-  35.6/-

Project Name

CULVERT REHAB ON FRE 145 FID CANAL @
NEILSON AVE.

Work Description
CULVERT REHABILITATION 

Location Description
FRESNO IRRIGATION DISTRICT CANAL AT
NEILSON AVE (KP 57.37)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $97

Total Con Est $97

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Tuesday, September 26, 2006 219



Caltrans Central Region
Minor Status Report

PMCS Download 9/22/2006

7/21/06- Working on Conceptual report, will verify scheduling with the Minors coordinator-JCH.
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

433
06-0C090_

Jim HeinenPM

Elbert CoxDM

(559) 243-3467PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146 COP CITY OF  CHOWCHILL         $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  36/-

Project Name

VISTA POINT UPGRADES NEAR MCGEE
JUNCTION

Work Description
ADA UPGRADE AT VISTA POINT 

Location Description
IN FRESNO COUNTY AT THE MUNGER VISTA
POINT (KP 58.0)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

434
06-0G350_

Bill MosesPM

Sam KatichDM

(559) 445-6514PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 488-4247
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  49/ 49.1-

Project Name

Work Description
REPLACE TWO CULVERTS 

Location Description
IN FRESNO COUNTY NEAR SHAVER LAKE AT FRE
KP 78.8/79.0

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $130

Total Con Est $130

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

435
06-0G340_

Bill MosesPM

Sam KatichDM

(559) 445-6514PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 488-4247
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  49.2/-

Project Name

Work Description
REPLACE CULVERT 

Location Description
IN FRESNO COUNTY NEAR SHAVER LAKE AT KP
79.3

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $130

Total Con Est $130

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

436
06-0G260_

Bill MosesPM

Sam KatichDM

(559) 445-6514PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 488-4247
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  62.7/ 64.2-

Project Name

FRE-168 EMERGENCY PROJECT

Work Description
WASHOUT REPAIR 

Location Description
NEAR HUNTINGTON LAKE ON RTE 168. 4 MILES
EAST OF THE TAMARACK CREEK BR (KP
100.9/103.3)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

437
06-0F200_

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R60.1/R60.3-

Project Name

INSTALLATION OF MEDIAN BARRIERS ON
SR 180 IN FRESNO

Work Description
INSTALL MEDIAN BARRIER 

Location Description
IN FRESNO COUNTY ON STATE ROUTE 180S/168
JCT TO MAPLE AVENUE UC BR #42-398

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $105

Total Con Est $105

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

438
06-0G060_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  80.5/-

Project Name

Work Description
REPLACE EXISTING BROKEN CULVERTS 

Location Description
IN FRE CO RTE 180 AT VAR LOCATIONS    

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

439
06-0C100_

Lori ButlerPM

Elbert CoxDM

(559) 230-3134PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  113.5/-

Project Name

ADA UPGRADES AT VISTA POINT ON FRE
180

Work Description
ADA UPGRADE AT VISTA POINT 

Location Description
IN FRESNO COUNTY AT THE MCGEE AND
JUNCTION VIEW VISTA POINTS. (KP 182.6/194.9)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

440
06-0C170_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  28.9/-

Project Name

CONSTRUCT TURNOUTS ON FRE 198

Work Description
CONSTRUCT MAINTENANCE TURNOUTS 

Location Description

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.230

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

441
06-0A600_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  13.4/-

Project Name

I-5 AND WHEELER RIDGE FLASHERS

Work Description
INSTALL A RED FLASHER ON TOP OF
EXISTING STOP SIGN.

Location Description
IN KERN COUNTY ON INTERSTATE 5 AND
WHEELER RIDGE / LAVA ROAD OFF RAMP.
(KP21.542)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10

Total Con Est $10

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

5/22/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

442
06-0F190_

UnassignedPM

UnassignedDM

PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

RR SAN JOAQUIN VAL RR 051906  $0
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  10.6/-

Project Name

INSTALLATION OF SAFETY LIGHTING AND A
FLASHER ON SR 43 AND KRATZMEYER

Work Description
INSTALL SAFETY LIGHTING AND FLASHER 

Location Description
IN KER CO NEAR SHAFTER AT INTERSECTION OF
SR 43 AND KRATZMEYER ROAD

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $69

Total Con Est $69

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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MINOR B - 2001 FY SI = 695                
Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

6/1/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

443
06-40600_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  37.7/-

Project Name

POND/CECIL LIGHTING

Work Description
INSTALL LIGHTING 

Location Description
NEAR POND AT CECIL AVE (KP 60.7   

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

444
06-46980_

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3130 COP CITY OF  BAKERSFLD         $103,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  22.4/-

Project Name

MING AVE SIGNAL CROSSINGS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN BAKERSFIELD ON MING AVENUE (KP 36.0)   

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $154

Total Con Est $154

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

CE $0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

4/28/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

445
06-46760_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 166-  3.5/ 8.5-

Project Name

BASIC SCHOOL RD/KERN CO. CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
FROM 2.4 KM W/OF BASIC SCHOOL RD TO 5.4
E/OF BASIC SCHOOD RD (KP 5.6/13.6)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $1

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

10/31/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

446
06-0E520_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  35.4/-

Project Name

LINE CMP IN KERN CO AT SR 178

Work Description
CMP LINING 

Location Description
ON RTE 178 IN KERN COUNTY 12.1 KM WEST OF
JCT OF 155/178 SEPARATION (KP 56.96)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $17

Total Con Est $17

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.151

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

447
06-0G370_

Bill MosesPM

Sam KatichDM

(559) 445-6514PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 488-4247
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 5-  0/ 29-

Project Name

Work Description
REPAIR GUARDRAIL HITS 

Location Description
IN MADERA CO FROM THE FRESNO/MADERA
COUNTY LINE TO 0.36 MILES SOUTH OF THE
MERCED COUNTY LINE

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/3/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

448
06-0A390_

Joe EspinosaPM

Joe EspinosaDM

(559) 488-4348PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 488-4348
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  20/-

Project Name

FLASHING BEACONS AT 41 & YOSEMITE
SPRINGS PARKWAY

Work Description
INSTALL W-7A SIGN WITH YELLOW FLASH ING
BEACON AND RESTRIPING.

Location Description

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Last Project Team Meetings 5/19/06.  Project will be a two year pilot  Encroachment Permit project in partnership with Great Valley Center and Coach
Connect .  Occupancy Agreement between Caltrans and Great Valley Center has been executed.  Order for 5 information kiosks has been cancelled.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

449
06-0E030_

Phillip SanchezPM

Elbert CoxDM

(559) 243-3466PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 230-3146
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  22.4/-

Project Name

WIFI INSTALLATION AT RAINE AND
CHRISTOFFERSEN SRRAS

Work Description
SAFETY ROADSIDE REST AREA INFORMATION
KIOSK

Location Description
IN TULARE COUNTY AT THE PHILLIP S. RAINE
SAFETY ROADSIDE REST AREA (KP 36.05) & IN
STAISLAUS CO AT THE ENOCH CHRISTOFFERSEN
(SRRA) (KP 0.19)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.250

$0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/22/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

450
06-0C180_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 445-5407
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  5.5/-

Project Name

CONSTRUCT TURNOUTS IN TUL. CO ON RTE
198

Work Description
CONSTRUCT MAINTENANCE TURNOUTS 

Location Description
IN TULARE COUNTY ON RTE 198 (KP 8.9)   

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.230

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

451
06-48710_

Abdul BakerPM

Abdul BakerDM

(559) 243-8037PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

(559) 243-8037
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  129.8/-

Project Name

FRESNO 180 RETAINING WALL

Work Description
CONSTRUCT RETAINING WALLS 

Location Description
IN FRESNO CO IN AND NEAR KINGS CANYON
NATIONAL PARK AT SPOT LOCATION (KP 209.0)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

ND $0

CTC Vote Amnt

PPNO

     

XPM Schedule

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

452
06-0G230_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  47.6/-

Project Name

Work Description
MODIFY SIGNALS 

Location Description
STATE ROUTE 58 AND VERDUGO LANE
INTERSECTION IN KERN COUNTY KP (76.6)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

453
06-47210_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 445-6514
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 43- R10.1/R19.9-

Project Name

DEER CREEK TO TULE RIVER GUARDRAIL
UPGRADES

Work Description
UPGRADE GUARDRAILS 

Location Description
IN TUL CO ABT 12 KM S/OF CORCORAN AT
VARIOUS LOCATIONS FROM DEER CREEK BR TO
TULE RIVER BR (KP R16.3/R32.9)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $32

Total Con Est $32

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

$0

CTC Vote Amnt

PPNO

     

XPM Schedule
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

454
06-47840

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5725-

Project Name

Work Description
REMOVE/REPLACE FUEL TANKS WITH ABOVE
GROUND FUEL TANKS

Location Description
AT THE WEST AVE MAINTENANCE STATION (KP
37.5)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

$0

APL
List

No

Prog Code
201.330

Type Agency Name
Agreements

Date Amount

CE

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

455
06-47810
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5703-

Project Name

Work Description
REMOVE/REPLACE FUEL TANKS W/ABOVE
GROUND FUEL TANKS

Location Description
AT THE BODFISH MAINTENANCE STATION (KP
66.9)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

CE
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

456
06-48510

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  1/ 54.1-

Project Name

KERN CO REPAIR REST AREAS

Work Description
REPAIR REST AREAS - ADA 

Location Description
IN KERN CO AT VARIOUS LOCATIONS (KP 1.6/87.1)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $82

Total Con Est $82

$0

APL
List

No

Prog Code
020.070

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/3/2003

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

7/2/2003

RTL
M460

7/28/2003

HQ
Advertise

M480

3/17/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003

PMCS Milestone
Information

Maps to
Survey
M224

457
06-48080
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  77/ 82.6-

Project Name

Work Description
CHIP SEAL 

Location Description
IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD TO
TEHACHAPI CREEK BRIDGE OVERHEAD

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

$0

APL
List

No

Prog Code
010.010

RR UNION PACIFIC RR 061803  $0

Type Agency Name
Agreements

Date Amount

CE

Tuesday, September 26, 2006 232



Caltrans Central Region
Maintenance Status Report

PMCS Download 9/22/2006

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

458
06-48620

UnassignedPM

UnassignedDM

PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 198- R15/R20-

Project Name

Work Description
REPLACE AND RAISE MBGR 

Location Description
FROM 0.1 KM WEST OF WARHAN CREEK BR TO
1.4 KM EAST OF KOLINGO CREEK BR (KP
R24.1/32.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $225

Total Con Est $225

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/15/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

459
06-49290
_

James EspinosaPM

James EspinosaDM

(559) 243-3537PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 243-3537

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  10.2/ 15.8-

Project Name

Work Description
PCC SLAB REPLACEMENT 

Location Description
IN KER CO ON RTE 5 FROM GRAPEVINE AVE UC
TO 5/99 SEP & NEAR BKSFLD ON RTE 99 FROM
0.7 KM N OF 7TH STANDAR RD TO 0.2 KM S OF
LERDO HWY OC "(KP 5-16.4/25.4, 99-49.9/58.6)"

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

$0

APL
List

No

Prog Code
010.020

RR UNION PACIFIC                      042604  $0

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

460
06-49640

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  0/-

Project Name

EUCALYPTUS TREE REMOVAL ON HWY 99

Work Description
REMOVE EUCALYPTUS TREES 

Location Description
IN KERN CO ON RTE 99 AND I-5 AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
020.050

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

8/15/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

461
06-49300
_

James EspinosaPM

UnassignedDM

(559) 243-3537PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.5/ 36.4-

Project Name

Work Description
JOINT SEALING 

Location Description
IN KERN CO IN AND NEAR BAKERSFIELD FROM
PACHECO RD UNDERCROSSING TO LERDO
HIGHWAY (KP 33.0/58.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

$0

APL
List

No

Prog Code
010.020

RR UNION PACIFIC                      071805  $0

Type Agency Name
Agreements

Date Amount

Tuesday, September 26, 2006 234



Caltrans Central Region
Maintenance Status Report

PMCS Download 9/22/2006

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

9/6/2005

 District
PS&E  to HQ

M380

7/26/2005

R/W Cert
M410

10/24/2005

RTL
M460

11/28/2005

HQ
Advertise

M480

2/6/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

462
06-49190

UnassignedPM

Martin NishikawaDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 230-3122

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  23.1/-

Project Name

Work Description
REPLACE BRIDGE RAILING 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS    

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

$0

APL
List

No

Prog Code

RR UNION PACIFIC                      072505  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

463
06-47360
_

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  9.1/ 31.2-

Project Name

Work Description
MM DGAC OVERLAY AND DIGOUTS/REPLACE 

Location Description
FROM 0.06 KM W/OF GOLF COURSE RD TO 0.13
KM E/OF TUPMAN RD AND FROM MICHELE ST TO
THE BEGINNING OF RTE 119/99 SEP BR (KP GOLF
COURSE RD 14.6/21.4)(KP MICHELE ST 49.9/50.3)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $605

Total Con Est $605

$0

APL
List

No

Prog Code
201.120

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/21/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

464
06-47380

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KER 155-  53.9/ 60.6-

Project Name

Work Description
25MM DGAC OVERLAY 

Location Description
FROM 0.3KM W/OF CHARLOTT DR TO WOFFORD
BLVD (KP 95.4/97.5)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $415

Total Con Est $415

$0

APL
List

No

Prog Code
201.120

Type Agency Name
Agreements

Date Amount

CE

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/10/2006

 District
PS&E  to HQ

M380

11/14/2005

R/W Cert
M410

3/2/2006

RTL
M460

4/10/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

465
06-49340
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  20/ 30.7-

Project Name

Work Description
PME CHIP SEAL 

Location Description
IN KERN COUNTY ABOUT 10 KM EAST OF
BAKERSFIELD FROM 0.2 KM WEST OF UPPER
RICHBAR CAMPGROUND TO 1.3 KM WEST OF
KERN CANYON ROAD

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/3/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

466
06-47730

Scott ShaverPM

Scott ShaverDM

(559) 230-3118PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 230-3118

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  3.2/ 6.9-

Project Name

AVENUE 12 AR ACOL

Work Description
AR ACOL - TYPE O-30 MM 

Location Description
IN MADERA CO NEAR MADERA FROM AVE 12 TO
1.1 KM N/OF AVE 15 (KP 5.2/11.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $530

Total Con Est $530

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

467
06-49420
_

UnassignedPM

UnassignedDM

PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  21.5/ 24.3-

Project Name

TULARE CO RTE 201 CHIP SEAL

Work Description
RUBBERIZED CHIP SEAL 

Location Description
IN TULARE CO FROM JCT RTE 201 TO AVE 422
(KP 34.70/R29.13)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
201.121

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

468
06-49280

James EspinosaPM

James EspinosaDM

(559) 243-3537PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 243-3537

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  39.4/ 42-

Project Name

Work Description
DIGOUTS/REMOVE AND REPLACE ACDG 

Location Description
IN TULARE COUNTY IN GOSHEN FROM 0.5 KM N
OF RTE 99/198 SEPARATION TO 0.8 KM S OF
BETTY DR OC  (KP 63.4/67.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $255

Total Con Est $255

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/27/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

469
06-0C340
_

UnassignedPM

UnassignedDM

PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  22.2/ 28.9-

Project Name

PALMER AVE ON RTE 33 AND RTE 145 AR
CHIP 12.5 MM

Work Description
CHIP SEAL 

Location Description
IN FRESNO COUNTY NEAR COALINGA FROM 0.5
KM NORTH OF PALMER AVENUE TO ROUTE 5 AND
145 SEPARATION

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

470
06-0C550

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 42-  0/-

Project Name

Work Description
REMODEL RESTROOM FACILITIES 

Location Description
IN FRESNO CO IN THE TOWN OF MENDOTA AT
THE MENDOTA MAINTENANCE STATION (L5716)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

471
06-0C890
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  10/ 11-

Project Name

Work Description
SLAB REPLACEMENT 

Location Description
4.5 MILES SOUTH OF THE ROUTE 5/99
SEPARATION AT KER-5-10.0/11.0 (KP 16.0/17.7)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/22/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

472
06-0C370

UnassignedPM

UnassignedDM

PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  25.1/ 38.8-

Project Name

AR CHIP PROJECTS  FROM JCT 43/46 NEAR
19TH AVE.

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN KERN AND KINGS COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

$0

APL
List

No

Prog Code
010.010

RR BNSF                               011405  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

473
06-0C790
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  52.3/-

Project Name

Work Description
SEAL PARK-N-RIDE LOT 

Location Description
IN KERN COUNTY IN THE CITY OF BAKERSFIELD
ADJACENT TO ROUTE 58 (KP 84.23)

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

$0

APL
List

No

Prog Code
020.070

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

4/5/2005

 District
PS&E  to HQ

M380

4/4/2005

R/W Cert
M410

4/4/2005

RTL
M460

5/2/2005

HQ
Advertise

M480

6/16/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

474
06-49360

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 65-  6.1/ 25.2-

Project Name

Work Description
CHIP SEAL AND DIGOUTS 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

2/16/2005

 District
PS&E  to HQ

M380

1/3/2005

R/W Cert
M410

2/7/2005

RTL
M460

3/14/2005

HQ
Advertise

M480

6/17/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

475
06-0C330
_

UnassignedPM

UnassignedDM

PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KIN 5- L0/L10-

Project Name

AR0G AC AND OTHER WORK  ON KIN 5

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KINGS COUNTY NEAR KETTLEMAN CITY FROM
KERN COUNTY LINE TO 0.2 KM NORTH OF
EQUIPMENT UNDERCROSSING

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/11/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

476
06-0C290

UnassignedPM

UnassignedDM

PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  23.7/ 26.8-

Project Name

AR ACOL TYPE 0 ON MAD 99 NEAR ASH
SLOUGH BR.

Work Description
COLD PLANE ASPHALT CONCRETE 

Location Description
IN MADERA COUNTY IN AND NEAR CHOWCHILLA
FROM AVENUE 24 OVERCROSSING TO ASH
SLOUGH BRIDGE

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

477
06-49110
_

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

(559) 445-5407

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  423.9/-

Project Name

TULARE 63/AVE 419 BEACONS

Work Description
FLASHING BEACONS 

Location Description
AT AVENUE 419 (KP R38.53)   

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

$0

APL
List

No

Prog Code
201.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

478
06-0G090

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  22.2/ 23.2-

Project Name

Work Description
AC GRIND/REPAVE 

Location Description
IN FRESNO COUNTY NEAR COALINGA AND THE
CALIFORNIA AQUEDUCT AT FRE 33 KP (35.7/37.3)
(85.9/87.5)
__________________________________

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

479
06-0G100
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 145-  13.2/ 15.2-

Project Name

Work Description
AC DIGOUTS/OPEN GRADE CAP 

Location Description
NEAR FIVE POINTS AND KERMAN KP (21.2/24.4)
(55.7/56.5)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

480
06-0G070

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  40.4/ 46.6-

Project Name

Work Description
AC GRIND/PAVE 

Location Description
NEAR SHAVER LAKE FROM 5.1 MI WEST TO 1.1 MI
EAST OF THE SHAVER LAKE POST OFFICE IN
FRESNO COUNTY (KP 65.0/75.0)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $690

Total Con Est $690

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

481
06-0G080
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  24.6/ 27.3-

Project Name

Work Description
AC DIGOUTS AND OVERLAY 

Location Description
IN FRESNO COUNTY NEAR COALINGA AND HURON
AT FRE 198 KP (39.5/43.9) (55.6/58.9)
_____________________________

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

482
06-0E800

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  47.3/ 47.7-

Project Name

Work Description
DIGOUT PARTS OF NB & SB ON/OFF RAMPS

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS "(KP
76.1/76.7, 90.7/93.6)"

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

10/13/2005

 District
PS&E  to HQ

M380

7/26/2005

R/W Cert
M410

10/6/2005

RTL
M460

11/7/2005

HQ
Advertise

M480

1/3/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

483
06-0C580
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  14.9/ 16-

Project Name

Work Description
RESURFACE EXISTING PAVEMENT 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS    

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

RR TULAREVAL& UNIONPA 072505  $0

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/20/2005

 District
PS&E  to HQ

M380

4/26/2005

R/W Cert
M410

6/13/2005

RTL
M460

8/15/2005

HQ
Advertise

M480

10/17/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

484
06-0C610

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  10.6/ 20.5-

Project Name

Work Description
REPLACE JOINT SEALS 

Location Description
IN KERN AND TULARE COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $642

Total Con Est $642

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

485
06-0E550
_

UnassignedPM

UnassignedDM

PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  29/-

Project Name

Work Description
"REALIGN TWO 48"" CULVERTS" 

Location Description
IN KERN COUNTY 0.48 KM WEST OF STINE ROAD
(KP 46.70)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

486
06-0E790

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KER 155-  17.6/ 26.5-

Project Name

Work Description
SLURRY TYPE II 

Location Description

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

487
06-0F370
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  77/ 88.2-

Project Name

Work Description
PAVEMENT MARKERS (RECESSED) 

Location Description
IN KERN COUNTY NEAR INYO KERN ON RTE 178
FROM 18 KM WEST OF ROUTE 14 TO ROUTE 14
(KP 123.9/141.9)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

488
06-0G110

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KIN 5-  16.6/ 17-

Project Name

Work Description
AC GRIND/PAVE 

Location Description
NEAR KETTLEMAN CITY (KP 26.7/27.3)   

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $176

Total Con Est $176

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

489
06-0G130
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KIN 33-  12.5/ 17-

Project Name

Work Description
AC DIGOUTS/OVERLAY 

Location Description
IN KINGS COUNTY NEAR AVENAL ON ROUTE 33 &
269 KP (20.1/27.3) (3.2/9.0) __________________

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

490
06-0G140

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  42.2/ 43.5-

Project Name

Work Description
AC DIGOUTS 

Location Description
IN KINGS COUNTY NEAR LEMOORE (KP 67.9/70.0)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $140

Total Con Est $140

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/7/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

491
06-0C660
_

UnassignedPM

UnassignedDM

PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KIN 41- R44.1/R48-

Project Name

Work Description
GRIND PCC LANES 

Location Description
IN KINGS COUNTY FROM GRANGVILLE BLVD TO
0.4 KM SOUTH OF EXCELSIOR UNDERCROSSING
(KP R71.0/R77.3)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $348

Total Con Est $348

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

492
06-0E780

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Unassigned

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  18.4/ 27.2-

Project Name

Work Description
AC OVERLAY & DIGOUTS 

Location Description
IN KINGS COUNTY FROM LACEY BLVD TO THE
FRESNO COUNTY LINE (KP 29.61/43.9)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

493
06-0G120
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  22.2/ 25.4-

Project Name

Work Description
AC DIGOUTS 

Location Description
NEAR HANFOR (KP 35.7/40.8)   

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $380

Total Con Est $380

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

10/14/2005

 District
PS&E  to HQ

M380

7/18/2006

R/W Cert
M410

9/9/2005

RTL
M460

11/14/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

494
06-0C670

UnassignedPM

UnassignedDM

PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- R17.9/R28.3-

Project Name

Work Description
CHIP SEAL 

Location Description
IN KINGS COUNTY IN AND NEAR HANFORD FROM
ELEVENTH AVENUE UNDERCROSSING TO
TULARE COUNTY LINE

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $683

Total Con Est $683

$0

APL
List

No

Prog Code
010.010

RR TULARE VALLEY RR 051905  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

495
06-0G150
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  15.5/ 17-

Project Name

Work Description
AC GRIND/OVERLAY 

Location Description
IN MADERA COUNTY 11 MILES SOUTH OF
COARSEGOLD (KP 24.9/27.3)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $320

Total Con Est $320

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/24/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

496
06-0E830

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  17.9/-

Project Name

Work Description
SLURRY PARK-N-RIDE 

Location Description
IN MADERA COUNTY ABOUT 16.4 KM SOUTH OF
COARSEGOLD AT ROAD 200

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

$0

APL
List

No

Prog Code
020.070

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

497
06-0F690
_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  0/ 8-

Project Name

Work Description
RECONSTRUCT DAMAGED GUARDRAIL 

Location Description
FRESNO/MADERA COUNTY LINE AT KM 0.0 TO 0.7
MI SOUTH OF AVE 13 OC 41-62 DIRECTION: NB
(KP 0.0/12.9)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $26

Total Con Est $26

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

498
06-0F720

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  0/ 12.5-

Project Name

Work Description
RECONSTRUCT DAMAGED GUARDRAIL 

Location Description
FRESNO/MADERA COUNTY LINE AT 0.0/20.1 KM
NEAR CLEVELAND AVE SB

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $52

Total Con Est $52

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

499
06-0F710
_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  12.5/ 29-

Project Name

Work Description
RECONSTRUCT DAMAGED GUARDRAIL 

Location Description
IN MADERA COUNTY FROM 0.4 MI NORTH "OF
CLEVELAND AVE OC 41-53, KM 20.1" TO AVE 20
OC 41-70 DIRECTION: NB (KP 20.1/46.7)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

500
06-0G160

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MAD 145-  15.5/ 17-

Project Name

Work Description
AC GRIND/OVERLAY 

Location Description
IN MADERA AT VARIOUS LOCATIONS KP
(10.6/12.8) (23.8/27.0)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $850

Total Con Est $850

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

501
06-0G190
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

TUL 43-  0/ 10-

Project Name

Work Description
AC DIGOUTS 

Location Description
IN TULARE COUNTY NEAR CORCORAN (KP
0.0/16.0)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $530

Total Con Est $530

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

502
06-0G170

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  7.5/ 7.9-

Project Name

Work Description
AC GRIND/REPAVE 

Location Description
IN TULARE COUNTY NEAR VISALIA (KP 12.0/12.8)   

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $380

Total Con Est $380

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/3/2006

 District
PS&E  to HQ

M380

5/5/2005

R/W Cert
M410

3/1/2006

RTL
M460

4/3/2006

HQ
Advertise

M480

6/5/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

503
06-0C620
_

UnassignedPM

UnassignedDM

PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  18.7/ 21.9-

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN TULARE COUNTY NEAR PORTERVILLE AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

504
06-0F510

UnassignedPM

UnassignedDM

PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  0/ 25-

Project Name

Work Description
PAVEMENT STRIPING & RAISED PAVEMENT
MARKER PROJECTS

Location Description
IN TUL CO STARTING AT CO LINE RD TO 0.01 MI
S/O ELK BAYOU BR #46-60R (NORTH) IN TUL CO
STARTING AT CO LINE RD TO 0.24 MI S/O
MIDPOINT SIGNAL CREEK BR #46-138 (SOUTH)

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $275

Total Con Est $275

$0

APL
List

No

Prog Code
075.611

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

505
06-0G180
_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

TUL 190-  0/ 8-

Project Name

Work Description
AC DIGOUTS 

Location Description
IN TULARE COUNTY NEAR TIPTON AND
PORTERVILLE KP 90.0/12.8) (33.8/42.4)
_______________

Program Information

Doc Yr
2006MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/16/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

506
06-0F480

UnassignedPM

UnassignedDM

PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  0/ 22-

Project Name

Work Description
FOG SEALING PROJECTS 

Location Description

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

$0

APL
List

No

Prog Code
010.020

RR UNION PACIFIC RR 031506  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/22/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

507
06-0F450
_

UnassignedPM

UnassignedDM

PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  69.2/ 70.8-

Project Name

Work Description
SLURRY SEAL 

Location Description
IN FRESNO AND MADERA AT VARIOUS
LOCATIONS FRE 33(KP 111.3/113.9) FRE 180(KP
43.9/68.3) MAD 41(KP 5.3/5.6)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $510

Total Con Est $510

$0

APL
List

No

Prog Code
010.010

RR SAN JOAQUIN VALLRR 051906  $0

Type Agency Name
Agreements

Date Amount
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Project Team Kickoff Meeting 3/28/05.  Bill Moses suspended the project due to lack of fund.  PID will be completed Feb/2006.  1/31/06 PID Const. Review
3/20/06 If project does not get amended into the 06/07 fiscal year, schedule will need to be moved out.
3/30/06 PID Approved.

Project Comments

3/30/2006

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

508
06-0C540

Suzie HoldridgePM

Ali AlqatamiDM

(559) 243-3432PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

(559) 243-3475

Dist-EA Phase

K

County-Route-Post Mile

FRE 41-  22.5/ 26.5-

Project Name

FRESNO BRIDGE DECKS REHB

Work Description
DECK RESURFACING 

Location Description
IN FRESNO COUNTY ON ROUTE 41 FROM SAN
BENITO STREET UC TO SHIELDS AVENUE UC (KP
36.2/42.6)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 3/30/2006

Current Cost Estimate

Structure Est $0

District Est $1,869

Total Con Est $1,869

$0

APL
List

No

Prog Code
030.115

Type Agency Name
Agreements

Date Amount

CE

EX

12/09/2005

12/09/2005

"Small" SHOPP project.  CE 01-17-06
Project Comments

3/30/2006

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/15/2006 7/1/2006 9/1/2006 10/1/2006 11/1/2006 1/1/2007 4/1/2007 7/1/2007

PMCS Milestone
Information

Maps to
Survey
M224

509
06-0C410
_

Roy ShaverPM

Ali AlqatamiDM

(559) 243-3564PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3475

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  11.8/ 24.4-

Project Name

FRESNO 99 DECK/JOINT SEAL
REPLACEMENT ON 5 BRIDGES

Work Description
SEAL DECK/JOINT SEAL REPLACEMENT 

Location Description
IN FRESNO COUNTY ON ROUTE 99 FROM ADAMS
AVENUE OC TO CLINTON AVENUE OC (KP
19.0/39.3)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 3

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 3/30/2006

Current Cost Estimate

Structure Est $630

District Est $370

Total Con Est $1,000

$0

APL
List

Yes

Prog Code
030.115

RR UNION PACIFIC                      090706  $0

Type Agency Name
Agreements

Date Amount

CE

EX

01/17/2006

01/17/2006
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[Project Engineer-Anton Kismetian]
Project Comments

4/5/2006

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

510
06-0E490

Mike GarrettPM

David SanghaDM

(559) 243-3563PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

(559) 244-2942

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  22/ 22.8-

Project Name

BRIDGE PAINTING KERN AND FRESNO  ON
HWY 99

Work Description
REPAINT BRIDGES 

Location Description
IN FRESNO COUNTY ON ROUTE 99 AT NIELSEN
AVENUE UC PM 22.13 AND IN KERN COUNTY ON
ROUTE 99 AT NORTH DELANO OH PM 57.1 & AT
KERN AVENUE POC PM 49.66

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 4/5/2006

Current Cost Estimate

Structure Est $0

District Est $4,967

Total Con Est $4,967

$0

APL
List

No

Prog Code
030.115

RR                                            $0
Type Agency Name

Agreements
Date Amount

CE

EX

04/04/2006

04/04/2006

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/5/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

511
06-0F420
_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 145-  35.2/ 41.2-

Project Name

Work Description
AR GG O/L & DIGOUT PROJECTS 

Location Description
IN FRESNO COUNTY AT VARIOUS LOCATIONS SR
145 (KP 56.6/66.4) SR 168 (KP 29.9/41.0) SR 180
(KP 106.2/115.2)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/25/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

512
06-0F500

UnassignedPM

UnassignedDM

PH#

Paul PinedaCM

EM

PH#

PH#

PH# (661) 332-0892

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 14- R17.9/R22-

Project Name

Work Description
PCC SLAB REPLACEMENT & DIGOUT 

Location Description
IN KER CO FROM 11TH AVE TO 7TH AVE AND
FROM 7TH AVE TO 1ST AVE/TULARE CO LINE (KP
R28.8/T35.4) (KP 35.9/45.6)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $620

Total Con Est $620

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

513
06-0F490
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.5/ 36.4-

Project Name

Work Description
CRACK/JOINT SEAL PROJECT (PCC) 

Location Description
IN KER CO 0.05 MI S/O PACHECO RD UC BR
#50-241 L/R TO 0.12 MI S/O LERDO HIGHWAY OC
BR #50-2 (KP 32.9/58.5)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $830

Total Con Est $830

$0

APL
List

No

Prog Code
010.020

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

1/20/2005

 District
PS&E  to HQ

M380

8/30/2004

R/W Cert
M410

11/8/2004

RTL
M460

2/14/2005

HQ
Advertise

M480

4/14/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

514
06-0C120

UnassignedPM

UnassignedDM

PH#

CM

EM

PH#

PH#

PH#

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  48.7/ 57.1-

Project Name

Work Description
HIGHWAY OVERLAY 

Location Description
IN KERN COUNTY IN AND NEAR DELANO FROM 1.0
KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF TULARE
COUNTY LINE

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,260

Total Con Est $1,260

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

"Small" SHOPP Project.  CE 02/01/06
Project Engineer-Jay Baird

Project Comments

3/30/2006

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/15/2006 7/1/2006 9/1/2006 10/1/2006 11/1/2006 1/1/2007 4/1/2007 7/1/2007

PMCS Milestone
Information

Maps to
Survey
M224

515
06-0C400
_

Roy ShaverPM

Martin NishikawaDM

(559) 243-3564PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

(559) 230-3122

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  57.1/-

Project Name

JOINT SEAL REPLACEMENT ON THREE
LOCATIONS IN KERN CO.

Work Description
DECK/JOINT SEAL REPLACEMENT 

Location Description
"IN KINGS, TULARE, AND KERN COUNTIES" AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 3/30/2006

Current Cost Estimate

Structure Est $290

District Est $180

Total Con Est $470

$0

APL
List

Yes

Prog Code
030.115

RR UNION PACTULARE VA 051906  $0

Type Agency Name
Agreements

Date Amount

CE 02/01/2006
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

516
06-0G400

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

(559) 445-6514

Dist-EA Phase

1

County-Route-Post Mile

KER 184-  7.5/ 7.6-

Project Name

Work Description
DRAINAGE 

Location Description
IN KERN COUNTY FROM KERNITA AVE TO KP
12.31

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $132

Total Con Est $132

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount

PS&E to OE 12/1/03  Project is AADD
9/12/03   Project will be PS&E ready and shelved to be advertised 8/15/04. JP

Project Comments

9/8/2003

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

5/11/2006

 District
PS&E  to HQ

M380

12/16/2005

R/W Cert
M410

2/28/2006

RTL
M460

5/30/2006

HQ
Advertise

M480

7/5/2006

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/15/2003 3/31/2004 2/1/2006 2/1/2006 6/20/2006 5/30/2006 6/30/2006 10/15/2006

PMCS Milestone
Information

Maps to
Survey
M224

517
06-48040
_

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

(559) 243-3863

Dist-EA Phase

1

County-Route-Post Mile

KIN 0- L5712-

Project Name

LEMOORE MAINTENANCE ST. PAVING

Work Description
PAVE MAINTENANCE STATION 

Location Description
IN KINGS COUNTY IN LEMOORE AT THE
LEMOORE MAINTENANCE STATION

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/25/2006

CTC Vote Date

PID Appr

Project Rpt 9/8/2003

Current Cost Estimate

Structure Est $0

District Est $784

Total Con Est $784

$0

APL
List

No

Prog Code
201.352

Type Agency Name
Agreements

Date Amount

CE 04/29/2003
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/12/2006

 District
PS&E  to HQ

M380

3/30/2006

R/W Cert
M410

7/1/2006

RTL
M460

8/7/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

518
06-0F430

UnassignedPM

UnassignedDM

PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KIN 33-  12.5/ 17.1-

Project Name

Work Description
RUBBERIZED ASPHALT CONCRETE OVERLAY 

Location Description
IN KINGS AND KERN COUNTIES IN AND NEAR
AVENAL AND MARICOPA AT VARIOUS LOCATIONS

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $720

Total Con Est $720

$0

APL
List

No

Prog Code
010.010

RR SUNSET RR                          032706  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/3/2006

R/W Cert
M410

RTL
M460

7/1/2006

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

519
06-0F460
_

UnassignedPM

UnassignedDM

PH#

Michael WeberCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  19.8/ 28.4-

Project Name

Work Description
PME CHIP SEAL PROJECTS 

Location Description
IN KINGS AND TULARE COUNTIES AT VARIOUS
LOCATIONS AND ROUTES

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $910

Total Con Est $910

$0

APL
List

No

Prog Code
010.010

RR BNSF & TULARE VALL 050306  $0

Type Agency Name
Agreements

Date Amount
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7/14/04 project was shelved project but delivered.  Project is on priority list #2 for the District in 04/05.  Project may move out of Minor Funding.
PS&E to Dist OE 12/1/03 Project is AADD.

Project Comments

7/21/2003

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

5/3/2005

 District
PS&E  to HQ

M380

1/27/2006

R/W Cert
M410

6/29/2005

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2003 12/30/2005 2/22/2006 12/30/2005 4/21/2006 6/20/2006 8/21/2006 7/1/2007

PMCS Milestone
Information

Maps to
Survey
M224

520
06-48020

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3863

Dist-EA Phase

1

County-Route-Post Mile

MAD 0- L5702-

Project Name

BIG CEDAR SPRINGS SNOW REMOVAL
PAVING

Work Description
PAVE MAINT STATION 

Location Description
IN MADERA CO ON RTE 41 AT THE BIG CEDAR
SPRINGS MAINTENANCE STATION (L5702)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/26/2006

CTC Vote Date

PID Appr

Project Rpt 7/21/2003

Current Cost Estimate

Structure Est $0

District Est $379

Total Con Est $379

$0

APL
List

Yes

Prog Code
201.352

Type Agency Name
Agreements

Date Amount

CE 01/27/2003

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/22/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

521
06-0F470
_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 99- R7.5/R9.6-

Project Name

Work Description
BONDED WEARING COUSE PROJECT 

Location Description
IN MAD CO IN AND NEAR MAD FROM AVE 12 OC
TO 0.2 KM S OF S MAD OC AND FROM 0.4 KM N
OF AVE 16 OC TO 1.5 KM N OF AVE 20 OC

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

RR UNION PACIFIC RR 031506  $0

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/4/2006

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

522
06-0F440

UnassignedPM

UnassignedDM

PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  15/ 20-

Project Name

Work Description
SLURRY SEAL 

Location Description
IN TUL CO IN AND NEAR PORTERVILLE FROM 1.0
KM SOUTH OF AVE 124 TO 0.2 KM SOUTH OF
HENDERSON AVE (KP 24.1/32.1)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $140

Total Con Est $140

$0

APL
List

No

Prog Code
010.020

RR SAN JOAQUIN VALLEY 050306  $0
Type Agency Name

Agreements
Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

8/23/2006

 District
PS&E  to HQ

M380

4/21/2006

R/W Cert
M410

6/29/2006

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

523
06-0F410
_

UnassignedPM

UnassignedDM

PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  28.3/ 29.8-

Project Name

Work Description
"AR OG O/L, COLD PLANE & DIGOUT"
PROJECTS

Location Description
IN TULARE CO AT VARIOUS (9) LOCATIONS: KP
(R45.5/R47.8)(L47.8)
(45.5/47.8)(34.5/43.9)(50.9/51.8)
(51.8/52.6)(12.8/22.4)

Program Information

Doc Yr
2007MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,490

Total Con Est $1,490

$0

APL
List

No

Prog Code
010.010

RR SAN JOAQUIN & UP 042006  $0

Type Agency Name
Agreements

Date Amount

Tuesday, September 26, 2006 265



Caltrans Central Region
Maintenance Status Report

PMCS Download 9/22/2006

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

524
06-43690

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5719-

Project Name

Work Description
REPLACE CEILING TILE 

Location Description
AT PINEHURST MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4

Total Con Est $4

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

525
06-43730
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5725-

Project Name

Work Description
REPLACE ROLLUP DOORS 

Location Description
AT WEST AVE MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/11/1995

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

526
06-3804U

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Margaret ShaefferCM

EM

PH#

PH#

PH# (559) 445-5907

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  40.7/ 58.7-

Project Name

Work Description
REPLACE JOINT SEALS 

Location Description
AT VARIOUS LOCATIONS    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $22

Total Con Est $22

$0

APL
List

No

Prog Code
030.080

Type Agency Name
Agreements

Date Amount

CE

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

527
06-39250
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R23.5/-

Project Name

Work Description
JOINT SEALS AND LENGTHEN CULVERT 

Location Description
IN FRESNO AT TULARE ST OC AND IN TULARE AT
PAIGE RD OC                   (KPR37.1)(KP44.5)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $62

Total Con Est $62

$0

APL
List

No

Prog Code
030.100

Type Agency Name
Agreements

Date Amount

CE
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

6/22/1999

 District
PS&E  to HQ

M380

5/3/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

528
06-43380

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  16.1/-

Project Name

Work Description
REPLACE SIGN 

Location Description
NEAR FRESNO 2.0 KM S OF CITY LIMITS   

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

$0

APL
List

No

Prog Code
040.130

Type Agency Name
Agreements

Date Amount

CE 05/18/1999

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

529
06-43680
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5712-

Project Name

Work Description
"INSTALL SECURITY DOOR, LUB SYSTEM"
AND PAINT

Location Description
AT DELANO MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

Tuesday, September 26, 2006 268



Caltrans Central Region
Maintenance Status Report

PMCS Download 9/22/2006

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

530
06-42350

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Mike GarrettCM

EM

PH#

PH#

PH# (559) 243-3563

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  16.1/ 25.1-

Project Name

Work Description
AC SURFACE 

Location Description
IN AND NEAR WASCO FROM SANTA FE WAY TO
RTE 46 (KP 25.9/40.4)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $125

Total Con Est $125

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

CE

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

531
06-43640
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 651-8314

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KIN 0- L5721-

Project Name

Work Description
CONSTRUCT EMULSION TANK 

Location Description
AT LEMOORE AND KETTLEMAN CITY
MAINTENANCE STATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

CE
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

532
06-0E130

UnassignedPM

UnassignedDM

PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MAD 0- L5705-

Project Name

Work Description
PURCHASING AN OFFICE MODULAR 

Location Description
IN MADERA COUNTY AT THE COARSEGOLD
MAINTENANCE STATION

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

8/5/2005

 District
PS&E  to HQ

M380

4/27/2005

R/W Cert
M410

7/28/2005

RTL
M460

9/6/2005

HQ
Advertise

M480

11/23/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

533
06-0C680
_

UnassignedPM

UnassignedDM

PH#

Alberto LopezCM

EM

PH#

PH#

PH# (559) 488-4200

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

MAD 145-  8/ 9-

Project Name

Work Description
COLD PLANE ASPHALT CONCRETE 

Location Description
IN FRESNO AND MADERA COUNTIES NEAR
KERMAN FROM MCMULLIN GRADE TO CENTRAL
AVENUE AND IN MADERA FROM AVENUE 13 TO
OLIVE AVENUE

Program Information

Doc Yr
MAINTENANCE Active
Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $690

Total Con Est $690

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/29/1998

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

534
06-41570

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5723-

Project Name

Work Description
REPAIR ROOF 

Location Description
AT VISALIA MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12

Total Con Est $12

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

CE

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

535
06-43650
_

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Kevin ReiszCM

EM

PH#

PH#

PH# (559) 651-8310

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5717-

Project Name

Work Description
INSTALL NEW ROOF 

Location Description
AT PIERPOINT SPRINGS MAINTENANCE STATION

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8

Total Con Est $8

$0

APL
List

No

Prog Code
050.200

Type Agency Name
Agreements

Date Amount

CE
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